

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Procurement Monitoring Report for CIVIL WORKS from JULY 2022 TO DECEMBER 2022

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P&P)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																			
200000100020000	22HN0093 - Repair/Maintenance of Flood Control and Drainage Structure along Jagabiao Creek Revetment, Nangka Consolacion, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	July/15/2022	July/15/2022	July/18/2022	July/22/2022	N/A	N/A	GoP	2,000,000.00	2,000,000.00			1,987,034.29	1,987,034.29			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
200000100018000	22HN0094 - Repair/Improvement of Cross Drainage at Tipolo Creek Cebu North Hagnum Wharf Road K0005 +582.90 - K005 +592.00 (Phase II), Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	July/15/2022	Aug./9/2022	Aug./10/2022	Aug./11/2022	N/A	N/A	GoP	2,930,000.00	2,930,000.00			2,924,924.45	2,924,924.45			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
200000100017000	22HN0095 - Repair & Maintenance (Reblocking) Along National Road at Consolacion-Tayud Likan Road K0014 +420 to K0014+433.50, K0014+982 to K0014+995.40, K0015 +463.30 to K0015+472.30, Consolacion , Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	July/15/2022	July/15/2022	July/18/2022	July/22/2022	N/A	N/A	GoP	507,223.81	507,223.81			502,223.81	502,223.81			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
200000100019000	22HN0096 - Repair/Maintenance of DA Building, National Meat Inspection Service Administrative Building, Juez M.O. Echaves St., Sution, Maguway, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	July/15/2022	July/15/2022	July/18/2022	July/22/2022	N/A	N/A	GoP	1,500,000.00	1,500,000.00			1,488,475.90	1,488,475.90			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
200000100019000	22HN0097 - Repair/ Maintenance of DPWH Building, Main Building, Cebu VI District Engineering Office, A.C. Cortez Avenue, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	July/28/2022	July/28/2022	Aug./3/2022	Aug./5/2022	N/A	N/A	GoP	1,120,000.00	1,120,000.00			1,118,888.00	1,118,888.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
200000100019000	22HN0098 - Repair and Maintenance of Marcelo Fernan Bridge (B00619CB), Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	June/22/2022	June/29/2022 - July/19/2022	July/7/2022	July/25/2022	July/25/2022	July/25/2022	July/26/2022	July/27/2022	July/27/2022	Aug./3/2022	Aug./5/2022	N/A	N/A	GoP	3,452,639.70	3,452,639.70			3,442,500.00	3,442,500.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	June/29/2022	June/29/2022	June/29/2022	June/29/2022	June/29/2022	N/A	N/A	
300205100011000	22HN0100 - Construction/Rehabilitation of Water Supply/Seepage and Sewerage/Rain Water Collector System-Rainwater Collector in Public Facilities at A.) Talima Es. Changgo Island, Lapu-Lapu City, B.) Nemesio-Eplaria	Mandaue City, Cebu	NO	Competitive Bidding	July/22/2022	July/29/2022 - Aug./18/2022	Aug./5/2022	Aug./18/2022	Aug./18/2022	Aug./18/2022	Aug./19/2022	Aug./26/2022	Aug./26/2022	Aug./31/2022	Sept./2/2022	N/A	N/A	GoP	3,062,738.68				3,062,738.68	3,062,738.68	3,062,738.68		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International	July/29/2022	July/29/2022	July/29/2022	July/29/2022	July/29/2022	N/A	N/A	
300226100049000	22HN0101 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Everlewy Child Sanatorium and General Hospital, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	Aug./26/2022	Sept./2/2022 - Sept./26/2022	Sept./13/2022	Sept./26/2022	Sept./26/2022	Sept./26/2022	Sept./27/2022	Sept./27/2022	Sept./28/2022	Oct./5/2022	Oct./7/2022	N/A	N/A	GoP	163,319,888.00				163,319,888.00	163,319,888.00	163,319,888.00		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu	Sept./2/2022	Sept./2/2022	Sept./2/2022	Sept./2/2022	Sept./2/2022	N/A	N/A	
200000100017000	22HN0103 - Pavement Surface Dressing Along UN Avenue, Chainage 0900 to Chainage 1300 with exception, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./20/2022	Dec./7/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022	Dec./22/2022	Dec./23/2022	Dec./27/2022	Dec./28/2022	N/A	N/A	GoP	13,245,633.00	13,245,633.00			13,214,028.04	13,214,028.04			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
Total Allocated Budget of Procurement Activities																		191,138,123.10						391,060,701.17											
Total Contract Price of Procurement Activities Conducted																								77,422.02											
Total Savings (Total Allocated Budget - Total Contract Price)																																			

ON-GOING PROCUREMENT ACTIVITIES

23HN0020 - CSSP: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Married Officers Quarters (MOQ), Naval Base Rafael Ramon (NBR), Lapu-Lapu City, Cebu, "	YES	Competitive Bidding	Sept./30/2022	Oct./7/2022 - Oct./28/2022	Oct./14/2022	Oct./28/2022	Oct./28/2022	Oct./28/2022	Oct./31/2022						N/A	N/A	GoP	4,900,000.00		4,900,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./7/2022	Oct./7/2022	Oct./7/2022	Oct./7/2022	Oct./7/2022	N/A	N/A
23HN0021 - CSSP: BIP: Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Guizo, Mandaue City, Cebu	YES	Competitive Bidding	Sept./30/2022	Oct./7/2022 - Oct./28/2022	Oct./14/2022	Oct./28/2022	Oct./28/2022	Oct./28/2022	Oct./31/2022						N/A	N/A	GoP	4,455,000.00		4,455,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./7/2022	Oct./7/2022	Oct./7/2022	Oct./7/2022	Oct./7/2022	N/A	N/A
23HN0022 - OO1: Ensure Safe and Reliable National Road System -Asset Preservation Program - Preventive Maintenance - Secondary Roads - Madan Circumferential Road (500020LP) - K0018 + 500 - K0018 + 550, K0019 + 000 - K0021 + 000, K0023 + 028 - K0024 + 000, K0030 + 022 - K0030 + 050	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	96,500,000.00		96,500,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0023 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Jagobiao Creek, Barangay Casil, Consolacion, Cebu	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	86,850,000.00		86,850,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0024 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Highway Wharf Rd. - (500269CB) Chainage 000 - Chainage 043, Chainage 193 - Chainage 693	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	18,908,120.00		18,908,120.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0025 - CSSP - Construction /Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - Kalaparan) - Central Avenue leading to Cordova RoRo Port, Cordova, Cebu	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	4,900,000.00		4,900,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0026 - CSSP: BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Subangdaku, Mandaue City, Cebu	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	9,900,000.00		9,900,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0027 - Multipurpose/Facilities to Support Social Services - Construction of Multi-Purpose Building, Singy, Hanga, Consolacion, Cebu	YES	Competitive Bidding	Oct./7/2022	Oct./14/2022 - Nov./4/2022	Oct./21/2022	Nov./4/2022	Nov./4/2022	Nov./4/2022	Nov./7/2022							N/A	GoP	4,950,000.00		4,950,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	Oct./14/2022	N/A	N/A
23HN0028 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Jagobiao Creek, Mandaue City, Cebu	YES	Competitive Bidding	Oct./13/2022	Oct./20/2022 - Nov./8/2022	Oct./27/2022	Nov./8/2022	Nov./8/2022	Nov./8/2022	Nov./9/2022							N/A	GoP	57,900,000.00		57,900,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	N/A	N/A
23HN0030 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road at Barangay Panoytoy, Consolacion, Cebu	YES	Competitive Bidding	Oct./13/2022	Oct./20/2022 - Nov./8/2022	Oct./27/2022	Nov./8/2022	Nov./8/2022	Nov./8/2022	Nov./9/2022							N/A	GoP	4,950,000.00		4,950,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	N/A	N/A
23HN0031 - CSSP: BIP: Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Calawisan, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Oct./13/2022	Oct./20/2022 - Nov./8/2022	Oct./27/2022	Nov./8/2022	Nov./8/2022	Nov./8/2022	Nov./9/2022							N/A	GoP	7,920,000.00		7,920,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	N/A	N/A
23HN0032 - CSSP: BIP - Multipurpose/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Gym) at Barangay Casil, Consolacion, Cebu	YES	Competitive Bidding	Oct./13/2022	Oct./20/2022 - Nov./8/2022	Oct./27/2022	Nov./8/2022	Nov./8/2022	Nov./8/2022	Nov./9/2022							N/A	GoP	4,950,000.00		4,950,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	N/A	N/A
23HN0033 - CSSP: BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Daycare Center) at Barangay Sacsac, Consolacion, Cebu	YES	Competitive Bidding	Oct./13/2022	Oct./20/2022 - Nov./8/2022	Oct./27/2022	Nov./8/2022	Nov./8/2022	Nov./8/2022	Nov./9/2022							N/A	GoP	4,950,000.00		4,950,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	Oct./20/2022	N/A	N/A
23HN0034 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022							N/A	GoP	49,000,000.00		49,000,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
23HN0035 - CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Miguel - Pilipog Coastal Road (Rock Causeway) leading to hotels & resorts, Mandaue City	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022							N/A	GoP	44,100,000.00		44,100,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
23HN0036 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Hernan Cortes St. (500367CB) Chainage 0000 - 1602	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022							N/A	GoP	27,440,000.00		27,440,000.00					1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption Watch International,	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A

	23HN0037 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Gabi, Cordova, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022						N/A	GoP	4,950,000.00	4,950,000.00											1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A	
	23HN0038 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Pajo, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022						N/A	GoP	5,940,000.00	5,940,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
	23HN0039 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Danglag, Consolacion, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
	23HN0040 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bakid, Mandaue City, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022						N/A	GoP	6,930,000.00	6,930,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
	23HN0041 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Ibabao, Cordova, Cebu	YES	Competitive Bidding	Oct./20/2022	Oct./27/2022 - Nov./15/2022	Nov./3/2022	Nov./15/2022	Nov./15/2022	Nov./15/2022	Nov./16/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	Oct./27/2022	N/A	N/A
	23HN0042 - CSSP: BIP - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Marigondon Causeway, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	26,730,000.00	26,730,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0043 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Improvement of Road at Barangay Banilad, Mandaue City	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	19,800,000.00	19,800,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0044 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Phase 2, Tasho, Mandaue City, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	9,900,000.00	9,900,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0045 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage System at Barangay Maritan, Cordova, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0046 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Lanipga, Consolacion, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0047 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Gym) at Barangay Cabangalan, Consolacion, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0048 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Improvement of Opa Bridge, Phase IV, Mandaue City, Cebu	YES	Competitive Bidding	Oct./24/2022	Oct./31/2022 - Nov./22/2022	Nov./7/2022	Nov./22/2022	Nov./22/2022	Nov./22/2022	Nov./23/2022						N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	Oct./31/2022	N/A	N/A
	23HN0049 - DUE: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Butuanon River	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022					N/A	GoP	96,500,000.00	96,500,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A
	23HN0050 - DUE: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/ Improvement of Flood Control Structure	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022					N/A	GoP	39,200,000.00	39,200,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A
	23HN0051 - DUE: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/Drainage in barangay Basak	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022					N/A	GoP	29,400,000.00	29,400,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A
	23HN0052 - CSSP: BIP - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Angasi Causeway, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022					N/A	GoP	14,850,000.00	14,850,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A
	23HN0053 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with drainage facilities at Barangay Bangbang, Cordova, Cebu	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022					N/A	GoP	4,950,000.00	4,950,000.00												1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A

	23HN0054 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pagtabangan, Mandaue City, Cebu	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A	
	23HN0055 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage at Barangay Camanga, Consolacion, Cebu	YES	Competitive Bidding	Nov./03/2022	Nov./10/2022 - Nov./29/2022	Nov./17/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Dec./01/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	Nov./10/2022	N/A	N/A	
	23HN0056 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along Bask Creek, Mandaue City, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	49,000,000.00	49,000,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0057 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Tingah-Tabok Bridge, Mandaue City, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	19,800,000.00	19,800,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0058 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Agus Road Including Drainage Structure, Barangay Agus, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	19,800,000.00	19,800,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0059 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Poblacion, Cordova, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0060 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Cogan, Cordova, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0061 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage at Barangay Pitogo, Consolacion, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0062 - CSDP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Improvement of Multi-Purpose Building (Gym) at Barangay Garing, Consolacion, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0063 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Pilipog, Cordova, Cebu	YES	Competitive Bidding	Nov./04/2022	Nov./11/2022 - Dec./1/2022	Nov./18/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./01/2022	Dec./02/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	Nov./11/2022	N/A	N/A
	23HN0064 - OOI: PROTECT LIVES and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/ Improvement of Flood Control Structure along Bask Creek, Mandaue City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	96,500,000.00	96,500,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0065 - UP: National Building Program-Buildings and Other Structures -Multi-purpose /Facilities- Construction (Completion) of Cebu 6th District Engineering Office Building, A.C. Cortes Avenue, Mandaue City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	79,200,000.00	79,200,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0066 - CSDP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Lapu-Lapu City Terminal Bldg), Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	11,880,000.00	11,880,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0067 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Magukay, Mandaue City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	7,920,000.00	7,920,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0068 - CSDP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Alang-alang, Mandaue City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	5,940,000.00	5,940,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0069 - CSDP: BIP - Multi-Purpose Building/Facilities to Support Social Services -Construction of Multi-Purpose Building (Barangay Hall), Barangay Pulogon, Consolacion, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A
	23HN0070 - CSDP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Pangasinan Island, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./10/2022	Nov./17/2022 - Dec./6/2022	Nov./24/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./7/2022	Dec./8/2022						N/A	GoP	4,950,000.00	4,950,000.00									1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	Nov./17/2022	N/A	N/A

23HN0071 - OOI: Flood Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Improvement of Flood Protection Structures within River Basins	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	96,500,000.00	96,500,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0072 - CSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Basak (Tampay), Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	11,880,000.00	11,880,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0073 - CSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Barakal Mahayahay Road including drainage structure, Barangay Bantak and Soong, Lapu-Lapu City, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	9,900,000.00	9,900,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0074 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Jugan Elementary School, Barangay Jugan, Consolacion, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	4,950,000.00	4,950,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0075 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Pagabungan National High School, Barangay Pagabungan, Manduae City, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	7,920,000.00	7,920,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0076 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Gym) at Barangay Polog, Consolacion, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	4,950,000.00	4,950,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0077 - CSP: BIP - Public Water Supply System (Level II or III) - Construction of Water System at Barangay Panas, Consolacion, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	4,950,000.00	4,950,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0078 - CLUSTER I - OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - A) Secondary Roads - Mactan Circumferential Rd - K0025 + 065 - K0025 + 627, K0032 + 540 - K0034 + 667, Lapu-Lapu City, Cebu; B) Mandaue City - Bicutan - Mandaue Rd	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	61,778,000.00	61,778,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0079 - OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - AC Cortes Avenue (500252CB) K0009+045 - K0009+257, Chalmage D - Chalmage 541, Mandaue City, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	49,000,000.00	49,000,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0080 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Poblacion Occidental, Consolacion, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	4,950,000.00	4,950,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0081 - CSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tayud, Consolacion, Cebu	YES	Competitive Bidding	Nov./22/2022	Nov./29/2022 - Dec./30/2022	Dec./07/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./20/2022	Dec./21/2022					N/A	GoP	4,950,000.00	4,950,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	Nov./29/2022	N/A	N/A
23HN0082 - OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - (50020LP) - K0032 + 000 - K0032 + 540 (Modified to: K0033 + 884 - K0034 + 667), Lapu-Lapu City, Cebu	YES	Competitive Bidding	Dec./01/2022	Dec./8/2022 - Dec./28/2022	Dec./16/2022	Dec./28/2022	Dec./28/2022	Dec./28/2022	Dec./28/2022	Dec./29/2022					N/A	GoP	25,676,000.00	25,676,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crime & Corruption	Dec./8/2022	Dec./8/2022	Dec./8/2022	Dec./8/2022	Dec./8/2022	N/A	N/A
Total Allocated Budget of On-going Procurement Activities																		1,742,880,200.00										

Prepared by:


DARIO C. SARABUSING JR.
 Procurement Engineer

Recommended for Approval by:


WILMA B. CAMPOS
 BAC Chairperson

APPROVED:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer

Code (FAP)	Procurement Project	FMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
2022-07-0085	Procurement of Office Chair	QAS	NO	Shopping	n/a	n/a	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 18, 2022	August 18, 2022	September 18, 2022	September 18, 2022	GoP	46,200.00		46,200.00	46,200.00		46,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0086	Procurement of Cap with DPWH Name	PDS	NO	Shopping	n/a	n/a	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 23, 2022	August 23, 2022	August 25, 2022	August 25, 2022	GoP	14,060.00		14,060.00	9,900.00		9,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0087	Cleaning and Repair of AC units	Consolidated	NO	NP-S3.9 - Small Value Procurement	n/a	July 11, 2022 to July 14, 2022	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 23, 2022	August 23, 2022	August 24, 2022	August 24, 2022	GoP	53,124.00		53,124.00	53,124.00		53,124.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0088	Procurement of Construction Materials/Supplies	Mainit	NO	Shopping	n/a	July 11, 2022 to July 14, 2022	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	September 1, 2022	September 1, 2022	September 1, 2022	September 1, 2022	GoP	627,217.00	627,217.00	602,000.00		602,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2022-07-0089	Procurement of Ready Mix Concrete 3500 psi	Mainit	NO	NP-S3.9 - Small Value Procurement	n/a	July 11, 2022 to July 14, 2022	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 23, 2022	August 23, 2022	October 20, 2022	October 20, 2022	GoP	71,820.00	71,820.00	71,499.00		71,499.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2022-07-0090	Procurement of Long Sleeves and Reflectized Vee	Mainit	NO	Shopping	n/a	July 11, 2022 to July 14, 2022	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	July 19, 2022	October 20, 2022	October 20, 2022	October 20, 2022	GoP	355,000.00	355,000.00	352,000.00		352,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2022-07-0091	Procurement of Plumbing Supplies	Mainit	NO	Shopping	n/a	July 11, 2022 to July 14, 2022	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 24, 2022	August 24, 2022	October 17, 2022	October 17, 2022	GoP	126,407.00	126,407.00	126,164.50		126,164.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2022-07-0092	Procurement of Waste Toner	FMS	NO	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	August 25, 2022	August 25, 2022	August 25, 2022	August 25, 2022	GoP	6,000.00		6,000.00	5,950.00		5,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0093	Procurement of Blumotion Surface Course (22GH0010)	Mainit	NO	Competitive Bidding	July 4, 2022	July 11, 2022 to August 1, 2022	July 16, 2022	August 1, 2022	August 1, 2022	August 2, 2022	August 3, 2022	August 5, 2022	August 5, 2022	August 8, 2022	August 10, 2022	November 14, 2022	November 14, 2022	GoP	1,581,000.00	1,581,000.00		1,581,000.00	1,581,000.00		1,581,000.00	1) CDA 2) Mandana Chamber of Commerce and Industry 3) Kaabag sa Sugbo 4) Architects of Cebu Chancery 5) Crime Corruption Watch International	N/A	July 13, 2022	July 13, 2022	July 13, 2022	July 13, 2022	July 13, 2022	N/A
2022-07-0094	Procurement of Episcora Copier Parts	Consolidated	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 6, 2022	July 6, 2022	August 16, 2022	August 16, 2022	September 13, 2022	September 13, 2022	GoP	804,844.80		804,844.80	804,844.80		804,844.80	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0095	Procurement of Computer Supplies	Admin	NO	Shopping	n/a	July 12, 2022 to July 15, 2022	n/a	July 15, 2022	July 15, 2022	July 15, 2022	July 15, 2022	July 18, 2022	July 19, 2022	August 31, 2022	August 31, 2022	December 2, 2022	December 2, 2022	GoP	725,485.00		725,485.00	725,220.00		725,220.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0096	Procurement of Janitorial Supplies	Admin	NO	Shopping	n/a	July 12, 2022 to July 15, 2022	n/a	July 15, 2022	July 15, 2022	July 15, 2022	July 15, 2022	July 15, 2022	July 18, 2022	September 2, 2022	September 2, 2022	September 2, 2022	September 2, 2022	GoP	138,143.00		138,143.00	138,141.00		138,141.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0097	Procurement of Office Supplies	Admin	NO	Shopping	n/a	July 10, 2022 to July 15, 2022	n/a	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 26, 2022	August 31, 2022	August 31, 2022	October 26, 2022	October 26, 2022	GoP	605,605.00		605,605.00	605,560.00		605,560.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0098	Procurement of Vitamins and Medicines	CCCG	NO	Shopping	n/a	July 25, 2022 to July 18, 2022	n/a	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	August 22, 2022	August 22, 2022	August 25, 2022	August 25, 2022	GoP	392,700.00		392,700.00	389,900.00		389,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0099	Procurement of Petroleum, Oil and Lubricants	Admin	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 15, 2022	July 15, 2022	August 2, 2022	August 2, 2022	December 31, 2022	December 31, 2022	GoP	880,900.00		880,900.00	880,900.00		880,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0100	Procurement of Petroleum, Oil and Lubricants	Mainit	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 15, 2022	July 15, 2022	August 2, 2022	August 2, 2022	December 31, 2022	December 31, 2022	GoP	990,000.00		990,000.00	990,000.00		990,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-07-0101	Procurement of Advocacy T-Shirt	PDS	NO	Shopping	n/a	n/a	n/a	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 26, 2022	September 19, 2022	September 19, 2022	November 17, 2022	November 17, 2022	GoP	19,950.00		19,950.00	19,950.00		19,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0102	Procurement of Construction Materials and Supplies (22GH0011)	Mainit	NO	Competitive Bidding	n/a	August 15, 2022 to September 5, 2022	August 22, 2022	September 5, 2022	September 5, 2022	September 6, 2022	September 7, 2022	September 8, 2022	September 12, 2022	September 16, 2022	September 16, 2022	December 27, 2022	December 27, 2022	GoP	2,000,000.00	2,000,000.00		1,989,817.00	1,989,817.00		1,989,817.00	1) CDA 2) Mandana Chamber of Commerce and Industry 3) Kaabag sa Sugbo 4) Architects of Cebu Chancery 5) Crime Corruption Watch International	N/A	August 16, 2022	August 16, 2022	August 16, 2022	August 16, 2022	August 16, 2022	N/A
2022-08-0103	Procurement of Informative Signages	Mainit	NO	NP-S3.9 - Small Value Procurement	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	GoP	350,000.00	350,000.00		348,700.00	348,700.00		348,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2022-08-0104	Procurement of Customized folders and Boxes	Admin	NO	NP-S3.9 - Small Value Procurement	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	December 5, 2022	December 5, 2022	December 6, 2022	December 6, 2022	GoP	487,000.00		487,000.00	481,500.00		481,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0105	Procurement of Surgical Mask	CCCG	NO	Shopping	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 26, 2022	September 26, 2022	October 7, 2022	October 7, 2022	GoP	100,000.00		100,000.00	98,000.00		98,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0106	Procurement of Electrical supplies	Admin	NO	Shopping	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 22, 2022	September 22, 2022	September 23, 2022	September 23, 2022	GoP	64,700.00		64,700.00	61,996.25		61,996.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0107	Procurement of Informative Signages	CCCG	NO	NP-S3.9 - Small Value Procurement	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 26, 2022	September 26, 2022	October 7, 2022	October 7, 2022	GoP	100,000.00		100,000.00	98,000.00		98,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0108	Procurement of Informative Signages	CCCG	NO	NP-S3.9 - Small Value Procurement	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 26, 2022	September 26, 2022	October 7, 2022	October 7, 2022	GoP	100,000.00		100,000.00	98,000.00		98,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0109	Procurement of Informative Signages	CCCG	NO	NP-S3.9 - Small Value Procurement	n/a	August 15, 2022 to August 18, 2022	n/a	August 22, 2022	August 22, 2022	August 22, 2022	August 22, 2022	August 23, 2022	August 24, 2022	September 26, 2022	September 26, 2022	October 7, 2022	October 7, 2022	GoP	100,000.00		100,000.00	98,000.00		98,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0110	Supply and Delivery of Office Equipment	Admin	NO	Shopping	n/a	August 20, 2022 to August 31, 2022	n/a	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	GoP	47,936.00		47,936.00	47,936.00		47,936.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0111	Supply and Delivery of Office Equipment	Admin	NO	Shopping	n/a	August 20, 2022 to August 31, 2022	n/a	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	GoP	47,936.00		47,936.00	47,936.00		47,936.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0112	Supply and Delivery of Office Equipment	Admin	NO	Shopping	n/a	August 20, 2022 to August 31, 2022	n/a	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	GoP	47,936.00		47,936.00	47,936.00		47,936.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-08-0113	Supply and Installation of Biometric with Software	Admin	NO	Shopping	n/a	August 20, 2022 to August 31, 2022	n/a	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	September 6, 2022	GoP	296,900.00		296,900.00	296,800.00		296,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-09-0114	Corrective Maintenance of Toyota Van - G4H 2016	Construction	NO	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	GoP	15,600.00		15,600.00	15,600.00		15,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-09-0115	Corrective Maintenance of Administrative Building	Admin	NO	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	GoP	28,400.00		28,400.00	28,400.00		28,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-09-0116	Supply and Delivery of Construction Materials (22GH0015)	Mainit	NO	Competitive Bidding	September 21, 2022	September 26, 2022 to October 26, 2022	October 3, 2022	October 26, 2022	October 26, 2022	October 27, 2022	October 28, 2022	November 3, 2022	November 2, 2022	November 8, 2022	November 8, 2022	December 14, 2022	December 14, 2022	GoP	5,000,000.00	5,000,000.00		4,984,999.87	4,984,999.87		4,984,999.87	1) CDA 2) Mandana Chamber of Commerce and Industry 3) Kaabag sa Sugbo 4) Architects of Cebu Chancery 5) Crime Corruption Watch International	N/A	September 27, 2022	September 27, 2022	September 27, 2022	September 27, 2022	September 27, 2022	N/A
2022-10-0121	Transfer of Furnitures to new building	Admin	NO	NP-S3.9 - Small Value Procurement	n/a	October 7 to 10, 2022	n/a	October 10, 2022	October 10, 2022	October 10, 2022	October 10, 2022	October 11, 2022	October 12, 2022	November 28, 2022	November 28, 2022	December 2, 2022	December 2, 2022	GoP	190,000.00		190,000.00	180,225.00		180,225.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2022-10-0122	Supply and delivery of Stackable Office	Admin	NO	Shopping	n/a	October 15 to 16, 2022	n/a	October 18, 2022	October 18, 2022	October 18, 2022	October 18																						

ON-GOING PROCUREMENT ACTIVITIES

[illegible]

Prepared by:

DARIO C. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

WILMA B. CAMPOS
BAC Chairperson

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																				
200000100035000	22CSHM03-Subsurface Soil Exploration at 1.) Jagabiao Creek, Brgy. Cabil, Consolacion, Cebu 2.) Jagabiao Creek, Brgy. Sacas, Consolacion, Cebu and 3.) Pagabungan Multipurpose Building, Mandaue City, Cebu	Planning and Design Section	NO	HP-53.9 - Small Value Procurement	N/A	December/8/2022	N/A	December/14/2022	December/14/2022	December/14/2022	December/16/2022	December/20/2022	December/20/2022	December/23/2022	December/27/2022	March/11/2023	N/A	GoP	981,717.75		981,717.75	821,500.00							1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100035000	22CSHM04-Subsurface Soil Exploration at 1.) Butuanon River, Brgy. Tabak, Mandaue City, Cebu, 2.) Butuanon River, Brgy. Magulay, Mandaue City, Cebu and 3.) Flood Control/ Drainage in Brgy. Basak and Bilibag, Lapu-Lapu City, Cebu	Planning and Design Section	NO	HP-53.9 - Small Value Procurement	N/A	December/8/2022	N/A	December/14/2022	December/14/2022	December/14/2022	December/16/2022	December/20/2022	December/20/2022	December/23/2022	December/27/2022	March/11/2023	N/A	GoP	981,717.75		981,717.75	822,000.00							1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100035000	22CSHM05 -Conduct of Preliminary Investigation, Survey and Detailed Engineering Activities (Soil Investigation and Design Plans which includes Structural Analysis, Architectural Plans, Electrical Plans, and Sanitary/Plumbing Plans) for the Construction of Rotary Hangar, Lapu-Lapu City, Cebu	Planning and Design Section	NO	HP-53.9 - Small Value Procurement	N/A	December/10/2022	N/A	December/14/2022	December/14/2022	December/14/2022	December/16/2022	December/20/2022	December/20/2022	December/23/2022	December/27/2022	February/22/2023	N/A	GoP	822,663.27		822,663.27	822,000.00							1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Allotted Budget of Procurement Activities																		2,786,098.77																		
Total Contract Price of Procurement Activities Conducted																										2,465,300.00										
Total Savings (Total Allotted Budget - Total Contract Price)																										320,798.77										

ON-GOING PROCUREMENT ACTIVITIES																														
NONE																														

Prepared by:


DARIO E. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

WILMA B. CAMPOS
BAC Chairperson

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
REGION OFFICE VII
A.C. Cortes Avenue, Mandaue City

CERTIFICATION

This is to certify that no on-going of Procurement Monitoring Report for Consulting Services for the 2ND. Semester of CY2022.

This certification is being issued on the 5th day January, 2023.


DARIO C. SARABUSING JR.
Procurement Engineer