



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PMD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual		Delivery/Completion Acceptance
COMPLETED PROCUREMENT ACTIVITIES																													
3201010741000	Rehabilitation of Slope Protection along Porac River, Cangaba Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	01/28/2021	05/04/2021	05/04/2021	05/11/2021	05/17/2021	05/18/2021	02/18/2022	03/03/2022	03/04/2022	GoP	4,997,717.08		4,771,550.98		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	Bidding Date: February 11, 2021 Rescheduled to May 04, 2021 FOR LATER RELEASE	
32010107409000	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/21/2021	1/21-27/2021 02/09/2021	01/28/2021	02/18/2021	02/18/2021	02/24/2021	03/02/2021	03/03/2022	03/23/2022	04/04/2022	04/05/2022	GoP	91,578,039.15		86,999,929.73		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	Bidding Date: February 11, 2021 Rescheduled to February 18, 2021 FOR LATER RELEASE	
32010107410000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumil, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	01/28/2021	05/04/2021	05/04/2021	05/11/2021	05/17/2021	05/18/2021	02/18/2022	03/03/2022	03/04/2022	GoP	48,999,870.69		48,500,868.95		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	01/26/2021 01/21/2021 01/27/2021	Bidding Date: February 11, 2021 Rescheduled to May 04, 2021 FOR LATER RELEASE	
32010107409000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/01/2021	3/1-7/2021 3/19/21 3/26/21 4/25/21 04/28/2021	03/08/2021	05/20/2021	05/20/2021	05/26/2021	06/02/2021	06/03/2021	03/08/2022	03/18/2022	03/21/2022	GoP	9,799,851.22		9,460,907.84		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	Bidding Date: March 22, 2021 Rescheduled to May 20, 2021 FOR LATER RELEASE	
31020100320000	Construction of Slope Protection along Gurnain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/01/2021	3/1-7/2021 3/19/21 3/26/2021 4/9/2021	03/08/2021	04/29/2021	04/29/2021	05/05/2021	05/12/2021	05/14/2021	03/23/2022	04/04/2022	04/05/2022	GoP	55,969,179.22		53,367,432.76		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	Bidding Date: March 22, 2021 Rescheduled to April 29, 2021	
31010400399000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/01/2021	3/1-17/2021 3/19/21 3/26/21 4/5/21	03/08/2021	04/29/2021	04/29/2021	05/05/2021	05/12/2021	05/14/2021	02/18/2022	03/03/2022	03/04/2022	GoP	29,399,284.76		27,870,428.98		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	Bidding Date: March 23, 2021 Rescheduled to April 29, 2021 FOR LATER RELEASE	
31101009380000	Construction of Slope Protection along Porac River, Paguiran Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/01/2021	3/1-17/2021 3/19/21 3/26/21 4/5/21 4/26/21 5/17/21 6/7/21 6/15/21 06/28/21 07/12/21 07/21/21 08/03/21	03/08/2021	06/07/2021	06/07/2021	06/13/2021	10/01/2021	10/05/2021	03/02/2022	03/14/2022	03/15/2022	GoP	10,599,815.01		18,815,719.54		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	03/02/2021 03/01/2021 03/01/2021	Bidding Date: March 22, 2021 Rescheduled to September 07, 2021 FOR LATER RELEASE	
31010100284000	Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	06/01/2021	6/1-7/2021	06/08/2021	06/22/2021	06/22/2021	06/23/2021	06/25/2021	07/06/2021	03/08/2022	03/18/2022	03/21/2022	GoP	4,899,802.69		4,777,306.30		1. COA 2. CCWI 3. BANTAY LANSANGAN	06/02/2021 06/01/2021 06/09/2021	06/02/2021 06/01/2021 06/09/2021	06/02/2021 06/01/2021 06/09/2021	06/02/2021 06/01/2021 06/09/2021	06/02/2021 06/01/2021 06/09/2021	06/02/2021 06/01/2021 06/09/2021	FOR LATER RELEASE	
310102100797000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/21/2021	9/23-29/2021	09/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021	11/15/2021	12/10/2021	01/17/2022	01/18/2022	GoP	9,799,325.81		9,554,342.46		1. COA 2. CCWI 3. BANTAY LANSANGAN	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	FOR LATER RELEASE	
300104120855000	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/21/2021	9/23-29/2021	09/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021	11/15/2021	08/23/22	09/02/2022	09/05/2022	GoP	8,899,325.26		9,670,026.46		BANTAY LANSANGAN COA CCWI	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	09/24/2021 09/24/2021 09/24/2021	FOR LATER RELEASE	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total		Mode of Payment	Total	Mode of Payment	Pre-bid Conf		Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery/ Completion	Acceptance	
30020510006000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System Rain Water Collectors in Public Facilities, 2nd District Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	10/12/2022	10/13-19/2022 10/25/2022	10/20/2022	11/03/2022	11/03/2022	11/09/2022	11/18/2022	11/21/2022	11/23/2022	11/24/2022	11/25/2022		GoP	4,438,964.18		4,372,380.11		1. CCWI 2. PCA 3. COA	10/14/2022 10/19/2022 10/14/2022	10/14/2022 10/19/2022 10/14/2022	10/14/2022 10/19/2022 10/14/2022	10/14/2022 10/19/2022 10/14/2022	10/14/2022 10/19/2022 10/14/2022	10/14/2022 10/19/2022 10/14/2022		RID RA LFTN 21 031 (Based 10-25-2022) REVISED BILL OF QUANTITIES
30011010141100	Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/06/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/02/2021	12/10/2021	02/15/2022	02/28/2022	03/01/2022		GoP	96,210,422.74		92,362,006.05		1. COA 2. CCWI 3. BANTAY LANSANGAN	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
30021010075100	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/06/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/02/2021	12/10/2021	02/15/2022	02/28/2022	03/01/2022		GoP	96,148,214.41		93,245,007.45		1. COA 2. CCWI 3. BANTAY LANSANGAN	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
30011010075600	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/06/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/02/2021	12/10/2021	02/15/2022	02/28/2022	03/01/2022		GoP	96,113,891.43		91,212,081.71		1. COA 2. CCWI 3. BANTAY LANSANGAN	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
30021010076900	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection (with spurdiike) along Pasig-Potrero River, Manuali, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/06/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/02/2021	12/10/2021	02/16/2022	02/28/2022	03/01/2022		GoP	96,209,725.55		92,100,377.66		1. COA 2. CCWI 3. BANTAY LANSANGAN	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
30021010075200	Bridge Program - Replacement of Permanent Weak Bridges - Caulaman Br. (B015291Z) along Angeles-Porac-Floridablanca-Dinalupihan Rd, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/06/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/02/2021	12/10/2021	02/16/2022	02/28/2022	03/01/2022		GoP	96,459,969.24		92,639,542.42		1. COA 2. CCWI 3. BANTAY LANSANGAN	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021	10/18/2021 10/14/2021 10/14/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
30021010075000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 338 - K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/03/2021	11/4-10/2021 11/23/2021 12/21/2021 04/20/2022 05/18/2022	11/11/2021	05/26/2022	05/26/2022	06/01/2022	06/08/2022	06/13/2022	06/14/2022	06/24/2022	06/27/2022		GoP	4,238,358.73		4,132,178.64		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021		Bidding Date: November 25, 2021 Rescheduled to May 26, 2022
3002110075000	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Lubao Div Rd – K0084 + 113 – K0085 + 000, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/03/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021	12/01/2021	12/14/2021	12/19/2021	01/27/2022	02/11/2022	02/14/2022		GoP	13,684,239.25		12,866,341.82		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOE/CO	Total	MOE/CO		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery/Completion/Acceptance	
3002110075000	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave. Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/03/2021	11/14-10/2021	11/11/2021	11/25/2021	11/25/2021	12/01/2021	12/14/2021	12/15/2021	01/27/2022	02/11/2022	02/14/2022		GoP	14,699,004.45		14,113,044.80		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	
30021510136000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099+ 961 - K0100 + 603.06, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/03/2021	11/14-10/2021	11/11/2021	11/25/2021	11/25/2021	12/01/2021	12/14/2021	12/15/2021	03/24/2022	04/08/2022	04/11/2022		GoP	55,899,238.30		53,050,180.86		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	
30021100763000	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Sn Antonio-Floridablanca Rd – K0083 + 703 – K0087 + 703, Guagua and Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/03/2021	11/14-10/2021	11/11/2021	11/25/2021	11/25/2021	12/01/2021	12/14/2021	12/15/2021	02/10/2022	02/24/2022	02/28/2022		GoP	58,326,726.52		55,293,731.35		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	11/09/2021 11/04/2021 11/08/2021	
30021100761000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Patangale Creek, San Francisco - San Vicente Section, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/09/2021	11/10-17/2021	11/18/2021	12/02/2021	12/02/2021	12/09/2021	12/20/2021	12/21/2021	02/16/2022	02/28/2022	03/01/2022		GoP	77,199,710.56		74,111,721.84		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	
30021100762000	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/09/2021	11/10-17/2021 12/01/2021 12/07/2021	11/18/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021	12/29/2021	01/27/2022	02/14/2022	02/15/2022		GoP	10,599,964.19		10,619,965.56		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	Bidding Date: December 2, 2021 Rescheduled to December 16, 2021
30021100759000	Construction of Slope Protection Structure at Brgy. Manual, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/09/2021	11/10-17/2021	11/18/2021	12/02/2021	12/02/2021	12/19/2021	12/20/2021	12/21/2021	01/27/2022	02/14/2022	02/15/2022		GoP	29,399,306.27		27,899,941.65		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	
30021100765000	Construction of Flood Control Structure, Gumain River, Cabangalan Section, Barangay Cabangalan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/09/2021	11/10-17/2021	11/18/2021	12/02/2021	12/02/2021	12/09/2021	12/20/2021	12/20/2021	01/27/2022	02/11/2022	02/14/2022		GoP	19,599,039.15		18,607,902.05		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	11/12/2021 11/10/2021 11/12/2021	
30021100763000	Construction of Flood Control Structure, Santol Creek, San Jose Section, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	29,399,377.01		28,195,166.68		1. COA 2. CCWI 3. BANTAY LANSANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOA	Total	MOA	Pre-bid Conf		Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery/Completion / Acceptance		
30021510135000	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/11/2022	02/14/2022		GoP	14,697,777.54		14,101,797.07		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300225101214000	Construction of Road with Lined Canal, Barangay Sto. Tomas, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	6,929,779.84		6,585,748.23		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300220100618000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021 12/07/21	12/02/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021	12/29/2021	01/27/2022	02/11/2022	02/14/2022		GoP	7,919,998.89		7,523,896.55		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	Bidding Date: December 14, 2021 Rescheduled to December 16, 2021	
300226101119000	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/11/2022	02/14/2022		GoP	9,799,830.81		9,358,838.72		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300220100619000	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	4,949,545.39		4,725,830.32		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300220100617000	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	4,949,454.83		4,721,779.90		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300225101211000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	8,909,309.63		8,464,753.79		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			
300226101112000	Construction of Road, Barangay San Miguel, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/14/2022	02/15/2022		GoP	4,949,685.49		4,722,002.96		1. COA 2. CCWI 3. BANTAY LANSGANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021			



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOA	Total	MOA	Pre-bid Conf		Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery Completion / Acceptance		
3002510120000	Construction of Road, Sitio Baluyut, Barangay San Francisco, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/22/2021	11/23-30/2021	12/02/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	01/03/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,949,888.50		4,702,384.10		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021	11/25/2021 11/23/2021 11/25/2021				
3002510125000	Construction of Road, Purok 7, Barangay San Pedro Palcarangan, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021 12/27/2021	12/16/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/23/2022	02/24/2022	G&P	4,949,974.01		4,800,999.61		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	Bidding Date: December 28, 2021 Rescheduled to January 11, 2022		
30025101210000	Construction of Road, Barangay Planas, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/25/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,899,182.70		4,688,723.69		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			
300207100746000	Construction of Multi-Purpose Building (Sitio Remedios Elementary School), Barangay San Nicolas 2, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/29/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,949,997.41		4,801,400.84		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			
300221100754000	Construction of Multi-Purpose Building, Barangay Pabanlag, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/26/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,899,997.31		4,748,097.29		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			
300219100753000	Construction of Multi-Purpose Building, San Isidro Elementary School, Barangay San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/26/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,949,996.38		4,801,496.55		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			
320101100654000	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/26/2022	01/27/2022	02/11/2022	02/14/2022	G&P	4,899,994.17		4,679,495.32		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			
320101100653000	Construction of Multi-Purpose Building, Barangay Del Carmen, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/26/2022	01/27/2022	02/14/2022	02/15/2022	G&P	4,899,997.31		4,674,597.70		1. CGA 2. CCWI 3. BANTAY LANSIANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity v2	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection		Total	MOO/CC	Total	MOO/CC		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	
320101106055000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay San Antonio, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	01/05/2022	01/25/2022	01/26/2022	01/27/2022	02/14/2022	02/15/2022	GoP	2,969,998.41		2,880,898.46		1. COA 2. CCWI 3. BANTAY LANGSANGAN	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021	12/15/2022 12/07/2022 12/16/2021		
320101106057000	Construction (Completion) of Multi-Purpose Building, Barangay San Jose Apunan Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/23/2022	02/24/2022	GoP	2,969,998.41		2,895,748.07		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
300219100118000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/08/2022	02/09/2022	02/23/2022	02/24/2022	GoP	3,484,999.26		3,355,066.68		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
300221100764000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Batang 2nd, Sasmanan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/21/2022	02/22/2022	GoP	2,969,999.04		2,877,076.60		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
310209100355000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Mawacat, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/23/2022	02/24/2022	GoP	3,484,999.89		3,381,049.52		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
310106100753000	Construction of Twenty (20) Bay Maintenance Shed, 355th AEW, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/21/2022	02/22/2022	GoP	9,799,987.39		9,554,781.04		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
300201006160000	Construction of Barangay Road, Purok 1 & 2, San Pedro Saug, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/09/2021	12/21-27/2021	12/28/2021	01/11/2022	01/11/2022	01/18/2022	02/07/2022	02/07/2022	02/08/2022	02/21/2022	02/22/2022	GoP	4,949,326.32		4,746,418.79		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021	01/03/2022 12/21/2021 12/21/2021		
300201006150000	Construction of Slope Protection Structure along Porac River, Brgy. Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/28/2022	03/01/2022	03/02/2022	03/14/2022	03/15/2022	GoP	48,996,511.82		47,141,657.65		1. COA 2. CCWI 3. BANTAY LANGSANGAN	01/17/2022 01/11/2022 01/18/2022	01/17/2022 01/11/2022 01/18/2022	01/17/2022 01/11/2022 01/18/2022	01/17/2022 01/11/2022 01/18/2022	01/17/2022 01/11/2022 01/18/2022		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	Mode of Payment	Total	Mode of Payment		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	
30020710074000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Slope Protection along Porac River, Poblacion Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/15/2022	02/22/2022	03/24/2022	04/08/2022	04/11/2022		GoP	48,852,725.90		46,410,089.50		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	
31010610072000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Porac River, Asomo-Pulungmasle, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/21/2022	02/22/2022	03/24/2022	04/06/2022	04/07/2022		GoP	48,852,943.86		46,849,974.87		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	
30022510025000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Pasak River, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/15/2022	02/22/2022	03/24/2022	04/07/2022	04/08/2022		GoP	48,850,032.21		46,896,474.18		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	
320101100656000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/15/2022	02/22/2022	03/24/2022	04/06/2022	04/07/2022		GoP	48,852,777.44		46,875,993.43		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	
320101100625000	Rehabilitation/Improvement of Guagua Pasak River, Phase 3, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/10/2022	1/11-17/2022	01/20/2022	02/03/2022	02/03/2022	02/09/2022	02/15/2022	02/22/2022	03/24/2022	04/06/2022	04/11/2022		GoP	96,499,816.45		93,604,850.81		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	01/17/2022 01/17/2022 01/18/2022	
300226101210000	Construction of Road, Puroks 1, 2, 3, 4 & 5, Barangay Balantacan, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/26/2022	03/01/2022	03/24/2022	04/07/2022	04/08/2022		GoP	4,049,310.46		4,751,335.13		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
31011100388000	Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Sn Fernando – Lubao Rd – K0085+112 – K0085+460, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/26/2022	03/01/2022	03/24/2022	04/08/2022	04/11/2022		GoP	6,369,769.99		6,210,528.08		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
300221100773000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Lubao Div Rd – K0085+000 – K0085+219, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/26/2022	03/01/2022	03/24/2022	04/08/2022	04/11/2022		GoP	7,786,966.57		7,475,214.71		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Total	MOO/CO	Total	MOO/CO		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery Completion / Acceptance	
30022510036000	Construction of Multi-Purpose Building, Barangay Baturan, Sta. Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/28/2022	03/01/2022	03/02/2022	03/14/2022	03/15/2022	GoP	4,899,999.19		4,752,999.21		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
30022510029000	Construction (Completion) of Sterling Hanger Building (Bldg. Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/28/2022	03/01/2022	03/02/2022	03/14/2022	03/15/2022	GoP	9,799,998.62		9,553,026.76		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
3101210303000	Construction of 2-Bay ADAC Hanger, 5th FW, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	03/08/2022	02/08/2022	02/15/2022	02/28/2022	03/01/2022	03/02/2022	03/14/2022	03/15/2022	GoP	19,599,839.12		19,011,650.06		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
30022110075000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Road - Sn Fernando - Lubao Rd - K0085+460 - K0085+645, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/17/2022	1/18-24/2022	01/25/2022	02/08/2022	02/08/2022	02/15/2022	02/28/2022	03/01/2022	03/24/2022	04/06/2022	04/11/2022	GoP	8,721,878.63		8,268,485.64		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	01/20/2022 01/18/2022 01/19/2022	
30022110076000	Construction of Drainage Canal, Brgy. San Pablo 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/24/2022	1/25-31/2022	02/03/2022	02/15/2022	02/15/2022	02/21/2022	02/28/2022	03/08/2022	03/24/2022	04/06/2022	04/07/2022	GoP	4,949,950.12		4,701,069.16		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	
30022110077000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Jalung Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/24/2022	1/25-31/2022	02/03/2022	02/15/2022	02/15/2022	02/21/2022	03/07/2022	03/08/2022	03/24/2022	04/06/2022	04/07/2022	GoP	48,852,088.12		46,849,150.95		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	
300219100110000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Valdez Section	PAMPANGA 2ND	YES	Competitive Bidding	01/24/2022	1/25-31/2022	02/03/2022	02/15/2022	02/15/2022	02/21/2022	03/07/2022	03/08/2022	03/24/2022	04/06/2022	04/11/2022	GoP	48,852,575.92		47,017,178.59		1. COA 2. CCWI 3. BANTAY LANSANGAN	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	01/25/2022 01/25/2022 01/25/2022	
30022110078000	Construction of Multi-Purpose Building at Barangay Comenclita, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/02/2022	02/3-9/2022	02/10/2022	02/24/2022	02/24/2022	03/02/2022	03/08/2022	03/09/2022	03/10/2022	03/21/2022	03/22/2022	GoP	7,019,997.68		7,682,397.74		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Inspection	Total	MOIC	Total		MOIC	Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual		Delivery/ Completion / Acceptance
3002110076000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Angeles-Porac-Floridablanca- Dinalupihan Rd - K0095 + 109 - K0096 + 160.20, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/02/2022	02/5-9/2022	02/10/2022	02/24/2022	02/24/2022	03/02/2022	03/06/2022	03/15/2022	03/21/2022	03/22/2022		GoP	19,599,906.27		18,619,910.89		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/07/2022 03/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022		
30021100771000	Improvement/Upgrading of Road Brgy. San Pedro Palcarangan, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/02/2022	02/5-9/2022	02/10/2022	02/24/2022	02/24/2022	03/02/2022	03/15/2022	03/15/2022	03/24/2022	04/06/2022	04/11/2022		GoP	4,949,019.91		4,726,135.21		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/07/2022 03/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	
30025100257000	Construction of Slope Protection along GPDC, Going to Bancal Sinubli, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/02/2022	02/5-9/2022	02/10/2022	02/24/2022	02/24/2022	03/02/2022	03/15/2022	03/15/2022	03/24/2022	04/07/2022	04/08/2022		GoP	19,798,731.75		19,130,782.43		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/07/2022 03/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	
30025100700000	Construction of Slope Protection along Porac River, Solib Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/02/2022	02/5-9/2022	02/10/2022	02/24/2022	02/24/2022	03/02/2022	03/15/2022	03/15/2022	03/24/2022	04/06/2022	04/07/2022		GoP	19,799,967.46		19,064,138.49		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	02/07/2022 02/03/2022 02/03/2022	
30025100566000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Antonio-Floridablanca Rd. - K0081 + (-400) - K0081 + (-264), Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/09/2022	02/10-16/2022	02/17/2022	03/03/2022	03/03/2022	03/09/2022	03/15/2022	03/15/2022	03/16/2022	03/29/2022	03/29/2022		GoP	4,899,880.47		4,777,383.46		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	
310105100681000	Completion of Barangay Road, Purok 6, Prado Sionco, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/09/2022	02/10-16/2022	02/17/2022	03/03/2022	03/03/2022	03/09/2022	03/28/2022	03/16/2022	03/24/2022	04/06/2022	04/11/2022		GoP	4,949,874.13		4,601,377.83		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	
310105100682000	Improvement/Rehab. Of Road Brgy. Lourdes, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/09/2022	02/10-16/2022	02/17/2022	03/03/2022	03/03/2022	03/09/2022	03/28/2022	03/16/2022	03/24/2022	04/06/2022	04/11/2022		GoP	4,949,658.90		4,751,619.78		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	
30021100774000	Construction of Road, Sitio Cutud, Barangay Sto. Tomas, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/09/2022	02/10-16/2022	02/17/2022	03/03/2022	03/03/2022	03/09/2022	03/15/2022	03/15/2022	03/16/2022	03/28/2022	03/29/2022		GoP	4,949,600.62		4,788,268.42		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	02/10/2022 02/10/2022 02/11/2022	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOIC	Total		MOIC	Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval		Post Qual
3002110075000	Rehabilitation/Improvement of Guagua River, Sta. Ursula-San Rafael, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/09/2022	02/10-16/2022	02/17/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/08/2022	04/11/2022		GoP	96,499,419.88		93,556,647.32		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/10/2022 02/10/2022 02/11/2022	02/16/2022 02/16/2022 02/11/2022	02/10/2022 02/16/2022 02/11/2022	02/10/2022 02/16/2022 02/11/2022	02/10/2022 02/16/2022 02/11/2022	Bidding Date: March 03, 2022 Rescheduled to March 10, 2022	
3002110077200	Concreting of Road Barangay San Francisco, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/07/2022	04/08/2022		GoP	4,949,552.16		4,801,445.04		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
3002110075500	Completion of Barangay Road, Purok 5, San Isidro, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/06/2022	04/07/2022		GoP	4,949,663.40		4,776,366.21		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
3002110075600	Concreting of Road at Brgy. Dela Paz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/07/2022	04/08/2022		GoP	4,949,964.98		4,801,485.41		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
300102030704000	Construction of Slope Protection along GPDC going to Upper Dalan Bapor, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/07/2022	04/08/2022		GoP	18,799,903.32		18,007,914.12		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
3000710075000	Construction of Slope Protection along Porac River, Pio Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/06/2022	04/07/2022		GoP	18,798,253.91		18,103,595.78		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
3001910006000	Construction of Slope Protection along Caulaman River Camencia Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/15/2022	02/16-22/2022	02/24/2022	03/10/2022	03/16/2022	03/22/2022	03/22/2022	03/24/2022	04/06/2022	04/07/2022		GoP	19,799,675.66		19,072,430.84		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022	02/17/2022 02/16/2022 02/18/2022		
30021100037000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + (-515) - K0086 + 002, K0086 + 416 - K0087 + 000, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/23/2022	02/24-3/2/2022	03/03/2022	03/17/2022	03/17/2022	03/21/2022	03/22/2022	03/23/2022	03/23/2022	04/04/2022	04/05/2022		GoP	36,297,733.78		35,099,909.71		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	
300219100081000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + 008 - K0086 + 401, K0087 + 000 - K0087 + 400, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/23/2022	02/24-3/2/2022	03/03/2022	03/17/2022	03/17/2022	03/21/2022	03/22/2022	03/23/2022	03/23/2022	04/04/2022	04/05/2022		GoP	24,833,789.31		24,001,862.85		1. COA 2. CCWI 3. BANTAY LANSANGAN	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	02/28/2022 02/24/2022 03/01/2022	



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOI	Total	MOI	Pre-bid Conf		Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery Completion / Acceptance		
30019100000000	Construction of Consuelo-Apalit Road, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/28/2022	3/1-7/2022	03/10/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022	04/08/2022	04/11/2022		GoP	8,899,467.02		9,651,870.03		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022		
300226101116000	Improvement of Road with Drainage, Sto. Nino - Sto. Cristo, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/28/2022	3/1-7/2022	03/10/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022	04/08/2022	04/11/2022		GoP	8,899,826.10		9,662,230.26		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022		
30021100002000	Concreting of Road at Elpidio C. Quirino Street, Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/28/2022	3/1-7/2022	03/10/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022	04/08/2022	04/11/2022		GoP	4,949,968.01		4,836,119.62		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022		
31010100005000	Construction of Road with Lined Canal, Barangay San Antonio, Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/28/2022	3/1-7/2022	03/10/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022	04/08/2022	04/11/2022		GoP	7,919,739.41		7,745,572.40		1. COA 2. CCWI 3. BANTAY LANSANGAH	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022		
31010210000000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/28/2022	3/1-7/2022	03/10/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022	04/08/2022	04/11/2022		GoP	6,929,955.76		6,763,636.65		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022	03/02/2022 03/01/2022 03/01/2022		
300226101118000	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/07/2022	3/8-14/2022	03/17/2022	04/18/2022	04/18/2022	04/25/2022	04/29/2022	05/09/2022	05/11/2022	05/25/2022	05/26/2022		GoP	4,899,997.99		4,776,896.48		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022		
3001102010201297000	Construction of 6-Bay Missile Battery Shed/Garage with alert crew barracks, 960th AMDG, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/07/2022	3/8-14/2022 03/28/2022 04/19/2022 04/22/2022 05/04/2022 05/24/2022	03/17/2022	06/02/2022	06/02/2022	06/06/2022	06/10/2022	06/13/2022	06/14/2022	06/23/2022	06/24/2022		GoP	39,196,999.39		38,102,399.58		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	Bidding Date: March 29, 2022 Rescheduled to June 02, 2022	
3001102010201297000	Rehabilitation of Bank Protection along Pasig-Potrero River, Manuali (Phase I), Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/07/2022	3/8-14/2022	03/17/2022	03/28/2022	03/28/2022	04/04/2022	04/11/2022	04/11/2022	05/11/2022	05/25/2022	05/26/2022		GoP	66,499,186.48		93,121,714.57		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	Mode of Payment	Total	Mode of Payment		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	
300256101213000	Rehabilitation of Canal System of Porac-Gumain RIS (Porac RIS), Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/07/2022	3/8-14/2022	03/17/2022	03/29/2022	03/29/2022	04/04/2022	04/11/2022	04/11/2022	05/11/2022	05/25/2022	05/26/2022	GoP	96,499,899.11		93,797,901.97		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022		
300256101217000	Construction of Slope Protection Structure along Betis River and its Tributaries at Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/07/2022	3/8-14/2022 03/28/2022	03/17/2022	04/18/2022	04/18/2022	04/25/2022	04/29/2022	04/11/2022	05/11/2022	05/25/2022	05/26/2022	GoP	96,497,380.68		93,129,093.07		1. COA 2. CCWI 3. BANTAY LANSANGAN	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	03/08/2022 03/08/2022 03/16/2022	Bidding Date: March 29, 2022 Rescheduled to April 19, 2022	
300219100000000	Construction of Slope Protection and Canal Structure of Porac - Gumain RIS, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/26/2022	3/29-4/7/2022 04/12/2022 04/22/2022 05/04/2022 05/18/2022	04/07/2022	05/26/2022	05/26/2022	06/01/2022	06/10/2022	06/13/2022	06/14/2022	06/27/2022	06/27/2022	GoP	77,199,894.84		75,571,089.38		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	Bidding Date: March 29, 2022 Rescheduled to May 26, 2022	
300256101216000	Construction of Multi-Purpose Building at San Matias Quilo, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/28/2022	3/29-4/7/2022	04/07/2022	04/19/2022	04/19/2022	04/25/2022	04/29/2022	05/02/2022	05/11/2022	05/25/2022	05/26/2022	GoP	4,949,997.94		4,801,498.00		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022		
300219100000000	Construction of Slope Protection Structure at Sapang Maragui River Bank, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	03/28/2022	3/29-4/7/2022	04/07/2022	04/19/2022	04/19/2022	04/25/2022	04/29/2022	05/02/2022	05/11/2022	05/25/2022	05/26/2022	GoP	72,374,318.55		69,840,960.41		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022	04/01/2022 03/29/2022 04/01/2022		
310101100600000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio - Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60, K0082 + 358.60 - K0082 + 760, K0088 + 097.20 - K0089 + 057.71, Guagua and Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/10/2022	4/11-18/2022 04/22/2022	04/19/2022	05/05/2022	05/05/2022	05/11/2022	05/18/2022	05/19/2022	05/20/2022	06/02/2022	06/02/2022	GoP	62,724,989.70		60,215,993.47		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	Bidding Date: May 03, 2022 Rescheduled to May 05, 2022	
310101100600000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0088 + 000, K0089 + 000, K0089 + 1320 - K0090 + 000, K0090 + 000 - K0090 + 683.50, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/10/2022	4/11-18/2022 04/22/2022	04/19/2022	05/05/2022	05/05/2022	05/11/2022	05/18/2022	05/18/2022	05/20/2022	06/02/2022	06/02/2022	GoP	76,716,613.74		74,415,114.93		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	Bidding Date: May 03, 2022 Rescheduled to May 05, 2022	
300256101218000	Construction of Multi-Purpose Building, Brgy. Sto. Nino, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	04/10/2022	4/11-18/2022 04/22/2022	04/19/2022	05/05/2022	05/05/2022	05/11/2022	05/18/2022	05/19/2022	05/20/2022	06/02/2022	06/02/2022	GoP	9,899,999.92		9,602,999.92		1. COA 2. CCWI 3. BANTAY LANSANGAN	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	04/11/2022 04/11/2022 04/18/2022	Bidding Date: May 03, 2022 Rescheduled to May 05, 2022	
3001620101297000	Concreting of Barangay Prado Siongco PHR, Barangay Prado Siongco, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/19/2022	4/11-18/2022 04/22/2022 05/04/2022	04/19/2022	05/19/2022	05/19/2022	05/26/2022	06/01/2022	06/01/2022	06/02/2022	06/17/2022	06/17/2022	GoP	11,939,755.73		11,641,400.14		1. COA 2. CCWI 3. BANTAY LANSANGAN 4. DA	04/11/2022 04/11/2022 04/18/2022 04/11/2022	04/11/2022 04/11/2022 04/18/2022 04/11/2022	04/11/2022 04/11/2022 04/18/2022 04/11/2022	04/11/2022 04/11/2022 04/18/2022 04/11/2022	04/11/2022 04/11/2022 04/18/2022 04/11/2022	Bidding Date: May 03, 2022 Rescheduled to May 10, 2022	

Page 13 of 17



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOOG	Total	MOOG	Pre-bid Conf		Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery/Completion / Acceptance	
ON-GOING PROCUREMENT ACTIVITIES																													
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000-K0111 + 946 - K0112 + 576, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	54,425,605.61		53,064,965.45		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P54,425,273.84 to P54,425,605.61	
	Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Avenue (JASA) - K0083 + 973 - K0084 + 360, K0085 + 000 - K0086 + 932, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	44,383,161.31		43,222,198.19		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P44,382,978.44 to P44,383,161.31	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0108 + 000-K0108 + 488, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	17,001,673.10		16,568,447.41		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P17,001,998.46 to P17,001,673.10	
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Concrete Slope Protection along Dalan Bapor, Santa Monica, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	29,399,219.48		28,656,104.16		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P29,399,097.57 to P29,399,219.48	
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Carmencita Road Dike, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	29,398,757.70		28,516,878.31		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P29,399,822.25 to P29,398,757.70	
	Construction of Road, Barangay Carmencita, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	5,939,838.89		5,791,341.41		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P5,939,602.23 to P5,939,838.89	
	Construction of Road with Unlined Canal, Barangay Ascom, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	5,939,855.08		5,797,133.08		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P5,939,821.72 to P5,939,855.08	
	Construction of Road with Lined Canal, Barangay Ligaya, Pulungmasde, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022							GoP	4,949,290.78		4,825,809.73		1. CCWT 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC); From P4,949,809.45 to P4,949,290.78	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of SAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOCA	Total	MOCA		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	
	Construction of Road with Drainage, Purok 1A Barangay Conceplon, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022						GoP	4,949,504.36		4,825,754.08		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,504.36 to P4,825,754.08	
	Construction of Road with Drainage, Purok 1A Barangay Conceplon, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022						GoP	4,949,395.09		4,830,617.40		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,395.09 to P4,830,617.40	
	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/22/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022						GoP	2,234,397.36		2,178,537.43		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC): From P2,234,397.36 to P2,178,537.43	
	Sustainable Infrastructure Project Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Caulaman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tungo sa Patubigan)	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022						GoP	64,172,164.36		62,567,766.29		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P64,172,164.36 to P62,567,766.29	
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Banqueruan I River, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022						GoP	29,398,342.86		28,661,579.61		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P29,398,342.86 to P28,661,579.61	
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapang Maragul, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022						GoP	19,599,212.92		18,818,006.65		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P19,599,212.92 to P18,818,006.65	
	Construction of Bridge at San Matias Quilo, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022						GoP	9,899,147.58		9,686,009.13		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P9,899,147.58 to P9,686,009.13	
	Replacement of Permanent Bridge at Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022						GoP	7,919,905.06		7,505,188.61		1. CCWV 2. PCA 3. COA 4. BANTAY LANSANGAN	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	11/23/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P7,919,905.06 to P7,505,188.61	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOE CO	Total		MOE CO	Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	
	Construction of Road at Barangay Jalung, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022							GoP	4,949,502.11		4,825,741.91		1. CCWT 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,530.58 to P4,949,502.11
	Construction of Road, Dela Paz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022							GoP	4,949,635.78		4,825,847.59		1. CCWT 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,697.21 to P4,949,635.78
	Construction of Road Purok 5 Silito Maligaya, San Miguel, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022							GoP	4,949,904.06		4,826,156.73		1. CCWT 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,902.43 to P4,949,904.06
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retaining Wall along Guagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	29,399,446.89				1. CCWT 2. PCA 3. COA 4. BANTAY LANGSANGAN	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lubao Bypass Rd - Chainage 0 - Chainage 1200, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	20,921,306.06				1. CCWT 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
	Upgrading of Lined Canal at Purok 5, Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	4,949,804.23				1. CCWT 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
	Construction of Paralaya Creek, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	4,947,766.03				1. CCWT 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 835.71 - K0097 + 679, K0097 + 740 - K0098 + 691, K0099 + 000 - K0099 + 961, K0101 + 000 - K0101 + 829, K0102 + 000 - K0103 + 000, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	96,499,517.54				1. CCWT 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0097 + 400 - K0098 + 000, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022										GoP	16,169,467.85				1. CCWT 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

Procurement Monitoring Report FY 2022 (2nd Semester)

Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining change from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOG	Total	MOG		Pre-bid Conf	Eligibility	Sub/Open of Bids	Bid Eval	Post Qual	Delivery/Completion/Acceptance	
	Construction of Road, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022									GoP	9,899,704.97			1. CCWII 2. PCA 3. CDA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022				
	Upgrading of Road, Barangay San Nicolas 2nd, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022									GoP	4,949,261.88			1. CCWII 2. PCA 3. CDA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022				
	Bridge Program - Replacement of Permanent Weak Bridges - Valdez Br.(B01522LZ) along Sn Antonio-Floridablanca Rd., Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023										GoP	96,499,745.39			1. CCWII 2. PCA 3. CDA									
	Construction of Six (6) Bay Hangar with Office Building Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023										GoP	48,985,868.17			1. CCWII 2. PCA 3. CDA									
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection along Balantacan River, Balantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023										GoP	39,198,176.53			1. CCWII 2. PCA 3. CDA									
	Asset Preservation Program - Bridge Program - Replacement of Permanent Weak Bridges - Fortuna Br. (cantilever)(B01524LZ) along Sn Antonio-Floridablanca Rd., Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023										GoP	39,199,726.83			1. CCWII 2. PCA 3. CDA									
	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Jose Abad Santos Ave. (JASA) - K0077 + 651, K0078 + 050, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023										GoP	9,799,338.29			1. CCWII 2. PCA 3. CDA									
Total Allocated Budget of On-going Procurement Activities																	770,827,644.15												

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommended for Approval by:

CECIL LAWRENCE M. CRUZ
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Consultancy Services


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Notice to Proceed		Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																												
	None																											
Total Allotted Budget of Procurement Activities																-												
Total Contract Price of Procurement Activities Conducted																		-										
Total Savings (Total Allotted Budget - Total Contract Price)																-												


Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommended for Approval by:

CECIL LAWRENCE M. CRUZ
BAC, Chairperson

Approved:

GREGORIO D. RUDEA, JR.
Head of the Procuring Entity

Page 1 of 2



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2022 (2nd Semester)
Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Pnp)		Contract Cost (Pnp)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion/ Acceptance/ Maintenance	Total		MOOE CO	Total	MOOE CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (if applicable)		
	Purchase of Mini Dump Truck and Water Tanker Truck to be use In Maintenance of National Roads and Bridges of DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/05/2022	12/6-12/2022 12/27/2022 01/09/2023	12/13/2022								GoP	12, 054,000.00					1. CDA 2. CCWH 3. PAMPANGA CHAMBER 4. BANTAY LANGSANGAN	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	BID BULLETIN 23-002 Dated 01-05-2023) Notice of Postponement of Bidding Rescheduling the Opening of Bids from January 10, 2023 to January 17, 2023			
Total Allotted Budget of Procurement Activities																	25,236,502.84													
Total Contract Price of Procurement Activities Conducted																					25,078,975.44									
Total Savings (Total Allotted Budget - Total Contract Price)																					157527.4									

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommended for Approval by:

CECIL LAWRENCE M. CRUZ
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR
Head of the Procuring Entity