

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300221103715000	23GAD049 - Construction of Road, Barangay Sigay, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	02-11-2022	03-11-2022	09-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,944,862.64	4,944,862.64	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	19-10-2022	03-11-2022					
300221103713000	23GAD050 - Construction of Road Barangay Tabayon, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	02-11-2022	03-11-2022	11-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,935,300.12	4,935,300.12	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	19-10-2022	03-11-2022					
300221103719000	23GAD051 - Construction of Road including Drainage Barangay Caticlan, Malay, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	26-10-2022	28-10-2022	02-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,945,454.67	4,945,454.67	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	26-10-2022	28-10-2022					
300221103718000	23GAD053 - Construction of Road Barangay Poblacion, Naasug, Malay, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022	22-03-2023	24-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,938,771.15	4,938,771.15	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022					
300226107305000	23GAD055 - Construction (Completion) of 2-Storey MPB (Senior Citizen Building) Barangay Daja Norte, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	26-10-2022	28-10-2022	22-03-2023	24-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,970,030.74	1,970,030.74	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	26-10-2022	28-10-2022					
300228100383000	23GAD064 - Construction (Completion) of MPB (Evacuation Center) Barangay Agbanawan, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	21-11-2022	22-11-2022	28-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00	2,959,809.98	2,959,809.98	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	21-11-2022	22-11-2022					
300228100375000	23GAD066 - Construction (Completion) of MPB (Evacuation Center) Barangay Bonza, Libacao, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022	09-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00	2,937,876.64	2,937,876.64	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022					
300228100382000	23GAD076 - Construction of MPB (Evacuation Center) Barangay Mambog, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	22-11-2022	24-11-2022	29-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,900,055.89	4,900,055.89	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	22-11-2022	24-11-2022					
300228100378000	23GAD077 - Construction of MPB (Evacuation Center) Barangay Mercedes, Madalag, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022	09-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,916,055.15	4,916,055.15	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022					
300229100399000	23GAD099 - Construction of Level II Water System Barangay Agbajo, Ibaay, Aklan	Construction	Yes	Competitive Bidding	N/A	29-09-2022	06-10-2022	19-10-2022	19-10-2022	03-11-2022	04-11-2022	09-11-2022	30-01-2023	06-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,945,458.18	4,945,458.18	COA,NACAP,NGO	06-10-2022	19-10-2022	19-10-2022	04-11-2022	04-11-2022					
300222100180000	23GAD054 - Construction of Road Barangay Naasug, Malay, Aklan	Construction	Yes	Competitive Bidding	N/A	07-10-2022	14-10-2022	27-10-2022	27-10-2022	15-11-2022	17-11-2022	22-11-2022	01/30/2022	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,946,045.22	4,946,045.22	COA,NACAP,NGO	14-10-2022	27-10-2022	27-10-2022	15-11-2022	17-11-2022					
300228100385000	23GAD069 - Construction (Completion) of MPB (Evacuation Center) Barangay Lapnag, Banga, Aklan	Construction	Yes	Competitive Bidding	N/A	07-10-2022	14-10-2022	27-10-2022	27-10-2022	06-12-2022	07-12-2022	13-12-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00	2,955,260.26	2,955,260.26	COA,NACAP,NGO	14-10-2022	27-10-2022	27-10-2022	06-12-2022	07-12-2022					
300228100387000	23GAD074 - Construction of Barangay Health Center Barangay New Buwang, Kalibo, Aklan	Construction	Yes	Competitive Bidding	N/A	07-10-2022	14-10-2022	27-10-2022	27-10-2022	14-11-2022	15-11-2022	18-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00	2,961,304.90	2,961,304.90	COA,NACAP,NGO	14-10-2022	27-10-2022	27-10-2022	14-11-2022	15-11-2022					
300228100379000	23GAD079 - Construction of MPB (Evacuation Center) Bliss Site, Barangay Cawayan, New Washington, Aklan	Construction	Yes	Competitive Bidding	N/A	07-10-2022	14-10-2022	27-10-2022	27-10-2022	09-12-2023	12-02-2023	08-02-2023	13-02-2023	23-02-2023	27-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,919,345.32	4,919,345.32	COA,NACAP,NGO	14-10-2022	27-10-2022	27-10-2022	09-12-2022	12-02-2023					
300226107313000	23GAD086 - Construction of MPB Barangay Alimbo Baybay, Nabas, Aklan	Construction	Yes	Competitive Bidding	N/A	07-10-2022	14-10-2022	27-10-2022	27-10-2022	15-11-2022	17-11-2022	22-11-2022	30-01-2023	06-02-2023	07-02-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,944,887.84	4,944,887.84	COA,NACAP,NGO	14-10-2022	27-10-2022	27-10-2022	15-11-2022	17-11-2022					
310102101340000	23GAD007 - Aklan West Road (Kalibo-Nabas) K0243+040 – K0245+900, K0247+000 – K0247+300 Aklan West Road	Construction	Yes	Competitive Bidding	06-10-2022	11-10-2022	18-10-2022	04-11-2022	04-11-2022	22-11-2022	24-11-2022	29-11-2022	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	35,844,480.00	35,844,480.00	35,400,114.01	35,400,114.01	COA,NACAP,NGO	18-10-2022	04-11-2022	04-11-2022	22-11-2022	24-11-2022					
310102101339000	23GAD008 - Aklan West Road (Kalibo-Nabas) K0270+000 – K0270+660, K0270+729 – K0274+090, K0274+089 – K0274+705 Aklan West Road	Construction	Yes	Competitive Bidding	06-10-2022	11-10-2022	18-10-2022	04-11-2022	04-11-2022	22-11-2022	24-11-2022																					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
31010810136900	23GA0022 - Aklan West Road (Kalibo-Nabas) - K0243+585 - K0243+670 Aklan West K0243+585 - K0243+670	Construction	Yes	Competitive Bidding	25-11-2022	30-11-2022	07-12-2022	20-12-2022	20-12-2022	16-02-2023	17-02-2023	23-02-2023	27-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	93,146,829.41		93,146,829.41	COA,NACAP,NGO	07-12-2022	20-12-2022	20-12-2022	16-02-2023	09-02-2023			
31010810137000	23GA0023 - Aklan West Road (Kalibo-Nabas) - K0243+670 - K0243+755 Aklan West K0243+670 - K0243+755	Construction	Yes	Competitive Bidding	25-11-2022	30-11-2022	07-12-2022	20-12-2022	20-12-2022	07-02-2023	09-02-2023	21-02-2023	23-02-2023	08-03-2023	09-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	93,199,987.52		93,199,987.52	COA,NACAP,NGO	07-12-2022	20-12-2022	20-12-2022	07-02-2023	09-02-2023			
31010810137100	23GA0024 - Aklan West Road (Kalibo-Nabas) - K0243+755 - K0243+840 Aklan West K0243+755 - K0243+840	Construction	Yes	Competitive Bidding	25-11-2022	30-11-2022	07-12-2022	20-12-2022	20-12-2022	07-02-2023	09-02-2023	21-02-2023	23-02-2023	08-03-2023	09-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	93,208,024.17		93,208,024.17	COA,NACAP,NGO	07-12-2022	20-12-2022	20-12-2022	07-02-2023	09-02-2023			
32010210547700	23GA0039 - Construction of Revetment Wall along Ibaigay River Brgy. Polo, Ibaigay, Aklan	Construction	Yes	Competitive Bidding	25-11-2022	30-11-2022	07-12-2022	20-12-2022	20-12-2022	10-01-2023	11-01-2023	08-02-2023	13-02-2023	20-02-2023	23-02-2023		Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	86,379,755.70		86,379,755.70	COA,NACAP,NGO	07-12-2022	20-12-2022	20-12-2022	10-01-2023	11-01-2023			
32010210584900	23GA0104 - Construction of Flood Control/Revetment Wall along Aklan River Brgy. Daguitan, Banga, Aklan	Construction	Yes	Competitive Bidding	25-11-2022	02-12-2022	09-12-2022	22-12-2022	22-12-2022	08-02-2023	09-02-2023	28-02-2023	28-02-2023	13-03-2023	17-03-2023		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,724,865.28		48,724,865.28	COA,NACAP,NGO	09-12-2022	22-12-2022	22-12-2022	08-02-2023	09-02-2023			
31010810138400	23GA0014 - Aklan West Road (Kalibo-Nabas) - K0242+300 - K0242+375 Aklan West K0242+300 - K0242+375	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023	23-02-2023	28-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	92,314,020.12		92,314,020.12	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023			
31010810138500	23GA0015 - Aklan West Road (Kalibo-Nabas) - K0242+375 - K0242+450 Aklan West K0242+375 - K0242+450	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023	21-02-2023	23-02-2023	08-03-2023	09-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	92,303,022.53		92,303,022.53	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023			
31010810137500	23GA0017 - Aklan West Road (Kalibo-Nabas) - K0242+505 - K0242+560 Aklan West K0242+505 - K0242+560	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023	23-02-2023	27-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	92,307,032.56		92,307,032.56	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023			
31010810137700	23GA0018 - Aklan West Road (Kalibo-Nabas) - K0242+560 - K0242+615 Aklan West K0242+560 - K0242+615	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023	23-02-2023	27-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	91,747,056.36		91,747,056.36	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023			
31010810137800	23GA0019 - Aklan West Road (Kalibo-Nabas) - K0242+615 - K0242+670 Aklan West K0242+615 - K0242+670	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023	23-02-2023	28-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	92,318,644.26		92,318,644.26	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	16-02-2023	17-02-2023			
31010810137200	23GA0025 - Aklan West Road (Kalibo-Nabas) - K0243+840 - K0243+925 Aklan West K0243+840 - K0243+925	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023	23-02-2023	28-02-2023	13-03-2023	15-03-2023		Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	92,146,354.16		92,146,354.16	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	07-02-2023	09-02-2023			
32010210547600	23GA0038 - Construction of Revetment Wall along Aklan River Brgy. Pusiw, Numancia, Aklan	Construction	Yes	Competitive Bidding	02-12-2022	07-12-2022	14-12-2022	27-12-2022	27-12-2022	10-01-2023	11-01-2023	16-01-2023	31-01-2023	06-02-2023	07-02-2023		Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,244,174.94		84,244,174.94	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	10-01-2023	11-01-2023			
30022810037600	23GA0068 - Construction (Completion) of MPB (Evacuation Center), Barangay Guadalupe, Libacao, Aklan	Construction	Yes	Competitive Bidding	N/A	07-12-2022	14-12-2022	27-12-2022	27-12-2022	10-01-2023	11-01-2023	16-01-2023	30-01-2023	03-02-2023	07-02-2023		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,960,549.66		2,960,549.66	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	10-01-2023	11-01-2023			
30022610731500	23GA0082 - Construction (Completion) of MPB, Barangay Alipatos, Numancia, Aklan	Construction	Yes	Competitive Bidding	N/A	07-12-2022	14-12-2022	27-12-2022	27-12-2022	09-01-2023	10-01-2023	08-02-2023	13-02-2023	27-02-2023	01-03-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,090.44		4,899,090.44	COA,NACAP,NGO	14-12-2022	27-12-2022	27-12-2022	09-01-2023	10-01-2023			
30022610731100	23GA0087 - Construction of MPB Barangay Cagbuga, Ibaigay, Aklan	Construction	Yes	Competitive Bidding	N/A	07-12-2022	14-12-2022	27-12-2022	27-12-2022	16-01-2023	19-01-2023	08-02-2023	13-02-2023	23-02-2023	27-02-2023		Government of the Philippines (current year's budget)	4,950,000.00														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022110372100	23GA0045 - Construction of Bridge Barangay Panayagan, Tangalan, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	17-03-2023	22-03-2023	27-03-2023	31-03-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00	4,945,000.00	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
30022110370900	23GA0046 - Construction of Bridge Over Kalliohan Creek Barangay Feliciano, Balete, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	17-03-2023	22-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,834,021.38	14,834,021.38	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
30022110371700	23GA0052 - Construction of Road Barangay Antipolo, Ibajay, Aklan	Construction	No	Competitive Bidding	06-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	15-03-2023	16-03-2023	22-03-2023	22-03-2023	27-03-2023	31-03-2023		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,770,000.00	19,770,000.00	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	15-03-2023	16-03-2023			
30022610730400	23GA0063 - Rehabilitation of MPB (Public Market) Barangay Poblacion, New Washington, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	15-03-2023	16-03-2023	24-03-2023	27-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,219.06	4,899,219.06	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	15-03-2023	16-03-2023			
30022610731000	23GA0096 - Construction of Multi-Purpose Building Barangay Yawan, Ibajay, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	15-03-2023	17-03-2023	24-03-2023	27-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,941,796.83	4,941,796.83	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	15-03-2023	17-03-2023			
32010210585100	23GA0106 - Construction of Flood Control/Revetment Wall along Aklan River Barangay Mobo, Kalibo, Aklan	Construction	No	Competitive Bidding	06-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	16-03-2023	17-03-2023	24-03-2023	27-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,449,753.58	48,449,753.58	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	16-03-2023	17-03-2023			
32010110914900	23GA0168 - Rehabilitation of Seawall Barangay Poblacion, New Washington, Aklan	Construction	No	Competitive Bidding	06-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	17-03-2023	22-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,749.51	70,203,749.51	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
32010111007300	23GA0169 - Rehabilitation of Seawall Sitio Dumlog, Barangay Tambak, New Washington, Aklan	Construction	No	Competitive Bidding	06-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	17-03-2023	22-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,997.38	47,529,997.38	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
30022610730800	23GA0170 - Construction of Multi-Purpose Building Barangay Tags, Tangalan, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	17-03-2023	22-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,936,990.39	4,936,990.39	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
30022610731700	23GA0171 - Construction of Multi-Purpose Building Barangay Manoc-manoc, Malay, Aklan	Construction	No	Competitive Bidding	N/A	10-02-2023	17-02-2023	02-03-2023	02-03-2023	16-03-2023	17-03-2023	24-03-2023	27-03-2023	30-03-2023	03-04-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,820.58	4,939,820.58	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	16-03-2023	17-03-2023			
32010110915000	23GA0172 - Rehabilitation of Seawall Sitio Baybay, Barangay Polo, New Washington, Aklan	Construction	No	Competitive Bidding	06-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023	24-03-2023	28-03-2023	11-04-2023	13-04-2023		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,757.00	70,203,757.00	COA,NACAP,NGO	17-02-2023	02-03-2023	02-03-2023	08-03-2023	09-03-2023			
30022610732400	23GA0147 - Construction of Multi-Purpose Facility (Nabas Public Market) Barangay Poblacion, Nabas, Aklan	Construction	No	Competitive Bidding	09-02-2023	15-02-2023	22-02-2023	07-03-2023	07-03-2023	16-03-2023	17-03-2023	24-03-2023	28-03-2023	14-04-2023	18-04-2023		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,602,980.45	19,602,980.45	COA,NACAP,NGO	22-02-2023	07-03-2023	07-03-2023	16-06-2023	17-03-2023			
30022610734700	23GA0159 - Const./Improvement of MPB Malay, Aklan	Construction	No	Competitive Bidding	09-02-2023	15-02-2023	22-02-2023	07-03-2023	07-03-2023	16-03-2023	17-03-2023	24-03-2023	28-03-2023	14-04-2023	18-04-2023		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,631,889.87	19,631,889.87	COA,NACAP,NGO	22-02-2023	07-03-2023	07-03-2023	16-03-2023	17-03-2023			
32010210584800	23GA0103 - Construction of Flood Control/Revetment Wall Along Aklan River Brgy. Palae, Banga, Aklan	Construction	No	Competitive Bidding	03-03-2023	07-03-2023	14-03-2022	28-03-2023	28-03-2023	12-04-2023	13-04-2023	18-04-2023	24-04-2023	02-05-2023	04-05-2023		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,098,897.62	29,098,897.62	COA,NACAP,NGO	14-03-2023	28-03-2023	28-03-2023	12-04-2023	13-04-2023			
30022610732900	23GA0126 - Construction (Completion) of MPB Brgy. Daja Sur, Banga, Aklan	Construction	No	Competitive Bidding	N/A	07-03-2023	14-03-2022	28-03-2023	28-03-2023	11-04-2023	12-04-2023	17-04-2023	18-04-2023	26-04-2023	28-04-2023		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,956,100.53	1,956,100.53	COA,NACAP,NGO	14-03-2023	28-03-2023	28-03-2023	11-04-2023	12-04-2023			
30022610732600	23GA0149 - Construction (Completion) of MPB Brgy. Pudot, Tangalan, Aklan	Construction	No	Competitive Bidding	N/A	07-03-2023	14-03-2022	28-03-2023	28-03-2023	11-04-2023	12-04-2023	18-04-2023	24-04-2023	02-05-2023	04-05-2023		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,000.00	1,950,000.0									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022610729300	23GA0160 – Construction/Improvement of Multi-Purpose Building Municipality of Nabas, Aklan	Construction	No	Competitive Bidding	30-03-2023	06-04-2023	13-04-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023	22-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,500.00		4,929,500.00	COA,NACAP,NGO	13-04-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
30011620129700	23GA0179 – Concreting of Sitio Tabling to Sitio Kalimabangan Brgy. Mataphao FMR Brgy. Mataphao, New Washington, Aklan	Construction	No	Competitive Bidding	30-03-2023	06-04-2023	13-04-2023	26-04-2023	26-04-2023	04-05-2023	05-05-2023	09-05-2023	12-05-2023	18-05-2023	22-05-2023		Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,879,754.63		11,879,754.63	COA,NACAP,NGO, D.A.	13-04-2023	26-04-2023	26-04-2023	04-05-2023	05-05-2023		
30011620129700	23GA0183 – Opening/Concreting of Brgy. Antipolo FMR Brgy. Antipolo, Ibaigay, Aklan	Construction	No	Competitive Bidding	30-03-2023	06-04-2023	13-04-2023	26-04-2023	26-04-2023	23-05-2023	24-05-2023	29-05-2023	30-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,936,009.23		11,936,009.23	COA,NACAP,NGO, D.A.	13-04-2023	26-04-2023	26-04-2023	23-05-2023	24-05-2023		
30011620129700	23GA0187 – Concreting of Brgy. Rivera FMR Brgy. Rivera, Ibaigay, Aklan	Construction	No	Competitive Bidding	30-03-2023	06-04-2023	13-04-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023	09-05-2023	15-05-2023	18-05-2023	22-05-2023		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,909,468.34		14,909,468.34	COA,NACAP,NGO, D.A.	13-04-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
30020510083400	23GA0137 – Construction of Solar Water System Barangay Cabangla, Altavas, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	26-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,761.56		9,794,761.56	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30020510083500	23GA0138 – Construction of Solar Water System Barangay Aranas, Balete, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	25-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,696,506.12		9,696,506.12	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30020510083600	23GA0139 – Construction of Solar Water System Barangay Torralba, Banga, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	31-05-2023	01-06-2023	05-06-2023	06-06-2023	13-06-2023	15-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,668.44		9,794,668.44	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	31-05-2023	01-06-2023		
30020510083700	23GA0140 – Construction of Solar Water System Barangay Camaligan, Batao, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	25-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,739,845.57		9,739,845.57	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30020510084200	23GA0141 – Construction of Solar Water System Balete, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	23-05-2023	24-05-2023	29-05-2023	30-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,696,839.22		9,696,839.22	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	23-05-2023	24-05-2023		
30020510083800	23GA0161 – Construction of Solar Level II Water System Municipality of Tangalan, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	29-05-2023	30-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,696,506.12		9,696,506.12	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30020510083900	23GA0162 – Construction of Solar Level II Water System Municipality of Numancia, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	25-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,675.47		9,794,675.47	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30020510084000	23GA0163 – Construction of Solar Level II Water System Municipality of Ibaigay, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	23-05-2023	24-05-2023	29-05-2023	30-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,992.63		9,794,992.63	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	23-05-2023	24-05-2023		
30020510084100	23GA0164 – Construction of Solar Level II Water System Municipality of Nabas, Aklan	Construction	No	Competitive Bidding	15-03-2023	22-03-2023	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023	25-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,675.47		9,794,675.47	COA,NACAP,NGO	29-03-2023	04-05-2023	04-05-2023	22-05-2023	23-05-2023		
30022610729500	23GA0120 – Construction of MPB Brgy. Tagbaya, Ibaigay, Aklan	Construction	No	Competitive Bidding	N/A	19-04-2023	26-04-2023	09-05-2023	09-05-2023	23-05-2023	24-05-2023	29-05-2023	30-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,198,729.55		4,198,729.55	COA,NACAP,NGO	26-04-2023	09-05-2023	09-05-2023	23-05-2023	24-05-2023		
30022610733600	23GA0129 – Const. of MPB Municipality of Madalag, Aklan	Construction	No	Competitive Bidding	14-04-2023	19-04-2023	26-04-2023	09-05-2023	09-05-2023	22-05-2023	23-05-2023	25-05-2023	29-05-2023	08-06-2023	13-06-2023		Government of the Philippines (current year's budget)	5,197,500.00		5,197,500.00	5,177,500.00		5,177,500.00	COA,NACAP,NGO	26-04-2023	09-05-2023	09-05-2023	22-05-2023	23-05-2023		
30022610734300	23GA0133 – Construction of MPB Municipality of Kalibo, Aklan	Construction	No	Competitive Bidding	14-04-2023	19-04-2023	26-04-2023	09-05-2023	09-05-2023	23-05-2023	24-05-2																				


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
200000100017000	23GGA05 - PURCHASE OF ASPHALT AC 60-70, EMULSIFIED ASPHALT 551 AND ASPHALT CEMENT PENETRATION GRADE 85-100 FOR REPAIR/MAINTENANCE/REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	14-03-2023	21-03-2023	03-04-2023	03-04-2023	05-04-2023	05-04-2023	17-04-2023	24-04-2023	10-05-2023	11-05-2023			Government of the Philippines (current year's budget)	2,073,995.20	2,073,995.20		2,071,000.00	2,071,000.00		COA, PCCI, NGO	21-03-2023	03-04-2023	03-04-2023	05-04-2023	05-04-2023		
200000100491000	23GGA06 - PURCHASE OF READY MIX/COLD MIX ASPHALT FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG Aklan EAST & WEST ROAD SECTION	Maintenance	No	Competitive Bidding	N/A	19-09-2023	N/A	09-10-2023	09-10-2023	11-10-2023	11-10-2023	27-10-2023	17-10-2023	27-10-2023	06-11-2023			Government of the Philippines (current year's budget)	496,800.00	496,800.00		493,350.00	493,350.00		COA,NACAP,NGO	N/A	09-10-2023	09-10-2023	11-10-2023	11-10-2023		
320101110074000	23GGA07 - PURCHASE OF ROAD GRADER AKLAN DISTRICT ENGINEERING OFFICE	Maintenance	No	Competitive Bidding	15-09-2023	21-09-2023	28-09-2023	11-10-2023	11-10-2023	24-11-2023	24-11-2023	29-11-2023	22-11-2023	29-11-2023	12-12-2023			Government of the Philippines (current year's budget)	7,000,000.00		7,000,000.00	6,699,000.00		6,699,000.00	COA, PCCI, NGO	28-09-2023	11-10-2023	11-10-2023	24-11-2023	24-11-2023		
310108101370000	23GGA08 - UNMANNED AERIAL VEHICLE SYSTEM DPWH-AKLAN DEO	Planning & Design	No	Competitive Bidding	20-09-2023	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	17-10-2023	07-11-2023	26-10-2023	07-11-2023	09-11-2023			Government of the Philippines (current year's budget)	6,510,000.00		6,510,000.00	6,418,681.00		6,418,681.00	COA, PCCI, NGO	26-09-2023	16-10-2023	16-10-2023	17-10-2023	17-10-2023		
320101109149000	23GGA09 - PURCHASE OF MATERIALS TESTING EQUIPMENT (ACCESSORIES INCLUDING, TRAINING & DEMONSTRATION) DPWH AKLAN DISTRICT ENGINEERING OFFICE	Quality Assurance	No	Competitive Bidding	N/A	20-10-2023	N/A	09-11-2023	09-11-2023	10-11-2023	10-11-2023	04-12-2023	22-11-2023	04-12-2023	05-12-2023			Government of the Philippines (current year's budget)	890,488.50		890,488.50	763,350.00		763,350.00	COA, PCCI, NGO	N/A	09-11-2023	09-11-2023	10-11-2023	10-11-2023		
310105100813000	23GGA10 - ECHOSOUNDER (SINGLE BEAM) DPWH-AKLAN DEO	Planning & Design	No	Competitive Bidding	N/A	20-10-2023	27-10-2023	09-11-2023	09-11-2023	10-11-2023	10-11-2023	21-11-2023	14-11-2023	21-11-2023	22-11-2023			Government of the Philippines (current year's budget)	1,990,000.00		1,990,000.00	1,989,000.00		1,989,000.00	COA, PCCI, NGO	27-10-2023	09-11-2023	09-11-2023	10-11-2023	10-11-2023		
320101109150000	23GGA11 - INDOOR LED SCREEN DPWH-AKLAN DEO	Planning & Design	No	Competitive Bidding	N/A	20-10-2023	27-10-2023	09-11-2023	09-11-2023	10-11-2023	10-11-2023	30-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	3,340,000.00		3,340,000.00	3,330,000.00		3,330,000.00	COA, PCCI, NGO	27-10-2023	09-11-2023	09-11-2023	10-11-2023	10-11-2023		
320101109150000																		Government of the Philippines (current year's budget)	500,000.00		500,000.00	499,500.00		499,500.00	COA, PCCI, NGO	N/A	09-11-2023	09-11-2023	10-11-2023	10-11-2023		
320101109149000	23GGA12 - PROCUREMENT OF OFFICE FURNITURE DPWH-AKLAN DEO	HRA5	No	Competitive Bidding	N/A	20-10-2023	N/A	09-11-2023	09-11-2023	10-11-2023	10-11-2023	30-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	500,000.00		500,000.00	499,500.00		499,500.00	COA, PCCI, NGO	N/A	09-11-2023	09-11-2023	10-11-2023	10-11-2023		
Total Allotted Budget of Procurement Activities																			4,633,043,156.81	8,846,111.20	4,624,197,045.61											
Total Contract Price of Procurement Activities Conducted																						4,560,362,987.97	8,626,033.18	4,551,736,954.79								
Total Savings (Total Allotted Budget - Total Contract Price)																			72,680,168.84													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	23GA0209 - Construction/Improvement of Multi-Purpose Covered Court with Stage at Tigayon Elementary School Brgy. Tigayon, Kalibo, Aklan	Construction Section	No	Competitive Bidding	N/A	18-10-2023	25-10-2023	07-11-2023	07-11-2023									Government of the Philippines (current year's budget)	4,825,000		4,825,000.00	4,803,385		4,803,384.64	COA,NACAP,NGO	24-10-2023	07-11-2023	07-11-2023				
	23GA0219 - Repair of Classrooms Batch 2 Boracay NHS Main, Balabag, Malay, Aklan	Construction Section	No	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023									Government of the Philippines (current year's budget)	4,825,000		4,825,000.00	4,274,543		4,274,542.83	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	23GA0220 - Repair of Classrooms Batch 2 Balubos Primary School, Balubos, Buruanga, Aklan	Construction Section	No	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023									Government of the Philippines (current year's budget)	1,538,260		1,538,259.91	1,533,207		1,533,207.10	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	23GA0221 - Repair of Classrooms Batch 2 Numancia Integrated School, Numancia, Aklan	Construction Section	No	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023									Government of the Philippines (current year's budget)	7,848,424		7,848,424.28	7,691,467		7,691,466.64	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	24GA0206 - Rehabilitation of Road Barangay Sitio Sentro to Sitio Ilaya, Dumga, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,969,359		1,969,358.64	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0242 - Construction (Completion) of MPB (Covered Court) National Comprehensive High School, Brgy. Poblacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,929		1,974,929.27	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0254 - Construction (Completion) of MPB Brgy. Dangalan, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,601		1,974,600.73	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0255 - Construction (Completion) of MPB Brgy. Dapdap, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	2,970,000		2,970,000.00	2,950,000		2,950,000.00	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0256 - Construction (Completion) of MPB Brgy. Dumatad, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	4,929,993		4,929,992.66	COA,NACAP,NGO, DepEd	03-11-2023	16-11-2023	16-11-2023				
	24GA0270 - Construction (Completion) of MPB Brgy. Rizal, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,667		1,974,666.54	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0276 - Construction (Completion) of MPB Brgy. Tagororoc, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,075		1,974,074.68	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0282 - Construction (Completion) of MPB Brgy. El Progreso, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,982,643		1,982,643.27	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	23GA0102 - Construction of MPB (Covered Court) New Buswang Elementary School, Brgy. New Buswang, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	4,934,904		4,934,904.36	COA,NACAP,NGO	03-11-2023	16-11-2023	16-11-2023				
	24GA0204 - Construction of MPB (Covered Court) Tabasao Primary School Brgy. Tabasao, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	27-10-2023	03-11-2023	16-11-2023	16-11-2023									Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO, DepEd	03-11-2023	16-11-2023	16-11-2023				
	24GA0262 - Construction (Completion) of MPB Brgy. Laguinbanua West, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,753		1,974,753.27	COA,NACAP,NGO	15-11-2023	28-11-2023	28-11-2023				
	24GA0275 - Construction (Completion) of MPB Brgy. Tabangka, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,974,826		1,974,826.27	COA,NACAP,NGO	15-11-2023	28-11-2023	28-11-2023				
	24GA0292 - Construction (Completion) of MPB Panilorgan, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,960,000		1,960,000.00	COA,NACAP,NGO	15-11-2023	28-11-2023	28-11-2023				
	24GA0130 - Construction of DPWH Aklan DEO Building Staff House Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	03-11-2023	08-11-2023	15-11-2023	28-11-2023	28-11-2023									Government of the Philippines (current year's budget)	20,000,000		20,000,000.00	0			COA,NACAP,NGO	15-11-2023	28-11-2023	28-11-2023				
	24GA0205 - Construction of Revetment Wall along Ibayay River Brgy. San Jose Ibayay, Aklan (Package 2)	Construction Section	Yes	Competitive Bidding	09-11-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023									Government of the Philippines (current year's budget)	94,087,500		94,087,500.00	92,009,709		92,009,709.02	COA,NACAP,NGO	21-11-2023	04-12-2023	04-12-2023				
	24GA0213 - Construction (Completion) of MPB (Covered Court) Brgy. Libas, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	14-11-2023	21-11-2023	04-12-2023	04-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,973,880		1,973,879.59	COA,NACAP,NGO	21-11-2023	04-12-2023	04-12-2023				
	24GA0215 - Construction of Revetment Wall along Ibayay River Brgy. Rizal, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	06-12-2023	11-12-2023									Government of the Philippines (current year's budget)	96,500,000		96,500,000.00	0			COA,NACAP,NGO	21-11-2023	04-12-2023	04-12-2023				
	24GA0243 - Construction (Completion) of MPB Alga, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	N/A	16-11-2023	23-11-2023	06-12-2023	11-12-2023									Government of the Philippines (current year's budget)	2,970,000		2,970,000.00	0			COA,NACAP,NGO	23-11-2023	06-12-2023	11-12-2023				
	24GA0246 - Construction (Completion) of MPB Brgy. Agbago, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	06-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,959,396		1,959,396.11	COA,NACAP,NGO	23-11-2023	06-12-2023	11-12-2023				
	24GA0271 - Construction (Completion) of MPB Brgy. Rosario, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	16-11-2023	23-11-2023	06-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	23-11-2023	06-12-2023	11-12-2023				
	24GA0214 - Construction of Revetment Wall along Ibayay River Brgy. Polo, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	10-11-2023	17-11-2023	24-11-2023	07-12-2023	11-12-2023									Government of the Philippines (current year's budget)	130,315,530		130,315,530.00	0			COA,NACAP,NGO	24-11-2023	07-12-2023	11-12-2023				
	24GA0260 - Construction (Completion) of MPB Brgy. Jayao-Ioyao, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	17-11-2023	24-11-2023	07-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,960,000		1,960,000.00	COA,NACAP,NGO	24-11-2023	07-12-2023	11-12-2023				
	24GA0267 - Construction (Completion) of MPB Brgy. Mariano, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	17-11-2023	24-11-2023	07-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	24-11-2023	07-12-2023	11-12-2023				
	24GA0273 - Construction (Completion) of MPB Brgy. San Ramon, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	17-11-2023	24-11-2023	07-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,960,196		1,960,196.11	COA,NACAP,NGO	24-11-2023	07-12-2023	11-12-2023				
	24GA0201- Construction of MPB (Covered Court) Candelaria National High School Brgy. Candelaria, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	17-11-2023	24-11-2023	07-12-2023	11-12-2023									Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	4,848,631		4,848,630.63	COA,NACAP,NGO	24-11-2023	07-12-2023	11-12-2023				
	24GA0217 - Construction of Revetment Wall along Malinao River Brgy. San Roque, Malinao, Aklan (Package 2)	Construction Section	Yes	Competitive Bidding	15-11-2023	21-11-2023	28-11-2023	11-12-2023	11-12-2023									Government of the Philippines (current year's budget)	94,087,500		94,087,500.00	92,205,659		92,205,659.18	COA,NACAP,NGO	28-11-2023	11-12-2023	11-12-2023				
	24GA0251 - Construction (Completion) of MPB Brgy. Buenafortuna, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	21-11-2023	28-11-2023	11-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	1,960,000		1,960,000.00	COA,NACAP,NGO	28-11-2023	11-12-2023	11-12-2023				
	24GA0258 - Construction (Completion) of MPB Brgy. Ibae, Lazo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	21-11-2023	28-11-2023	11-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	28-11-2023	11-12-2023	11-12-2023				
	24GA0274 - Construction (Completion) of MPB Brgy. Sta. Cruz, Lazo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	21-11-2023	28-11-2023	11-12-2023	11-12-2023									Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	28-11-2023	11-12-2023	11-12-2023				
	24GA0221 - Construction of Revetment Wall along Jalor River Sitio Suwaran Barangay Caliao, Balete, Aklan	Construction Section	Yes	Competitive Bidding	24-11-2023	01-12-2023	07-12-2023	21-12-2023	21-12-2023									Government of the Philippines (current year's budget)	39,200,000		39,200,000.00	0			COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023				
	24GA0224 - Construction of Revetment Wall along Aklan River Barangay Poblacion, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	24-11-2023	01-12-2023	07-12-2023	21-12-2023	21-12-2023									Government of the Philippines (current year's budget)	96,500,000		96,500,000.00	0			COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023				
	24GA0248 - Construction (Completion) of MPB Brgy. Allabagon, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	21-12-2023	21-12-2023									Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023				
	24GA0209 - Construction (Completion) of Multi-Purpose Covered Court Brgy. Tambak, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	21-12-2023	21-12-2023									Government of the Philippines (current year's budget)	2,970,000		2,970,000.00	0			COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023				
	24GA0205 - Aklan West RD. (Kalibo-Nabas) - KD261+650 - KD262+490, KD264+290 - KD265+311, Aklan West Road	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023									Government of the Philippines (current year's budget)	48,110,160		48,110,160.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	246A0018 – Rehabilitation of Revetment Wall along Jaro River, Balete, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	19,926,340		19,926,340.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0019 – Construction of Malay Citi Bank Protection, Malay, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	49,062,530		49,062,530.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0028 – Construction of Road, N. Carpio Road, Meren Road, J. Gerardo Road and S. Tolentino Road, Barangay Tipayon, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0041 – Construction (Completion) of MPB (Covered Court) Brgy. Man-up, Betan, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0053 – Construction (Completion) of MPB Brgy. Calangang, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0061 – Construction (Completion) of MPB, Brgy. Lapinbanas East, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0072 – Construction (Completion) of MPB Brgy. San Dimas, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0078 – Construction (Completion) of MPB Bubog Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0079 – Construction (Completion) of MPB Cabayagan, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0081 – Construction (Completion) of MPB Brgy. Dongon West, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023				
	246A0089 – Aklan East Road – K0294+144 – K0294+555, K0294+884 – K0294+952, K0294+1017 – K0297+031, K0301+000 – K0302+476 Aklan East Road	Construction Section	Yes	Competitive Bidding	01-12-2023	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	113,387,500		113,387,500.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0093 – Construction of Revetment Wall along Bala River Brgy. Bagacay, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	130,315,530		130,315,530.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0096 – Construction of Revetment Wall along Aklan River Brgy. Badangan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	28,950,000		28,950,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0097 – NRU Cabangila – Sitio Lahog, Brgy. Catmon, Atarao to Brgy. Agawayan, Mambusao, Capital Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production, Atarao, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	29,400,000		29,400,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0098 – Construction of Road Brgy. Agmalig, Ubacac, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0099 – Construction of Road Brgy. Yapac, Malay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,900,000		4,900,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0099 – Construction of Road, Sitio Marabana (Marinasawan Area) Brgy. Pobacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0080 – Construction (Completion) of MPB Calilo, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0096 – Construction (Completion) of MPB, Rizal, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0100 – Construction of MPB (Covered Court) Brgy. Lupo, Atarao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0111 – Rehabilitation of MPB Brgy. Estancia, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,825,000		4,825,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0114 – Construction (Completion) of MPB (Covered Court) Brgy. Jumarap, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	2,970,000		2,970,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0120 – Construction of MPB (Covered Court) at Brgy. Pampango, Ubacac, Aklan	Construction Section	Yes	Competitive Bidding	N/A	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
	246A0125 – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Aklan West RD. (Kalibo-Nabes) – K0234+1920 – K0234+426, K0235+300 – K0236+078, K0254+450 – K0255+340, Aklan West Road	Construction Section	Yes	Competitive Bidding	01-12-2023	06-12-2023	15-12-2023	26-12-2023	26-12-2023								Government of the Philippines (current year's budget)	110,899,730		110,899,730.00	0			COA,NACAP,NGO	15-12-2023	26-12-2023	26-12-2023				
Total Allocated Budget of On-going Procurement Activities																			1,365,692,754.19	0.00	1,365,692,754.19	247,754,822.54	0.00	247,754,822.54							

Prepared by:

CHITA C. CALINA
BAC Secretariat

Recommended for Approval by:

VIVIAN B. DALIDA
BAC Chairperson

APPROVED:

GENER J. ABERGAS
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AKLAN DISTRICT ENGINEERING OFFICE
REGION VI
Toting Reyes St., Kalibo, Aklan



January 9, 2024

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have not conducted Procurement of Consultancy Services in the 2nd Semester of FY 2023.

This certification is being issued for whatever purpose it may serve.

GENER J. ABERGAS
District Engineer

Website: www.dpwh.gov.ph
Tel. No(s): (036) 268-3269

