

Procurement Monitoring Report (Goods and Services)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
	24GMC0288 Purchase of Hydraulic Excavator Equipment for use in Maintenance of National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	20-12-2024	20-12-2024	23-12-2024	27-12-2024	15-01-2025	14-02-2025	17-02-2025	18-02-2025	14-03-2025	20-03-2025	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,999,000.00	4,999,000.00		COA PCCI COFILCO	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	"N/A"		
	24GMC0289 Purchase of Manlift Truck for use in Maintenance of National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	20-12-2024	20-12-2024	23-12-2024	27-12-2024	15-01-2025	14-02-2025	17-02-2025	18-02-2025	28-04-2025	02-05-2025	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,950,000.00	4,950,000.00		COA PCCI COFILCO	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	29-11-2024 29-11-2024 29-11-2024	"N/A"		
	25GMC0008 Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Road (Doroluman-Greenfield Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	23-01-2025	30-01-2025	11-02-2025	11-02-2025	13-02-2025	19-02-2025	21-02-2025	24-02-2025	25-02-2025	26-02-2025	06-03-2025	17-03-2025	Government of the Philippines (current year's budget)	1,240,312.50	1,240,312.50		1,240,293.60	1,240,293.60		COA PCCI PCU	23-01-2025 28-01-2025 23-01-2025	23-01-2025 28-01-2025 23-01-2025	23-01-2025 28-01-2025 23-01-2025	23-01-2025 28-01-2025 23-01-2025	23-01-2025 28-01-2025 23-01-2025	"N/A"		
	25GMC0009 Purchase of Materials for use in Repainting of Retaining walls and Center Islands along Davao-Cotabato Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	23-01-2025	30-01-2025	11-02-2025	11-02-2025	14-02-2025	24-02-2025	26-02-2025	27-02-2025	27-02-2025	28-02-2025	14-03-2025	24-03-2025	Government of the Philippines (current year's budget)	1,315,387.50	1,315,387.50		1,315,387.50	1,315,387.50		COA PCCI PCU	23-01-2025 25-01-2025 23-01-2025	23-01-2025 25-01-2025 23-01-2025	23-01-2025 25-01-2025 23-01-2025	23-01-2025 25-01-2025 23-01-2025	23-01-2025 25-01-2025 23-01-2025	"N/A"		
	25GMC0010 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (March 3-15, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	02-01-2025	"N/A"	21-02-2025	21-02-2025	22-02-2025	25-02-2025	26-02-2025	27-02-2025	27-02-2025	28-02-2025	03-03-2025	03-03-2025	Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00			COA PCCI COFILCO	"N/A"	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	"N/A"		
	25GMC0011 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (March 3-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	02-01-2025	"N/A"	21-02-2025	21-02-2025	22-02-2025	25-02-2025	26-02-2025	27-02-2025	27-02-2025	28-02-2025	03-03-2025	03-03-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI COFILCO	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	13-02-2025 13-02-2025 13-02-2025	"N/A"		
	25GMC0017 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (March 17-31, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	15-02-2025	"N/A"	06-03-2025	06-03-2025	07-03-2025	10-03-2025	12-03-2025	13-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025	Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00			COA PCCI CNBL	"N/A"	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	"N/A"	
	25GMC0018 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (March 17-28, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	15-02-2025	"N/A"	06-03-2025	06-03-2025	07-03-2025	10-03-2025	12-03-2025	13-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI CNBL	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	19-02-2025 19-02-2025 19-02-2025	"N/A"		
	25GMC0024 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (April 1-15, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00			COA PCCI PhilDHRA	"N/A"	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	"N/A"	
	25GMC0025 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (April 1-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI PhilDHRA	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	"N/A"		
	25GMC0026 Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up) (April 1-14, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	51,337.55		51,337.55	51,330.00			COA PCCI PhilDHRA	"N/A"	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	"N/A"	
	25GMC0027 Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (April 1-14, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	49,310.63		49,310.63	49,300.00			COA PCCI PhilDHRA	"N/A"	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	"N/A"	
	25GMC0028 Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (April 1-15, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	49,310.63		49,310.63	49,300.00			COA PCCI PhilDHRA	"N/A"	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	"N/A"	
	25GMC0029 Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up) (April 2-15, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	05-03-2025	"N/A"	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	28-03-2025	02-04-2025	02-04-2025	Government of the Philippines (current year's budget)	56,471.30		56,471.30	56,463.00			COA PCCI PhilDHRA	"N/A"	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-03-2025	11-03-2025 12-03-2025 11-		

Procurement Monitoring Report (Goods and Services)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	25GMC0038 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (May 19-30, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	16-04-2025	"N/A"	05-05-2025	05-05-2025	09-05-2025	13-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI PCU	"N/A"	23-04-2025 24-04-2025 23-04-2025	23-04-2025 24-04-2025 23-04-2025	23-04-2025 24-04-2025 23-04-2025	23-04-2025 24-04-2025 23-04-2025	"N/A"		
	25GMC0044 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (June 1-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	07-05-2025	"N/A"	26-05-2025	26-05-2025	27-05-2025	28-05-2025	28-05-2025	28-05-2025	29-05-2025	30-05-2025	01-06-2025	01-06-2025	Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00		COA PCCI PCU	"N/A"	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	"N/A"			
	25GMC0045 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (June 2-13, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	07-05-2025	"N/A"	26-05-2025	26-05-2025	27-05-2025	28-05-2025	28-05-2025	28-05-2025	29-05-2025	30-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI PCU	"N/A"	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	"N/A"		
	25GMC0046 Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up) (June 2-13, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	07-05-2025	"N/A"	26-05-2025	26-05-2025	27-05-2025	28-05-2025	28-05-2025	28-05-2025	29-05-2025	29-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	51,337.55		51,337.55	51,330.00		COA PCCI PCU	"N/A"	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	"N/A"			
	25GMC0050 Rental of Service Vehicle for Use in the Inspection/Supervision of Maintenance Activities of Roads and Bridges along Paco-Roxas-Arakan Valley Road of this District (1-Unit Multi-Purpose Vehicle) (June 2-13, 2025)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	07-05-2025	"N/A"	26-05-2025	26-05-2025	27-05-2025	28-05-2025	28-05-2025	28-05-2025	29-05-2025	30-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	49,310.63		49,310.63	49,000.00		COA PCCI PCU	"N/A"	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	08-05-2025 08-05-2025 08-05-2025	"N/A"			
	25GMC0061 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (June 16-29, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	17-05-2025	"N/A"	09-06-2025	09-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	16-06-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00		COA PCCI CNBL	"N/A"	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	"N/A"			
	25GMC0062 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (June 16-27, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	17-05-2025	"N/A"	09-06-2025	09-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	16-06-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55		COA PCCI CNBL	"N/A"	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	"N/A"		
	25GMC0063 Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up) (June 16-30, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	17-05-2025	"N/A"	09-06-2025	09-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	51,337.55		51,337.55	51,330.00		COA PCCI CNBL	"N/A"	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	"N/A"			
	25GMC0067 Rental of Service Vehicle for Use in the Inspection/Supervision of Maintenance Activities of Roads and Bridges along Paco-Roxas-Arakan Valley Road of this District (1-Unit Multi-Purpose Vehicle) (June 16-27, 2025)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	17-05-2025	"N/A"	09-06-2025	09-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	16-06-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	49,310.63		49,310.63	49,000.00		COA PCCI CNBL	"N/A"	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	27-05-2025 28-05-2025 27-05-2025	"N/A"			
Total Allotted Budget of Procurement Activities																			14,035,671.95	12,963,725.30	1,071,946.65												
Total Contract Price of Procurement Activities Conducted																						13,980,682.90	12,912,206.40	1,068,476.50									
Total Savings (Total Allotted Budget - Total Contract Price)																			54,989.05														

ONGOING PROCUREMENT ACTIVITIES																			0			0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	---	--	--	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Procurement Monitoring Report (Goods and Services)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	(List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
	25GMC0059 Purchase of Materials for the Repair/Maintenance of Lined Canal along Davao-Cotabato Road K16.15+300 - K16.15+380	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	15-05-2025	"N/A"	03-06-2025	03-06-2025	05-06-2025	16-06-2025	16-06-2025	17-06-2025	18-06-2025	23-06-2025			Government of the Philippines (current year's budget)	367,230.00	367,230.00		364,495.50	364,495.50			COA PCCI COFILCO	"N/A"	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025		"N/A"		
	25GMC0060 Purchase Of Office Supplies for use in the Maintenance Section (2nd Quarter CY 2025)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	15-05-2025	"N/A"	03-06-2025	03-06-2025	05-06-2025	16-06-2025	16-06-2025	17-06-2025	18-06-2025	23-06-2025	25-06-2025		Government of the Philippines (current year's budget)	381,624.32	381,624.32		380,752.00	380,752.00			COA PCCI COFILCO	"N/A"	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025	16-05-2025 16-05-2025 16-05-2025		"N/A"		
	25GMC0068 Purchase of Materials for use in the Repainting of Pavement Markings along Kid-Ilomavis Tourist Rd and Kid Calunasan-Miang Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	27-05-2025	28-05-2025	04-06-2025	16-06-2025	16-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	8,891,638.00	8,891,638.00		8,886,637.84	8,886,637.84			COA PCCI PhiDHRA	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025		"N/A"		
	25GMC0069 Purchase of Materials for use in the Installation of Safety Devices at Median islands along Davao-Cotabato Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	28-05-2025	04-06-2025	16-06-2025	16-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	1,108,362.00	1,108,362.00		1,103,361.96	1,103,361.96			COA PCCI PhiDHRA	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025		"N/A"		
	25GMC0070 Purchase of Office Supplies for use of Quality Assurance Section (2nd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	28-05-2025	"N/A"	16-06-2025	16-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	30-06-2025	01-07-2025			Government of the Philippines (current year's budget)	317,605.79		317,605.79	317,104.00	317,104.00			COA PCCI PhiDHRA	"N/A"	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025		"N/A"	
	25GMC0071 Delivery/Provision of Complete Security Services 24/7 at DPWH Cotabato 2nd DEO, Lanao, Kidapawan City: Two (2) Shifts with Three (3) Guards/Shift for the period July 1 – December 31, 2025	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	28-05-2025	"N/A"	16-06-2025	16-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	941,295.60		941,295.60	940,817.16	940,817.16			COA PCCI PhiDHRA	"N/A"	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025	29-05-2025 29-05-2025 29-05-2025		"N/A"	
	25GMC0072 Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (July 1-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	30-05-2025	"N/A"	18-06-2025	18-06-2025	19-06-2025	20-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	66,738.81		66,738.81	66,300.00	66,300.00			COA PCCI Build Change	"N/A"	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025		"N/A"	
	25GMC0073 Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (July 1-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	30-05-2025	"N/A"	18-06-2025	18-06-2025	19-06-2025	20-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	51,337.55	51,337.55		51,337.55	51,337.55			COA PCCI Build Change	"N/A"	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025		"N/A"	
	25GMC0078 Rental of Service Vehicle for Use in the Inspection/Supervision of Maintenance Activities of Roads and Bridges along Paco-Roxas-Arakan Valley Road of this District (1-Unit Multi-Purpose Vehicle) (July 1-14, 2025)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Competitive Bidding	"N/A"	30-05-2025	"N/A"	18-06-2025	18-06-2025	19-06-2025	20-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025			Government of the Philippines (current year's budget)	49,310.63		49,310.63	49,000.00	49,000.00			COA PCCI Build Change	"N/A"	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025	09-06-2025 09-06-2025 09-06-2025		"N/A"	
Total Allotted Budget of On-going Procurement Activities																		19,043,648.70	16,622,835.87	2,420,812.83	18,639,731.26	16,228,915.10	2,410,816.16												

Prepared by:


APRIL ROVIE JOY N. ANTECRISTO
Engineer III
Head, Procurement Unit

Recommended for Approval by:


MARILYN G. VERSOLA, MPS, RN
Engineer III
BAC Chairperson

APPROVED:


ELISEO L. OLOC, MPA
District Engineer