

DPWH Isabela City District Engineering Office
Procurement Monitoring Report as of January to June 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	CO		MOOE	Total	CO	MOOE	Total	Pre-bid Conf		Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																			
P00755083MN-CW1	Construction (Completion) of Multi-Purpose Building, Isabela City DEO, DPWH Compound, Tabuk, Isabela City, Basilan	ICDEO		No	Public Bidding	12/29/2022	01/05/2023	01/12/2023	02/16/2023	02/16/2023	02/17/2023	02/20/2023	02/21/2023	02/21/2023	02/21/2023	02/23/2023			GAA 2023	39,200,000				39,174,718.01				COA, PICE, Nacap, NGO	01/11/2023	02/15/2023	02/15/2023	02/16/2023	02/19/2023	n/a	
P00732591MN-CW1	Construction of Multi-Purpose Building, Barangay Buton, Hadji Mohammad Ajul, Basilan	ICDEO		Yes	Public Bidding	11/16/2022	11/23/2022	11/30/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	4,950,000				4,935,654.17				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00732210MN-CW1	Construction of Flood Control Structure, Barangay Buli-Buli, Sumisip, Basilan	ICDEO		No	Public Bidding	12/29/2022	01/05/2023	01/12/2023	02/09/2023	02/09/2023	02/14/2023	02/16/2023	02/21/2023	02/21/2023	02/21/2023	02/23/2023			GAA 2023	39,600,000				39,595,356.53				COA, PICE, Nacap, NGO	01/11/2023	02/15/2023	02/15/2023	02/16/2023	02/19/2023	n/a	
P00705949MN-CW1	Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads BCR - K0002 + 796 - K0003 + 700, K0005 + 740 - K0006 + 000, K0010 + 400 - K0010 + 413, K0010 + 431 - K0010 + 900	ICDEO		Yes	Public Bidding	11/16/2022	11/23/2022	11/30/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	16,112,960				16,112,763.67				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00706067MN-CW1	Asphalt Overlay along Basilan Circumferential Rd K0005 + 000 - K0005 + 839	ICDEO		Yes	Public Bidding	11/16/2022	11/24/2022	12/01/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	37,040,080				36,989,676.87				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00705950MN-CW1	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Basilan Circumferential Rd - K0008 + 000 - K0008 + 547	ICDEO		Yes	Public Bidding	11/16/2022	11/24/2022	12/01/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/13/2023			GAA 2023	7,539,140				7,534,020.39				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00732589MN-CW1	Construction of Multi-Purpose Building, Barangay Banah, Tipo-Tipo, Basilan	ICDEO		Yes	Public Bidding	11/16/2022	11/24/2022	12/01/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	5,950,000				5,934,871.35				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00732590MN-CW1	Construction of Multi-Purpose Building, Barangay Luuk Bisaya, Al-Barka, Basilan	ICDEO		Yes	Public Bidding	11/16/2022	11/24/2022	12/01/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	5,950,000				5,934,871.35				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	
P00732209MN-CW1	Improvement of Road, Barangay Marang-marang to Brgy. Lukbuton, Isabela City, Basilan	ICDEO		Yes	Public Bidding	11/22/2022	11/29/2022	12/06/2022	12/23/2023	12/23/2023	12/27/2023	12/29/2023	02/08/2023	02/08/2023	02/08/2023	02/15/2023			GAA 2023	29,400,000				29,354,421.16				COA, PICE, Nacap, NGO	11/29/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a	

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	CO		MOOE	Total	CO	MOOE	Total	CO		MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
P00706068MN-CW1	Asphalt Overlay along Basilan Circumferential Rd - K0007 + 474 - K0007 + 585.50, K0009 + 401 - K0009 + 544	ICDEO		Yes	Public Bidding	11/22/2022	11/29/2022	12/06/2022	12/23/2023	12/23/2023	12/21/2023	12/29/2023	02/08/2023	02/08/2023	02/15/2023					5,074,440						11/30/2022	12/22/2023	12/22/2023	12/26/2023	12/28/2023	n/a				
P00721351MN-CW1	Construction of Revetment, Kumalarang River, Isabela City	ICDEO		No	Public Bidding	02/17/2023	02/24/2023	03/03/2023	03/23/2023	03/23/2023	03/24/2023	03/27/2023	03/28/2023	03/29/2023	04/05/2023					49,000,000						03/02/2023	03/22/2023	03/22/2023	03/23/2023	03/26/2023	n/a				
P00732207MN-CW1	Construction of Road, Purok 4 - Purok Fishpond, Barangay Tabiawan, Isabela City, Basilan	ICDEO		No	Public Bidding	12/21/2022	12/28/2022	01/04/2023	02/16/2023	02/16/2023	02/17/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023					14,700,000						01/03/2023	02/15/2023	02/15/2023	02/16/2023	02/19/2023	n/a				
P00732208MN-CW1	Rehabilitation of Road, Sumisip, Basilan	ICDEO		No	Public Bidding	12/21/2022	12/28/2022	01/04/2023	02/16/2023	02/16/2023	02/17/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023					17,640,000						01/03/2023	02/15/2023	02/15/2023	02/16/2023	02/19/2023	n/a				
P00734382MN-CW1	Construction of Seawall, Barangay Balas, Lamitan City, Basilan	ICDEO		No	Public Bidding	12/21/2022	12/28/2022	01/04/2023	02/16/2023	02/16/2023	02/17/2023	02/20/2023	03/15/2023	03/15/2023	03/22/2023					9,800,000						01/03/2023	02/15/2023	02/15/2023	02/16/2023	02/19/2023	n/a				
P00733804MN-CW1	Construction of Road, Barangay Diki to Barangay Lukbuton leading to Whitebeach, Malamawi Island, Isabela City, Basilan	ICDEO		No	Public Bidding	02/17/2023	02/24/2023	03/03/2023	03/23/2023	03/23/2023	03/27/2023	03/29/2023	04/05/2023	04/05/2023	04/11/2023					72,375,000						03/02/2023	03/22/2023	03/22/2023	03/23/2023	03/26/2023	n/a				
P00734424MN-CW1	Construction of Multi-Purpose Building, Isabela City, Basilan	ICDEO		No	Public Bidding	03/22/2023	03/29/2023	03/03/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	05/04/2023					67,550,000						03/02/2023	03/22/2023	03/22/2023	03/23/2023	03/26/2023	n/a				
P00733984MN-CW1	Construction of Flood Control Structure, Bohe Basilan Bridge, Tipo-Tipo, Basilan	ICDEO		No	Public Bidding	03/22/2023	03/29/2023	03/05/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	05/04/2023					27,091,410						03/04/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	n/a				
P00733983MN-CW1	Construction of Flood Control Structure, Bacung Bridge, Sumisip, Basilan	ICDEO		No	Public Bidding	03/22/2023	03/29/2023	03/05/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	05/04/2023					49,143,590						03/04/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	n/a				
P00733982MN-CW1	Construction of Flood Control Structure,Fuente Sta. Clara (Upstream), Lamitan City, Basilan	ICDEO		No	Public Bidding	03/22/2023	03/29/2023	03/05/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	05/04/2023					53,075,000						03/04/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	n/a				
P00734368MN-CW1	Construction of Causeway, Buli-Buli, Sumisip, Basilan	ICDEO		No	Public Bidding	02/22/2023	03/01/2023	03/08/2023	03/27/2023	03/27/2023	03/27/2023	03/29/2023	03/29/2023	03/29/2023	04/05/2023					29,400,000						03/07/2023	03/26/2023	03/26/2023	03/26/2023	03/27/2023	n/a				
P00734470MN-CW1	Construction of Multi-Purpose Building, Bohe Nange, Lamitan City, Basilan	ICDEO		No	Public Bidding	03/22/2023	03/29/2023	03/05/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	05/04/2023					4,950,000						03/04/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	n/a				

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Is this and Early Procurement Activity?	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	CO	MOOE	Total	CO	MOOE		Total	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
P00733981MN-CW1	Construction of Revetment along Baluno Bridge, Isabela City, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/16/2023	05/16/2023	05/18/2023	05/22/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023			GAA 2023		66,320,590			66,305,107.01			05/03/2023	05/15/2023	05/15/2023	05/17/2023	05/21/2023	n/a	
P00734467MN-CW1	Construction of Multi-Purpose Building, Basilan, Isabela City	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/16/2023	05/16/2023	05/18/2023	05/22/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023			GAA 2023		39,600,000			39,584,739.68			05/03/2023	05/15/2023	05/15/2023	05/17/2023	05/21/2023	n/a	
P00734474MN-CW1	Construction of Multi-Purpose Building (Tipo-Tipo Women and Children Care Center) in Tipo-Tipo, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/16/2023	05/16/2023	05/18/2023	05/22/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023			GAA 2023		4,900,000			4,888,580.00			05/03/2023	05/15/2023	05/15/2023	05/17/2023	05/21/2023	n/a	
P00734472MN-CW1	Construction of Multi-Purpose Building, Lamitan Central Elementary School, Brgy. Maganda, Lamitan City, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/16/2023	05/16/2023	05/18/2023	05/22/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023			GAA 2023		19,600,000			19,598,758.91			05/03/2023	05/15/2023	05/15/2023	05/17/2023	05/21/2023	n/a	
P00734475MN-CW1	Construction of Multi-Purpose Facility (Provincial Housing Facility Hostel), Provincial Government Center, Sta. Clara, Lamitan City, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/16/2023	05/16/2023	05/18/2023	05/22/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023			GAA 2023		6,860,000			6,850,000.00			05/03/2023	05/15/2023	05/15/2023	05/17/2023	05/21/2023	n/a	
P00732210MN-CW1	Improvement of Road, Barangay Bacung to Barangay Buli-buli, Sumisip, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/23/2023	05/23/2023	05/25/2023	05/29/2023	05/30/2023	05/30/2023	06/06/2023	06/07/2023			GAA 2023		29,400,000			29,375,387.20			05/03/2023	05/22/2023	05/22/2023	05/24/2023	05/28/2023	n/a	
P00734074MN-CW1	Completion of Multi-Purpose Building, Brgy. Sunrise, Isabela City	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/23/2023	05/23/2023	05/25/2023	05/29/2023	05/30/2023	05/30/2023	06/06/2023	06/07/2023			GAA 2023		9,800,000			9,788,431.30			05/03/2023	05/22/2023	05/22/2023	05/24/2023	05/28/2023	n/a	
P00734471MN-CW1	Construction of Multi-Purpose Building (Lamitan City Sports Center), Brgy. Limo-ok, Lamitan City, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/23/2023	05/23/2023	05/25/2023	05/29/2023	05/30/2023	05/30/2023	06/06/2023	06/07/2023			GAA 2023		24,500,000			24,499,241.07			05/03/2023	05/22/2023	05/22/2023	05/24/2023	05/28/2023	n/a	
P00734423MN-CW1	Construction of Multi-Purpose Building, Brgy. Sengal, Lamitan City, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/23/2023	05/23/2023	05/25/2023	05/29/2023	05/30/2023	05/30/2023	06/06/2023	06/07/2023			GAA 2023		67,550,000			67,549,000.00			05/03/2023	05/22/2023	05/22/2023	05/24/2023	05/28/2023	n/a	
P00734469MN-CW1	Rehabilitation of Multi-Purpose Building, Sumisip, Basilan	ICDEO		Public Bidding	No	04/20/2023	04/27/2023	05/04/2023	05/23/2023	05/23/2023	05/25/2023	05/29/2023	05/30/2023	05/30/2023	06/06/2023	06/07/2023			GAA 2023		22,540,000			22,538,793.71			05/03/2023	05/22/2023	05/22/2023	05/24/2023	05/28/2023	n/a	
P00733876MN-CW1	Construction of Concrete Road, Sumisip Road K 0067+120 - K 0067+320	ICDEO		Public Bidding	No	04/20/2023	05/08/2023	05/15/2023	05/26/2023	05/26/2023	05/30/2023	05/31/2023	06/02/2023	06/02/2023	06/06/2023	06/07/2023			GAA 2023		21,828,520			21,790,390.58			05/14/2023	05/26/2023	05/26/2023	05/30/2023	05/31/2023	n/a	

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award Date of EAC Resolution Recommending	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	CO	MOOE	Total	CO	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
PR 2023-03-0020	Office supplies to be used in the Construction Section, DPWH, ICDEO	Isabela City DEO	No	Shopping		03/27/2023		03/31/2023	03/31/2023			04/06/2023		05/02/2023												n/a					
PR 2023-03-0029	Fuel to be used in the Quality Assurance Section, DPWH, ICDEO	DPWH- Isabela City DEO	No	Shopping		03/27/2023		03/31/2023	03/31/2023			04/06/2023		05/08/2023												n/a					
PR 2023-04-0047	Office supplies to be used in the Office of the District Engineer (NetAd), DPWH, ICDEO	DPWH- Isabela City DEO	No	Shopping		04/13/2023		04/19/2023	04/19/2023			04/24/2023		06/05/2023												n/a					
PR 2023-04-0048	Office supplies to be used in the Office of the District Engineer (NetAd), DPWH, ICDEO	DPWH- Isabela City DEO	No	Shopping		04/13/2023		04/19/2023	04/19/2023			04/24/2023		06/07/2023												n/a					
PR 2023-04-0053	Fuel to be used in the Office of the District Engineer, DPWH, ICDEO	DPWH- Isabela City DEO	No	Shopping		04/27/2023		05/03/2023	05/03/2023			04/09/2023		06/01/2023												n/a					
PR 2023-04-0044	Construction materials to be used in the various Maintenance act along National Road and Bridges	DPWH- Isabela City DEO	No	Shopping				05/03/2023	05/03/2023			05/09/2023		05/26/2023												n/a					
PR 2023-04-0043	Contruction materials to be used in the Maintenance of National Road and Bridges, ICDEO	DPWH- Isabela City DEO	No	Shopping				05/03/2023	05/03/2023			05/09/2023		05/26/2023												n/a					
PR 2023-04-0050	Fuel to be used in the Operation of Maintenance of National Roads and Bridges for ICDEO	DPWH- Isabela City DEO	No	Shopping				05/03/2023	05/03/2023			05/09/2023		05/31/2023												n/a					
Total Alloted Budget of Procurement Activities														P900,199,571.00																	
Total Contract Price of Procurement Actitvltes Conducted														P899,499,383.06																	
Total Savings (Total Alloted Budget - Total Contract Price)														P700,187.94																	

ON-GOING PROCUREMENT ACTIVITIES																															
Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of Bids	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	CO	MOOE	Total	CO		MOOE	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	
P00705951MN-CW1	Construction of Drainage System along Basilan Circumferential Rd - K0004 + 500 - K0004 + 800	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/14/2023	06/14/2023	06/15/2023	06/16/2023	06/22/2023	06/22/2023		GAA 2023	3,920,000			3,906,799.52			COA, PICE, Nacap, NGO	05/03/2023	06/13/2023	06/13/2023	06/14/2023	06/15/2023	n/a			
P00734468MN-CW1	Completion of Malamawi Multi-Purpose Bldg., Basilan, Isabela City	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/22/2023	06/22/2023	06/23/2023	06/24/2023	06/28/2023	06/28/2023		GAA 2023	24,500,000			24,470,428.17			COA, PICE, Nacap, NGO	05/03/2023	06/21/2023	06/21/2023	06/22/2023	06/23/2023	n/a			
P00734473MN-CW1	Rehabilitation of Multi-Purpose Building, Strong Blvd., Brgy. Port Area, Isabela City, Basilan	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/22/2023	06/22/2023	06/23/2023	06/24/2023	06/28/2023	06/28/2023		GAA 2023	9,800,000			9,773,435.15			COA, PICE, Nacap, NGO	05/03/2023	06/21/2023	06/21/2023	06/22/2023	06/23/2023	n/a			
P00734076MN-CW1	Construction of Multi-Purpose Building, Tabuan Lasa, Basilan	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/14/2023	06/14/2023	06/15/2023	06/16/2023	06/22/2023	06/22/2023		GAA 2023	9,800,000			9,771,828.31			COA, PICE, Nacap, NGO	05/03/2023	06/13/2023	06/13/2023	06/14/2023	06/15/2023	n/a			
P00734075MN-CW1	Construction of Multi-Purpose Building, Tipo-Tipo, Basilan	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/14/2023	06/14/2023	06/15/2023	06/16/2023	06/22/2023	06/22/2023		GAA 2023	9,800,000			9,787,713.77			COA, PICE, Nacap, NGO	05/03/2023	06/13/2023	06/13/2023	06/14/2023	06/15/2023	n/a			
P00734425MN-CW1	Construction of Multi-Purpose Facility at Barangay Tipo-Tipo Proper, Tipo-Tipo, Basilan	ICDEO	No	Public Bidding	04/20/2023	04/27/2023	05/04/2023	06/14/2023	06/14/2023	06/15/2023	06/16/2023	06/22/2023	06/22/2023		GAA 2023	4,825,000			4,815,006.10			COA, PICE, Nacap, NGO	05/03/2023	06/13/2023	06/13/2023	06/14/2023	06/15/2023	n/a			
PR 2023-03-0015	Lubricants to be used in the various service vehicle of the Maintenance Section (Equipment Service Unit), DPWH, Isabela City District Engineering Office	DPWH-Isabela City DEO	No	Shopping		03/13/2023		03/17/2023	03/17/2023	03/17/2023		03/23/2023	03/23/2023		GAA 2023	₱119,460.00			₱121,020.00			COA, NGO			03/12/2023			n/a			
PR 2023-03-0031	Office supplies to be used in the Office of the Auditor (COA), DPWH, ICDEO	DPWH-Isabela City DEO	No	Shopping		04/06/2023		05/03/2023	05/03/2023	05/03/2023		04/09/2023	04/09/2023		GAA 2023	₱323,036.00			₱318,884.00			COA, NGO			04/28/2023			n/a			
PR 2023-04-0042	Construction materials to be used in the maintenance activities 112, 113, 114 & 122 for the Repair/Maintenance of various section of national roads and	Isabela City DEO	No	Shopping				05/03/2023	05/03/2023	05/03/2023		05/09/2023	05/09/2023		GAA 2023	₱979,650.00			₱795,600.00			COA, NGO			04/28/2023			n/a			
PR 2023-05-0060	Fuel to be used in the Construction Section, Isabela City District Engineering Office	DPWH-Isabela City DEO	No	Shopping		05/04/2023		05/10/2023	05/10/2023	05/10/2023		05/16/2023	05/16/2023		GAA 2023	₱450,000.00			₱447,000.00			COA, NGO			05/10/2023			n/a			

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement Is this and Early Procurement Activity?	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adst/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Recommendation	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	CO	MOOE	Total	CO	MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
PR 2023-04-0057	Construction materials to be used in the maintenance of National Roads and Bridges, ICDEO, Isabela City, Basilan	DPWH- Isabela City DEO		No		05/11/2023		05/16/2023	05/16/2023	05/16/2023		05/22/2023	05/22/2023						₱190,000.00			₱190,000.00				05/11/2023			n/a	
PR 2023-04-0056	IT Equipment (Office printer) for use in the Maintenance Section, DPWH, Isabela City District Engineering Office, Isabela City, Basilan	DPWH- Isabela City DEO		No		05/11/2023		05/16/2023	05/16/2023	05/16/2023		05/22/2023	05/22/2023						₱90,000.00			₱89,498.00				05/11/2023			n/a	
PR 2023-05-0073	Construction materials to be used in the Improvement of Pavement Markings along Basilan Circumferential Road Maluso-Sumicla K0020-700 to K0065-422	Isabela City DEO		No				06/13/2023	06/13/2023	06/13/2023		06/19/2023	06/19/2023						₱373,810.00			₱369,988.00				06/08/2023			n/a	
PR 2023-05-0087	IT Equipment to be used in the Administrative Section, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		No				06/02/2023	06/02/2023	06/02/2023		06/08/2023	06/08/2023						₱210,000.00			₱208,904.00				05/28/2023			n/a	
PR 2023-05-0091	Construction materials to be used in the 62x Resealing Bituminous Pavements along Basilan Circumferential Road (S00005BL) Isabela-Lamitan Road Section	DPWH- Isabela City DEO		No				06/27/2023	06/27/2023	06/27/2023		06/03/2023	06/03/2023						₱52,871.03			₱51,860.00				06/21/2023			n/a	
PR 2023-05-0092	Construction Materials to be used in 62x Resealing Bituminous Pavements along Basilan Circumferential Road (500005BL) Isabela-Lamitan Road Section	DPWH- Isabela City DEO		No				06/27/2023	06/27/2023	06/27/2023		06/03/2023	06/03/2023						₱132,700.00			₱131,650.00				06/21/2023				
PR 2023-06-0097	Fuel to be used in different DPWH equipment for the Implementation of Maintenance of National Bridges	Isabela City DEO		No		06/27/2023		06/27/2023	06/27/2023	06/27/2023		06/03/2023	06/03/2023						₱555,550.00			₱510,237.50				06/21/2023			n/a	
Total Alloted Budget of On-going Procurement Activities																		₱66,121,877.03			65,759,852.52									

Prepared By:

FARRAH DEEWEE Y. ASMAWIL
Acting Head, BAC Secretariat

Recommending for Approval by:

MELCHOR T. ANQUILLANO
BAC Chairperson

Approved

SALAM N. ALIMIN
Head of Procuring Entity
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Isabela City District Engineering Office
Region IX
Tabuk, Isabela City, Basilan

CERTIFICATION

This is to certify that the **Department of Public Works and Highways – Isabela City District Engineering Office** has not conducted procurement activities for Consulting Projects on the 1st Semester of FY 2023.

This certificate is being issued in compliance to the submission of Procurement Monitoring Report for Consulting Services. Done this 12th day of July 2023.

MELCHOR T. ANQUILLANO
BAC Chairperson