

Procurement Monitoring Report as of 12/31/2023

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
30020508120000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City	Construction Section	Yes	Competitive Bidding	10/17/2022	10/18/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/14/2022	11/12/2022	07/23/2023	02/17/2023	02/23/2023	05/23/2023	05/23/2023	GoP	1,980,000.00			1,977,000.00			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/14/2022	05/23/2023	Completed
30020508130000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Pangasinan, Cebu City	Construction Section	Yes	Competitive Bidding	10/17/2022	10/18/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/14/2022	11/12/2022	01/30/2023	02/09/2023	02/15/2023	06/14/2023	06/14/2023	GoP	4,950,000.00			4,940,690.23			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/14/2022	06/14/2023	Completed
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd. - (500312128) Chainage 000 - Chainage 696 (50031623) K0001+ (-048) - K0001+653, (50001763) K0003+ (-1338) - K0003+ (-839), Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	CANCELLED	10/28/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	72,375,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	10/28/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- I. Luna Avenue- (500312428) Chainage 000 - Chainage 346 (500330208) Chainage 000 - Chainage 3502, (500304438) Chainage 645 - Chainage 1508, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	CANCELLED	10/28/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	82,025,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	10/28/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
31030401130000	OOI: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Bulacao Br.1 (B004000C8) along N. Bacalso Avenue (Cebu South Road), Cebu City	Construction Section	Yes	Competitive Bidding	10/24/2022	10/26/2022	11/07/2022	11/12/2022	11/12/2022	11/11/2022	11/24/2022	12/01/2022	01/30/2023	02/09/2023	02/15/2023	06/08/2023	06/08/2023	GoP	8,134,000.00			8,089,979.00			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/07/2022	11/21/2022	11/21/2022	11/12/2022	11/24/2022	06/08/2023	Completed
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Cebu South Coastal Road- (500313428) K0002+042 - K0003+418 (500315528) K0030+ (-427) - K0030+ (-257), Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	10/26/2022	11/07/2022	11/12/2022	11/12/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	26,460,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/07/2022	11/21/2022	11/21/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Avenue (Cebu South Road)- (500313428) Chainage 623 - Chainage 709, Chainage 2005 - Chainage 2704, (500344428) K0005+ (-454) - K0005+ (-257), Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	10/26/2022	11/07/2022	11/12/2022	11/12/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	40,180,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/07/2022	11/21/2022	11/21/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd. - (500312128) Chainage 000 - Chainage 665 (50031623) Chainage 000 - Chainage 695, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	10/26/2022	11/07/2022	11/12/2022	11/12/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	60,795,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/07/2022	11/21/2022	11/21/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
31030401140000	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Cebu Circumferential Rd (Katigunan Street)- (500345238) Chainage 000 - Chainage 995 (500346238) Chainage 000 - Chainage 991, Cebu City	Construction Section	Yes	Competitive Bidding	10/24/2022	10/26/2022	11/07/2022	11/12/2022	11/12/2022	11/24/2022	12/01/2022	01/31/2023	03/24/2023	03/30/2023	07/18/2023	07/18/2023	07/18/2023	GoP	96,500,000.00			96,364,555.44			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/07/2022	11/21/2022	11/21/2022	11/22/2022	11/24/2022	07/18/2023	Completed
30020508150000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Busay, Cebu City	Construction Section	Yes	Competitive Bidding	11/03/2022	11/07/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	12/19/2022	01/30/2023	02/09/2023	02/15/2023	07/14/2023	07/14/2023	GoP	4,950,000.00			4,935,253.27			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	07/14/2023	Completed
300205081610000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Malubog, Cebu City	Construction Section	Yes	Competitive Bidding	11/03/2022	11/07/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	12/19/2022	01/30/2023	02/10/2023	02/15/2023	05/15/2023	05/15/2023	GoP	4,950,000.00			4,940,000.00			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	05/15/2023	Completed
30020508170000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay San Antonio, Cebu City	Construction Section	Yes	Competitive Bidding	11/03/2022	11/07/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	12/19/2022	01/30/2023	02/10/2023	02/16/2023	06/15/2023	06/15/2023	GoP	4,950,000.00			4,940,000.00			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	06/15/2023	Completed
31030401170000	OOI: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Bulacao Br. 2 (B004000C8) along N. Bacalso Avenue (Cebu South Rd), Cebu City	Construction Section	Yes	Competitive Bidding	11/03/2022	11/07/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	12/19/2022	01/30/2023	02/09/2023	02/15/2023	06/08/2023	06/08/2023	GoP	8,134,000.00			8,107,881.00			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/03/2022	06/08/2023	Completed
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- 5th Street (5004728) Chainage 200 - Chainage 214, (500344438) Chainage 377 - Chainage 302, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/07/2022	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	25,520,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Tupas St. - (50008123) Chainage 000 - Chainage 847, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/07/2022	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	37,240,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Architects of CebuChancery	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the ADP)	
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Avenue (Omella Blvd. Section)- (500011CB) Chainage 265 - Chainage 840, (500312CB) K0001+ (-492) - K0001+129, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/07/2022	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	46,060,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gov Cuenco Ave.- (500040CB) K0009+ (-206) - K0009+995, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/07/2022	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	69,480,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/17/2022	11/29/2022	11/29/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
30022610814000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sira, Cebu City	Construction Section	Yes	Competitive Bidding	11/07/2022	11/09/2022	11/09/2022	12/01/2022	12/01/2022	12/06/2022	12/06/2022	12/11/2022	01/10/2023	02/10/2023	02/16/2023	06/15/2023	06/15/2023	GoP	4,950,000.00			4,939,920.00			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/08/2022	12/01/2022	12/01/2022	12/02/2022	12/06/2022	06/15/2023	Completed
30022610811000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Duljo, Cebu City	Construction Section	Yes	Competitive Bidding	11/07/2022	11/09/2022	11/09/2022	12/01/2022	12/01/2022	12/02/2022	12/06/2022	12/11/2022	02/06/2023	02/15/2023	02/21/2023	06/20/2023	06/20/2023	GoP	5,940,000.00			5,890,537.09			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/08/2022	12/01/2022	12/01/2022	12/02/2022	12/06/2022	06/20/2023	Completed
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Sandanika St.- (500077CB) Chainage 488 - Chainage 634, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	6,289,640.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Archbishop Reyes Ave. (500035CB) K0009+ 792 - K0004+000, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	7,840,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V. Soto St. - (500138CB) Chainage 244 - Chainage 427, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	8,100,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	001: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- F. Umas St.- (800004CB) along Cebu Circumferential Rd. (F. Umas St.), Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	18,620,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Ave. (Cebu South Rd.)- (500006CB) Chainage 000 - Chainage 810, (500009CB) Chainage 000- Chainage 171, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	53,075,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	19,600,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pites, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	57,900,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
CANCELLED	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/09/2022	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	72,375,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/09/2022	11/09/2022	11/09/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	
30022610818000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Banilad, Cebu City	Construction Section	Yes	Competitive Bidding	11/07/2022	11/29/2022	12/01/2022	12/14/2022	12/14/2022	12/15/2022	12/19/2022	12/19/2022	01/10/2023	02/10/2023	02/16/2023	06/15/2023	06/15/2023	GoP	4,950,000.00			4,901,780.00			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/19/2022	06/15/2023	Completed
30022610816000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Dayas, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/29/2022	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/29/2022	12/29/2022	01/30/2023	02/06/2023	02/13/2023	06/01/2023	06/01/2023	GoP	4,950,000.00			4,940,000.00			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/29/2022	06/01/2023	Completed
30022110401000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Roadways to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sapangdaku, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/29/2022	12/02/2022	12/14/2022	12/14/2022	12/16/2022	12/19/2022	12/12/2022	01/30/2023	02/10/2023	02/16/2023	07/09/2023	07/30/2023	GoP	4,950,000.00			4,940,000.00			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	12/02/2022	12/14/2022	12/14/2022	12/16/2022	12/19/2022	07/30/2023	Completed
CANCELLED	001: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Inayawan Br. (800003CB) along Cebu South Coastal Rd., Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/23/2022	11/02/2022	11/14/2022	11/14/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	44,100,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.ArchitectsofCebuChamery	11/02/2022	11/14/2022	11/14/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled	

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
3002110402000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/28/2022	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/20/2022	12/26/2022	02/07/2023	02/17/2023	02/28/2023	11/11/2023	11/11/2023	GoP	61,850,000.00			61,820,000.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/20/2022	11/11/2023	Completed
3002110402000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/24/2022	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/21/2022	12/27/2022	01/30/2023	02/10/2023	02/16/2023	06/12/2023	05/11/2023	GoP	4,950,000.00			4,930,460.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/21/2022	05/11/2023	Completed
3002110402000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Capital Site, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/24/2022	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/20/2022	12/27/2022	01/30/2023	02/10/2023	02/16/2023	07/10/2023	07/30/2023	GoP	4,950,000.00			4,938,651.27			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/20/2022	07/30/2023	Completed
3002110402000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Talamban, Cebu City	Construction Section	Yes	Competitive Bidding	11/21/2022	11/24/2022	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/20/2022	12/23/2022	01/01/2023	01/15/2023	02/21/2023	07/14/2023	07/14/2023	GoP	4,950,000.00			4,925,249.30			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	12/17/2022	12/20/2022	07/14/2023	Completed
CANCELLED	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/24/2022	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	57,375,000.00			CANCELLED			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay Zapatera and Lorega, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/24/2022	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	57,375,000.00			CANCELLED			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Salinas Drive- (5002503) Chainage 000- Chainage 1396, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/25/2022	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	71,410,000.00			CANCELLED			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gonzales Avenue- (40000- (4070) - (40000)- 757, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	11/25/2022	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	91,957,745.00			CANCELLED			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/02/2022	12/16/2022	12/16/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
3002110401000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Kalubihan, Cebu City	Construction Section	Yes	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/14/2023	02/17/2023	03/06/2023	07/04/2023	07/04/2023	GoP	4,950,000.00			4,941,952.44			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	07/04/2023	Completed
3001020107000	Local Program- National Building Program- Buildings and other Structures- Multi Purpose/ Facilities- Construction (Completion) of Multi-Purpose Building (CEBECO & MOWD) Training Center, Barangay Talamban, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/06/2023	04/10/2023	04/17/2023	06/14/2023	06/14/2023	GoP	4,900,000.00			4,860,270.56			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	06/14/2023	Completed
3001020109000	Local Program- National Building Program- Buildings and other Structures- Multi Purpose/ Facilities- Construction of Babas Health Center and Wellness Camp, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/01/2023	02/10/2023	02/16/2023	06/15/2023	06/15/2023	GoP	5,880,000.00			5,865,000.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	06/15/2023	Completed
	Construction of PRC- Regional Office 7 Building at Government Center, Lahug, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/11/2023	02/20/2023	01/26/2023	07/18/2023	07/18/2023	GoP	71,000,000.00			70,947,000.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	07/18/2023	Completed
CANCELLED	001: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges- Sandangko Br. (B0030ACB) along Sandangko St., Cebu City	Construction Section	No	Competitive Bidding	CANCELLED	11/29/2022	12/07/2022	12/20/2022	12/20/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	13,916,000.00			CANCELLED			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
3002110402000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Drainage, Barangay Mabelo, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/01/2023	02/16/2023	02/22/2023	06/05/2023	06/05/2023	GoP	4,950,000.00			4,701,282.36			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	06/05/2023	Completed
3002110402000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pitos, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/01/2023	02/15/2023	02/11/2023	06/04/2023	06/04/2023	GoP	4,950,000.00			4,935,150.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	06/04/2023	Completed
3002110401000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Punta Princesa, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/28/2022	01/01/2023	02/16/2023	02/22/2023	06/06/2023	06/06/2023	GoP	4,950,000.00			4,869,999.00			1.CDA Association 2.Cebu Contractors 3.Archdiocese of Cebu-Chancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	06/06/2023	Completed

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the ADP)		
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
33023100100000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Malunasan, Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/29/2022	12/11/2022	12/23/2022	12/28/2022	01/01/2023	01/10/2023	02/16/2023	08/14/2023	08/14/2023	GoP	4,950,000.00			9,894,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	08/14/2023	Completed
CANCELLED	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay Dayas, Cebu City	Construction Section	No	Competitive Bidding	CANCELLED	11/29/2022	12/07/2022	12/20/2022	12/29/2022	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	57,375,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	12/07/2022	12/20/2022	12/20/2022	CANCELLED	CANCELLED	CANCELLED	Cancelled
20000000010000	Repair and Maintenance of Expansion Joint at Viaduct Bridge along South Coastal Road (S00335C8), Cebu City	Construction Section	No	Competitive Bidding	11/25/2022	11/29/2022	12/07/2022	12/20/2022	12/29/2022	12/11/2022	12/23/2022	12/27/2022	12/22/2022	12/23/2022	03/08/2023	03/08/2023	GoP	2,580,000.00			2,469,985.04			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/22/2022	03/08/2023	Completed	
3302310010080000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangato, Cebu City	Construction Section	No	Competitive Bidding	12/12/2022	01/16/2023	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	02/13/2023	02/27/2023	03/13/2023	03/20/2023	07/20/2023	07/20/2023	GoP	9,800,000.00			9,784,118.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	07/20/2023	Completed
3302310010054000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Avenue (Cebu South Rd)- (S00038C3) Chainage 623- Chainage 709, Chainage 2065- Chainage 2704, (S00344C3) K0005+ (-454)- K0005+ (-257), Cebu City	Construction Section	No	Competitive Bidding	12/12/2022	01/16/2023	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	02/13/2023	02/27/2023	03/13/2023	03/20/2023	09/04/2023	09/04/2023	GoP	44,300,000.00			43,799,657.40			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	09/04/2023	Completed
3302310010080000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Torondado Ave. - K0003+ (-870)- K0003+ (-757), Cebu City	Construction Section	No	Competitive Bidding	01/12/2023	01/16/2023	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	02/13/2023	02/15/2023	04/13/2023	04/19/2023	09/08/2023	09/08/2023	GoP	63,677,156.71			63,677,156.71			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/24/2023	02/06/2023	02/06/2023	02/07/2023	02/09/2023	09/08/2023	Completed
3302310010090000	OO2: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd. - (S00321C3) Chainage 000 - Chainage 696, (S00330C3) K0001+ (-046) - K0001+ (-653), (S00027C3) K0003+ (-1338) - K0003+ (-839)	Construction Section	No	Competitive Bidding	01/12/2023	01/16/2023	01/24/2023	02/06/2023	02/06/2023	02/14/2023	02/16/2023	02/20/2023	02/27/2023	03/15/2023	03/21/2023	07/28/2023	07/28/2023	GoP	91,675,000.00			91,391,941.96			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/24/2023	02/06/2023	02/06/2023	02/14/2023	02/16/2023	07/28/2023	Completed
3302310010100000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- J. Luna Avenue- (S00324C3) Chainage 000 - Chainage 144, (S00330C3) Chainage 000 - Chainage 1801, (S00024C3) Chainage 865 - Chainage 1508, Cebu City	Construction Section	No	Competitive Bidding	01/12/2023	01/16/2023	01/24/2023	02/06/2023	02/06/2023	02/12/2023	02/13/2023	02/23/2023	02/27/2023	03/15/2023	03/21/2023	07/09/2023	07/09/2023	GoP	96,500,000.00			96,270,351.11			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/24/2023	02/06/2023	02/06/2023	02/14/2023	02/16/2023	07/09/2023	Completed
3302310010091000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pinos, Cebu City	Construction Section	No	Competitive Bidding	01/13/2023	01/17/2023	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/16/2023	02/20/2023	02/27/2023	03/13/2023	03/20/2023	10/12/2023	10/12/2023	GoP	44,300,000.00			43,999,790.93			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/16/2023	10/12/2023	Completed
3302310010090000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Cebu City	Construction Section	Yes	Competitive Bidding	01/13/2023	01/17/2023	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/17/2023	02/20/2023	02/27/2023	03/15/2023	03/21/2023	10/22/2023	10/22/2023	GoP	44,300,000.00			43,973,120.48			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/17/2023	10/22/2023	Completed
3302310010100000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V. Sison St. - (S00338C3) Chainage 244 - Chainage 417, Cebu City	Construction Section	Yes	Competitive Bidding	01/13/2023	01/17/2023	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/16/2023	02/20/2023	02/27/2023	03/13/2023	03/20/2023	06/07/2023	06/07/2023	GoP	7,840,000.00			7,799,395.47			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/30/2023	02/13/2023	02/13/2023	02/14/2023	02/16/2023	06/07/2023	Completed
CANCELLED	OO2: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd. (S00312C3) Chainage 000 - Chainage 660, (S00336C3) Chainage 000 - Chainage 695, Cebu City	Construction Section	Yes	Competitive Bidding	CANCELLED	01/27/2023	01/30/2023	02/13/2023	02/13/2023	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	74,305,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/30/2023	02/13/2023	02/13/2023	CANCELLED	CANCELLED	CANCELLED	Cancelled
3302310010110000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Salinas Drive- (S00026C3) Chainage 000 - Chainage 1158, Cebu City	Construction Section	No	Competitive Bidding	01/25/2023	01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/20/2023	03/13/2023	04/13/2023	04/19/2023	09/15/2023	09/15/2023	GoP	87,615,000.00			87,566,682.34			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/30/2023	02/13/2023	02/13/2023	02/21/2023	02/23/2023	09/15/2023	Completed
3302310010090000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- 56 St (S00047C3) Chainage 209 - Chainage 424 (S00340C3) Chainage 377 - Chainage 302, Cebu City	Construction Section	No	Competitive Bidding	01/25/2023	01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/23/2023	02/27/2023	03/13/2023	03/20/2023	06/15/2023	06/15/2023	GoP	32,340,000.00			32,159,151.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	06/15/2023	Completed
3302310010070000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Tupat St. - (S00031C3) Chainage 000 - Chainage 847, Cebu City	Construction Section	No	Competitive Bidding	01/25/2023	01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/23/2023	02/28/2023	03/13/2023	03/20/2023	06/15/2023	06/15/2023	GoP	32,340,000.00			32,246,233.65			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	06/15/2023	Completed
CANCELLED	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Ave (Ormeña Blvd Sect) - (S00013C3) Chainage 265 - Chainage 840 (S00335C3) K0001+ (-493) - K0001+129, Cebu City	Construction Section	No	Competitive Bidding	CANCELLED	01/27/2023	02/08/2023	02/20/2023	02/20/2023	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	58,865,000.00			CANCELLED			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	02/08/2023	02/20/2023	02/20/2023	CANCELLED	CANCELLED	CANCELLED	Cancelled

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
CANCELLED	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Ave. (Cebu South Rd)- (5000503) Chainage 000- Chainage 330. (5000503) Chainage 000- Chainage 171, Cebu City	Construction Section	No	Competitive Bidding	CANCELLED	01/27/2023	02/06/2023	02/09/2023	02/20/2023	02/20/2023	CANCELLED	CANCELLED	09/26/2023	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	89,480,000.00				57,465,050.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/08/2023	02/20/2023	02/20/2023	CANCELLED	CANCELLED	CANCELLED	Cancelled	
33010120512000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Construction Section	No	Competitive Bidding		01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/23/2023	02/28/2023	03/13/2023	03/20/2023	11/20/2023	11/20/2023	GoP	57,290,000.00				56,056,000.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	11/20/2023	Completed	
33010120512400	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay Zapatera & Lorega, Cebu City	Construction Section	No	Competitive Bidding		01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/23/2023	02/28/2023	03/13/2023	03/20/2023	11/20/2023	11/20/2023	GoP	57,200,000.00				57,124,194.51			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	11/20/2023	Completed	
33010120512500	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay Dayas, Cebu City	Construction Section	No	Competitive Bidding		01/27/2023	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	02/23/2023	02/28/2023	03/13/2024	03/20/2023	01/19/2024	01/19/2024	GoP	57,200,000.00				54,240,000.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/08/2023	02/20/2023	02/20/2023	02/21/2023	02/23/2023	01/20/2024	Completed	
30020101012000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Batak San Nicolas, Cebu City	Construction Section	No	Competitive Bidding		01/25/2023	02/08/2023	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/01/2023	03/07/2023	03/13/2023	03/24/2023	03/30/2023	09/25/2023	09/25/2023	GoP	14,800,000.00				14,800,126.72			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/03/2023	09/25/2023	Completed
33010110101000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Tejero Creek, Cebu City	Construction Section	No	Competitive Bidding		02/04/2023	02/08/2023	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/03/2023	03/07/2023	03/13/2023	03/23/2023	03/23/2023	10/30/2023	10/30/2023	GoP	44,100,000.00				43,979,527.88			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/03/2023	10/30/2023	Completed
33010130101000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Sanelanko St. (5000703) Chainage 488 - Chainage 694, Cebu City	Construction Section	No	Competitive Bidding		02/06/2023	02/08/2023	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/23/2023	03/07/2023	03/13/2023	03/23/2023	03/28/2023	06/03/2023	06/03/2023	GoP	9,400,000.00				9,388,897.58			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/23/2023	06/03/2023	Completed
31010101110000	001: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- F. Llamas Br.2 (8000803) along Cebu Circumferential Rd. (F. Llamas St), Cebu City	Construction Section	No	Competitive Bidding		01/06/2023	02/08/2023	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/03/2023	03/07/2023	03/13/2023	03/23/2023	03/28/2023	08/20/2023	08/20/2023	GoP	23,520,000.00				23,372,912.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/16/2023	02/28/2023	02/28/2023	03/01/2023	03/03/2023	08/20/2023	Completed
31010101114000	001: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Inayawan Bridge (8000803) along Cebu South Coastal Rd., Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	02/08/2023	02/16/2023	02/28/2023	02/28/2023	03/28/2023	03/29/2023	03/30/2023	04/13/2023	04/19/2023	11/21/2023	11/21/2023	GoP	39,200,000.00				38,682,311.69			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	02/16/2023	02/28/2023	02/28/2023	03/28/2023	03/29/2023	11/21/2023	Completed	
30020101012000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Suba, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	03/30/2023	04/03/2023	04/20/2023	04/26/2023	10/22/2023	10/22/2023	GoP	9,900,000.00				9,889,980.49			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	10/22/2023	Completed
30010101010000	Local Program- National Building Program- Buildings and other Structures- Multi Purpose/ Facilities- Construction (Completion) of Bureau of Plants and Industry, Barangay San Roque, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	04/13/2023	04/17/2023	04/19/2023	04/25/2023	05/11/2023	05/17/2023	08/13/2023	GoP	10,780,000.00				10,760,000.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	04/13/2023	04/17/2023	08/13/2023	Completed	
33010101010000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway K0024+052- K0024+162, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	03/30/2023	03/31/2023	04/12/2023	04/18/2023	08/19/2023	GoP	29,400,000.00				29,087,000.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	08/19/2023	Completed	
31010101140000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway K0025+134 - K0025+207, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	03/30/2023	03/31/2023	04/20/2023	04/26/2023	01/26/2024	01/26/2024	GoP	60,795,000.00				60,538,155.72			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	01/26/2024	Completed
32010101022000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Barangay Cagon Pardo, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	03/30/2023	03/31/2023	04/14/2023	04/20/2023	01/27/2024	01/27/2024	GoP	86,850,000.00				86,670,915.00			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	01/27/2024	Completed
33010101010000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Barangay Bonbon, Cebu City	Construction Section	No	Competitive Bidding		03/03/2023	03/07/2023	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	03/30/2023	03/31/2023	04/13/2023	04/19/2023	01/26/2024	01/26/2024	GoP	86,580,000.00				86,203,360.55			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/15/2023	03/27/2023	03/27/2023	03/28/2023	03/29/2023	01/26/2024	Completed
30020101012000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi- Purpose Buildings/ Facilities to Support Social Services- Construction of Multi- Purpose Building, Barangay Binaliw, Cebu City	Construction Section	No	Competitive Bidding		03/17/2023	03/21/2023	03/31/2023	04/12/2023	04/13/2023	04/13/2023	04/17/2023	04/19/2023	04/25/2023	05/05/2023	05/11/2023	10/07/2023	10/07/2023	GoP	4,950,000.00				4,942,246.73			1.CDA Association 2.CebuContractors 3.ArchdioceseofCebuChancery	03/31/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	10/07/2023	Completed