

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
30020108103000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi- Purpose Buildings/ Facilities to Support Social Services- Construction of Multi- Purpose Building, Barangay Paili, Cebu City	Construction Section	No	Competitive Bidding	03/17/2023	03/21/2023	03/19/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	04/25/2023	05/11/2023	05/17/2023	10/13/2023	10/13/2023	GoP	4,950,000.00			4,924,926.80			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/31/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	10/13/2023	Completed
31008103180000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway- K0021464 - K0021475, Cebu City	Construction Section	No	Competitive Bidding	03/17/2023	03/21/2023	03/19/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	04/25/2023	05/15/2023	05/12/2023	12/13/2023	12/13/2023	GoP	57,800,000.00			57,824,962.82			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/31/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	12/13/2023	Completed
32001010925000	OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage System- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Paili, Cebu City	Construction Section	No	Competitive Bidding	03/17/2023	03/21/2023	03/19/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	04/25/2023	05/11/2023	05/17/2023	02/23/2024	02/23/2024	GoP	66,850,000.00			66,784,212.76			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/31/2023	04/12/2023	04/12/2023	04/13/2023	04/17/2023	02/23/2024	Completed
32001010951000	OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Niniluman River, Barangay Buhisan, Cebu City	Construction Section	No	Competitive Bidding	03/17/2023	03/21/2023	03/19/2023	04/12/2023	04/12/2023	04/16/2023	04/27/2023	04/27/2023	04/28/2023	05/17/2023	05/19/2023	03/05/2023	03/05/2023	GoP	96,500,000.00			96,396,340.74			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	01/31/2023	04/12/2023	04/12/2023	04/26/2023	04/27/2023	03/05/2023	Completed
30001201100000	Local Program- National Building Program- Buildings and other Structures- Multi Purpose Facilities- Rehabilitation of DPWH Cebu City DED Building	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	04/24/2023	04/24/2023	04/25/2023	04/27/2023	04/27/2023	04/28/2023	05/11/2023	05/13/2023	08/20/2023	08/20/2023	GoP	2,450,000.00			2,445,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/24/2023	04/24/2023	04/25/2023	04/27/2023	08/20/2023	Completed
30002107090000	Convergence and Special Support Program- Construction/ Improvement of Various Infrastructures in Support of National Security (Tagalog Infrastructure Para sa Kapayapaan at Seguridad Program- TIKA)- Construction of Barracks, ISAFP, Camp Lapu-Lapu, Apas, Cebu City, Cebu	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	04/24/2023	04/24/2023	04/25/2023	04/27/2023	04/27/2023	04/28/2023	05/11/2023	05/19/2023	08/19/2023	08/19/2023	GoP	4,900,000.00			4,882,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/24/2023	04/24/2023	04/25/2023	04/27/2023	08/19/2023	Completed
300210109161000	OO2: Protect Lives and Properties Against Major Floods- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sambag 1, Cebu City	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/08/2023	06/14/2023	01/15/2024	01/15/2024	GoP	44,300,000.00			44,018,235.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	01/15/2024	Completed
3101081010197000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0023499 - K0023561, Cebu City	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/28/2023	05/17/2023	05/23/2023	10/06/2023	10/06/2023	GoP	32,340,000.00			32,298,650.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	10/06/2023	Completed
3101081013900000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0024093 - K0024079, Cebu City	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/28/2023	05/19/2023	05/22/2023	01/18/2024	01/14/2024	GoP	67,550,000.00			67,365,283.98			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	01/14/2024	Completed
3101081014040000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0024264 - K0024475, Cebu City	Construction Section	No	Competitive Bidding	03/19/2023	04/04/2023	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/28/2023	05/17/2023	05/23/2023	01/23/2024	01/23/2024	GoP	71,410,000.00			67,828,943.65			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	01/23/2024	Completed
3101081013970000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0024476 - K0025485, Cebu City	Construction Section	No	Competitive Bidding	03/19/2023	05/03/2023	04/12/2023	04/29/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/28/2023	05/15/2023	05/12/2023	01/09/2024	01/09/2024	GoP	77,300,000.00			77,081,317.95			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	01/09/2024	Completed
3002110400200000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Camilla, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/13/2023	06/19/2023	11/14/2023	11/14/2023	GoP	4,950,000.00			4,943,778.56			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	11/14/2023	Completed
3002110401500000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Young, Panutan, Cebu City, Cebu	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/14/2023	06/20/2023	10/02/2023	10/02/2023	GoP	4,950,000.00			4,934,550.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	10/02/2023	Completed
3002110406000000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Buco- Simin, Cebu City, Cebu	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/14/2023	06/20/2023	10/14/2023	10/14/2023	GoP	7,910,000.00			7,910,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	10/14/2023	Completed
3001160212970000	Concreteing of Brgy. Sudlan II FMR, Brgy. Sudlan II, Cebu City, Cebu	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/08/2023	06/14/2023	12/10/2023	12/10/2023	GoP	11,940,000.00			11,910,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	12/10/2023	Completed
3002091017000000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Vicente Sotto Memorial Hospital, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/29/2023	06/09/2023	06/15/2023	10/12/2023	10/12/2023	GoP	28,400,000.00			28,305,591.91			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	10/12/2023	Completed

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
32010110104000	002: Protect Lives and Properties Against Major Floods- Construction/ Maintenance of Flood Mitigation Structures and Drainage System- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Kalunasan, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	05/26/2023	05/29/2023	06/08/2023	06/15/2023	01/16/2023	01/16/2023	GoP			49,000,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	05/16/2023	Completed	
320102105013000	002: Protect Lives and Properties Against Major Floods- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Barangay Bust-Taup, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/03/2023	05/11/2023	05/23/2023	05/23/2023	05/24/2023	05/26/2023	05/26/2023	05/29/2023	06/14/2023	06/20/2023	03/28/2023	03/28/2023	GoP			86,850,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	05/11/2023	05/23/2023	06/23/2023	05/24/2023	05/26/2023	05/28/2023	Completed	
320000100010000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Building of DPWH-CCDO New Building, V. Sotto Street, Brgy. Tinigan, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/04/2023	05/11/2023	05/24/2023	05/24/2023	05/25/2023	05/29/2023	05/29/2023	05/30/2023	06/15/2023	06/16/2023	08/15/2023	08/15/2023	GoP			1,000,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	05/11/2023	05/24/2023	06/24/2023	05/25/2023	05/29/2023	08/15/2023	Completed	
320000100030000	Repair/ Maintenance of Lahug River Revetment 4 Structure along Lahug River, Brgy. Lahug, Cebu City	Construction Section	No	Competitive Bidding	04/29/2023	05/04/2023	05/11/2023	05/24/2023	05/24/2023	05/25/2023	05/29/2023	05/29/2023	05/30/2023	06/15/2023	06/16/2023	10/17/2023	10/17/2023	GoP			5,000,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	05/11/2023	05/24/2023	05/24/2023	05/25/2023	05/29/2023	10/17/2023	Completed	
300106101090000	Local Program- National Building Program- Buildings and other Structures- Multipurpose/ Facilities- Construction (Completion) of DPWH- Cebu City DED Annex Building, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	07/13/2023	08/02/2023	08/16/2023	08/29/2023	09/04/2023	12/02/2023	12/02/2023	GoP			7,956,630.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	07/13/2023	12/02/2023	Completed	
300102101040000	Local Program- National Building Program- Buildings and other Structures- Multipurpose/ Facilities- Construction (Completion) of DPWH- Cebu City District Engineering Annex Building, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	07/25/2023	07/28/2023	07/31/2023	08/17/2023	09/04/2023	09/11/2023	03/08/2024	03/08/2024	GoP			39,300,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	07/25/2023	07/28/2023	03/08/2024	Completed	
300210100100000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Mabini, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/14/2023	07/20/2023	11/01/2023	11/01/2023	GoP			4,950,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	11/01/2023	Completed	
300210100100000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Road Connecting, Brgy. Camilinoan, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/14/2023	07/20/2023	11/01/2023	11/01/2023	GoP			4,940,515.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	11/01/2023	Completed	
310108100100000	001: Ensure Safe and Reliable National Road System- Network Development- Off-Carriageway Improvement- Secondary Roads- Cebu South Coastal Rd - K0009+563 - K0009+882, K0010+(-257) - K0009+476, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/14/2023	07/20/2023	10/17/2023	10/17/2023	GoP			9,025,800.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	10/17/2023	Completed	
31010310010110000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Cebu South Coastal Rd - (S00124C03) K0009+882 - K0010+416, (S00135C03) K0010+(-417) - K0010+(-257), Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/14/2023	07/20/2023	11/16/2023	11/16/2023	GoP			42,140,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	11/16/2023	Completed	
310101100840000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd - (S00017C03) K0003+(-839) - K0003+(-230), K0003+000 - K0003+466, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	07/12/2023	07/27/2023	08/02/2023	12/02/2023	12/02/2023	GoP			74,305,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	12/02/2023	Completed	
32010101068950000	002: Protect Lives and Properties Against Major Floods- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sambag 3, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/14/2023	07/20/2023	02/20/2024	02/20/2024	GoP			44,100,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	02/20/2024	Completed	
32010101068940000	002: Protect Lives and Properties Against Major Floods- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Cebu City	Construction Section	No	Competitive Bidding	06/02/2023	06/06/2023	06/15/2023	06/21/2023	06/21/2023	06/28/2023	06/29/2023	06/29/2023	06/30/2023	07/17/2023	07/24/2023	02/24/2024	02/24/2024	GoP			44,100,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/15/2023	06/27/2023	06/27/2023	06/28/2023	06/29/2023	02/24/2024	Completed	
300102101090000	Local Program- National Building Program- Buildings and other Structures- Multipurpose/ Facilities- Construction (Completion) of Professional Regulation Commission, Sdalon, Barangay Lahug, Cebu City	Construction Section	No	Competitive Bidding	06/10/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/25/2023	07/27/2023	07/29/2023	07/31/2023	08/17/2023	08/23/2023	02/18/2024	02/18/2024	GoP			23,520,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/30/2023	07/12/2023	07/12/2023	07/15/2023	07/17/2023	02/18/2024	Completed	
300210101060000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay Pulanghin, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/14/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	07/15/2023	07/27/2023	08/17/2023	08/23/2023	12/24/2023	12/24/2023	GoP			4,950,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	12/24/2023	Completed	
300210101060000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay Cogen, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/14/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	07/15/2023	07/27/2023	08/11/2023	08/17/2023	02/07/2024	02/07/2024	GoP			9,300,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of Cebu-Chancery	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	02/07/2024	Completed	

Department of Public Works and Highways Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
30021104022000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Drainage, Barangay Camputhaw, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/14/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	07/25/2023	07/27/2023	08/14/2023	08/22/2023	12/04/2023	12/04/2023	GoP	4,950,000.00			4,920,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	12/04/2023	Completed
30021104023000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apungat, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/14/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	07/25/2023	07/27/2023	08/11/2023	08/17/2023	11/29/2023	11/29/2023	GoP	4,950,000.00			4,940,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	11/29/2023	Completed
30021104028000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pahina Central, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/14/2023	06/16/2023	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	07/25/2023	07/27/2023	08/14/2023	08/22/2023	12/04/2023	12/04/2023	GoP	4,950,000.00			4,925,736.53			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	06/30/2023	07/12/2023	07/12/2023	07/13/2023	07/17/2023	12/04/2023	Completed
CANCELLED	OOI: Ensure Safe and Reliable National Road System- Network Development- Construction of By-Pass and Diversion Roads- Mambaling South Boulevard, Cebu City	Construction Section	No	Competitive Bidding	CANCELLED	06/16/2023	06/30/2023	07/12/2023	07/12/2023	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	GoP	144,750,000.00						1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	06/30/2023	07/12/2023	07/12/2023	CANCELLED	CANCELLED	CANCELLED	Canceled
30022101303000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay T. Padilla, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	07/31/2023	07/31/2023	08/11/2023	08/23/2023	12/24/2023	12/24/2023	GoP	4,950,000.00			4,935,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	12/24/2023	Completed
30022101304000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay Tejero, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	07/31/2023	07/31/2023	08/11/2023	08/23/2023	12/24/2023	12/24/2023	GoP	4,950,000.00			4,932,365.79			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	12/24/2023	Completed
30022101307000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure , Barangay Guadalupe, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	07/31/2023	07/31/2023	08/11/2023	08/23/2023	12/24/2023	12/24/2023	GoP	4,950,000.00			4,940,079.39			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/28/2023	07/31/2023	12/24/2023	Completed
30022104042000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concrete Ring, Brgy. Guba, Cebu City	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	07/29/2023	07/31/2023	08/11/2023	08/23/2023	12/05/2023	12/05/2023	GoP	4,950,000.00			4,918,932.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	12/05/2023	Completed
30022104043000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concrete Ring, Brgy. San Jose, Cebu City	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	07/29/2023	07/31/2023	08/11/2023	08/23/2023	12/05/2023	12/05/2023	GoP	4,950,000.00			4,939,934.90			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	12/05/2023	Completed
30019100001000	Concrete Ring of Brgy. Pamutan FMR, Brgy. Pamutan, Cebu City, Cebu	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	07/29/2023	07/31/2023	08/11/2023	08/23/2023	08/19/2024	08/19/2024	GoP	14,823,000.00			14,894,890.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	03/19/2024	Completed
300215102791000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Pardo- Toong, Cebu City	Construction Section	No	Competitive Bidding	06/30/2023	07/03/2023	07/10/2023	07/24/2023	07/24/2023	10/25/2023	Oct. 25, 2023	10/25/2023	07/12/2023	07/27/2023	08/02/2023	07/08/2024	07/08/2024	GoP	72,375,000.00			72,262,065.90			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/30/2023	07/24/2023	07/24/2023	10/25/2023	Oct. 25, 2023	07/08/2024	Completed
310054102970000	OOI: Ensure Safe and Reliable National Road System- Network Development- Construction of By-Pass and Diversion Roads- Mambaling South Boulevard, Cebu City	Construction Section	No	Competitive Bidding	06/30/2023	07/04/2023	07/12/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	07/29/2023	07/31/2023	08/11/2023	08/23/2023	06/05/2024	06/05/2024	GoP	96,500,000.00			96,295,000.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	07/12/2023	07/24/2023	07/24/2023	07/25/2023	07/27/2023	06/05/2024	Completed
300221013061000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Brgy. Sambag, Cebu City	Construction Section	No	Competitive Bidding	07/28/2023	07/28/2023	08/04/2023	08/18/2023	08/18/2023	08/13/2023	08/15/2023	08/15/2023	08/18/2023	10/04/2023	10/10/2023	02/10/2024	02/10/2024	GoP	4,950,000.00			4,944,995.26			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	08/04/2023	08/18/2023	08/18/2023	08/13/2023	08/15/2023	02/10/2024	Completed
300221013070000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay Labangon, Cebu City, Cebu	Construction Section	No	Competitive Bidding	07/28/2023	07/28/2023	08/04/2023	08/18/2023	08/18/2023	08/24/2023	08/29/2023	08/31/2023	08/24/2023	10/11/2023	10/17/2023	02/17/2024	02/17/2024	GoP	4,950,000.00			4,938,694.26			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	08/04/2023	08/18/2023	08/18/2023	08/24/2023	08/29/2023	02/17/2024	Completed
300221013090000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure, Barangay Batak San Nicolas , Cebu City, Cebu	Construction Section	No	Competitive Bidding	07/26/2023	07/28/2023	08/04/2023	08/18/2023	08/18/2023	10/19/2023	10/23/2023	08/23/2023	10/24/2023	11/06/2023	11/15/2023	05/19/2024	05/19/2024	GoP	11,880,000.00			11,894,060.05			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	08/04/2023	08/18/2023	08/18/2023	10/19/2023	10/23/2023	05/19/2024	Completed
30021104016000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concrete Ring with Drainage, Brgy. Lahup, Cebu City	Construction Section	No	Competitive Bidding	07/26/2023	07/28/2023	08/04/2023	08/18/2023	08/18/2023	08/19/2023	08/22/2023	08/25/2023	08/31/2023	09/14/2023	09/20/2023	01/02/2024	01/02/2024	GoP	4,950,000.00			4,939,335.00			1.CDA Association 2.CebuContractors 3.Archdiocese of CebuChancery	08/04/2023	08/18/2023	08/18/2023	08/19/2023	08/22/2023	01/02/2024	Completed