

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00069: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov - Cagayan via Tabuk - Enrile Rd, K0415 + 481 - K0415 + 608 Sadanga, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	106,148,410.50			106,050,292.59			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-23	13-Jun-23	13-Jun-23		
	22P00070: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov - Cagayan via Tabuk - Enrile Rd, K0406+453 - K0406+692 Sadanga, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	289,496,101.86			289,384,778.01			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00071: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd, K0375+100 - K0375+130, K0375+935 - K0376+042 Sabangan, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	135,097,750.78			135,047,750.78			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00072: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd - K0379 + 880 - K0380 + 020, K0380 + 917 - K0380 + 986 Bontoc, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	154,397,614.09			154,347,614.09			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00073: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0369 + 640 - K0369 + 910 Sabangan, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	173,698,778.87			173,600,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00074: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0374+120 - K0374+285 Sabangan, Mt. Province	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	28-Jun-22	28-Jun-22	5-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	145,277,696.27			145,175,566.31			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00080: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Cagayan via Tabuk - Enrile Rd - K0406+340 - K0406+445 Sadanga, Mt. Province	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	11-Jul-22	25-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	144,748,573.01			144,648,473.75			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		

Code (UACS/IP AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00081: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Cagayan via Tabuk - Enrile Rd - KO406+746 - KO406+941 Sadanga, Mt. Province	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	11-Jul-22	25-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	241,247,115.38			241,144,038.68			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00084: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin - Barlig - Natonin - Paracelis - Calacadd Rd - KO406+226 - KO406+401, KO406+431 - KO406+490 Barlig, Mt. Province	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	191,067,375.87			190,972,059.73			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00085: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Lamut River, Sta.18+300 - Sta.18+800 and Sta. 18+985 - Sta.19+111 (Pieza Side) Lamut, Ifugao	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	38,109,134.61			38,105,039.76			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00086: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Nayon River, Sta.13+904 - Sta.13+960 and Sta. 13+970 - Sta.14+114 (Bimpal Side) Lamut, Ifugao	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	18-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	12,544,591.72			12,494,941.19			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00088: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Solnob / Belao - Cemento Road, Bokod, Benguet	RO	PUBLIC BIDDING	7-Jun-22	9-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	7-Jul-22	19-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,499,568.97			96,447,801.06			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00091: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Guioeng - Lawad - Selac Road, Amlimay, Buguias, Benguet	RO	PUBLIC BIDDING	7-Jun-22	9-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	7-Jul-22	19-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,498,653.55			96,452,459.74			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00092: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Poblacion - Dalingaoan - Sinacbat, Bakun, Benguet	RO	PUBLIC BIDDING	7-Jun-22	9-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	7-Jul-22	19-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,499,282.24			96,454,470.24			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00097: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Tinongdan Proper - Cayuco - Cawayan Road, Itogon, Benguet	RO	PUBLIC BIDDING	10-Jun-22	14-Jun-22	22-Jun-22	6-Jul-22	6-Jul-22	13-Jul-22	25-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,493,536.26			96,439,934.90			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	16-Jun-22	n/a	16-Jun-22	16-Jun-22	16-Jun-22		
	22P00098: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Ubanga - Cayapas - Balintag - Decan Road, Baculongan Sur, Buguias, Benguet	RO	PUBLIC BIDDING	10-Jun-22	14-Jun-22	22-Jun-22	6-Jul-22	6-Jul-22	13-Jul-22	25-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,499,635.16			96,459,921.62			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	16-Jun-22	n/a	16-Jun-22	16-Jun-22	16-Jun-22		
	22P00103: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Guinzadan - Cagubatan - Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Phase I, Tubo, Mankayan, Benguet	RO	PUBLIC BIDDING	16-Jun-22	20-Jun-22	28-Jun-22	12-Jul-22	12-Jul-22	26-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,495,626.67			96,459,921.62			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jun-22	n/a	24-Jun-22	24-Jun-22	24-Jun-22		
	22P00104: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Liwang - Akmet - Dek-dek, Mankayan, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,491,492.38			96,391,145.60			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00105: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Camp 1 - Tabaan Sur - Tabaan Norte - Taloy Sur Road to Marcos Highway, Tuba, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	212,272,451.59			212,171,838.93			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00106: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Poblacion - Sagpat - Lubo - Madaymen, Kibungan, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,491,686.87			96,391,659.81			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00107: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Lab-Ang - Ampucao to Bitnong - Ansagan Road, Itogon & Tuba, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	26-Jul-22	29-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	96,493,900.08			96,423,785.07			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	22P00108: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Road - KO319+572 - KO319+736 Kibungan, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	26-Jun-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	115,798,146.24			115,775,402.88			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00109: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Road - KO338+320 - KO338+473 Bakun, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	144,748,858.48			144,708,163.83			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00110: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Road - KO319+310 - KO319+460 Kibungan, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	115,798,409.56			115,775,954.20			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00111: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Road - KO339+548 - KO339+706 Bakun, Benguet	RO	PUBLIC BIDDING	21-Jun-22	24-Jun-22	5-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	27-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	164,047,816.84			164,003,757.52			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	1-Jul-22	n/a	1-Jul-22	1-Jul-22	1-Jul-22		
	22P00117: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Bagulo - La Trinidad - Itogon - Sablan - Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	RO	PUBLIC BIDDING	1-Jul-22	5-Jul-22	13-Jul-22	26-Jul-22	26-Jul-22	27-Jul-22	29-Jul-22	29-Jul-22	8-Aug-22	9-Aug-22			CY 2022 Regular Infrastructure Program	170,782,496.67			170,736,404.91			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00082: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Cagayan via Tabuk - Enrile Rd - KO404+660 - KO404+770 Sadanga, Mt. Province	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	10-Aug-22	15-Aug-22	25-Aug-22	26-Aug-22			CY 2022 Regular Infrastructure Program	144,748,126.59			144,648,088.44			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00083: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Cagayan via Tabuk - Enrile Rd - KO405+150 - KO405+345 Sadanga, Mt. Province	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	10-Aug-22	15-Aug-22	25-Aug-22	26-Aug-22			CY 2022 Regular Infrastructure Program	106,149,001.13			106,061,559.49			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	22P00089: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bayating - Makidot - Dacaaan Saddle, Atok, Benguet	RO	PUBLIC BIDDING	7-Jun-22	9-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	7-Jul-22	10-Aug-22	15-Aug-22	25-Aug-22	26-Aug-22			CY 2022 Regular Infrastructure Program	96,490,872.54			96,480,155.93			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00090: CONVERGENCE and SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Gadang - Lanas - Amponget - Bagulin, Gadang & Sagubo, Kapangan, Benguet	RO	PUBLIC BIDDING	7-Jun-22	9-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	7-Jul-22	10-Aug-22	15-Aug-22	25-Aug-22	26-Aug-22			CY 2022 Regular Infrastructure Program	144,749,203.67			144,698,856.50			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00099: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan - Tinoc - Buguias Rd - KO355+520 - KO355+668 Tinoc, Ifugao	RO	PUBLIC BIDDING	16-Jun-22	20-Jun-22	28-Jun-22	12-Jul-22	12-Jul-22	26-Jul-22	10-Aug-22	15-Aug-22	5-Aug-22	26-Aug-22			CY 2022 Regular Infrastructure Program	192,996,784.54			179,391,917.02			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jun-22	n/a	24-Jun-22	24-Jun-22	24-Jun-22		
	22P00101: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads -Jct. Talubin - Barlig - Natonin - Paracelis - Calaccad Rd - KO380+173 - KO380+320 Bontoc, Mt. Province	RO	PUBLIC BIDDING	16-Jun-22	20-Jun-22	28-Jun-22	12-Jul-22	12-Jul-22	19-Jul-22	17-Aug-22	22-Aug-22	31-Aug-22	2-Sep-22			CY 2022 Regular Infrastructure Program	192,998,116.27			192,950,706.37			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jun-22	n/a	24-Jun-22	24-Jun-22	24-Jun-22		
	22P00100: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads -Jct. Talubin - Barlig - Natonin - Paracelis - Calaccad Rd - KO380+320 - KO380+486 Bontoc, Mt. Province	RO	PUBLIC BIDDING	16-Jun-22	20-Jun-22	28-Jun-22	12-Jul-22	12-Jul-22	19-Jul-22	24-Aug-22	26-Aug-22	5-Sep-22	6-Sep-22			CY 2022 Regular Infrastructure Program	226,772,629.94			226,727,265.40			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jun-22	n/a	24-Jun-22	24-Jun-22	24-Jun-22		
	22P00102: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Cagayan via Tabuk - Enrile Rd - KO418+580 - KO418+623, KO418+780 - KO418+898 Sadanga, Mt. Province	RO	PUBLIC BIDDING	16-Jun-22	20-Jun-22	28-Jun-22	12-Jul-22	12-Jul-22	19-Aug-22	24-Aug-22	26-Aug-22	5-Sep-22	6-May-22			CY 2022 Regular Infrastructure Program	144,748,539.57			144,698,438.75			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jun-22	n/a	24-Jun-22	24-Jun-22	24-Jun-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00113: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd - KO347+520 - KO347+577 Bauko, Mt. Province	RO	PUBLIC BIDDING	1-Jul-22	5-Jul-22	13-Jul-22	26-Jul-22	26-Jul-22	2-Aug-22	26-Aug-22	31-Aug-22	12-Sep-22	14-Sep-22			CY 2022 Regular Infrastructure Program	241,247,118.11			241,212,953.70			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00114: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd - KO347+710 - KO347+1014 Bontoc, Mt. Province	RO	PUBLIC BIDDING	1-Jul-22	5-Jul-22	13-Jul-22	26-Jul-22	26-Jul-22	2-Aug-22	26-Aug-22	31-Aug-22	12-Sep-22	14-Sep-22			CY 2022 Regular Infrastructure Program	241,248,264.95			241,148,157.59			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00115: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin - Barlig - Natonin - Paracelis - Calaccad Rd - KO380+1912 - KO380+2104 Bontoc, Mt. Province	RO	PUBLIC BIDDING	1-Jul-22	5-Jul-22	13-Jul-22	26-Jul-22	26-Jul-22	2-Aug-22	26-Aug-22	31-Aug-22	12-Sep-22	14-Sep-22			CY 2022 Regular Infrastructure Program	185,277,881.33			185,264,018.02			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00116: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin - Barlig - Natonin - Paracelis - Calaccad Rd - KO380+1112 - KO380+1295 Bontoc, Mt. Province	RO	PUBLIC BIDDING	1-Jul-22	5-Jul-22	13-Jul-22	26-Jul-22	26-Jul-22	2-Aug-22	26-Aug-22	31-Aug-22	12-Sep-22	14-Sep-22			CY 2022 Regular Infrastructure Program	168,872,983.60			168,842,259.09			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00093: ORGANIZATIONAL OUTCOME 1: Ensure Safe & Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - along Claveria - Calanasan Kabugao Rd - KO646+450 - KO646+472 Calanasan, Apayao	RO	PUBLIC BIDDING	4-Jul-22	7-Jul-22	15-Jul-22	28-Jul-22	28-Jul-22	16-Aug-22	5-Sep-22	6-Sep-22	16-Sep-22	19-Sep-22			CY 2022 Regular Infrastructure Program	93,171,147.55			92,216,085.96			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		
	22P00094: ORGANIZATIONAL OUTCOME 1: Ensure Safe & Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - along Claveria - Calanasan Kabugao Rd - KO646+472 - KO646+507 Calanasan, Apayao	RO	PUBLIC BIDDING	4-Jul-22	7-Jul-22	15-Jul-22	28-Jul-22	28-Jul-22	16-Aug-22	5-Sep-22	6-Sep-22	16-Sep-22	19-Sep-22			CY 2022 Regular Infrastructure Program	88,759,186.85			87,866,355.14			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	7-Jul-22	n/a	7-Jul-22	7-Jul-22	7-Jul-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00067: ORGANIZATIONAL OUTCOME 1: Ensure Sage and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips Slope Collapse, and Landslide - Secondary Roads a) Banaue-Mayoyao-A Lista-Isabela Bdry Rd, K0350 + 650 - K0350 + 760 b) Banaue-Mayoyao-A Lista-Isabela Bdry Rd, K0353 + 710 - K0353 + 804 Banaue, Ifugao	RO	PUBLIC BIDDING	29-Mar-22	1-Apr-22	11-Apr-22	7-Jun-22	7-Jun-22	14-Jun-22	27-Jun-22	29-Sep-22	13-Oct-22	14-Oct-22			CY 2022 Regular Infrastructure Program	172,298,951.15			172,287,159.35			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Apr-22	n/a	1-Jun-22	1-Jun-22	1-Jun-22		
	22P00087: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers (A) Construction of Flood Control Structure along Lagawe River, Sta. 0+000 - Sta. 1+219 (Tungngod Side), Lagawe, Ifugao (B) Construction of Boliwong Flood Control Structure, Sta. 3+858 - Sta. 3+900 and Sta. 4+869 - Sta. 5+182, Lagawe, Ifugao	RO	PUBLIC BIDDING	6-Jun-22	8-Jun-22	16-Jun-22	29-Jun-22	29-Jun-22	6-Jul-22	18-Jul-22	29-Sep-22	13-Oct-22	14-Oct-22			CY 2022 Regular Infrastructure Program	111,608,777.23			111,558,915.49			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	13-Jun-22	n/a	13-Jun-22	13-Jun-22	13-Jun-22		
	22P00112: LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of DPWH Benguet First District Engineering Office Main Building, Benguet La Trinidad, Benguet	RO	PUBLIC BIDDING	5-Oct-22	10-Oct-22	18-Oct-22	3-Nov-22	3-Nov-22	7-Nov-22	14-Nov-22	17-Nov-22	28-Nov-22	29-Nov-22			CY 2022 Regular Infrastructure Program	115,794,367.40			114,638,409.08			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Oct-22	n/a	11-Oct-22	11-Oct-22	11-Oct-22		
	22P00021: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Banaue - Hungduan - Benguet Bdry Road, KO366+000 - KO366+070 Hungduan, Ifugao	RO	PUBLIC BIDDING	20-Sep-22	23-Sep-22	4-Oct-22	15-Nov-22	15-Nov-22	21-Nov-22	25-Nov-22	28-Nov-22	7-Dec-22	9-Dec-22			CY 2022 Regular Infrastructure Program	57,899,666.81			57,849,666.81			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	29-Sep-22	n/a	8-Nov-22	8-Nov-22	8-Nov-22		
	22P00135: Local Program: Buildings and Other Structures - Multipurpose / Facilities - National Building Program - Construction of DPWH Regional Office CAR Office Building, Engineer's Hill, Baguio City	RO	PUBLIC BIDDING	24-Oct-22	27-Oct-22	7-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	25-Nov-22	28-Nov-22	9-Dec-22	12-Dec-22			CY 2022 Regular Infrastructure Program	115,799,984.34			114,083,760.70			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	2-Nov-22	n/a	2-Nov-22	2-Nov-22	2-Nov-22		
	22P00134: Convergence & Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings / Facilities to Support Social Services, Construction of Multi- Purpose Building Phase II, La Trinidad, Benguet	RO	PUBLIC BIDDING	24-Oct-22	27-Oct-22	7-Nov-22	22-Nov-22	22-Nov-22	24-Nov-22	5-Dec-22	7-Dec-22	19-Dec-22	20-Dec-22			CY 2022 Regular Infrastructure Program	289,445,279.98			289,244,919.40			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	2-Nov-22	n/a	2-Nov-22	2-Nov-22	2-Nov-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total/	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00118: Construction / Rehabilitation / Improvement of Facilities for Persons with Disability (PWD) and Elderlies / Senior Citizens, Including Gender - Responsive Facilities - Construction of a Three (3) Storey Multi-Purpose Building Tabuk City, Kalinga	RO	PUBLIC BIDDING	16-Aug-22	18-Aug-22	30-Aug-22	14-Sep-22	14-Sep-22	21-Sep-22	29-Sep-22	29-Sep-22	13-Oct-22	14-Oct-22			CY 2022 Regular Infrastructure Program	28,511,069.38			28,505,571.96			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	23-Aug-22	n/a	23-Aug-22	23-Aug-22	23-Aug-22		
	22P00119: Installation of Road Safety Devices (Internally Illuminated Solar) Pavement Levelled Marker / Stud Flush Type (Bi-Directional, MS-127) Quirino Highway (Baguio - Bauang Rd) KO300+000 - KO301+000 Baguio City	RO	PUBLIC BIDDING	4-Aug-22	8-Aug-22	17-Aug-22	30-Aug-22	30-Aug-22	2-Sep-22	6-Sep-22	8-Sep-22	21-Sep-22	22-Sep-22			CY 2022 Regular Infrastructure Program	1,999,999.76			1,991,659.31			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Aug-22	n/a	10-Aug-22	10-Aug-22	10-Aug-22		
	22P00120: Installation of Road Safety Devices (Internally Illuminated Solar) Pavement Levelled Marker / Stud Flush Type (Bi-Directional, MS-127) Marcos Highway, KO280+(-655) - KO280+300 Baguio City	RO	PUBLIC BIDDING	4-Aug-22	8-Aug-22	17-Aug-22	30-Aug-22	30-Aug-22	2-Sep-22	6-Sep-22	8-Sep-22	21-Sep-22	22-Sep-22			CY 2022 Regular Infrastructure Program	1,999,999.76			1,991,659.31			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Aug-22	n/a	10-Aug-22	10-Aug-22	10-Aug-22		
	22P00121: Repair and Maintenance of Road Safety Facilities (Reflectorized Thermoplastic pavement Markings) along Asin Road (S04721LZ) (S04722LZ) (S04723LZ), Loakan Road, Lt. Tacay Road, Quezon Hill Road (S00424LZ), Quezon Hill Drive (S00526LZ), Western Link Cir. Road (S00528LZ), Ferguson Road and Gibraltar Road (S04702LZ)	RO	PUBLIC BIDDING	4-Aug-22	8-Aug-22	17-Aug-22	30-Aug-22	30-Aug-22	2-Sep-22	6-Sep-22	8-Sep-22	21-Sep-22	22-Sep-22			CY 2022 Regular Infrastructure Program	4,899,960.05			4,849,934.13			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Aug-22	n/a	10-Aug-22	10-Aug-22	10-Aug-22		
	22P00123: Repair / Rehabilitation / Improvement along Baguio - Bontoc Rd, KO347+280 - KO347+340 Mt. Data, Bauko, Mt. Province	RO	PUBLIC BIDDING	24-Aug-22	26-Aug-22	5-Sep-22	20-Sep-22	20-Sep-22	23-Sep-22	9-Sep-22	30-Sep-22	10-Oct-22	11-Oct-22			CY 2022 Regular Infrastructure Program	28,946,555.77			28,656,858.52			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	30-Aug-22	n/a	30-Aug-22	30-Aug-22	30-Aug-22		
	22P00124: Repair / Rehabilitation / Improvement along Baguio - Bontoc Rd, KO347+090 - KO347+180 Mt. Data, Bauko, Mt. Province	RO	PUBLIC BIDDING	24-Aug-22	26-Aug-22	5-Sep-22	20-Sep-22	20-Sep-22	23-Sep-22	29-Sep-22	30-Sep-22	13-Oct-22	14-Oct-22			CY 2022 Regular Infrastructure Program	48,248,350.14			48,206,091.21			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	30-Aug-22	n/a	30-Aug-22	30-Aug-22	30-Aug-22		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22P00125: ORGANIZATIONAL OTCOME 1: Ensure Safe & Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads MARCOS HIGHWAY, KO272+800 - KO272+909 Tuba, Benguet	RO	PUBLIC BIDDING	29-Aug-22	31-Aug-22	8-Sep-22	21-Sep-22	21-Sep-22	23-Sep-22	29-Sep-22	30-Sep-22	13-Oct-22	14-Oct-22			CY 2022 Regular Infrastructure Program	48,249,499.25			48,199,422.82			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	2-Sep-22	n/a	2-Sep-22	2-Sep-22	2-Sep-22		
	22P00128: Repair / Maintenance of the Office of the Division Chief of Quality Assurance & Hydrology Division Engineer's Hill, Baguio City	RO	PUBLIC BIDDING	n/a	21-Sep-22	n/a	4-Oct-22	4-Oct-22	11-Oct-22	24-Oct-22	26-Oct-22	14-Nov-22	15-Nov-22			CY 2022 Regular Infrastructure Program	875,362.88			873,585.89			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	n/a	n/a	4-Oct-22	4-Oct-22	4-Oct-22		
	22P00129: Repair / Maintenance of DPWH CAR Building, Records Bldg (Exterior Wall) Engineer's Hill, Baguio City	RO	PUBLIC BIDDING	n/a	21-Sep-22	n/a	4-Oct-22	4-Oct-22	11-Oct-22	24-Oct-22	26-Oct-22	14-Nov-22	15-Nov-22			CY 2022 Regular Infrastructure Program	936,340.00			934,840.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	n/a	n/a	4-Oct-22	4-Oct-22	4-Oct-22		
	22P00130: Repair / Maintenance of DPWH CAR Building, 4th Floor Multi- Purpose Building Engineer's Hill, Baguio City	RO	PUBLIC BIDDING	19-Sep-22	21-Sep-22	29-Oct-22	12-Oct-22	12-Oct-22	14-Oct-22	25-Oct-22	27-Oct-22	14-Nov-22	15-Nov-22			CY 2022 Regular Infrastructure Program	6,684,814.72			6,677,409.35			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	22-Sep-22	n/a	22-Sep-22	22-Sep-22	22-Sep-22		
	22P00131: Supply and Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker / Stud Flush Type (Bi- Directional) Kennon Road, KO245+918 to KO248+147 Baguio City	RO	PUBLIC BIDDING	4-Oct-22	5-Oct-22	13-Oct-22	26-Oct-22	26-Oct-22	2-Nov-22	14-Nov-22	17-Nov-22	1-Dec-22	2-Dec-22			CY 2022 Regular Infrastructure Program	9,919,193.89			9,908,480.94			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Oct-22	n/a	11-Oct-22	11-Oct-22	11-Oct-22		
	22P00132: Construction of the Department of Budget and Management - Regional Office, Cordillera Administrative Region (DBM-ROCAR) Office Building, Phase II at Cabinet Hill, Baguio City	RO	PUBLIC BIDDING	18-Oct-22	19-Oct-22	28-Oct-22	10-Nov-22	10-Nov-22	14-Nov-22	28-Nov-22	29-Nov-22	9-Dec-22	12-Dec-22			CY 2022 Regular Infrastructure Program	75,269,905.21			73,750,010.50			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Oct-22	n/a	24-Oct-22	24-Oct-22	24-Oct-22		