

ANNEX B

DPWH-Cebu 1st DEO Procurement Monitoring Report for Civil Works for 1st Semester FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Complet ion	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
Trust Fund	Contract ID # 20HD0104 - Concreting of Brgy. Muabog FMR, Brgy. Muabog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	12/7/2020	12/10-18/2020	12/17/2020	12/29/2020	12/29/2020	1/4-5/2021	1/8/2021-2/8/2021	2/19/2021	2/19/2021	2/22/2021	2/26/2021			GoP	9,950,000.00		9,950,000.00	9,614,318.40		9,614,318.40	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
310102100719000	Contract ID # 21HD0001 - Preventive Maintenance along Cebu North Hagnaya Wharf Road, K0094 + 500 - K0095 + 000, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	11/19/2020	11/20-28/2020	11/27/2020	12/9/2020	12/9/2020	12/10-11/2020	12/14-22/2020	2/17/2021	2/17/2021	2/22/2021	2/22/2021			GoP	20,313,440.00		20,313,440.00	19,272,190.88		19,272,190.88	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020		
310103100726000	Contract ID # 21HD0002 - Preventive Maintenance along Bogo-Curva-Medellin Daanbantayan-Maya Rd, K0105 + 355 - K0106 + 000, Medellin, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	11/19/2020	11/20-28/2020	11/27/2020	12/9/2020	12/9/2020	12/10-11/2020	12/14-22/2020	2/17/2021	2/17/2021	2/22/2021	2/22/2021			GoP	26,040,560.00		26,040,560.00	24,725,634.89		24,725,634.89	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020		
310103100727000	Contract ID # 21HD0003 - Preventive Maintenance along Bogo-Polambato Wharf Road - K0102 + (-467) - K0102 + (-343), Bogo City, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	11/19/2020	11/20-28/2020	11/27/2020	12/9/2020	12/9/2020	12/10-11/2020	12/14-16/2020	2/17/2021	2/17/2021	2/22/2021	2/22/2021			GoP	2,968,460.00		2,968,460.00	2,818,088.48		2,818,088.48	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020		
300104223610000	Contract ID # 21HD0004 - Rehabilitation of Multi-Purpose Building, Barangay Maya, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	11/19/2020	11/20-28/2020	11/27/2020	12/9/2020	12/9/2020	12/10-11/2020	12/14-15/2020	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	948,805.18		948,805.18	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020		
300104223617000	Contract ID # 21HD0005 - Rehabilitation of Multi-Purpose Building, Barangay Paypay, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	949,882.34		949,882.34	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
300104223605000	Contract ID # 21HD0006 - Rehabilitation of Multi-Purpose Building, Barangay Malingin, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	947,954.00		947,954.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
300104223578000	Contract ID # 21HD0007 - Rehabilitation of Multi-Purpose Building, Barangay Dalinding, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	949,997.56		949,997.56	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
310103100728000	Contract ID # 21HD0008 - Preventive Maintenance of Tertiary Road along Sogod-Tabuelan Rd - K0109 + 478 - K0109 + 951, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/7/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	19,489,280.00		19,489,280.00	18,515,586.00		18,515,586.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
300104223597000	Contract ID # 21HD0009 - Rehabilitation of Multi-Purpose Building, Barangay Luy-A, Medellin, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	949,500.00		949,500.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
300104223625000	Contract ID # 21HD0010 - Rehabilitation of Multi-Purpose Building, Barangay Salag, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	2,000,000.00		2,000,000.00	1,880,224.72		1,880,224.72	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
300104223632000	Contract ID # 21HD0011 - Rehabilitation of Multi-Purpose Building, Barangay Somosa, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/4-10/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020-1/4/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	1,000,000.00		1,000,000.00	949,474.04		949,474.04	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020		
310108100676000	Contract ID # 21HD0012 - Rehabilitation/Reconstruct ion of Roads with Slips, Slope Collapse, and Landslide along Cebu North Hagnaya Wharf Road - K0079 + 300 - K0079 + 337, K0079 + 353 - K0079 + 423, K0083 + 510 - K0083 + 780, Brgy. Ilihan-Brgy. Caduawan, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/8-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2021	1/4-8/2021	2/17/2021	2/17/2021	2/22/2021	2/22/2021			GoP	17,490,060.00		17,490,060.00	16,603,771.78		16,603,771.78	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
310202100871000	Contract ID # 21HD0013 - Road Widening along Cebu North Hagnaya Wharf Road - K0086 + 880 - K0087 + 000, K0088 + 257 - K0089 + 397, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	YES	Competitive Bidding	12/3/2020	12/8-14/2020	12/15/2021	12/28/2021	12/28/2021	12/29/2021	1/4-8/2021	2/17/2021	2/17/2021	2/25-28/2021	3/4/2021			GoP	31,765,720.00		31,765,720.00	30,177,434.00		30,177,434.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		

310109100681000	Contract ID # 21HD0014 - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide along Bogo- Curve-Medellin- Daanbantayan-Maya Road K0139 + 600 - K0139 + 850, Daanbantayan, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	YES	Competitive Bidding	12/3/2020	12/8-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2021	1/4-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	8,349,800.00		8,349,600.00	7,932,120.00	7,932,120.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
320101106943000	Contract ID # 21HD0015 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Barangay La Paz, City of Bogo, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	YES	Competitive Bidding	12/3/2020	12/8-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2021	1/4-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	9,800,000.00		9,800,000.00	9,308,967.92	9,308,967.92	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
300116204359000	Contract ID # 21HD0016 - Construction/Widening of Road, Barangay Muabog to Barangay Tapul, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	YES	Competitive Bidding	12/3/2021	12/8-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2021	1/4-8/2021	2/17/2021	2/17/2021	2/22/2021	3/4/2021				GoP	49,000,000.00		49,000,000.00	46,549,223.14	46,549,223.14	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
300104223594000	Contract ID # 21HD0017 - Rehabilitation of Multi-Purpose Building, Barangay Litojo, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	YES	Competitive Bidding	12/3/2020	12/8-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2021	1/4-5/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,980,000.00		1,980,000.00	1,880,540.89	1,880,540.89	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
300104223628000	Contract ID # 21HD0018 - Rehabilitation of Multi-Purpose Building, Barangay San Isidro, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	12/18/2020	12/22-28/2020	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/13-14/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	949,922.72	949,922.72	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020		
300104223626000	Contract ID # 21HD0019 - Rehabilitation of Multi-Purpose Building, Barangay Sambag, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	12/18/2020	12/22-28/2020	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/13-14/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	949,316.91	949,316.91	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020		
300104223630000	Contract ID # 21HD0020 - Rehabilitation of Multi-Purpose Building, Barangay San Vicente, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	12/18/2020	12/22-28/2020	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/13-14/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	950,003.10	950,003.10	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020		
300104223570000	Contract ID # 21HD0021 - Rehabilitation of Multi-Purpose Building, Barangay Camobon, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	12/18/2020	12/22-28/2020	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/13-15/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,980,000.00		1,980,000.00	1,880,984.02	1,880,984.02	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020		
300104223575000	Contract ID # 21HD0023 - Rehabilitation of Multi-Purpose Building, Barangay Daanlabogon, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,485,000.00		1,485,000.00	1,410,735.16	1,410,735.16	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223606000	Contract ID # 21HD0024 - Rehabilitation of Multi-Purpose Building, Barangay Mangase, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	948,751.00	948,751.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223602000	Contract ID # 21HD0025 - Rehabilitation of Multi-Purpose Building, Barangay Mahawak, Medellin, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	949,990.00	949,990.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223568000	Contract ID # 21HD0026 - Rehabilitation of Multi-Purpose Building, Barangay Caduawan, Tabogon, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	949,983.67	949,983.67	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223648000	Contract ID # 21HD0027 - Rehabilitation of Multi-Purpose Building, Barangay Villahermosa, Tabuelan, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	950,000.00	950,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223601000	Contract ID # 21HD0028 - Rehabilitation of Multi-Purpose Building, Barangay Maharuhay, Medellin, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,980,000.00		1,980,000.00	1,880,500.00	1,880,500.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
310305101383000	Contract ID # 21HD0029 - Widening of Permanent Bridge, Lambusen Parallel Br. Along Antonio y De Pio Highway, San Remigio, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-12/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	39,200,000.00		39,200,000.00	37,241,030.65	37,241,030.65	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223641000	Contract ID # 21HD0030 - Rehabilitation of Multi-Purpose Building, Barangay Tigbawan, Tabuelan, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	950,000.01	950,000.01	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223559000	Contract ID # 21HD0031 - Rehabilitation of Multi-Purpose Building, Barangay Bagay, Daanbantayan, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/13/2021	1/15-21/2021	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/17/2021	2/17/2021	2/25-26/2021	3/4/2021				GoP	1,000,000.00		1,000,000.00	949,981.41	949,981.41	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104223589000	Contract ID # 21HD0032 - Rehabilitation of Multi-Purpose Building, Barangay Kantubon, Tabuelan, Cebu	DPWH- CEBU 1ST DEOConst ruction Section	NO	Competitive Bidding	1/26/2021	1/28/2021- 2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/16-19/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021				GoP	1,000,000.00		1,000,000.00	949,995.74	949,995.74	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		

310305101382000	Contract ID # 21HD0033 - Widening of Permanent Bridge - Kinawahan Br. (B00020CB) along Antonio y De Pio Highway, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-22/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	39,200,000.00		39,200,000.00	37,241,194.40		37,241,194.40	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
300117209603000	Contract ID # 21HD0034 - Concreting of Road at Silbo Lumboy, Barangay Musabog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-22/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	9,896,040.00		9,896,040.00	9,400,507.33		9,400,507.33	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
300202100214000	Contract ID # 21HD0035 - Construction/Improvement of Access Roads leading to Seaport (Kalsada Tungo Sa Paliparan, Riles at Daungan Program - KATUPARAN), Barangay Ilihan to Barangay Kal-anan Road leading to Tabogon Port, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-22/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	19,822,460.00		19,822,460.00	18,829,354.76		18,829,354.76	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
300117209606000	Contract ID # 21HD0036 - Road Concreting, Barangay Road, Barangay Sulangan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-19/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	2,970,000.00		2,970,000.00	2,808,935.95		2,808,935.95	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
300117209607000	Contract ID # 21HD0037 - Road Concreting, Barangay Road, Barangay Tamiao, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-19/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	1,980,000.00		1,980,000.00	1,878,986.76		1,878,986.76	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
320101106941000	Contract ID # 21HD0038 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Binabag River, City of Bogo, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/26/2021	1/28/2021-2/3/2021	2/4/2021	2/16/2021	2/16/2021	2/17/2021	2/18-22/2021	2/23/2021	2/23/2021	3/2-3/2021	3/9/2021			GoP	19,600,000.00		19,600,000.00	18,819,870.62		18,819,870.62	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021				
300117209605000	Contract ID # 21HD0039 - Concreting of Road, Barangay Managase, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	3/2-3/2021	3/9/2021			GoP	9,896,040.00		9,896,040.00	9,400,033.45		9,400,033.45	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
300104223600000	Contract ID # 21HD0040 - Rehabilitation of Multi-Purpose Building, Brgy. Mabunao, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	3/2-3/2021	3/9/2021			GoP	1,000,000.00		1,000,000.00	949,907.63		949,907.63	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
300116203651000	Contract ID # 21HD0041 - Construction/Repair Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads, Construction/Widening of Road, Barangay Somosa to Barangay Kal-Anan, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	2/25-28/2021	3/9/2021			GoP	91,675,000.00		91,675,000.00	87,069,494.20		87,069,494.20	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
310109100682000	Contract ID # 21HD0042 - Rehabilitation/Reconstruction of Roads w/ Sips, Slope Collapse, and Landslide along Sogod-Tabuelan Road, Section 1:K0114 + 347 - K0114 + 621, Section 2:K0117 + 677 - K0117 + 734, Section 3:K0117 + 928 - K0117 + 979, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/24/2021	2/26/2021-3/31/2021	4/6/2021	4/6/2021	4/15-16/2021	4/22/2021			GoP	14,661,780.00		14,661,780.00	13,927,178.75		13,927,178.75	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
320101106944000	Contract ID # 21HD0043 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Taylayan Bridge, City of Bogo, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	3/2-3/2021	3/9/2021			GoP	49,000,000.00		49,000,000.00	46,539,645.39		46,539,645.39	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
320101106942000	Contract ID # 21HD0044 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Avante Bridge, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/26/2021	2/26/2021	3/1/2021	3/2-12/2021	3/24/2021	3/24/2021	3/30-31/2021	4/5/2021			GoP	29,400,000.00		29,400,000.00	24,857,681.55		24,857,681.55	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
300104223627000	Contract ID # 21HD0047 - Rehabilitation of Multi-Purpose Building, Barangay San Agustin, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	3/2-3/2021	3/9/2021			GoP	1,980,000.00		1,980,000.00	1,880,600.00		1,880,600.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				

300104223623000	Contract ID # 21HD0048 - Rehabilitation of Multi-Purpose Building, Barangay Pufan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/23/2021	2/24-26/2021	2/26/2021	2/26/2021	3/2-3/2021	3/9/2021			GoP	1,000,000.00		1,000,000.00	948,812.71	948,812.71	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021				
300104223562000	Contract ID # 21HD0049 - Rehabilitation of Multi-Purpose Building, Barangay Bantigue, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	2/17/2021	2/19-25/2021	2/26/2021	3/10/2021	3/10/2021	3/11/2021	3/12-13/2021	3/24/2021	3/24/2021	3/30-31/2021	4/6/2021			GoP	1,000,000.00		1,000,000.00	947,024.84	947,024.84	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021				
300104223583000	Contract ID # 21HD0050 - Rehabilitation of Multi-Purpose Building, Barangay Karluhanon, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	2/17/2021	2/19-25/2021	2/26/2021	3/10/2021	3/10/2021	3/11/2021	3/12-13/2021	3/24/2021	3/24/2021	3/30-31/2021	4/6/2021			GoP	1,000,000.00		1,000,000.00	949,995.33	949,995.33	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021				
300104223595000	Contract ID # 21HD0051 - Rehabilitation of Multi-Purpose Building, Barangay Loo, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	2/17/2021	2/19-25/2021	2/26/2021	3/10/2021	3/10/2021	3/11/2021	3/12-13/2021	3/24/2021	3/24/2021	3/30-31/2021	4/6/2021			GoP	1,000,000.00		1,000,000.00	949,985.27	949,985.27	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021				
300104223578000	Contract ID # 21HD0053 - Rehabilitation of Multi-Purpose Building, Barangay Dalid, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	2/17/2021	2/19-25/2021	2/26/2021	3/10/2021	3/10/2021	3/11/2021	3/12-13/2021	3/24/2021	3/24/2021	3/30-31/2021	4/6/2021			GoP	1,000,000.00		1,000,000.00	949,600.00	949,600.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021				
300104223564000	Contract ID # 21HD0055 - Rehabilitation of Multi-Purpose Building, Barangay Tarong, Madrigas, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/25/2021	4/12/2021	4/12/2021	4/13/2021	4/14-15/2021	4/18/2021	4/19/2021	4/26-27/2021	5/3/2021			GoP	1,980,000.00		1,980,000.00	1,881,000.00	1,881,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300104223550000	Contract ID # 21HD0056 - Rehabilitation of Multi-Purpose Building, Barangay Kinawahan, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/25/2021	4/12/2021	4/12/2021	4/13/2021	4/14-18/2021	4/18/2021	4/19/2021	4/26-27/2021	5/3/2021			GoP	4,950,000.00		4,950,000.00	4,702,490.85	4,702,490.85	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300104223579000	Contract ID # 21HD0057 - Rehabilitation of Multi-Purpose Building, Barangay Don Virgilio Gonzales, Medellin, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/26/2021	4/12/2021	4/12/2021	4/13/2021	4/14-15/2021	4/18/2021	4/19/2021	4/26-27/2021	5/3/2021			GoP	1,000,000.00		1,000,000.00	948,418.53	948,418.53	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300104223643000	Contract ID # 21HD0058 - Rehabilitation of Multi-Purpose Building, Barangay Tominao, Daambantayan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/25/2021	4/12/2021	4/12/2021	4/13/2021	4/14-15/2021	4/18/2021	4/19/2021	4/26-27/2021	5/3/2021			GoP	1,000,000.00		1,000,000.00	948,679.32	948,679.32	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300117209605000	Contract ID # 21HD0059 - Rehabilitation of Multi-Purpose Building, Barangay Tabunok, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/25/2021	4/12/2021	4/12/2021	4/13/2021	4/14-15/2021	4/18/2021	4/19/2021	4/26-27/2021	5/3/2021			GoP	1,000,000.00		1,000,000.00	949,975.92	949,975.92	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300104223648000	Contract ID # 21HD0060 - Rehabilitation of Multi-Purpose Building, Barangay Kanlimao, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	N/A	3/18-24/2021	3/25/2021	4/12/2021	4/12/2021	4/13/2021	4/14-16/2021	4/18/2021	4/19/2021	4/27-28/2021	5/3/2021			GoP	4,950,000.00		4,950,000.00	4,702,480.20	4,702,480.20	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021				
300104223629000	Contract ID # 21HD0061 - Rehabilitation of Multi-Purpose Building, Barangay San Miguel, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-16/2021	4/20/2021	4/20/2021	4/27-28/2021	5/4/2021			GoP	1,000,000.00		1,000,000.00	949,732.13	949,732.13	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021				
3001042235624000	Contract ID # 21HD0062 - Rehabilitation of Multi-Purpose Building, Barangay Sab-A, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-20/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,986.75	949,986.75	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021				
300104223573000	Contract ID # 21HD0063 - Rehabilitation of Multi-Purpose Building, Barangay Caputalan Sur, Medellin, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-20/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,980,000.00		1,980,000.00	1,880,998.20	1,880,998.20	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021				
300104223599000	Contract ID # 21HD0064 - Rehabilitation of Multi-Purpose Building, Barangay Mabuli, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-20/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,485,000.00		1,485,000.00	1,410,742.66	1,410,742.66	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021				

300104223613000	Contract ID # 21HD0065 - Rehabilitation of Multi-Purpose Building, Barangay Olivo, Tabuelan, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-16/2021	4/20/2021	4/20/2021	4/27-28/2021	5/4/2021			GoP	1,000,000.00		1,000,000.00	949,956.84		949,956.84	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021		
300104223622000	Contract ID # 21HD0066 - Rehabilitation of Multi-Purpose Building, Barangay Punta, San Remigio, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-16/2021	4/20/2021	4/20/2021	4/27-28/2021	5/4/2021			GoP	1,000,000.00		1,000,000.00	949,988.34		949,988.34	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021		
300103203638000	Contract ID # 21HD0067 - Construction of Multi-Purpose Building with Bus Terminal (Phase II), Tabogon, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	3/23/2021	3/24-30/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/15-21/2021	4/22/2021	4/22/2021	4/29-30/2021	5/6/2021			GoP	21,560,000.00		21,560,000.00	20,460,438.85		20,460,438.85	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021		
300104223592000	Contract ID # 21HD0068 - Rehabilitation of Multi-Purpose Building, Barangay Labangon, Tabogon, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,954.06		949,954.06	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223593000	Contract ID # 21HD0069 - Rehabilitation of Multi-Purpose Building, Barangay Lanao, Daanbantayan, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,894.97		949,894.97	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223611000	Contract ID # 21HD0070 - Rehabilitation of Multi-Purpose Building, Barangay Musabog, Tabogon, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,975.23		949,975.23	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223647000	Contract ID # 21HD0071 - Rehabilitation of Multi-Purpose Building, Barangay Caputatan Norte, Medellin, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	4,950,000.00		4,950,000.00	4,702,494.79		4,702,494.79	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223572000	Contract ID # 21HD0072 - Rehabilitation of Multi-Purpose Building, Barangay Canhabagat, Medellin, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,990.52		949,990.52	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223564000	Contract ID # 21HD0073 - Rehabilitation of Multi-Purpose Building, Barangay Bateria, Daanbantayan, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,132.64		949,132.64	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223636000	Contract ID # 21HD0074 - Rehabilitation of Multi-Purpose Building, Barangay Tacup, San Remigio, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	N/A	4/6-13/2021	4/14/2021	4/26/2021	4/26/2021	4/27/2021	4/28-29/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,886.83		949,886.83	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021		
300104223614000	Contract ID # 21HD0075 - Rehabilitation of Multi-Purpose Building, Barangay Pafo, Daanbantayan, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	4/6/2021	4/9-15/2021	4/16/2021	4/28/2021	4/28/2021	4/28/2021	4/29-30/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,450.00		949,450.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/9/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021		
300104223599000	Contract ID # 21HD0076 - Rehabilitation of Multi-Purpose Building, Barangay Calambua, San Remigio, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	4/6/2021	4/9-15/2021	4/16/2021	4/28/2021	4/28/2021	4/28/2021	4/29-30/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,998.59		949,998.59	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/9/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021		
300104223571000	Contract ID # 21HD0077 - Rehabilitation of Multi-Purpose Building, Barangay Canagahan, San Remigio, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	4/6/2021	4/9-15/2021	4/16/2021	4/28/2021	4/28/2021	4/28/2021	4/29-30/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,973.16		949,973.16	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/9/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021		
300104223566000	Contract ID # 21HD0078 - Rehabilitation of Multi-Purpose Building, Barangay Bitoon, Daanbantayan, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	4/6/2021	4/9-15/2021	4/16/2021	4/28/2021	4/28/2021	4/28/2021	4/29-30/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	947,563.13		947,563.13	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/9/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021		
300104223618000	Contract ID # 21HD0080 - Rehabilitation of Multi-Purpose Building, Barangay Panugnawan, Medellin, Cebu	DPWH-CEBU 1ST DEOCConst nction Section	NO	Competitive Bidding	4/6/2021	4/9-15/2021	4/16/2021	4/28/2021	4/28/2021	4/28/2021	4/29-30/2021	4/30/2021	4/30/2021	5/6-7/2021	5/13/2021			GoP	1,000,000.00		1,000,000.00	949,988.77		949,988.77	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/9/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021		

300104223637000	Contract ID # 21HD0081 - Rehabilitation of Multi-Purpose Building, Barangay Talisay, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,000,000.00		1,000,000.00	949,850.00	949,850.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223609000	Contract ID # 21HD0082 - Rehabilitation of Multi-Purpose Building, Barangay Maslog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,000,000.00		1,000,000.00	949,822.50	949,822.50	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223645000	Contract ID # 21HD0083 - Rehabilitation of Multi-Purpose Building, Barangay Victoria, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,000,000.00		1,000,000.00	949,995.31	949,995.31	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223681000	Contract ID # 21HD0084 - Rehabilitation of Multi-Purpose Building, Barangay Hagnaya, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,000,000.00		1,000,000.00	949,290.51	949,290.51	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223698000	Contract ID # 21HD0085 - Rehabilitation of Multi-Purpose Building, Barangay Luyang, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,000,000.00		1,000,000.00	949,983.01	949,983.01	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223603000	Contract ID # 21HD0086 - Rehabilitation of Multi-Purpose Building, Barangay Malabago, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,000,000.00		1,000,000.00	948,423.65	948,423.65	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223608000	Contract ID # 21HD0087 - Rehabilitation of Multi-Purpose Building, Barangay Maricaban, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					2,970,000.00		2,970,000.00	2,821,106.62	2,821,106.62	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223584000	Contract ID # 21HD0088 - Rehabilitation of Multi-Purpose Building, Barangay Kabac, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,000,000.00		1,000,000.00	940,840.68	940,840.68	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223565000	Contract ID # 21HD0089 - Rehabilitation of Multi-Purpose Building, Barangay Binaobao, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,000,000.00		1,000,000.00	949,861.68	949,861.68	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223620000	Contract ID # 21HD0090 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,000,000.00		1,000,000.00	949,043.09	949,043.09	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223580000	Contract ID # 21HD0091 - Rehabilitation of Multi-Purpose Building, Barangay Kaongkod, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021					1,980,000.00		1,980,000.00	1,880,148.59	1,880,148.59	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223612000	Contract ID # 21HD0092 - Rehabilitation of Multi-Purpose Building, Barangay Obo-ob, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,000,000.00		1,000,000.00	949,495.16	949,495.16	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223554000	Contract ID # 21HD0093 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,980,000.00		1,980,000.00	1,880,086.67	1,880,086.67	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223591000	Contract ID # 21HD0094 - Rehabilitation of Multi-Purpose Building, Barangay Kodia, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	6/12/2021	5/19-20/2021	5/26/2021				GoP	1,980,000.00		1,980,000.00	1,881,124.16	1,881,124.16	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		
300104223607000	Contract ID # 21HD0095 - Rehabilitation of Multi-Purpose Building, Barangay Manolang, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021				GoP	1,980,000.00		1,980,000.00	1,881,000.00	1,881,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/16/2021	4/16/2021	4/16/2021	4/16/2021	4/16/2021		

300104223561000	Contract ID # 21HD0096 - Rehabilitation of Multi-Purpose Building, Barangay Balibid, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/15-21/2021	4/22/2021	5/4/2021	5/4/2021	5/5/2021	5/6-8/2021	5/12/2021	5/12/2021	5/19-20/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	948,326.36	948,326.36	1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	4/18/2021	4/18/2021	4/18/2021	4/18/2021	4/18/2021		
300104223567000	Contract ID # 21HD0097 - Rehabilitation of Multi-Purpose Building, Barangay Busogon, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/15-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,800.00	949,800.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223634000	Contract ID # 21HD0098 - Rehabilitation of Multi-Purpose Building, Barangay Tabasao, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,519.06	949,519.06	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223574000	Contract ID # 21HD0099 - Rehabilitation of Multi-Purpose Building, Barangay Daanlungsod, Medellin, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,700.00	949,700.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223619000	Contract ID # 21HD0100 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,793.75	949,793.75	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223600000	Contract ID # 21HD0101 - Rehabilitation of Multi-Purpose Building, Barangay Bakhawan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,968.88	949,968.88	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223604000	Contract ID # 21HD0102 - Rehabilitation of Multi-Purpose Building, Barangay Malbago, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,980,000.00		1,980,000.00	1,881,000.00	1,881,000.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223656000	Contract ID # 21HD0103 - Rehabilitation of Multi-Purpose Building, Barangay Lipayan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,907.53	949,907.53	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223638000	Contract ID # 21HD0104 - Rehabilitation of Multi-Purpose Building, Barangay Talisay, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,980,000.00		1,980,000.00	1,880,200.65	1,880,200.65	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223631000	Contract ID # 21HD0105 - Rehabilitation of Multi-Purpose Building, Barangay Silon, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,299.37	949,299.37	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4. Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		
300104223642000	Contract ID # 21HD0106 - Rehabilitation of Multi-Purpose Building, Barangay Tinubdan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,977.92	949,977.92	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4. Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021		

300104223577000	Contract ID # 21HD0107 - Rehabilitation of Multi- Purpose Building, Barangay Dalinding Sur, Medellin, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	949,991.75		949,991.75	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021				
300104223639000	Contract ID # 21HD0108 - Rehabilitation of Multi- Purpose Building, Barangay Tapilon, Daanbantayan, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding	N/A	4/23-29/2021	4/30/2021	5/12/2021	5/12/2021	5/13/2021	5/14-15/2021	5/20/2021	5/20/2021	5/24-25/2021	5/26/2021			GoP	1,000,000.00		1,000,000.00	948,831.79		948,831.79	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021				
300104223558000	Contract ID # 21HD0109 - Rehabilitation of Multi- Purpose Building, Barangay Alang-Alang, Tabogon, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/27/2021	5/27/2021			GoP	1,000,000.00		1,000,000.00	949,961.19		949,961.19	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
310305101381000	Contract ID # 21HD0110 - Widening of Permanent Bridge, Aningan Br. (B00007CB) along Antonio y De Pio H-way, San Ramigio, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-24/2021	5/25/2021	5/25/2021	5/27/2021	5/27/2021			GoP	25,186,000.00		25,186,000.00	23,926,065.00		23,926,065.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300104223555000	Contract ID # 21HD0111 - Construction of Evacuation Center, San Ramigio, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-24/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	39,600,000.00		39,600,000.00	37,620,000.00		37,620,000.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300104223556000	Contract ID # 21HD0112 - Construction of Multi- Purpose Building, Madridejos, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-24/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	39,600,000.00		39,600,000.00	36,489,450.00		36,489,450.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
200000100020000	Contract ID # 21HD0113 - Repair/Maintenance of Flood Control Structures (Downstream) along Bangon River, Poblacion, Medellin, Cebu	DPWH- CEBU 1ST DEO/Maint enance Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-24/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	3,800,000.00	3,800,000.00		3,794,999.75	3,794,999.75			1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021		
300104223521000	Contract ID # 21HD0114 - Rehabilitation of Multi- Purpose Building, Barangay Poblacion, Tabogon, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	1,000,000.00		1,000,000.00	949,995.02		949,995.02	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300104223587000	Contract ID # 21HD0115 - Rehabilitation of Multi- Purpose Building, Barangay Kangwayan, Madridejos, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/27/2021	5/27/2021			GoP	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300104223580000	Contract ID # 21HD0117 - Rehabilitation of Multi- Purpose Building, Barangay Guianon, Bantayan, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/27/2021	5/27/2021			GoP	1,000,000.00		1,000,000.00	948,619.34		948,619.34	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300104223586000	Contract ID # 21HD0118 - Rehabilitation of Multi- Purpose Building, Barangay Kangkalbe, Bantayan, Cebu	DPWH- CEBU 1ST DEO/Const ruction Section	NO	Competitive Bidding		4/29/2021	4/30/2021- 5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	1,000,000.00		1,000,000.00	948,756.68		948,756.68	1) COA 2) Cebu Contractors Association 3)Archdioce se of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			

300104223644000	Contract ID # 21HD0119 - Rehabilitation of Multi-Purpose Building, Barangay Tugos, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/28/2021	4/30/2021-5/6/2021	5/7/2021	5/19/2021	5/19/2021	5/20/2021	5/21-22/2021	5/25/2021	5/25/2021	5/26-27/2021	5/27/2021			GoP	1,980,000.00		1,980,000.00	1,880,317.10		1,880,317.10	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	4/30/2021	4/30/2021	4/30/2021	4/30/2021	4/30/2021			
300105200492000	Contract ID # 21HD0120 - Rehabilitation of DPWH Cebu 1st DEO Building, New Medellin Estate Poblacion, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021	5/1-7/2021	5/10/2021	5/24/2021	5/24/2021	5/24/2021	5/25-26/2021	5/27/2021	5/27/2021	5/28/2021	5/28/2021			GoP	10,780,000.00		10,780,000.00	10,240,988.88		10,240,988.88	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021		
300104223563000	Contract ID # 21HD0121 - Rehabilitation of Multi-Purpose Building, Barangay Baod, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021	5/1-7/2021	5/10/2021	5/24/2021	5/24/2021	5/24/2021	5/25-26/2021	5/27/2021	5/27/2021	5/28/2021	5/28/2021			GoP	1,000,000.00		1,000,000.00	948,923.96		948,923.96	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021		
300104223563000	Contract ID # 21HD0122 - Rehabilitation of Multi-Purpose Building, Barangay Hilolongan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021	5/1-7/2021	5/10/2021	5/24/2021	5/24/2021	5/24/2021	5/25-26/2021	5/27/2021	5/27/2021	5/28/2021	5/28/2021			GoP	1,980,000.00		1,980,000.00	1,879,299.91		1,879,299.91	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021		
300104223585000	Contract ID # 21HD0123 - Rehabilitation of Multi-Purpose Building, Barangay Kabangbang, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021	5/1-7/2021	5/10/2021	5/24/2021	5/24/2021	5/24/2021	5/25-26/2021	5/27/2021	5/27/2021	5/28/2021	5/28/2021			GoP	1,000,000.00		1,000,000.00	948,316.96		948,316.96	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021		
300104223633000	Contract ID # 21HD0124 - Rehabilitation of Multi-Purpose Building, Barangay Suba, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021	5/1-7/2021	5/10/2021	5/24/2021	5/24/2021	5/24/2021	5/25-26/2021	5/27/2021	5/27/2021	5/28/2021	5/28/2021			GoP	1,000,000.00		1,000,000.00	949,537.61		949,537.61	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021		
300116201297000	Contract ID # 21HD0126 - Concreting of Brgy. Ilihan FMR (Leading to Brgy. Suba, San Remigio), Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/6/2021	5/7-13/2021	5/14/2021	5/31/2021	5/31/2021	6/1/2021	6/2-14/2021	6/25/2021	6/25/2021	6/27-28/2021	6/28/2021			GoP	12,437,500.00		12,437,500.00	11,815,625.00		11,815,625.00	1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/7/2021	5/7/2021	5/7/2021	5/7/2021	5/7/2021	5/7/2021		
200000100491000	Contract ID # 21HD0127 - Repair and Maintenance of Road Safety Facilities along Sogod-Tabuelan Road, K0115+600-K0116+100, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	N/A	5/25-31/2021	6/1/2021	6/14/2021	6/14/2021	6/15/2021	6/16-17/2021	6/18/2021	6/18/2021	6/22-23/2021	6/25/2021			GoP	1,452,833.75	1,452,833.75		1,380,178.97	1,380,178.97			1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/26/2021	5/26/2021	5/26/2021	5/26/2021	5/26/2021		
200000100019000	Contract ID # 21HD0128 - Repair/Maintenance of DPWH Building: 1. Main Building, Cebu I District Engineering Office, Medellin, Cebu 2. Multi-Purpose Building, Cebu I District Engineering Office, Medellin, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	N/A	5/25-31/2021	6/1/2021	6/14/2021	6/14/2021	6/15/2021	6/16-17/2021	6/18/2021	6/18/2021	6/22-23/2021	6/23/2021			GoP	2,000,000.00	2,000,000.00		1,898,499.37	1,898,499.37			1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	5/26/2021	5/26/2021	5/26/2021	5/26/2021	5/26/2021		
Total Alloted Budget of Procurement Activities																		789,422,753.75															
Total Contract Price of Procurement Activites Conducted																						745,748,523.36											
Total Savings (Total Alloted Budget - Total Contract Price)																						43,674,230.39											

ON-GOING PROCUREMENT ACTIVITIES																															
300104223618000	Contract ID # 21HD0022 - Rehabilitation of Multi-Purpose Building, Barangay Pio, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/18/2020	12/22-28/2020	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/13-14/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	1,000,000.00		1,000,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020		Categorized as "For Later Release" Project. Awaiting Release of SAA
300116204360000	Contract ID # 21HD0045 - Road Concreting Brgy. Tominjao-Brgy. Bagay Access Road, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/2/2021	2/4-10/2021	2/11/2021	2/23/2021	2/23/2021	2/24/2021	2/26/2021-3/5/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	9,800,000.00		9,800,000.00			1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	2/5/2021	2/5/2021	2/5/2021	2/5/2021	2/5/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA

300117209604000	Contract ID # 21HD0046 - Road Improvement/Concreting of Barangay Palao to Barangay Pulian, Bantayan, Bantayan Island, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	02/02/2021	2/4-10/2021	11/02/2021	23/02/2021	23/02/2021	24/02/2021	2/26/2021-3/5/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	9,900,000.00		9,900,000.00							1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	05/02/2021	05/02/2021	05/02/2021	05/02/2021	05/02/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
300104223582000	Contract ID # 21HD0052 - Construction of Multi-Purpose Building, Barangay Hilantagaan, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	17/02/2021	2/19-25/2021	26/02/2021	10/03/2021	10/03/2021	11/03/2021	3/12-13/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	2,970,000.00		2,970,000.00							1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	19/02/2021	19/02/2021	19/02/2021	19/02/2021	19/02/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
300117209605000	Contract ID # 21HD0054 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control along Balibid River, Santa Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	02/03/2021	3/3-9/2021	10/03/2021	22/03/2021	22/03/2021	23/03/2021	3/24-31/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	88,550,330.00		88,550,330.00							1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	04/03/2021	04/03/2021	04/03/2021	04/03/2021	04/03/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
300104223557000	Contract ID # 21HD0079 - Construction/Completion of Multi-Purpose Building, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	06/04/2021	4/9-15/2021	16/04/2021	28/04/2021	28/04/2021	28/04/2021	4/29-30/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	9,900,000.00		9,900,000.00							1) COA 2) Cebu Contractors Association 3) Kaabag Sa Sugbo	09/04/2021	09/04/2021	09/04/2021	09/04/2021	09/04/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
300104223615000	Contract ID # 21HD0115 - Construction of Multi-Purpose Building, Barangay Pandan, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	29/04/2021	4/30/2021-5/6/2021	07/05/2021	19/05/2021	19/05/2021	20/05/2021	5/21-24/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	4,950,000.00		4,950,000.00							1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	30/04/2021	30/04/2021	30/04/2021	30/04/2021	30/04/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
300104223649000	Contract ID # 21HD0125 - Rehabilitation of Multi-Purpose Building, Brgy. Bitoon, (Kinataraan Island) Santa Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	30/04/2021	5/1-7/2021	10/05/2021	24/05/2021	24/05/2021	24/05/2021	5/25-25/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA						GoP	1,980,000.00		1,980,000.00							1) COA 2) Cebu Contractors Association 3)Archdiocese of Cebu 4.Kaabag Sa Sugbo	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/05/2021		Categorized as "For Later Release" Project. Awaiting Release of SAA
Total Alloted Budget of On-going Procurement Activities																			129,050,330.00																

Prepared by:


JOCELYN M. ABAYA
Head, BAC Secretariat

Recommended for Approval by:


SUSAN ORNOPIA-AROA
BAC, Chairman

APPROVED:


ELVIS G. CALUNOD
District Engineer

ANNEX B

DPWH-Cebu 1st DEO Procurement Monitoring Report for Consultancy Services for 1ST Semester FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is there an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conferenc e	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
21CSHD0001	21CSHD0001-Consulting Services for the Conduct of Three (3) Soil Exploration under CY 2021 Projects: 1. Widening of Aningan Bridge along Antonio y de Pio Highway, San Remigio Cebu (2 boreholes, 30m/ho) 2. Widening of Poblacion, Tabuelan Bridge along Antonio y de Pio Highway, Tabuelan, Cebu (2 boreholes, 30m/ho) 3. Rehab./Reconst of Roads with Slops, Slope Collapse & Landslide, Sogod-Tabuelan Road, K0110+620-K0111+300, Tabuelan, Cebu (8 boreholes, 30m/ho)	DPWH- Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	01/06/2021	N/A	09/06/2021	09/06/2021	10/06/2021	6/11-14/2021	15/06/2021	15/06/2021	6/17-18/2021	24/06/2021		GoP	875,040.15		875,040.15	866,277.00		866,277.00	COA, PICE, ARCHDIOCESE OF CEBU, KAABAG SA SUGBO FOUNDATION		01/06/2021	01/06/2021	01/06/2021	01/06/2021			
21CSHD0002	21CSHD0002-Consulting Services for the Conduct of Six (6) Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure & Drainage under CY 2022 Projects: 1. Taylayan Bridge, Bogo City, Cebu 2. Bengon Bridge, Medellin, Cebu 3. Daanbantayan, Cebu 4. Libjo River, Tabogon, Cebu 5. Brgy. La Paz, Bogo City, Cebu 6. Medellin Seawall, Medellin, Cebu	DPWH- Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	01/06/2021	N/A	09/06/2021	09/06/2021	10/06/2021	6/11-14/2021	15/06/2021	15/06/2021	6/17-18/2021	24/06/2021		GoP	736,876.26		736,876.26	729,488.00		729,488.00	COA, PICE, ARCHDIOCESE OF CEBU, KAABAG SA SUGBO FOUNDATION		01/06/2021	01/06/2021	01/06/2021	01/06/2021			
21CSHD0003	21CSHD0003-Consulting Services for the Conduct of Three (3) Soil Exploration for the Construction of Buildings and Other Structures Multipurpose Facilities under CY 2022 Projects: 1. Pandan MPB, Bogo City, Cebu 2. San Remigio Evacuation Center 3. Rehab./Reconst of Roads with Slop, Slope Collapse & Landslide, Cebu North Hagneye Wharf Road K087+600-K088+200	DPWH- Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	01/06/2021	N/A	09/06/2021	09/06/2021	10/06/2021	6/11-14/2021	15/06/2021	15/06/2021	6/17-18/2021	24/06/2021		GoP	414,492.90		414,492.90	410,337.00		410,337.00	COA, PICE, ARCHDIOCESE OF CEBU, KAABAG SA SUGBO FOUNDATION		01/06/2021	01/06/2021	01/06/2021	01/06/2021			
Total Alloted Budget of Procurement Activities																		2,026,409.31														
Total Contract Price of Procurement Activites Conducted																					2,006,102.00											
Total Savings (Total Alloted Budget - Total Contract Price)																					20,307.31											
ON-GOING PROCUREMENT ACTIVITIES																																
21CSHD0004	21CSHD0004-Consulting Services for the Conduct of Soil Exploration for the Construction of DPWH-Cebu 1st DEO Quarters/Satellite Office Building at Regional Equipment Service Compound, V. Sollo Street, Cebu City	DPWH- Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	6/22-28/2021	N/A	30/06/2021	30/06/2021	01/07/2021	02/07/2021	05/07/2021	06/07/2021				GoP	276,328.55		276,328.55	273,564.00		273,564.00	COA, PICE, ARCHDIOCESE OF CEBU, KAABAG SA SUGBO FOUNDATION		23/06/2021	23/06/2021	23/06/2021	23/06/2021			
Total Alloted Budget of On-going Procurement Activities																		276,328.55														

Prepared by:

JOCELYN M. ABAYA
Head, BAC Secretariat

Recommended for Approval by:

SUSAN ORNOPIA-AROA
BAC, Chairman

APPROVED:

ELVIS G. CALUNOD
District Engineer

ANNEX B

DPWH-Cebu 1st DEO Procurement Monitoring Report for Goods and Services for 1st Semester FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
021-02-001	2021-02-001 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Ford Ranger) with Plate No. ABM 6372 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	28,181.13		28,181.13	19,988.00		19,988.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
300117209603000.EAO / 300104223640000.EAO / 3001042235760000.EAO	2021-02-002 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (ISUZU MUX) with Plate No. SKU 708 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	41,041.00		41,041.00	15,758.00		15,758.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
310103100416000.EAO / 310202100505000.EAO	2021-02-003 - Procurement of Printer and Toner for use in Quality Assurance and Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	940,300.00		940,300.00	892,300.00		892,300.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
2021-02-006	2021-02-006 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Multicab) with Plate No. SKU 708 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	42,730.00		42,730.00	31,970.00		31,970.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
320101106943000.EAO / 3103051013830000.EAO / 310209100259000.EAO / 310105100441000.EAO	2021-02-007 - Procurement of Toner for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	206,976.00		206,976.00	206,976.00		206,976.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
2000000100051000	2021-02-008 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	3/12-19/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	45,516.00		45,516.00	45,001.25		45,001.25	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/12/2021	3/12/2021	3/12/2021		
2021-02-011	2021-02-011 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (TOYOTA Fortuner) with Plate No. AAZ 6162 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	24,835.00		24,835.00	24,741.49		24,741.49	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
310103100416000.EAO	2021-02-012 - Procurement of Toner for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Direct Contracting	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	484,890.00		484,890.00	460,192.80		460,192.80	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
300117209603000.EAO	2021-02-013 - Procurement of Office Consumables for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Direct Contracting	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	131,200.00		131,200.00	95,195.00		95,195.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
2000000100618000	2021-02-014 - Procurement of Laptop and Ink for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	324,100.00		324,100.00	321,520.00		321,520.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
200000100023000	2021-02-015 - Procurement of Tires for use in Planning and Design Section for Vehicle L-300 with Plate No. SFT 216	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	75,000.00		75,000.00	63,980.00		63,980.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
200000100023000	2021-02-016 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	3/12-19/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	82,900.00		82,900.00	82,300.00		82,300.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/12/2021	3/12/2021	3/12/2021		
2000000100764000	2021-02-017 - Procurement of Fuel and Lubricants for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	100,000.00		100,000.00	100,000.00		100,000.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
200000100051000	2021-02-018 - Procurement of Tires for use in Planning and Design Section for Vehicle L-300 with Plate No. GAG 2189	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	75,000.00		75,000.00	43,500.00		43,500.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
2021-02-019	2021-02-019 - Procurement of Fuel and Lubricants for use in Construction Section for the Month of March, April and May 2021	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	100,717.00		100,717.00	99,304.00		99,304.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		
310202100505000.EAO / 300116203651000.EAO	2021-02-020 - Procurement of Spare Parts for use in the repair/maintenance of service vehicles with Plate No. ADN 2988, SKU 708, SJW 862, and ABM 2988 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	460,000.00		460,000.00	451,920.00		451,920.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021		

310103100728000.EAO	2021-02-021 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Hi-Ace Van) with Plate No. AAZ 6042 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	2/19-26/2021	N/A	N/A	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/3/2021	3/4/2021	3/5/2021			GoP	86,150.00		86,150.00	86,150.00		86,150.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	2/22/2021	2/22/2021	2/22/2021			
300104216785000.EAO 300117206876000.EAO	2021-03-023 - Reimbursement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Mitsubishi Estrada) with Plate No. GDN 4396 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	3/12-19/2021	N/A	N/A	3/19/2021	3/19/2021	3/22/2021	3/23/2021	3/24/2021	3/25/2021	3/26/2021			GoP	9,350.00		9,350.00	8,900.00		8,900.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/12/2021	3/12/2021	3/12/2021			
300104223648000.EAO 300104223650000.EAO 300104223627000.EAO	2021-03-025 - Procurement of Electrical Supplies for Aircor Piping and Genset Repair in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	3/12-19/2021	N/A	N/A	3/19/2021	3/19/2021	3/22/2021	3/23/2021	3/24/2021	3/25/2021	3/26/2021			GoP	117,273.00		117,273.00	113,831.00		113,831.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/12/2021	3/12/2021	3/12/2021			
300104223573000.EAO	2021-03-027 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Isuzu MUX) with Plate No. SKT 500 assigned in Cashiering Unit	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	3/12-19/2021	N/A	N/A	3/19/2021	3/19/2021	3/22/2021	3/23/2021	3/24/2021	3/25/2021	3/26/2021			GoP	19,750.00		19,750.00	19,214.00		19,214.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/12/2021	3/12/2021	3/12/2021			
310208100266000.EAO 310105100441000.EAO 310108100676000.EAO	2021-03-028 -Procurement of Spare parts and Labor for use in the repair/maintenance of service vehicle (Isuzu Crosswind) with Plate No. SKN 766 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	48,770.00		48,770.00	46,790.00		46,790.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
2021-03-030	2021-03-030 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (Vehicle Van) with Plate No. AAZ 6042 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	19,900.00		19,900.00	19,900.00		19,900.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
310202100505000.EAO	2021-03-031 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	870,224.00		870,224.00	744,224.00		744,224.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
310105100442000.EAO 300117209606000.EAO 310108100676000.EAO	2021-03-032 - Procurement of Desktop Banknote Counting Machine for use in Administrative Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	70,000.00		70,000.00	70,000.00		70,000.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
2021-03-035	2021-03-035 - Procurement of Gasoline for Finance Section for Multicab with Plate No. PN 073206	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	8,430.00		8,430.00	8,350.50		8,350.50	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
2021-03-036	2021-03-036 - Procurement of Office Supplies for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	322,520.00		322,520.00	244,935.75		244,935.75	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
300116203651000.EAO	2021-03-037 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	380,840.00		380,840.00	374,845.00		374,845.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
200000100017000	2021-03-038 - Supply and Delivery of ReflectORIZED Stickers for Maintenance Use	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	240,000.00	240,000.00		239,880.00	239,880.00			1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021		
200000100017000	2021-03-039 - Supply and Delivery of Toner for Maintenance Copier	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	310,200.00	310,200.00		310,200.00	310,200.00			1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021		
200000100017000	2021-03-040 - Supply and Delivery of Fine Aggregates	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	290,000.00	290,000.00		289,000.00	289,000.00			1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021		
300104223559000.EAO	021-03-041 - Supply and Delivery of Intelligent Temperature Measurement and Disinfection Channel Equipment as support mechanism in response to pandemic Covid-19	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	400,000.00		400,000.00	399,000.00		399,000.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
2021-03-042	2021-03-042 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU MUX) with Plate No. SKT 500 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	3/27/2021-4/5/2021	N/A	N/A	5/4/2021	5/4/2021	6/4/2021	7/4/2021	8/4/2021	9/4/2021	12/4/2021			GoP	8,000.00		8,000.00	7,600.00		7,600.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	3/31/2021	3/31/2021	3/31/2021			
200000100017000 200000100018000	2021-03-043 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle in the Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	533,035.00	533,035.00		458,080.00	458,080.00			1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021		
200000100017000	2021-03-044 - Supply and Delivery of ReflectORIZED Traffic Paint for Repainting of Guardrails, Curb and Gutter, Parapet, Guardrail Post and Bridges for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	310,000.00	310,000.00		309,875.00	309,875.00			1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021		
310208100267000.EAO 300104223647000.EAO	2021-03-045 - Procurement of Printer (Kyocera) Maintenance Kit for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	200,000.00		200,000.00	176,960.00		176,960.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021			

200000100017000/ 200000100019000/ 200000100018000	2021-03-047 - Procurement of fuel and lubricants for heavy equipments	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	600,000.00	600,000.00		600,000.00	600,000.00		1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021		
310202100505000.EAO	2021-03-048 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Mitsubishi Strada) with Plate No. GDW 4396 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	11,860.00		11,860.00	11,147.25		11,147.25	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021		
200000100017000	2021-03-049 - Supply and Delivery of Various Office Supplies and Cleaning Items for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	4/8-14/2021	N/A	N/A	4/14/2021	4/14/2021	4/15/2021	4/16/2021	4/19/2021	4/20/2021	4/21/2021			GoP	90,727.00	90,727.00		90,631.25	90,631.25		1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	8/4/2021	8/4/2021	8/4/2021		
300104223640000.EAO	2021-03-050 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (Toyota Fortuner) with Plate No. AAZ 6162 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	19,400.00		19,400.00	19,400.00		19,400.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
2021-04-051	2021-04-051 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	103,900.00		103,900.00	100,750.00		100,750.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
200000100784000	2021-04-052 - Procurement of Office Supplies and Drone Accessories for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	337,260.00		337,260.00	313,360.00		313,360.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
200000100784000	2021-04-053 - Procurement of Shredder for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	6,844.00		6,844.00	6,554.00		6,554.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
200000100017000	2021-04-054 - Supply and Delivery of Materials for ReflectORIZED Thermoplastic Pavement Markings and other Various Materials for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	994,482.00	994,482.00		993,775.00	993,775.00		1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
300104223640000.EAO	2021-04-056 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle with Plate No. SJW 862 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	4/16-22/2021	N/A	N/A	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/27/2021	4/28/2021	4/29/2021			GoP	30,375.00		30,375.00	23,130.00		23,130.00	1) COA 2) Cebu Chambers of Commerce 3) Kaabag Sa Sugbo	N/A	N/A	4/17/2021	4/17/2021	4/17/2021		
300117209805000.EAO	2021-04-057 - Procurement of Fuel for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	27,876.54		27,876.54	27,876.54		27,876.54	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
200000100017000	2021-04-058 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle assigned in the Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	615,850.00	615,850.00		546,339.00	546,339.00		1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
200000100508000	2021-04-060 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (L-300) with Plate No. GAG 2189 assigned in the Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	28,880.00		28,880.00	28,880.00		28,880.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
200000100508000	2021-04-062 - Procurement of Protective Gears for Survey for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	339,500.00		339,500.00	335,800.00		335,800.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
2021-04-065	2021-04-065 - Procurement of 4-units desktop computers	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	480,000.00		480,000.00	472,000.00		472,000.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
200000100023000	2021-04-066 - Procurement of laptop charger	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	2,550.00		2,550.00	2,550.00		2,550.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
30011720997400 EAO/ 100000100001000	2021-05-067 - Ad Insertion	DPWH-CEBU 1ST DEO/Administrative Section	NO	Direct Contracting	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	3,024.00		3,024.00	3,024.00		3,024.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		
300104223590000.EAO 300104223591000.EAO 300104223604000.EAO 300104223607000.EAO	2021-04-069 - Procurement of Alcohol and Hand Soap Anti-Bacterial for the use of Cebu 1st Personnel	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	5/13-19/2021	N/A	N/A	5/19/2021	5/19/2021	5/20/2021	5/21/2021	5/24/2021	5/25/2021	5/26/2021			GoP	283,000.00		283,000.00	257,000.00		257,000.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	5/14/2021	5/14/2021	5/14/2021		
100000100001000	2021-04-070 - Procurement of Office Supplies for use in Finance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	4/30/2021-5/6/2021	N/A	N/A	6/5/2021	6/5/2021	7/5/2021	10/5/2021	11/5/2021	12/5/2021	5/13/2021			GoP	34,312.00		34,312.00	32,242.00		32,242.00	1) COA 2) Cebu Chambers of Commerce 3) Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	4/30/2021	4/30/2021	4/30/2021		

2021-05-071	2021-05-071 - Procurement of Desktop for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	Shopping	N/A	5/13-19/2021	N/A	N/A	5/19/2021	5/19/2021	5/20/2021	5/21/2021	5/24/2021	5/25/2021	5/26/2021			GoP	360,000.00		360,000.00	255,000.00		255,000.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	5/14/2021	5/14/2021	5/14/2021		
300104223608000.EAO / 300117209603000.EAO	2021-05-072 - Procurement of Signal Booster for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	5/13-19/2021	N/A	N/A	5/19/2021	5/19/2021	5/20/2021	5/21/2021	5/24/2021	5/25/2021	5/26/2021			GoP	11,300.00		11,300.00	10,987.00		10,987.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	5/14/2021	5/14/2021	5/14/2021		
310109100681000.EAO / 300117209603000.EAO	2021-05-073 - Procurement of Face Recognition Machine for use in Cebu 1st DEO for Time and Attendance Log In	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	5/13-19/2021	N/A	N/A	5/19/2021	5/19/2021	5/20/2021	5/21/2021	5/24/2021	5/25/2021	5/26/2021			GoP	238,000.00		238,000.00	233,000.00		233,000.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	5/14/2021	5/14/2021	5/14/2021		
2021-05-074	2021-05-074 - Procurement of 1-unit desktop computer	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	5/13-19/2021	N/A	N/A	5/19/2021	5/19/2021	5/20/2021	5/21/2021	5/24/2021	5/25/2021	5/26/2021			GoP	120,000.00		120,000.00	118,000.00		118,000.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	5/14/2021	5/14/2021	5/14/2021		
2021-05-075	2021-05-075 - Reimbursement for the repair of Shredder for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	6,844.00		6,844.00	6,554.00		6,554.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-076	2021-05-076 - Procurement of Large Format Printer (Multifunction, 24") for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	220,000.00		220,000.00	170,800.00		170,800.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-077	2021-05-077 - Procurement of facilities/materials for safety/maintenance of D.E.O service vehicles including water supply and other related facilities exposed by sunlight/open weather condition	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	429,684.00		429,684.00	425,760.00		425,760.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-078	2021-05-078 - Procurement of laptop	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	200,000.00		200,000.00	197,000.00		197,000.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-079	2021-05-079 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle with Plate No. JBS 9437 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	42,730.00		42,730.00	31,970.00		31,970.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-080	2021-05-080 - Procurement of Mirrors for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	Shopping	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	177,200.00		177,200.00	175,422.00		175,422.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-082	2021-05-082 - Reimbursement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU Crosswind) with Plate No. SKN 766 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	9,300.00		9,300.00	8,926.00		8,926.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-083	2021-05-083 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU Crosswind) with Plate No. SKN 766 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	24,250.00		24,250.00	23,155.00		23,155.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-05-084	2021-05-084 - Procurement of laptop	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	6/1-7/2021	N/A	N/A	7/8/2021	7/8/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/14/2021			GoP	115,000.00		115,000.00	113,900.00		113,900.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	1/8/2021	1/8/2021	1/8/2021		
2021-06-085	2021-06-085 - Procurement of IT Equipment for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	6/17-23/2021	N/A	N/A	6/23/2021	6/23/2021	6/24/2021	6/25/2021	6/28/2021	6/29/2021	6/30/2021			GoP	775,000.00		775,000.00	754,500.00		754,500.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	6/18/2021	6/18/2021	6/18/2021		
2021-06-086	2021-06-086 - Procurement of toner (KIP)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Direct Contracting	N/A	6/5-11/2021	N/A	N/A	11/6/2021	11/6/2021	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	324,000.00		324,000.00	256,800.00		256,800.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	11/6/2021	11/6/2021	11/6/2021		
2021-06-087	2021-06-087 - Procurement of Janitorial Supplies for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	11/6/2021	11/6/2021	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	74,405.00		74,405.00	72,592.00		72,592.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	11/6/2021	11/6/2021	11/6/2021		

2021-06-088	2021-06-088 - Procurement of office supplies (RMES 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	257,004.30		257,004.30	252,830.00		252,830.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-089	2021-06-089 - Repair of HP printer used in PDS	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	35,795.00		35,795.00	35,795.00		35,795.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-090	2021-06-090 - Procurement of Office Consumables for use in Planning and Design Section (for RMES 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	73,000.00		73,000.00	72,200.00		72,200.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-092	2021-06-092 - procurement of office consumables (PDE 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	816,520.00		816,520.00	791,350.00		791,350.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-093	2021-06-093 - Procurement of spare parts for vehicle (GCS 4452)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	104,431.72		104,431.72	104,431.72		104,431.72	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-094	2021-06-094 - Supply and Delivery of Nylon #250 for Maintenance Use	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	106,250.00		106,250.00	106,250.00		106,250.00	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
2021-06-095	2021-06-095 - Supply and Delivery of ReflectORIZED Traffic Paint for Repainting of Guardrails, Curb and Gutter, Parapet, Guardrail Post and Bridges	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	685,000.00	685,000.00		648,450.00	648,450.00			1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021			
2021-06-096	2021-06-096 - Procurement of Inkjet Printer for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	291,000.00	291,000.00		274,598.00	274,598.00			1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021			
2021-06-098	2021-06-098 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	N/A	6/5-11/2021	N/A	N/A	06/11/2021	#####	6/14/2021	6/15/2021	6/16/2021	6/17/2021	6/18/2021			GoP	989,435.75		830,799.10	830,799.10		830,799.10	1) COA 2) Cebu Chambers of Commerce 3.Archdiocese of Cebu 4) Kaabag Sa Sugbo	N/A	N/A	06/11/2021	06/11/2021	06/11/2021				
Total Alloted Budget of Procurement Activities																			17,903,818.44															
Total Contract Price of Procurement Activities Conducted																						16,717,910.65												
Total Savings (Total Alloted Budget - Total Contract Price)																						1,185,907.79												

ON-GOING PROCUREMENT ACTIVITIES

21GHD0001	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings and other Various Materials for use of DPWH Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	16/06/2021	6/17-23/2021	#####	#####	06/07/2021	#####	7/8-9/2021	#####	12/07/2021	13/07/2021	#####		GoP	1,181,908.00	1,181,908.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
-----------	---	---------------------------------------	----	---------------------	------------	--------------	-------	-------	------------	-------	------------	-------	------------	------------	-------	--	-----	--------------	--------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:


JOCELYN M. ABAYA
 Head, BAC Secretariat

Recommended for Approval by:


SUSAN ORNOPIA-AROA
 BAC, Chairman

APPROVED:


ELVIS G. CALUNOD
 District Engineer