



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

August 18, 2021

MEMORANDUM

FOR : **DENNIS S. SANTIAGO**
Executive Director
Government Procurement Policy Board

THRU : **Regional Director VIRGILIO C. EDUARTE, CESO IV**
Regional Office V

SUBJECT : **Submission of Procurement Monitoring Report (PMR) for the 1st Semester of FY-2021**

In compliance with Memorandum dated June 1, 2020 of Assistant Secretary for Support Services, **MARICHU A. PALAFOX, CESO III** relative to the above-mentioned subject, respectfully submitting herewith the Procurement Monitoring Report (PMR) for the 1st Semester of FY-2021.


NESTOR P. GORIMBAO
District Engineer 

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive, Port Area,
Manila

MARICHU A. PALAFOX, CESO III
Assistant Secretary for Support Services
DPWH, Central Office
Bonifacio Drive, Port Area,
Manila

abeto.alyn_grace@dpwh.gov.ph

RO5.16 ARV/GLS/NPG

DPWH Camarines Sur 4th District Engineering Office Procurement Monitoring Report January-June, 2021

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation					Delivery Completion (Acceptanc e (if applicable))	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES																																
310205100579000 .PC	21FG0001-Construction of Missing Link/New Road, Lagonoy-Caramoan Road, Lagonoy, Camarines Sur Section 1: Sta. 6+327.41- Sta. 7+640.90 Section 2: Sta. 8+204.39- Sta. 8+848.39	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-06/2021	1/8/2021	1/18/2021	3/23/2021	3/24/2021	3/25/2021	-	-	Fund: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	91,675,000.00	-	91,675,000.00	87,078,700.72	-	87,078,700.72	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
320101106862000 .PC	21FG0002-Construction of Flood Control Mitigation Structure along Baliguon River, Goa, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+363.09 (Upstream) Section 2: Sta. 0+009.00- Sta. 0+214.00 (Downstream)	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-06/2021	1/8/2021	1/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	Fund: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	49,000,000.00	-	49,000,000.00	46,548,730.28	-	46,548,730.28	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
320102104358000 .PC	21FG0003-Construction of Flood Control Mitigation Structure along Saghay River, Saghay, Camarines Sur Section 1: Sta. 0+460.00- Sta. 0+580.00 Section 2: Sta. 0+583.00- Sta. 0+841.00	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-06/2021	1/8/2021	1/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	49,000,000.00	-	49,000,000.00	46,549,851.52	-	46,549,851.52	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
310108100530000 .PC	21FG0004-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Pili-Tigaon-Albay Boundary Road, Saghay, Camarines Sur KO 502+700-KO 502+755 KO 503+890-KO 504+095	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/06-07/2021	1/8/2021	1/18/2021	2/10/2021	2/11/2021	2/18/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	72,375,000.00	-	72,375,000.00	68,757,787.52	-	68,757,787.52	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
300203101672000 .PC	21FG0005-Construction/Improvement of Access Roads Leading to Declared Destination (Tourism Road Infrastructure Program-Trip) Presentation to Caramoan Road Leading to Islets, Beaches, Rock Formation, Caves,Lagoon and Caramoan Natural Park, Maligaya-Gibgos Section, Caramoan, Camarines Sur Sta. 0+616-Sta. 1+253	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/06-07/2021	1/8/2021	1/18/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	9,800,000.00	-	9,800,000.00	9,307,210.04	-	9,307,210.04	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
310205100582000 .PC	21FG0007-Construction of Missing/New Road, Managnag (Tigaon-Goa-San Jose-Lagonoy-Gujalo via San Vicente Road) Himanag Road, Lagonoy, Camarines Sur Sta. 3+800.00-Sta. 6+300.00	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-6/2021	1/8/2021	1/18/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	91,675,000.00	-	91,675,000.00	87,089,827.10	-	87,089,827.10	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
320101106864000 .PC	21FG0009-Construction of Flood Control Structure along Rangas River, Barangay Catagbacan, Goa, Camarines Sur Upstream : Sta. 0+000.00- Sta. 0+351.43 Downstream : Sta. 0+023.20-Sta. 0+486.77	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-6/2021	1/8/2021	1/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	48,999,851.59	-	48,999,851.59	46,550,416.20	-	46,550,416.20	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
310304100767000 .PC	21FG0010-Rehabilitation/Major Repair of Permanent Bridge, Pili Bridge (B01895LZ) along Tigaon-Goa-San Jose-Lagonoy-Gujalo via San Vicente Road, Tabiguian, Caramoan, Camarines Sur KO 554+182.00-KO 557+224.00	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/06-07/2021	1/8/2021	1/18/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	7,350,000.00	-	7,350,000.00	6,981,813.20	-	6,981,813.20	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
310205100580000 .PC	21FG0011-Construction of Missing Link/New Road, Lalud-Garchitorena Road, Lagonoy, Camarines Sur Sta. 8+309.63-Sta. 13+309.63	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/06-07/2021	1/8/2021	1/18/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	91,675,000.00	-	91,675,000.00	87,085,945.75	-	87,085,945.75	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-
320101106863000 .PC	21FG0012-Construction of Flood Control Structure along Culasi River, Goa, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+120.00 Section 2: Sta. 0+000.00- Sta. 0+600.00	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-06/2021	1/8/2021	1/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	49,000,000.00	-	49,000,000.00	46,545,700.70	-	46,545,700.70	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion (Acceptanc e (if applicable))	
320102104357000 .PC	21FG0013-Construction of Maangas River Flood Mitigation Structure, Barangay Maangas, Presentacion, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+231.50 (L/S); Sta. 0+000.00- Sta. 0+02900 (R/S) Upstream Section 2: Sta. 0+011.00- Sta. 0+031.00 (L/S); Sta. 0+011.00- Sta. 0+120.00 (R/S) Downstream	Construction Section	YES	Public Bidding	12/3/2020	12/07- 13/2020	12/15/2020	12/29/2020	12/29/2020	01/4-6/2021	1/8/2021	1/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	49,000,000.00	-	49,000,000.00	46,549,303.51	-	46,549,303.51	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04- 08/2021	01/18- 21/2021	-	-
300202100205000 .PC	21FG0014- Construction/Improvement of Access Roads to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program- KATUPARAN) along Jct. Nalayahan-Homestead Access Road Leading to Tandoc Port, Siruma, Camarines Sur Sta. 2+571.00-Sta. 4+256.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	01/28/221	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	29,400,000.00	-	29,400,000.00	27,949,630.03	-	27,949,630.03	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310108100648000 .PC	21FG0015- Rehabilitation/Reconstructi on of National Road with Slips, Slope Collapse and Landslide along Lagonoy- Presentation Road, Patrocinio, Presentacion, Camarines Sur KO 512+977-KO 513+120	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	34,096,160.00	-	34,096,160.00	32,424,001.32	-	32,424,001.32	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310304100763000 .PC.	21FG0016- Rehabilitation/Major of Repair of Permanent Bridge, Ankolan Bridge (B04169LZ) along Presentation-Maligaya Road, Barangay Sta. Maria, Presentacion, Camarines Sur KO 531+014.00-KO 531+045.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	4,900,000.00	-	4,900,000.00	4,658,115.12	-	4,658,115.12	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310304100766000 .PC	21FG0017- Rehabilitation/Major Repair of Bridge, Odiongan Bridge (B02385LZ) along Pili- Tigaon-Albay Boundary Road, Barangay Turague, Sagñay, Camarines Sur KO 489+373.00-KO 489+387.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	7,840,000.00	-	7,840,000.00	7,446,947.03	-	7,446,947.03	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310208100356000 .pc	21FG0018-Off- Carriageway Improvement along Lagonoy- Presentacion Road, Lagonoy, Camarines Sur KO 503+137.00-KO 503+980.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	01/28/221	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	11,560,080.00	-	11,560,080.00	10,924,985.82	-	10,924,985.82	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310208100359000 .PC	21FG0019-Off- Carriageway Improvement along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Caramoan, Camarines Sur KO 552+245.00-KO 552+400.00 KO 553+1074.00-KO 554+102.00 KO 554+312.00-KO 554+366.00 KO 555+724.00-KO 555+840.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	Fund: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	4,900,000.00	-	4,900,000.00	4,475,000.10	-	4,475,000.10	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
310209100314000 .PC	21FG0020-Off- Carriageway Improvement along Jct. Binalay (Tinambac)-Tamban Road, Banga, Tinambac, Camarines Sur KO 523+194.00-KO 523+943.00	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	8,074,220.00	-	8,074,220.00	7,668,892.31	-	7,668,892.31	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
320101106151000 .PC	21FG0021- Construction/Improvement of Flood Control Structure along Panagan River, Tigaon, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+282.50 Section 2: Sta. 0+351.30- Sta. 0+667.55	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	2/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	91,675,000.00	-	91,675,000.00	87,082,535.15	-	87,082,535.15	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		
320102104356000 .PC	21FG0022-Construction of Lagonoy River Flood Mitigation Structure, Lagonoy, Camarines Sur Sta. 0+000.00-Sta. 0+032.00(R/S Upstream) Sta. 0+000.00-Sta. 0+278.00 (R/S Downstream)	Construction Section	NO	Public Bidding	12/10/2020	12/11- 17/2020	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/11- 18/2021	2/18/2021	2/22/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	49,000,000.00	-	49,000,000.00	46,546,555.98	-	46,546,555.98	1,2,3,4	12/18/2020	1/5/2021	1/5/2021	01/06- 08/2021	01/18- 21/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement 1?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptanc e (if applicable)	
310303101103000 .PC	21FG0023- Retrofitting/Strengthening of Permanent Bridge, Codong Bridge (B00512LZ) along Jct. Binalay (Tinambac)- Tamban Road, Barangay Olag-Pequeño, Tinambac, Camarines Sur KO 514+979-KO 514+1007.00	Construction Section	NO	Public Bidding	12/10/2020	12/14- 20/2020	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/13- 19/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,800,000.00	-	9,800,000.00	9,309,510.25	-	9,309,510.25	1,2,3,4	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/19- 21/2021		
310303101102000 .PC	21FG0024- Retrofitting/Strengthening of Permanent Bridge, Bataan Bridge (B00513LZ) along Jct. Binalay (Tinambac)-Tamban Road, Barangay Bataan, Tinambac, Camarines Sur KO 519+371.00-KO 519+384.00	Construction Section	NO	Public Bidding	12/10/2020	12/14- 20/2020	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/13- 19/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	6,860,000.00	-	6,860,000.00	6,343,186.10	-	6,343,186.10	1,2,3,4	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/19- 21/2021		
310304100768000 .PC	21FG0025- Rehabilitation/Major Repair of Bridge, Sagpon Bridge (B00476LZ) along Tigaon-Goa-San Jose- Lagonoy-Gujala via San Vicente Road, Barangay San Francisco, Tigaon, Camarines Sur KO 481+155.00-KO 481+171.00	Construction Section	NO	Public Bidding	12/10/2020	12/14- 20/2020	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/13- 19/2021	1/26/2021	2/10/2021	2/15/2021	2/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	7,840,000.00	-	7,840,000.00	7,446,570.73	-	7,446,570.73	1,2,3,4	12/22/2020	1/7/2021	1/7/2021	01/08- 12/2021	01/19- 21/2021		
310208100358000 .PC	21FG0026-Off- Carriageway Improvement along Presentation- Maligaya Road, Presentation, Camarines Sur KO 532+000.00-KO 532+455.00	Construction Section	NO	Public Bidding	12/15/2020	12/17- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	1/27/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	4,900,000.00	-	4,900,000.00	4,555,163.39	-	4,555,163.39	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/25- 28/2021		
310209100316000 .PC	21FG0027-Off- Carriageway Improvement along Teres-Garchitorena Road,Garchitorena, Camarines Sur Section 1: KO 545+(-180)- KO 545+(-044) Section 2: KO 547+887.00- KO 547+924.00 Section 3: KO 546+041.00- KO 546+144.00	Construction Section	NO	Public Bidding	12/15/2020	12/17- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	3,139,920.00	-	3,139,920.00	2,970,500.00	-	2,970,500.00	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/25- 28/2021		
310304100765000 .pc	21FG0028- Rehabilitation/Major Repair of Bridge, Igot Bridge (B02389LZ) along Pili-Albay Boundary Road, Patitinan, Sagñay, Camarines Sur KO 503+096.00- KO503+110.00	Construction Section	NO	Public Bidding	12/15/2020	12/17- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	1/27/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,310,000.00	-	9,310,000.00	8,857,551.70	-	8,857,551.70	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021			
310209100315000 .PC	21FG0029-Off- Carriageway Improvement along Jct. Digidgon (GOA)- Tinambac Road, Tinambac, Camarines Sur Section 1: KO 502+269.00- KO 502+815.70(B/S) Section 2: KO 502+815.70- KO 503+121.00 (L/S) Section 3: KO 503+121.00- KO 503+241.00 (B/S)	Construction Section	NO	Public Bidding	12/15/2020	12/17- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,800,000.00	-	9,800,000.00	9,302,160.00	-	9,302,160.00	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021			
310103100705000 .PC	21FG0030-Preventive Maintenance (Asphalt Overlay) along Jct. Digidgon (GOA)-Tinambac Road, Digidgon, Goa, Camarines Sur KO 496+(-449)-KO 496+072.00	Construction Section	NO	Public Bidding	12/15/2020	12/17- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	2/18/2021	3/24/2021	3/26/2021	3/26/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	7,389,200.00	-	7,389,200.00	7,017,555.22	-	7,017,555.22	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021			
310208100357000 .PC	21FG0031-Off- Carriageway Improvement along Pili-Tigaon-Albay Boundary Road, Sagñay, Camarines Sur Section 1: KO 493+523.00- KO 494+142.00 Section 2: KO 494+195.00- KO 494+457.00 Section 3: KO 494+543.00- KO 494+610.00 Section 4: KO 494+666.00- KO 495+228.00	Construction Section	NO	Public Bidding	12/15/2020	12/17-- 23/2020	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/18- 25/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	13,262,340.00	-	13,262,340.00	12,586,727.96	-	12,586,727.96	1,2,3,4	12/28/2020	1/12/2021	1/12/2021	01/13- 15/2021	01/25- 28/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptanc e (if applicable)	
320101106865000 .PC	21FG0032- Construction/Improvement of Rangas River Flood Mitigation Structure, Goa, Camarines Sur Downstream: Sta. 0+360.00-Sta. 0+560.00	construction Section	NO	Public Bidding	12/21/2020	12/23- 29/2020	1/5/2021	1/18/2021	1/18/2021	1/19/2021	01/25- 02/01/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	13,835,640.00	-	13,835,640.00	13,130,021.56	-	13,130,021.56	1,2,3,4	1/5/2021	1/18/2021	1/18/2021	01/19- 22/2021	02/01- 04/2021		
310304100764000 .PC	21FG0033- Rehabilitation/Major Repair of Permanent Bridge, Bahay Bridge (B04266LZ) along Tigaon- Goa-San Jose-Lagonoy via San Vicente Road, Barangay Bahay, Caramoan, Camarines Sur KO 566+118.00-KO 566+173.00	Construction Section	NO	Public Bidding	12/21/2020	12/23- 29/2020	1/5/2021	1/18/2021	1/18/2021	1/19/2021	01/25- 02/01/2021	1/27/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	16,660,000.00	-	16,660,000.00	15,827,394.18	-	15,827,394.18	1,2,3,4	1/5/2021	1/18/2021	1/18/2021	01/19- 22/2021	02/01- 04/2021		
310102100701000 .PC	21FG0034-Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon- Albay Boundary Road, Pattinan Section, Saghay, Camarines Sur KO 504+000.00-KO 504+691.00	Construction Section	NO	Public Bidding	12/21/2020	12/23- 29/2020	1/5/2021	1/18/2021	1/18/2021	1/19/2021	01/25- 02/01/2021	1/27/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,800,000.00	-	9,800,000.00	9,280,050.25	-	9,280,050.25	1,2,3,4	1/5/2021	1/18/2021	1/18/2021	01/19- 22/2021	02/01- 04/2021		
320101106153000 .PC	21FG0035-Construction of Flood Control Structure along Sagpon Bridge, Barangay San Francisco, Tigaon, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+510.00 Section 2: Sta. 0+030.00- Sta. 0+550.00	Construction Section	NO	Public Bidding	12/21/2020	12/23- 29/2020	1/5/2021	1/18/2021	1/18/2021	1/19/2021	01/25- 02/01/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	86,850,000.00	-	86,850,000.00	83,438,695.12	-	83,438,695.12	1,2,3,4	1/5/2021	1/18/2021	1/18/2021	01/19- 22/2021	02/01- 04/2021		
300104222453000 .PC	21FG0036-Rehabilitation of Multi-Purpose Building Barangay Catalotoan, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/02- 08/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,409,914.49	-	1,409,914.49	1,2,3,4	1/14/2021	1/8/2021	1/8/2021	01/29- 02/01/2021	02/08- 10/2021		
300104222482000 .PC	21FG0037-Rehabilitation of Multi-Purpose Building Barangay Talojongon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/02- 08/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,871,100.00	-	1,871,100.00	1,2,3,4	1/14/2021	1/8/2021	1/8/2021	01/29- 02/01/2021	02/08- 10/2021		
320101106150000 .PC	21FG0038- Construction/Improvement of Flood Control Structure along Balangao River, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/02- 08/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	91,192,500.00	-	91,192,500.00	85,487,830.99	-	85,487,830.99		1/14/2021	1/8/2021	1/8/2021	01/29- 02/01/2021	02/08- 10/2021		
300202100185000 .PC	21FG0039- Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program- KATUPARAN), Jct. Guijalo San Vicente Road Leading to San Vicente Port, Caramoan, Camarines Sur Sta. 5+000.00-Sta. 6+350.00	Construction Section	NO	Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/02- 08/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	49,849,970.00	-	49,849,970.00	47,211,122.42	-	47,211,122.42	1,2,3,4	1/14/2021	1/8/2021	1/8/2021	01/29- 02/01/2021	02/08- 10/2021		
300109200983000 .PC	21FG0040-Road Construction with Box Culvert, Sitio Dahog, Calalahan, San Jose, Cam. Sur Section 1: Sta. 0+000.00- Sta. 0+485.40 Section 2: Sta. 0+500.00- Sta. 0+997.00	Construction Section		Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/02- 08/2021	2/18/2021	2/23/2021	2/26/2021	3/2/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	5,940,000.00	-	5,940,000.00	5,640,000.00	-	5,640,000.00	1,2,3,4	1/14/2021	1/8/2021	1/8/2021	01/29- 02/01/2021	02/08- 10/2021		
310106100604000 .PC	21FG0041- Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Road along Tigaon- Goa-San Jose-Lagonoy- Guijalo via San Vicente Road (Teres-Maligaya Section), Caramoan, Camarines Sur KO 549+709-KO 549+961	Construction Section	NO	Public Bidding	1/6/2021	01/07- 13/2021	1/14/2021	1/28/2021	1/28/2021	01/29- 02/02/2021	02/03- 8/2021	2/8/2021	2/11/2021	2/18/2021	2/19/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,800,000.00	-	9,800,000.00	9,310,000.00	-	9,310,000.00	1,2,3,4	1/14/2021	1/28/2021	1/28/2021	01/29- 02/01/2021	02/08- 10/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procuremen t?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptanc e (if applicable)	
300116204254000 .PC	21FG0042- Construction/Rehabilitation of Road including Drainage Canal, Barangay Maangas, Presentacion, Cam. Sur Section 1: Sta. 0+000.00-Sta. 0+084.00 Section 2: Sta. 0+000.00-Sta. 0+196.20 Section 3: Sta. 0+000.00-Sta. 0+247.20 Section 4: Sta. 0+000.00- Sta.0+113.30 Section 5: Sta. 0+000.00-Sta. 0+ 079.00 Section 6: Sta. 0+000.00-Sta. 0+058.80 Section 7: Sta. 0+000.00-Sta. 0+157.00 Section 8: Sta. 0+000.00-Sta. 0+271.00 Section 9: Sta. 0+000.00-Sta. 0+101.00 Section 10: Sta. 0+000.00- Sta. 0+339.00 Section 11: Sta. 0+000.00- Sta. 0+100.00 Section 12: Sta. 0+000.00- Sta. 0+036.40 Section 13: Sta. 0+000.00- Sta. 0+045.00 Section 14: Sta. 0+000.00- Sta. 0+030.50 Section 15: Sta. 0+000.00- Sta. 0+140.00 Section 16: Sta. 0+000.00- Sta. 0+043.50 Section 17: Sta. 0+000.00- Sta. 0+068.40 Section 18: Sta. 0+000.00- Sta. 0+072.60 Section 19: Sta. 0+000.00- Sta. 0+008.00 Section 20: Sta. 0+000.00- Sta. 0+060.00	Construction Section	NO	Public Bidding	1/13/2021	01/14- 20/2021	1/21/2021	2/4/2021	2/4/2021	02/05- 09/2021	02/10- 15/2021	2/19/2021	2/24/2021	3/3/2021	3/5/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	29,400,000.00	-	29,400,000.00	27,917,477.28	-	27,917,477.28	1,2,3,4	1/21/2021	2/4/2021	2/4/2021	02/05- 9/2021	02/15- 18/2021	with supplemental bulletin no. 2021- 001 - 002,003,004, 005 (modification of ABC, suspension of opening of bids, correction of ABC, correction of unit, correction of quantity)	
300117209277000 .PC	21FG0044-Construction of Road, Del Carmen, Sagñay and Salvacion Tigaon, Camarines Sur, Sagñay and Tigaon, Camarines Sur Barangay Del Carmen: Sta. 0+000.00-Sta. 0+053.00 Barangay Salvacion : Sta. 0+000.00-Sta. 0+102.00	Construction Section	NO	Public Bidding	1/13/2021	01/14- 20/2021	1/21/2021	2/4/2021	2/4/2021	02/05- 09/2021	02/10- 15/2021	2/19/2021	2/24/2021	3/3/2021	3/5/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,102.92	-	1,880,102.92	1,2,3,4	1/21/2021	2/4/2021	2/4/2021	02/05- 09/2021	02/15- 18/2021		
320101106152000 .PC	21FG0045- Construction/Improvement of Flood Control Structure along Rangas River, Matacla, Goa, Camarines Sur Sta. 0+027+Sta. 0+895.25	Construction Section	NO	Public Bidding	1/15/2021	01/18- 24/2021	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/15- 18/2021	2/18/2021	2/24/2021	3/3/2021	3/5/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	25,480,000.00	-	25,480,000.00	24,138,856.66	-	24,138,856.66	1,2,3,4	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/22- 24/2021		
310205100687000 .PC	21FG0046-Construction of Missing Links/New Road- Calabanga-Tinambac Road (Tinambac Section) Tinambac, Camarines Sur Section 1: Sta. 472+636.50-Sta. 472+893.80 Section 2: Sta. 472+962.50-Sta. 473+418.00	Construction Section	NO	Public Bidding	1/15/2021	01/18- 24/2021	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/15- 18/2021	3/10/2021	3/11/2021	3/12/2021	3/16/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,482.74	-	1,879,482.74	1,2,3,4	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/22- 24/2021		
300117209273000 .PC	21FG0048-Construction of Road, Calalahan/San Juan/Dolo, San Jose, Camarines Sur Calalahan Section: Sta. 0+000.00-Sta. 0+095.00 San Juan Section: Sta. 0+000.00-Sta. 0+100.00 (Section 1) Sta. 0+000.00-Sta. 0+200.00 (Section 2) Sta. 0+000.00-Sta. 0+117.00	Construction Section	NO	Public Bidding	1/15/2021	01/18- 24/2021	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/15- 18/2021	2/18/2021	2/24/2021	3/3/2021	3/5/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	2,970,000.00	-	2,970,000.00	2,819,306.11	-	2,819,306.11	1,2,3,4	1/26/2021	2/9/2021	2/9/2021	02/10- 12/2021	02/22- 24/2021		
300104222471000 .PC	21FG0049-Rehabilitation of Multi-Purpose Building, Burabod, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	1/28/2021	02/01- 07/2021	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/01- 03/2021	3/3/2021	3/5/2021	3/11/2021	3/12/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,425,000.00	-	1,425,000.00	1,2,3,4	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/08- 11/2021		
300104222474000 .PC	21FG0050-Rehabilitation of Multi-Purpose Building, Barangay Kinahulugan, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	1/28/2021	02/01- 07/2021	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/01- 03/2021	3/3/2021	3/5/2021	3/11/2021	3/12/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund- New General Appropriations- Specific Budget of National Government Agencies	990,000.00	-	990,000.00	940,550.00	-	940,550.00	1,2,3,4	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/08- 11/2021		
300117209279000 .PC	21FG0051-Construction of Road, Nato, Sagñay, Camarines Sur Section 1: Sta. 0+000.00- Sta. 0+092.00 Section 2: Sta. 0+000.00- Sta. 0+058.00 Section 3: Sta. 0+000.00- Sta. 0+045.00 Section 4: Sta. 0+000.00- Sta. 0+064.00	Construction Section	NO	Public Bidding	1/28/2021	02/01- 07/2021	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/01- 03/2021	3/3/2021	3/5/2021	3/11/2021	3/12/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund- New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,537.87	-	1,880,537.87	1,2,3,4	2/8/2021	2/22/2021	2/22/2021	02/23- 24/2021	03/08- 11/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptance (if applicable)	
300104222468000 .PC	21FG0056-Construction of Multi-Purpose Building, Barangay Tinorongan, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	03/01-03/2021	3/8/2021	3/9/2021	3/11/2021	3/12/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	3,960,000.00	-	3,960,000.00	3,761,000.00	-	3,761,000.00	1,2,3,4	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	03/08/11-2021		
300121201153000 .PC	21FG0057-Construction of Level II Water Supply System, Barangay San Vicente, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/2/2021	02/03-09/2021	2/10/2021	2/24/2021	2/24/2021	02/25-26/2021	03/08-15/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,877,040.00	-	1,877,040.00	1,2,3,4	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	03/15-18/2021		
300102200543000 .PC	21FG0058-Construction of Multi-Purpose Building, Gaao, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/25-26/2021	03/08-10/2021	3/10/2021	3/11/2021	3/12/2021	3/16/2021			FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,403,099.17	-	1,403,099.17	1,2,3,4	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	03/15-18/2021		
300104222452000 .PC	21FG0059-Construction of Multi-Purpose Building, Barangay Panagan, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/25-26/2021	03/08-10/2021	3/10/2021	3/11/2021	3/12/2021	3/16/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	2,475,000.00	-	2,475,000.00	2,337,564.63	-	2,337,564.63	1,2,3,4	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	03/15-18/2021		
300109200982000 .PC	21FG0062-Construction of Flood Control Structure (Drainage System) Goa-National High School, Barangay Taytay, Goa, Camarines Sur Sta. 0+000.00-Sta. 0+310.00	Construction Section	NO	Public Bidding	2/4/2021	02/08-14/2021	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	03/08-12/2021	3/12/2021	3/15/2021	3/23/2021	3/23/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	2,970,000.00	-	2,970,000.00	2,819,107.51	-	2,819,107.51	1,2,3,4	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	03/15-18/2021		
300102200543000 .PC	21FG0063-Construction of School Building, Barangay Gaao, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	2/4/2021	02/08-14/2021	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	03/08-12/2021	3/12/2021	3/15/2021	3/23/2021	3/23/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,402,134.79	-	1,402,134.79	1,2,3,4	2/16/2021	3/2/2021	3/2/2021	3/03-05/2021	03/15-18/2021		
300104222456000 .PC	21FG0067-Construction of Multi-Purpose Building, Barangay Gubat, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	2/11/2021	02/15-21/2021	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/08-12/2021	3/19/2021	3/19/2021	3/24/2021	3/25/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	3,960,000.00	-	3,960,000.00	3,741,331.61	-	3,741,331.61	1,2,3,4	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/22-25/2021		
300104222447000 .PC	21FG0068-Construction of Multi-Purpose Building, Barangay Amoguis, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/11/2021	02/15-21/2021	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/08-12/2021	3/19/2021	3/19/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,287.84	-	1,880,287.84	1,2,3,4	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/22-25/2021		
300104222460000 .PC	21FG0069-Construction of Multi-Purpose Building, Barangay Napawon/Cagaycay, Goa Camarines Sur	Construction Section	NO	Public Bidding	2/11/2021	02/15-21/2021	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/08-12/2021	3/19/2021	3/19/2021	3/24/2021	3/25/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,868,770.84	-	1,868,770.84	1,2,3,4	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/22-25/2021		
300104222455000 .PC	21FG0070-Construction of Multi-Purpose Building, Gbgos, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22-28/2021	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/22-29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,980,000.00		1,980,000.00	1,879,658.49	-	1,879,658.49	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/29-31/2021		
300104222467000 .PC	21FG0072-Construction of Multi-Purpose Building, Terogo, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22-28/2021	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/22-29/2021		4/8/2021	4/12/2021	4/13/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,000,000.00	-	1,000,000.00	940,300.00	-	940,300.00	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/29-31/2021		
300104222453000 .PC	21FG0073-Construction of Multi-Purpose Building, Barangay Catalotan, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22-28/2021	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/22-29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,409,735.54	-	1,409,735.54	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17-19/2021	03/29-31/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion (if applicable)	
300104222463000 .PC	21FG0074-Construction of Multi-Purpose Building, Pili/Tab/Tabog, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,416.73	-	1,879,416.73	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		with supplemental bulletin no. 2021- 001 (correction of contract name & location)
300107201220000 .PC	21FG0075-Construction of Flood Control Structure, Barangay Balaton/Tawog, Lagonoy/Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,850.00	-	1,880,850.00	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		with supplemental bulletin no. 2021- 001 (revision of BOQ)
300104222454000 .PC	21FG0076-Construction of Multi-Purpose Building, Genorangan/Panicuan/Pa nagan, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	2,970,000.00	-	2,970,000.00	2,821,200.00	-	2,821,200.00	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		
300104222449000 .PC	21FG0077-Construction of Multi-Purpose Building, Barangay Binanuahan, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,605.25	-	1,880,605.25	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		with Supplemental bulletin no. 2021- 001 (Revision of BOQ)
300104222450000 .PC	21FG0078-Construction of Multi-Purpose Building, Bongalon/San Antonio, Sagñay/Tinambac,Cama rines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,927.21	-	1,879,927.21	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		with Supplemental bulletin no. 2021- 001 (Revision of BOQ)
300104222479000 .PC	21FG0079-Rehabilitation of Multi-Purpose Building, Sipaco/Guibahoy/San Vicente/Bocogan, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/22- 29/2021	3/29/2021	3/30/2021	4/5/2021	4/6/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	3,960,000.00	-	3,960,000.00	3,757,488.71	-	3,757,488.71	1,2,3,4	3/2/2021	3/16/2021	3/16/2021	03/17- 19/2021	03/29- 31/2021		with supplemental bulletin no. 2021- 001 (Revision of BOQ)
300104222457000 .PC	21FG0080-Construction of Multi-Purpose Building, Guijalo/Del Pilar, Caramoan/Garchitorea, Camarines Sur	Construction Section	NO	Public Bidding	5/11/2021	5/14- 20/2021	5/21/2021	6/3/2021	6/3/2021	6/4-9/2021	06/09- 11/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	2,970,000.00	-	2,970,000.00	2,790,368.10	-	2,790,368.10	1,2,3,4	5/21/2021	6/3/2021	6/3/2021	6/4-9/2021	6/17- 21/2021		
300104222466000 .PC	21FG0081-Construction of Multi-Purpose Building, Sumaoy/Cabugao, Garchitorea/Siruma, Camarines Sur	Construction Section	NO	Public Bidding	5/11/2021	5/14- 20/2021	5/21/2021	6/3/2021	6/3/2021	6/4-9/2021	06/09- 11/2021	6/16/2021	6/16/2021	6/16/2021	6/18/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,845,927.57	-	1,845,927.57	1,2,3,4	5/21/2021	6/3/2021	6/3/2021	6/4-9/2021	6/17- 21/2021		
300104222459000 .PC	21FG0082-Construction of Multi-Purpose Building, Hanoy/Gata, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	03/26- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,932,579.90	-	1,932,579.90	1,2,3,4	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	04/05- 08/2021		
300104222462000 .PC	21FG0083-Construction of Multi-Purpose Building, Pattinan, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	03/26- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,409,405.91	-	1,409,405.91	1,2,3,4	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	04/05- 08/2021		with Supplemental bulletin no. 2021- 001(revision of BOQ)
300104222469000 .PC	21FG0086-Construction of Multi-Purpose Building, Toytoy/Canlong, Garchitorea, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	03/26- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,416.00	-	1,879,416.00	1,2,3,4	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	04/05- 08/2021		
300104222458000 .PC	21FG0087-Construction of Multi-Purpose Building, Barangay Hanopol/Binanuahon, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/18/2021	02/22- 28/2021	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	03/26- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,218.50	-	1,879,218.50	1,2,3,4	3/2/2021	3/18/2021	3/18/2021	03/19- 25/2021	04/05- 08/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procuremen t?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion (if applicable)	
300104222478000 .PC	21FG0088-Rehabilitation of Multi-Purpose Building, Barangay San Ramon, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,413.88	-	1,880,413.88	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		
300104222461000 .PC	21FG0089-Construction of Multi-Purpose Building, Palale, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,000,000.00	-	1,000,000.00	949,919.28	-	949,919.28	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		with supplemental bulletin no. 2021- 001 & 002 (Revision of BOQ). Suspension of opening of bids and adjustment in the ABC
300104222480000 .PC	21FG0090-Rehabilitation of Multi-Purpose Building, Sogod, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,000,000.00	-	1,000,000.00	944,206.92	-	944,206.92	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		with supplemental bulletin no. 2021- 001,002,003 (correction of contract id no. in the bidding documents; revision of BOQ, suspension of opening of bids and adjustment of ABC
300104222470000 .PC	21FG0091-Rehabilitation of Multi-Purpose Building, Barangay San Sebastian, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,000,000.00	-	1,000,000.00	952,100.24	-	952,100.24	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		
300104222473000 .PC	21FG0092-Rehabilitation of Multi-Purpose Building Gimagtocon/San Ramon, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,413.90	-	1,880,413.90	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		with supplemental bulletin no. 2021- 001 (Revision of BOQ)
300104222448000 .PC	21FG0093-Construction of Multi-Purpose Building, Bikal/San Vicente, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,884,411.80	-	1,884,411.80	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		
300104222465000 .PC	21FG0094-Construction of Multi-Purpose Building, Sto. Niño, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,485,000.00	-	1,485,000.00	1,410,094.12	-	1,410,094.12	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		
	21FG0095-Concreting of Brgy. Cabalinadan to Sitio Lip-Ac, Catagbacan FMR, Cabalinadan, Tigaon, Camarines Sur Section 1: Sta. 1+144.00- Sta. 2+074.00 Section 2: Sta. 0+000.00- Sta. 0+123.00	Construction Section	NO	Public Bidding	2/24/2021	03/01- 07/2021	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	03/29- 04/05/2021	4/6/2021	4/7/2021	4/8/2021	4/13/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	9,950,000.00	-	9,950,000.00	9,345,008.36	-	9,345,008.36	1,2,3,4	3/9/2021	3/23/2021	3/23/2021	03/24- 26/2021	04/05- 07/2021		
300104222481000 .PC	21FG0096-Rehabilitation of Multi-Purpose Building, Tagas/Soledad, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	3/4/2021	03/08- 14/2021	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/12- 16/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,879,658.49	-	1,879,658.49	1,2,3,4	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/19- 22/2021		
300104222446000 .PC	21FG0097-Construction of Multi-Purpose Building, Agcata (CASURECO), Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	3/4/2021	03/08- 14/2021	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/12- 16/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,750.25	-	1,880,750.25	1,2,3,4	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/19- 22/2021		with supplemental bulletin no. 2021- 001 (revision of BOQ)
300104222475000 .PC	21FG0098-Rehabilitation of Multi-Purpose Building, Maysalay/San Juan Evangelista, Goa, Camarines Sur	Construction Section	NO	Public Bidding	3/4/2021	03/08- 14/2021	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/12- 16/2021	4/12/2021	4/13/2021	4/14/2021	4/15/2021	-	-	FUND: 01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budget of National Government Agencies	1,980,000.00	-	1,980,000.00	1,880,004.25	-	1,880,004.25	1,2,3,4	3/16/2021	3/30/2021	3/30/2021	04/05- 08/2021	04/19- 22/2021		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion (Acceptanc e (if applicable))	
ON-GOING PROCUREMENT ACTIVITIES																																
-	21FG0008-Construction of COA including Supply Office Building , Storage and Central Records Building (Phase I) of DPWH, Camarines Sur 4th DEO, Camarines Sur	Construction Section	YES	Public Bidding	12/3/2020	12/07-13/2020	12/15/2020	12/29/2020	12/29/2020	01/04-06/2021	-	-	-	-	-	-	-	-	19,800,000.00	-	-	-	-	-	1,2,3,4	12/15/2020	12/29/2020	12/29/2020	01/04-08/2021	01/18-21/2021	-	FOR LATER RELEASE
-	21FG0043- Concreting of Brgy. Cabalinadan, Tigaon, Camarines Sur to Sitio Lip-Ac, Catagbacan, Goa, Camarines Sur, Cabalinadan, Tigaon/Sitio Lip-Ac, Goa, Camarines Sur Sta. 0+000.00-Sta. 1+144.00	Construction Section	NO	Public Bidding	1/13/2021	01/14-20/2021	1/21/2021	2/4/2021	2/4/2021	02/05-09/2021	-	-	-	-	-	-	-	-	9,900,000.00	-	-	-	-	-	1,2,3,4	1/21/2021	2/4/2021	2/4/2021	02/05-09/2021	02/15-18/2021	-	FOR LATER RELEASE
-	21FG0047-Construction of Road, Matacla, Goa, Camarines Sur Section 1: Sta. 0+000.00-Sta. 0+174.00 Section 2: Sta. 0+000.00-Sta. 0+080.00	Construction Section	NO	Public Bidding	1/15/2021	01/18-24/2021	1/26/2021	2/9/2021	2/9/2021	02/10-12/2021	-	-	-	-	-	-	-	-	1,980,000.00	-	-	-	-	-	1,2,3,4	1/26/2021	2/9/2021	2/9/2021	02/10-12/2021	02/22-24/2021	-	FOR LATER RELEASE
-	21FG0052-Construction of Bypass and Diversion Road Jct. Nato-Sabang Coastal Road (Casuna Bridge), Tigaon, and San Jose, Camarines Sur Sta. 0+930.00-Sta. 2+150.00 Sta. 3+218.60-Sta. 3+460.00	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	-	-	-	-	-	-	-	-	96,500,000.00	-	-	-	-	-	1,2,3,4	2/28/2021	2/22/2021	2/22/2021	02/23-24/2021	03/08-11/2021	-	with supplemental bulletin no. 2021-001 (revision of BOQ, Eligibility data sheets and plans) FOR LATER RELEASE
-	21FG0053-Construction of Flood Mitigation structure Section 1: Sta. 0+045.00-Sta. 0+155.00 (PCCP & Section 2: Sta. 0+000.00-Sta. 0+150.00 (Upstream) Section 3: Sta. 0+000.00-Sta. 0+128.00	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	-	-	-	-	-	-	-	-	49,000,000.00	-	-	-	-	-	1,2,3,4	2/28/2021	2/22/2021	2/22/2021	02/23-24/2021	03/08-11/2021	-	FOR LATER RELEASE
-	21FG0055-Road Concreting of Zone 2, Barangay Salvacion, Tigaon, Camarines Sur Sta. 0+102.00-Sta. 1+060.00	Construction Section	NO	Public Bidding	1/28/2021	02/01-07/2021	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	-	-	-	-	-	-	-	-	19,800,000.00	-	-	-	-	-	1,2,3,4	2/8/2021	2/22/2021	2/22/2021	02/23-24/2021	03/08-11/2021	-	FOR LATER RELEASE
-	21FG0060-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road, Tagas Section, Tagas, San Jose, Camarines Sur Section 1: Sta. 3+460.00-Sta.3+550.00 Section 2: Sta. 3+590.00-Sta. 3+685.00	Construction Section	NO	Public Bidding	2/2/2021	02/03-09/2021	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	-	-	-	-	-	-	-	-	23,520,000.00	-	-	-	-	-	1,2,3,4	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	03/15-18/2021	-	FOR LATER RELEASE
-	21FG0061-Concreting of Tinorongan (Proper) Saghay, 21FG0061- Camarines Sur to Salvacion (Kilometro Gapo) Road Section, Tigaon, Camarines Sur, Saghay and Tigaon, Camarines Sur Section 1: Sta. 0+000.00-Sta. 0+162.00 Section 2: Sta. 0+231.29-Sta. 0+983.57 Section 3: Sta. 1+232.48-Sta. 1+571.90	Construction Section	NO	Public Bidding	2/2/2021	02/03-09/2021	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	-	-	-	-	-	-	-	-	14,850,000.00	-	-	-	-	-	1,2,3,4	2/10/2021	2/24/2021	2/24/2021	03/01-05/2021	03/15-18/2021	-	FOR LATER RELEASE
-	21FG0064-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tinambac-Siruma Road, Siruma, Camarines Sur KO 542+970.00-KO 543+154.00	Construction Section	NO	Public Bidding	2/4/2021	02/08-14/2021	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	-	-	-	-	-	-	-	-	9,800,000.00	-	-	-	-	-	1,2,3,4	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	03/15-18/2021	-	FOR LATER RELEASE
-	21FG0065-Construction of By-Pass and Diversion Road, Junction Nato-Sabang Coastal Road, Tagas Section Phase-II, Tagas, San Jose, Camarines Sur Section 1: Sta. 3+550.00-Sta. 3+590.00 Section 2: Sta. 3+685.00-Sta. 4+210.00	Construction Section	NO	Public Bidding	2/4/2021	02/08-14/2021	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	-	-	-	-	-	-	-	-	91,675,000.00	-	-	-	-	-	1,2,3,4	2/16/2021	3/2/2021	3/2/2021	03/03-05/2021	03/15-18/2021	-	FOR LATER RELEASE
-	21FG0066-Local Program-Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects along Tigaon-Goa-san Jose-Lagonoy-Guijalo via San vicente Road (Genorangan Section), Lagonoy, Camarines Sur KO 498+296-KO 498+522	Construction Section	NO	Public Bidding	2/11/2021	02/15-21/2021	02/23/202	3/9/2021	3/9/2021	03/10-12/2021	-	-	-	-	-	-	-	-	96,500,000.00	-	-	-	-	-	1,2,3,4	2/23/2021	3/9/2021	3/9/2021	03/10-12/2021	03/22-25/2021	-	with supplemental bulletin no. 2021-001(revision of Eligibility data sheet) FOR LATER RELEASE
-	21FG0084-Construction/Rehabilitation /Improvement of Flood Mitigation Structure along Manapot River, Barangay Tawog, Caramoan, Camarines Sur Section 2: Sta. 0+057.50-Sta. 0+300.00	Construction Section	NO	Public Bidding	2/18/2021	02/22-28/2021	3/2/2021	3/18/2021	3/18/2021	03/19-25/2021	-	-	-	-	-	-	-	-	33,810,000.00	-	-	-	-	-	1,2,3,4	3/2/2021	3/18/2021	3/18/2021	03/19-25/2021	04/05-08/2021	-	FOR LATER RELEASE

[illegible]

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion (Acceptanc e (if applicable))	
GOODS																																
310303101102000 0.EAO 310205100687000 .EAO	Proposed Outsourcing of Security Services for DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur. 201GFG0001	Administratrive Section	NO	Public Bidding	2/4/2021	02/8- 14,2021	2/16/2021	3/1/2021	3/1/2021	3/2-5/2021	03/15- 18/2021	3/22/2021	03/24/2021	03/29/2021	03/31/2021	-	-	EAO-2021	638,275.44	638,275.44	-	579,149.64	579,149.64	-	1,2,3	2/4/2021	2/16/2021	3/1/2021	3/1/2021	3/2-5/2021	03/15- 18/2021	
200000100017000	Procurement of Fuel, Oil and Lubricants for use in various Equipment, Machine Tools and Service Vehicles at Maintenance Section (1st and 2nd Quarter CY-2021), DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur. 21GFG0002	Maintenance	NO	Public Bidding	03/1/2021	03/3-9/2021	03/11/2021	3/25/2021	3/25/2021	3/26/2021	4/05- 07/2021	4/12/2021	4/14/2021	4/19/2021	4/21/2021	-	-	GAA CY - 2021 (Maintenance Fund)	2,048,304.00	2,048,304.00	-	2,004,500.00	2,004,500.00	-	1,2,3	03/1/2021	03/11/2021	3/25/2021	3/25/2021	3/26/2021	4/05- 07/2021	
200000100017000	Procurement of construction materials for use in the Repair and Maintenance Works along Lagonoy-Presentation Road, Maligaya-Caramoan Road, Teres Garchitorena Road and Teres-Maligaya Road, Lagonoy/Presentation/Caramoan and Garchitorena, Camarines Sur 21GFG0003	Maintenance	NO	Public Bidding	03/1/2021	03/3-9/2021	03/11/2021	3/25/2021	3/25/2021	3/26/2021	4/05- 07/2021	4/12/2021	4/14/2021	4/19/2021	4/21/2021	-	-	GAA CY - 2021 (Maintenance Fund)	2,346,298.00	2,346,298.00	-	2,284,078.00	2,284,078.00	-	1,2,3	03/1/2021	03/11/2021	3/25/2021	3/25/2021	3/26/2021	4/05- 07/2021	
200000100017000	Procurement of Fuel, Oil and Lubricants for use in various Service Vehicles at Q.A., Planning & Design and Construction Section for CY-2021, DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur 21GFG0005	Q.A., Planning & Design and Construction Section	NO	Public Bidding	03/23/21	03/25- 31,2021	04/06/21	4/27/2021	4/27/2021	4/29/2021	5/07/2021	5/13/2021	5/14/2021	5/19/2021	5/21/2021	-	-	GAA CY - 2021 (Maintenance Fund)	1,650,130.00	1,650,130.00	-	1,600,000.00	1,600,000.00	-	1,2,3	03/23/21	04/06/21	4/27/2021	4/27/2021	4/29/2021	5/07/2021	
200000100017000	Procurement of Construction Materials for use in the Reblocking of Concrete Pavement of National Road along Lagonoy-Presentation Road, Presentation-Maligaya Road, San Rafael-Mampirao-San Jose Road and Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Lagonoy, Presentation, Tigaon and San Jose, Camarines Sur. 21GFG0006	Maintenance	NO	Public Bidding	03/23/21	03/25- 31,2021	04/06/21	4/27/2021	4/27/2021	4/29/2021	5/07/2021	5/13/2021	5/14/2021	5/19/2021	5/21/2021	-	-	GAA CY - 2021 (Maintenance Fund)	1,796,140.00	1,796,140.00	-	1,706,216.00	1,706,216.00	-	1,2,3	03/23/21	04/06/21	4/27/2021	4/27/2021	4/29/2021	5/07/2021	
200000100017000	Procurement of Construction Materials for use in the Repair and Maintenance of Bridges along National Road, Camarines Sur 4th DEO, Tigaon, Goa, San Jose, Lagonoy, Presentation, Caramoan, Garchitorena, Tinambac and Siruma, Camarines Sur 21GFG0007	Maintenance	NO	Public Bidding	03/23/21	03/25- 31,2021	N/A	4/27/2021	4/27/2021	4/29/2021	5/07/2021	5/13/2021	5/14/2021	5/19/2021	5/21/2021	-	-	GAA CY - 2021 (Maintenance Fund)	761,260.00	761,260.00	-	722,460.00	722,460.00	-	1,2,3	03/23/21	N/A	4/27/2021	4/27/2021	4/29/2021	5/07/2021	
200000100017000	Procurement of Construction Materials for use in the Repair/Maintenance along Goa-Digidigon-San Isidro Road (scoured headwall of cross drainage concrete shoulder), Abucayan, Goa, Camarines Sur. 21GFG0017	Maintenance	NO	Public Bidding	4/14/2021	4/15- 21/2021	N/A	5/6/2021	5/6/2021	5/07-10/2021	05/17- 20/2021	5/24/2021	5/26/2021	5/31/2021	6/2/2021	-	-	GAA CY - 2021 (Maintenance Fund)	900,000.00	900,000.00	-	722,460.00	722,460.00	-	1,2,3	4/14/2021	N/A	5/6/2021	5/6/2021	5/07- 10/2021	05/17- 20/2021	
Total Alloted Budget of Procurement Activities																			10,140,407.44													
Total Contract Price of Procurement Activities Conducted																						9,618,863.64										
Total Savings (Total Alloted Budget - Total Contract Price)																			521,543.80													
Total Alloted Budget of On-going Procurement Activities																																

LIST OF OBSERVERS

1
2
3
4

The President, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City
HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City
YOLANDA P. DEL CASTILLO, State Auditor IV, Audit Team Leader Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur
TOMMY L. LEE, JR., Representative, OPABA, 2nd Floor, LTRB Bldg., Naga City Hall Compound, Naga City, Camarines Sur


Prepared:

Recommending for Approval by:

Approved:


AILYN R. VARGAS
Procurement Engineer
Engineer II


ALICE B. MAGISTRADO
Chief, Planning and Design Section
(BAC CHAIRMAN)


NESTOR P. GORIMBAO
District Engineer