

ANNEX B

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre- Procurem ent	Pre-bid	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification						
COMPLETED PROCUREMENT ACTIVITIES																																						
1	200000100038000	21CSK00018	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00066 - Construction of By-Pass and Diversion Road, Cagayan de Oro (PCE) Bypass/ Alternate Road (Jct. Lumbia/ CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Lumbia Section, Cagayan de Oro City	Planning and Design Division	No					11-Apr-22				18-Apr-22	06-May-22	11-May-22	11-May-22	12-May-22	01-Jun-22	01-Jun-22					GAA 2021	602,741.66		602,741.66	600,000.00		600,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huilio B. Bellica			13-Apr-22		30-Apr-22	
2	200000100038000	21CSK00019	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00242 - Construction of Drainage Channel from BCIR to Iponan River, Package 6, Bulua, Cagayan de Oro City; 2. 21K00276 - Construction of Flood Mitigation Structure along Iponan River (Canitoan Section), Iponan, Cagayan de Oro City, Sta. 2+316.80-Sta. 2+666.61; and 3. 20K00335 - Construction of the Misamis Oriental West Diversion Road (Butuan-CDO-Iligan Road), Opol to Lugait	Planning and Design Division	No					11-Apr-22				18-Apr-22	06-May-22	11-May-22	11-May-22	12-May-22	01-Jun-22	01-Jun-22					GAA 2021	607,168.46		607,168.46	600,000.00		600,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huilio B. Bellica			13-Apr-22		30-Apr-22	
3	200000100038000	21CSK00020	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00186 - Construction of By-Pass and Diversion Roads, CDO New Western Division Road (Macabalan Section), Package 5, Cagayan de Oro City; 2. Cagayan de Oro Coastal Road Project	Planning and Design Division	No					18-May-22				25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22					GAA 2021	214,191.50		214,191.50	140,000.00		140,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huilio B. Bellica			20-May-22		01-Jun-22	
4	200000100038000	21CSK00021	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00053 - Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1605+580-K1607+680, Bukidnon	Planning and Design Division	No					18-May-22				25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22					GAA 2021	991,291.83		991,291.83	620,000.00		620,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huilio B. Bellica			20-May-22		01-Jun-22	
5	200000100038000	21CSK00022	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00175 - Off-Carriageway-Primary Roads Sayre Highway K1493+805-K1497+000, Bukidnon; 2. 21K00038 - Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampausan Road Extension (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/ Alternate Road), Package 13, Bukidnon 3rd LD; 3. 21K00294 - Construction of Flood Control Structure (Package 1 and 2) along Saguirayan River, Kalilangan, Bukidnon; 4. 21K00295 - Construction of Flood Control Structure (Package 3)	Planning and Design Division	No					18-May-22				25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22					GAA 2021	315,755.83		315,755.83	200,000.00		200,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huilio B. Bellica			20-May-22		01-Jun-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
6	200000100038000	21CSK00023	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00023 - Construction of Road, Kibawe-Arakan Road (Package 1), Bukidnon; 2. 21K00048 - Construction of Road, Kibawe-Arakan Road (Package 2), Bukidnon; 3. 21K00064 - Construction of Road, Kibawe-Arakan Road (Package 3), Bukidnon	Planning and Design Division	No	Small Value Procurement		18-May-22			25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22		GAA 2021	487,947.33		487,947.33	310,000.00		310,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica			20-May-22		01-Jun-22	
7	200000100038000	21CSK00024	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00016 - Construction of East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road) (Libona-Baungon Section), Bukidnon; 2. 21K00135 - CDO New Western Diversion Road (Canitoan-CDO Coastal Section), Package 6, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		18-May-22			25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22		GAA 2021	276,015.46		276,015.46	180,000.00		180,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica			20-May-22		01-Jun-22	
8	200000100038000	21CSK00025	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00122 - Construction of By-Pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road/ Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct./ J.R. Borja-LKKS-BCIR/ Lapasan), Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		18-May-22			25-May-22	07-Jun-22	12-Jun-22	12-Jun-22	13-Jun-22	18-Jun-22	18-Jun-22		GAA 2021	315,755.83		315,755.83	200,000.00		200,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica			20-May-22		01-Jun-22	
9		21CSK00026	Consultancy Services for the Conduct of Feasibility Study for Pangulil Bay Bridge - Ozamiz City Access Road (ReXPRIP-35), Misamis Occidental 2nd Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	26-May-22	20-Jun-22	02-Jun-22	04-Jul-22	11-Jul-22	23-Jul-22	24-Jul-22	15-Aug-22	25-Aug-22	12-Sep-22		GAA 2021	6,600,000.00		6,600,000.00	6,270,000.00		6,270,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica	18-May-22		29-Jun-22		05-Jul-22	
10		21CSK00027	Consultancy Services for the Conduct of Feasibility Study for Malaybalay City and Valencia City Bypasses Link Road (ReXPRIP-36), Bukidnon 2nd and 4th Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	26-May-22	20-Jun-22	02-Jun-22	04-Jul-22	11-Jul-22	23-Jul-22	24-Jul-22	15-Aug-22	25-Aug-22	12-Sep-22		GAA 2021	17,200,000.00		17,200,000.00	15,480,000.00		15,480,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica	18-May-22		29-Jun-22		05-Jul-22	
11		21CSK00028	Consultancy Services for the Conduct of Feasibility Study for Dansolihon - Camp Kibartan - Laguindingan Road (ReXPRIP-37), Misamis Oriental 2nd Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	26-May-22	20-Jun-22	02-Jun-22	04-Jul-22	11-Jul-22	23-Jul-22	24-Jul-22	15-Aug-22	25-Aug-22	12-Sep-22		GAA 2021	18,500,000.00		18,500,000.00	16,650,000.00		16,650,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica	18-May-22		29-Jun-22		05-Jul-22	
12		21CSK00029	Consultancy Services for the Conduct of Feasibility Study for Sultan Naga Dimaporo - Kapatagan Alternate Road (ReXPRIP-38), Lanao del Norte 2nd Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	26-May-22	20-Jun-22	02-Jun-22	04-Jul-22	11-Jul-22	23-Jul-22	24-Jul-22	15-Aug-22	25-Aug-22	12-Sep-22		GAA 2021	8,800,000.00		8,800,000.00	8,360,000.00		8,360,000.00	COA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulin, NACAP, Director Hualto B. Bellica	18-May-22		29-Jun-22		05-Jul-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
13	21CSK00030	Consultancy Services for the Conduct of Feasibility Study for BCIR - Libona - Indahag Road (ReXPRIP-39), Cagayan de Oro 2nd & Bukidnon 1st Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	02-Jun-22	27-Jun-22	09-Jun-22	11-Jul-22	18-Jul-22	30-Jul-22	31-Jul-22	24-Oct-22	03-Nov-22	15-Nov-22		GAA 2021	10,100,000.00		10,100,000.00	8,821,690.38		8,821,690.38	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica	18-May-22		06-Jul-22		12-Jul-22	
14	21CSK00031	Consultancy Services for the Conduct of Feasibility Study for Iligan City - Magsaysay Agri-Industrial Road (ReXPRIP-40), Lanao del Norte 1st and 2nd Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	02-Jun-22	27-Jun-22	09-Jun-22	11-Jul-22	18-Jul-22	30-Jul-22	31-Jul-22	24-Oct-22	03-Nov-22	15-Nov-22		GAA 2021	20,000,000.00		20,000,000.00	17,458,017.00		17,458,017.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica	18-May-22		06-Jul-22		12-Jul-22	
15	21CSK00032	Consultancy Services for the Conduct of Feasibility Study for C3-Marawi Coastal Link 1 (ReXPRIP-41), Iligan Lone Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	02-Jun-22	27-Jun-22	09-Jun-22	11-Jul-22	18-Jul-22	30-Jul-22	31-Jul-22	28-Oct-22	07-Nov-22	24-Nov-22		GAA 2021	10,000,000.00		10,000,000.00	9,300,000.00		9,300,000.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica	18-May-22		06-Jul-22		12-Jul-22	
16	21CSK00033	Consultancy Services for the Conduct of Feasibility Study for C3-Marawi Coastal Link 2 (ReXPRIP-42), Iligan Lone Legislative District	Planning and Design Division	No	Public Bidding	25-May-22	02-Jun-22	27-Jun-22	09-Jun-22	11-Jul-22	18-Jul-22	30-Jul-22	31-Jul-22	28-Oct-22	07-Nov-22	24-Nov-22		GAA 2021	8,500,000.00		8,500,000.00	7,905,000.00		7,905,000.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica	18-May-22		06-Jul-22		12-Jul-22	
17	200000100038000	21CSK00034	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Missing Link/ New Road, Malaybalay-Gingog Road (Can-Ayan-Silae Section), Bukidnon; 2. National Highway (Aglayan-Zamboanguita Road); 3. Construction of CDO New Western Diversion Road; and 4. Construction of Villanueva-Claveria-Gingog Road	Planning and Design Division	No	Small Value Procurement	19-Jul-22											GAA 2021	99,397.17		99,397.17	90,000.00		90,000.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica			21-Jul-22		29-Jul-22	
18	200000100038000	21CSK00035	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00051-Access Road leading to Bukidnon Airport (Camp 1-Maray Maray Section) (Package 1), Bukidnon 3rd LD; 2. 21K00054-Access Road leading to Bukidnon Airport (Camp 1-Maray Maray Section) (Package 2), Bukidnon	Planning and Design Division	No	Small Value Procurement	19-Jul-22											GAA 2021	158,491.12		158,491.12	150,000.00		150,000.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica			21-Jul-22		29-Jul-22	
19	200000100038000	21CSK00036	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00347-Construction of By-Pass and Diversion Roads, Jct CDO Talakag Road/ Macapagal Drive-Upper Carmen-Patag-Jct BCIR/ Kauswagan, Cagayan de Oro City; 2. 22K00046-Construction of CDO-New Western Diversion Road-(Canito-an-CDO Coastal Road Section), Package 7; and 3. Construction of CDO New Western Diversion Road	Planning and Design Division	No	Small Value Procurement	19-Jul-22											GAA 2021	523,260.91		523,260.91	510,000.00		510,000.00	COA-Mr. Salvador N. Dela Vega, II, PCE-Engr, Genereve A. Gabule, NACAP, Director Huilio B. Bellica			21-Jul-22		29-Jul-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES

Department of Public Works and Highways-Region X

As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement net	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
20 200000100038000 21CSK00037	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00065 - Access Road leading to Proposed Bukidnon Airport Jct. Bukidnon-Davao City Rd/ Camp 1, Maramag-Jct. Maramag-Maradugao Road/ Basecamp, Maramag-Jct. Don Carlos-Kadlingan Rd/ San Nicolas), Don Carlos, Bukidnon Package V	Planning and Design Division	No	Small Value Procurement		02-Aug-22			09-Aug-22	11-Aug-22	16-Aug-22	16-Aug-22	17-Aug-22	11-Nov-22	22-Sep-22			GAA 2021	894,154.29		894,154.29	890,000.00		890,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		04-Aug-22		05-Aug-22		
21 200000100038000 21CSK00038	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00082 - Construction of By-Pass and Diversion Roads, Jct. CDO Talakag Road/ Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/ Kauswagan, Package 5, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		02-Aug-22			09-Aug-22	11-Aug-22	16-Aug-22	16-Aug-22	17-Aug-22	12-Nov-22	22-Sep-22			GAA 2021	660,138.83		660,138.83	650,000.00		650,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		04-Aug-22		05-Aug-22		
22 200000100038000 21CSK00039	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00008 - Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria-Eureka, Gingog City Road), Package 12, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Aug-22			09-Aug-22	11-Aug-22	16-Aug-22	16-Aug-22	17-Aug-22	13-Nov-22	22-Sep-22			GAA 2021	276,015.46		276,015.46	270,000.00		270,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		04-Aug-22		05-Aug-22		
23 200000100038000 21CSK00040	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00061 - Cagayan de Oro Coastal Road (Gusa-Igpit Section), Lapasan (Package 2), Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		02-Aug-22			09-Aug-22	11-Aug-22	16-Aug-22	16-Aug-22	17-Aug-22	14-Nov-22	22-Sep-22			GAA 2021	465,863.75		465,863.75	460,000.00		460,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		04-Aug-22		05-Aug-22		
24 200000100038000 21CSK00041	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00051 - Construction of By-Pass and Diversion Roads, Gingog Bypass Road, Phase VIII, Misamis Oriental	Planning and Design Division	No	Small Value Procurement		02-Aug-22			09-Aug-22	11-Aug-22	16-Aug-22	16-Aug-22	17-Aug-22	15-Nov-22	22-Sep-22			GAA 2021	505,604.12		505,604.12	500,000.00		500,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		04-Aug-22		05-Aug-22		
25 200000100038000 21CSK00042	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00087- Construction of By-Pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road/ Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct/ J.R. Borja-LKKS-BCIR/ Lapasan, Package 4, Cagayan de Oro City; 2. 22K00103- Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road, Jct. CDO-Camp Kibaran/ Dansolihon-Jct. BCIR/ Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		30-Aug-22			07-Sep-22	08-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	16-Nov-22	18-Oct-22			GAA 2021	373,153.00		373,153.00	370,000.00		370,000.00	COA- Mr. Salvador N. Dela Vega, R. PCE- Engr. Gemeniva A. Gabale, NACAP, Director Huilio B. Bellica		02-Sep-22		02-Sep-22		

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
26 200000100038000 21CSK00043	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of CDO New Western Diversion Road; 2. Construction of Cagayan de Oro Coastal By-pass Road (CDO Third Bridge and Access Road)	Planning and Design Division	No	Small Value Procurement		30-Aug-22			07-Sep-22	08-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	17-Nov-22	18-Oct-22			GAA 2021	156,794.33		156,794.33	150,000.00		150,000.00	COA- Mr. Salcedo N. Delsa Vega, II, PCE- Engr. Generville A. Gabule, NACAP, Director Hualto B. Bellica			02-Sep-22		02-Sep-22	
27 200000100038000 21CSK00044	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00048-Construction of By-Pass and Diversion Roads, Sayre Highway Bypass, Maluko Section, Climbing Lanes, Bukidnon; 2. 22K00069-Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road 1 (Libona-Manolo Fortich-Impasug-on Section), Package 13, Bukidnon; and 3. 22K00094-Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDECA-Abae Section), Bukidnon	Planning and Design Division	No	Small Value Procurement		30-Aug-22			07-Sep-22	08-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	18-Nov-22	18-Oct-22			GAA 2021	470,290.54		470,290.54	465,000.00		465,000.00	COA- Mr. Salcedo N. Delsa Vega, II, PCE- Engr. Generville A. Gabule, NACAP, Director Hualto B. Bellica			02-Sep-22		02-Sep-22	
28 200000100038000 21CSK00045	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00079-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Diversion Road (Pueblo de Oro/ Jct. CDO-Old Airport Road) Phase II, Package 13, Cagayan de Oro City;; 2. 22K00081-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/ CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Package VIII; and 3. 22K00154-Construction of Missing Links/ New Roads, Iligan City-Cagayan de Oro City Alternate Route, Package 2, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		30-Aug-22			07-Sep-22	08-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	19-Nov-22	18-Oct-22			GAA 2021	408,466.58		408,466.58	400,000.00		400,000.00	COA- Mr. Salcedo N. Delsa Vega, II, PCE- Engr. Generville A. Gabule, NACAP, Director Hualto B. Bellica			02-Sep-22		02-Sep-22	
29 200000100038000 21CSK00046	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00309-Construction of Don Carlos-Kiburiao, Quezon, Bukidnon By-Pass Road, Package 1 and Package 2, (Purok 1-Purok 8, Kibatang Section); and 2. 21K00024-Construction of Bypass and Diversion Roads, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabukod-Halapitan), Package 1, Bukidnon	Planning and Design Division	No	Small Value Procurement		27-Sep-22			04-Oct-22	12-Oct-22	17-Oct-22	17-Oct-22	18-Oct-22	20-Nov-22	15-Nov-22			GAA 2021	333,412.62		333,412.62	330,000.00		330,000.00	COA- Mr. Salcedo N. Delsa Vega, II, PCE- Engr. Generville A. Gabule, NACAP, Director Hualto B. Bellica			29-Sep-22		06-Oct-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement net	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
30 200000100777000 21CSK00047	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00104-Construction of By-Pass and Diversion Roads Puerto-Claveria By-Pass Road, Package 11, Cagayan de Oro City; 2. 22K00242-Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 8, Cagayan de Oro City; and 3. 22K00320-Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 11, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	21-Nov-22	22-Nov-22			GAA 2021	501,076.58		501,076.58	490,000.00		490,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huélio B. Belizca		14-Oct-22		22-Oct-22		
31 200000100777000 21CSK00048	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00080-Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 9, Misamis Oriental; 2. 22K00125-Construction of San Martin Road Connecting PHIVIDEC Industrial Site, Package 1, Villanueva, Misamis Oriental; 3. 22K00126-Construction of San Martin Road Connecting PHIVIDEC Industrial Site, Package 2, Villanueva, Misamis Oriental; and 4. 22K00345-Construction of Flood Control of Flood Control Structures at Tagoloan River (Natumolan Section), Package 7, Misamis Oriental	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	22-Nov-22	22-Nov-02			GAA 2021	505,604.12		505,604.12	500,000.00		500,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huélio B. Belizca		14-Oct-22		22-Oct-22		
32 200000100777000 21CSK00049	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00281-Construction of Flood Control Structure along Alubijid River Downstream of Alubijid Bridge (Left Side), Package 2, Alubijid, Misamis Oriental; 2. 22K00192-Construction of Flood Mitigation Structure along Pugaan River, Package 1, Misamis Oriental; 3. 22K00193-Construction of Flood Mitigation Structure along Pugaan River, Package 2, Misamis Oriental; 4. 22K00194-Construction of Flood Mitigation Structure along Tagoloan River, Package 1, Misamis Oriental; and 5. 22K00195-Construction of Flood	Planning and Design Division	No	Small Value Procurement		27-Sep-22			04-Oct-22	12-Oct-22	17-Oct-22	17-Oct-22	18-Oct-22	23-Nov-22	15-Nov-22			GAA 2021	253,931.87		253,931.87	250,000.00		250,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, NACAP, Director Huélio B. Belizca		29-Sep-22		06-Oct-22		

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
33 200000100777000 21CSK00050	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00224-Construction of Flood Control Structure along Naawan River Downstream of Naawan Bridge (Left Side), Package 1, Naawan, Misamis Oriental; 2. 22K00225-Construction of Flood Control Structure along Naawan River Downstream of Naawan Bridge (Left Side), Package 2, Naawan, Misamis Oriental; 3. 22K00226-Construction of Flood Control Structure along Naawan River Upstream of Naawan Bridge (Right Side), Package 3, Naawan, Misamis Oriental; 4. 22K00227-Construction of Flood	Planning and Design Division	No	Small Value Procurement		27-Sep-22			04-Oct-22	12-Oct-22	17-Oct-22	17-Oct-22	18-Oct-22	24-Nov-22	15-Nov-22			GAA 2021	430,550.16		430,550.16	430,000.00		430,000.00	COA- Mr. Salvador N. Dela Vega, E. PCE- Engr. Genevieve A. Gabuler, HACAP, Director Huilio B. Bellica			29-Sep-22		06-Oct-22	
34 200000100777000 21CSK00051	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00069-Construction of By-pass and Diversion Roads, CDO-New Western Diversion Road, (Kauswagan-Bonbon), Package 5, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		27-Sep-22			04-Oct-22	12-Oct-22	17-Oct-22	17-Oct-22	18-Oct-22	25-Nov-22	15-Nov-22			GAA 2021	293,672.25		293,672.25	290,000.00		290,000.00	COA- Mr. Salvador N. Dela Vega, E. PCE- Engr. Genevieve A. Gabuler, HACAP, Director Huilio B. Bellica			29-Sep-22		06-Oct-22	
35 200000100777000 21CSK00052	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00095-Construction of By-pass and Diversion Roads, Claveria-Balingoan By-Pass Road, Package 13; 2. 22K00159-Construction of Balingasag-Claveria Alternate Road, Package 3, Misamis Oriental; and 3. Construction of Cagayan de Oro Coastal By-Pass Road (Cagayan de Oro Third Bridge Approaches and Access Road)	Planning and Design Division	No	Small Value Procurement		27-Sep-22			04-Oct-22	12-Oct-22	17-Oct-22	17-Oct-22	18-Oct-22	26-Nov-22	15-Nov-22			GAA 2021	487,947.33		487,947.33	480,000.00		480,000.00	COA- Mr. Salvador N. Dela Vega, E. PCE- Engr. Genevieve A. Gabuler, HACAP, Director Huilio B. Bellica			29-Sep-22		06-Oct-22	
36 200000100777000 21CSK00053	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00280-Construction of Flood Control Structure along Alubijid River Downstream of Alubijid Bridge (Right Side), Package 1, Alubijid, Misamis Oriental; 2. 22K00243-Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 8, Misamis Oriental; 3. 22K00311-Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 5, Misamis Oriental; and 4. 22K00332-Tagoloan-Misamis Oriental Bdry, Package 6, Misamis Oriental	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	27-Nov-22	22-Nov-02			GAA 2021	580,658.08		580,658.08	570,000.00		570,000.00	COA- Mr. Salvador N. Dela Vega, E. PCE- Engr. Genevieve A. Gabuler, HACAP, Director Huilio B. Bellica			14-Oct-22		22-Oct-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
37 200000100777000 21CSK00054	Real Property Appraisal Services for Properties Affected by the projects: 1. 14K00165- Construction of Cagayan de Oro Diversion Road, Jct. Balubal Sayre Highway-Pueblo de Oro, CDO Old Airport Diversion Road, Cagayan de Oro City; 2. Construction/ Maintenance of Flood Mitigation Structures and Drainage System, CDO River Basin; and 3. Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road Project	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	28-Nov-22	22-Nov-02			GAA 2021	174,451.12		174,451.12	170,000.00		170,000.00	COA- Mr. Salcedo N. Dola Vega, II, PCE- Engr. Generville A. Gabale, MACAP, Director Hualto B. Bellica			14-Oct-22		22-Oct-22	
38 200000100777000 21CSK00055	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00303-Cagayan de Oro Coastal Road (Punta-Macabalan Section), Package 6, Cagayan de Oro City; and 2. Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road-Carmen Puerto Section (Climbing Lanes), Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	29-Nov-22	22-Nov-02			GAA 2021	567,428.08		567,428.08	480,000.00		480,000.00	COA- Mr. Salcedo N. Dola Vega, II, PCE- Engr. Generville A. Gabale, MACAP, Director Hualto B. Bellica			14-Oct-22		22-Oct-22	
39 200000100777000 21CSK00056	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00267- Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Cagayan de Oro City; 2. 22K00026, 22K00353 & 22K00354- Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 8, Cagayan de Oro City; 3. 21K00234-Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road)	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	30-Nov-22	22-Nov-02			GAA 2021	196,534.71		196,534.71	190,000.00		190,000.00	COA- Mr. Salcedo N. Dola Vega, II, PCE- Engr. Generville A. Gabale, MACAP, Director Hualto B. Bellica			14-Oct-22		22-Oct-22	
40 200000100777000 21CSK00057	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00304- Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 1S, Cagayan de Oro; 2. 21K00238- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Bitan-ag Creek including Channelization, Cagayan de Oro City; and 3. 21K00241-Constuction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Rectangular Open Channel along Bitan-ag Creek (Rectangular Open Channel Flow)	Planning and Design Division	No	Small Value Procurement		12-Oct-22			19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	01-Dec-22	22-Nov-02			GAA 2021	657,921.29		657,921.29	300,000.00		300,000.00	COA- Mr. Salcedo N. Dola Vega, II, PCE- Engr. Generville A. Gabale, MACAP, Director Hualto B. Bellica			14-Oct-22		22-Oct-22	

Department of Public Works and Highways-Region X

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurem ent	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
41	200000100777000	21CSK00058	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00195-Road Widening Sayre Highway K1504+158-K1504+706, K1506+155-K1506+382, K1504+706-K1505+37	Planning and Design Division	No	Small Value Procurement		12-Oct-22		19-Oct-22	28-Oct-22	02-Nov-22	02-Nov-22	03-Nov-22	02-Dec-22	22-Nov-02		GAA 2021	973,635.04		973,635.04	960,000.00		960,000.00	COA- Mr. Salcedo N. Dela Vega, E. PCE- Engr. Genevieve A. Gabule, NACAP, Director Huilio B. Belleza			14-Oct-22		22-Oct-22	
42	200000100777000	21CSK00059	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00203-Cluster "6" Construction of By-Pass and Diversion Roads, Jct Maramag-Maradugao Road-Jct Lampanusan Road Extension, (Jct Sayre Highway/ Damulog-Kibawe-Jct. Buda (Simuds), Damulog Section, Package 3, incl ROW, Bukidnon; 2. 22K00006-Construction of Bypass Road, Don Carlos-Kiburiao (Sitko Langyan, Manuto Section), Package 4, Quezon, Bukidnon; and 3. 22K00063- Construction of Bypass Roads, Jct. Maramag- Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 5, incl ROW, Bukidnon; and 4. 22K00064-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 6, incl ROW, Bukidnon; and 5. 22K00065-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 7, incl ROW, Bukidnon; and 6. 22K00066-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 8, incl ROW, Bukidnon; and 7. 22K00067-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 9, incl ROW, Bukidnon; and 8. 22K00068-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 10, incl ROW, Bukidnon; and 9. 22K00069-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 11, incl ROW, Bukidnon; and 10. 22K00070-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 12, incl ROW, Bukidnon; and 11. 22K00071-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 13, incl ROW, Bukidnon; and 12. 22K00072-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 14, incl ROW, Bukidnon; and 13. 22K00073-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 15, incl ROW, Bukidnon; and 14. 22K00074-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 16, incl ROW, Bukidnon; and 15. 22K00075-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 17, incl ROW, Bukidnon; and 16. 22K00076-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 18, incl ROW, Bukidnon; and 17. 22K00077-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 19, incl ROW, Bukidnon; and 18. 22K00078-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 20, incl ROW, Bukidnon; and 19. 22K00079-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 21, incl ROW, Bukidnon; and 20. 22K00080-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 22, incl ROW, Bukidnon; and 21. 22K00081-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 23, incl ROW, Bukidnon; and 22. 22K00082-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 24, incl ROW, Bukidnon; and 23. 22K00083-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 25, incl ROW, Bukidnon; and 24. 22K00084-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 26, incl ROW, Bukidnon; and 25. 22K00085-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 27, incl ROW, Bukidnon; and 26. 22K00086-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 28, incl ROW, Bukidnon; and 27. 22K00087-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 29, incl ROW, Bukidnon; and 28. 22K00088-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 30, incl ROW, Bukidnon; and 29. 22K00089-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 31, incl ROW, Bukidnon; and 30. 22K00090-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 32, incl ROW, Bukidnon; and 31. 22K00091-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 33, incl ROW, Bukidnon; and 32. 22K00092-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 34, incl ROW, Bukidnon; and 33. 22K00093-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 35, incl ROW, Bukidnon; and 34. 22K00094-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 36, incl ROW, Bukidnon; and 35. 22K00095-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 37, incl ROW, Bukidnon; and 36. 22K00096-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 38, incl ROW, Bukidnon; and 37. 22K00097-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 39, incl ROW, Bukidnon; and 38. 22K00098-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 40, incl ROW, Bukidnon; and 39. 22K00099-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 41, incl ROW, Bukidnon; and 40. 22K00100-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 42, incl ROW, Bukidnon; and 41. 22K00101-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 43, incl ROW, Bukidnon; and 42. 22K00102-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 44, incl ROW, Bukidnon; and 43. 22K00103-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 45, incl ROW, Bukidnon; and 44. 22K00104-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 46, incl ROW, Bukidnon; and 45. 22K00105-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 47, incl ROW, Bukidnon; and 46. 22K00106-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 48, incl ROW, Bukidnon; and 47. 22K00107-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 49, incl ROW, Bukidnon; and 48. 22K00108-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 50, incl ROW, Bukidnon; and 49. 22K00109-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 51, incl ROW, Bukidnon; and 50. 22K00110-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 52, incl ROW, Bukidnon; and 51. 22K00111-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 53, incl ROW, Bukidnon; and 52. 22K00112-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 54, incl ROW, Bukidnon; and 53. 22K00113-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 55, incl ROW, Bukidnon; and 54. 22K00114-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 56, incl ROW, Bukidnon; and 55. 22K00115-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 57, incl ROW, Bukidnon; and 56. 22K00116-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 58, incl ROW, Bukidnon; and 57. 22K00117-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 59, incl ROW, Bukidnon; and 58. 22K00118-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 60, incl ROW, Bukidnon; and 59. 22K00119-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 61, incl ROW, Bukidnon; and 60. 22K00120-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 62, incl ROW, Bukidnon; and 61. 22K00121-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 63, incl ROW, Bukidnon; and 62. 22K00122-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 64, incl ROW, Bukidnon; and 63. 22K00123-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 65, incl ROW, Bukidnon; and 64. 22K00124-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 66, incl ROW, Bukidnon; and 65. 22K00125-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 67, incl ROW, Bukidnon; and 66. 22K00126-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 68, incl ROW, Bukidnon; and 67. 22K00127-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 69, incl ROW, Bukidnon; and 68. 22K00128-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 70, incl ROW, Bukidnon; and 69. 22K00129-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 71, incl ROW, Bukidnon; and 70. 22K00130-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 72, incl ROW, Bukidnon; and 71. 22K00131-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 73, incl ROW, Bukidnon; and 72. 22K00132-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 74, incl ROW, Bukidnon; and 73. 22K00133-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 75, incl ROW, Bukidnon; and 74. 22K00134-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 76, incl ROW, Bukidnon; and 75. 22K00135-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 77, incl ROW, Bukidnon; and 76. 22K00136-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 78, incl ROW, Bukidnon; and 77. 22K00137-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 79, incl ROW, Bukidnon; and 78. 22K00138-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 80, incl ROW, Bukidnon; and 79. 22K00139-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 81, incl ROW, Bukidnon; and 80. 22K00140-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 82, incl ROW, Bukidnon; and 81. 22K00141-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 83, incl ROW, Bukidnon; and 82. 22K00142-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 84, incl ROW, Bukidnon; and 83. 22K00143-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 85, incl ROW, Bukidnon; and 84. 22K00144-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 86, incl ROW, Bukidnon; and 85. 22K00145-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 87, incl ROW, Bukidnon; and 86. 22K00146-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 88, incl ROW, Bukidnon; and 87. 22K00147-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 89, incl ROW, Bukidnon; and 88. 22K00148-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 90, incl ROW, Bukidnon; and 89. 22K00149-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 91, incl ROW, Bukidnon; and 90. 22K00150-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 92, incl ROW, Bukidnon; and 91. 22K00151-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 93, incl ROW, Bukidnon; and 92. 22K00152-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 94, incl ROW, Bukidnon; and 93. 22K00153-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 95, incl ROW, Bukidnon; and 94. 22K00154-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 96, incl ROW, Bukidnon; and 95. 22K00155-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 97, incl ROW, Bukidnon; and 96. 22K00156-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 98, incl ROW, Bukidnon; and 97. 22K00157-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 99, incl ROW, Bukidnon; and 98. 22K00158-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 100, incl ROW, Bukidnon; and 99. 22K00159-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 101, incl ROW, Bukidnon; and 100. 22K00160-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 102, incl ROW, Bukidnon; and 101. 22K00161-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 103, incl ROW, Bukidnon; and 102. 22K00162-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 104, incl ROW, Bukidnon; and 103. 22K00163-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 105, incl ROW, Bukidnon; and 104. 22K00164-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 106, incl ROW, Bukidnon; and 105. 22K00165-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 107, incl ROW, Bukidnon; and 106. 22K00166-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 108, incl ROW, Bukidnon; and 107. 22K00167-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 109, incl ROW, Bukidnon; and 108. 22K00168-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 110, incl ROW, Bukidnon; and 109. 22K00169-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 111, incl ROW, Bukidnon; and 110. 22K00170-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 112, incl ROW, Bukidnon; and 111. 22K00171-Construction of Bypass Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Simuds), Kibawe Section, Package 113, incl ROW, Bukidnon; and 112. 22K00172-Construction of Bypass Road, Jct.<																												

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
45	200000100777000	21CSK00062	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00025-Construction of Diversion/ By-Pass Road, Valencia City East Bypass Road, Bukidnon; and 2. 22K00118-Construction of Missing Links/ New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 10, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Nov-22		09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	06-Dec-22	06-Dec-22		GAA 2021	373,153.00		373,153.00	370,000.00		370,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabular, HACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	
46	200000100777000	21CSK00063	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00337-Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road, Jct. CDO-Camp Kibaritan/ Dansolihon-Jct. BCIR/ Laguindingan Airport Road Extension, Package 4, Misamis Oriental; 2. 22K00338-Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road, Jct. CDO-Camp Kibaritan/ Dansolihon-Jct. BCIR/ Laguindingan Airport Road Extension, Package 5, Misamis Oriental; 3. 22K00190-Construction of Flood Control Structure at Tagokan River (Natumolan Section), Sta. 0+640.00-Sta. 0+650.00, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Nov-22		09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	07-Dec-22	06-Dec-22		GAA 2021	580,658.08		580,658.08	570,000.00		570,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabular, HACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	
47	200000100777000	21CSK00064	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00064-Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDEC-Alae Section), Misamis Oriental; and 2. 22K00176-Construction of Balingasag-Claveria Alternate Road, Package 4, Misamis Oriental	Planning and Design Division	No	Small Value Procurement		02-Nov-22		09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	08-Dec-22	06-Dec-22		GAA 2021	529,947.33		529,947.33	520,000.00		520,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabular, HACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	
48	200000100777000	21CSK00065	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00031-Construction of By-Pass and Diversion Roads, Valencia By Pass Road Extension, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Nov-22		09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	09-Dec-22	06-Dec-22		GAA 2021	854,413.91		854,413.91	840,000.00		840,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabular, HACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES

Department of Public Works and Highways-Region X

As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement net	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
49	200000100777000	21CSK00066	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00010-Construction of By-Pass and Diversion Roads, Claveria-Balingoan Bypass Road, Package 6, Misamis Oriental; 2. 22K00119-Construction of Flood Control Structure, Barangay Lunao, Phase 2, Gingoog City, Misamis Oriental; 3. 22K00122-Construction/ Maintenance of Flood Control Structure, Brgy. Lunao, Sta. 0+000.00-Sta. 0+600.00, Gingoog City, Misamis Oriental; and 4. 22K00162-Construction of Revetment at Gahub River Upstream, Sta. 0+000.00-Sta. 0+220.00, Gingoog City, Misamis Oriental.	Planning and Design Division	No	Small Value Procurement		02-Nov-22			09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	10-Dec-22	06-Dec-22		GAA 2021	624,825.25		624,825.25	610,000.00		610,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabale NACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	
50	200000100777000	21CSK00067	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00190-Construction of Missing Links, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 6, Bukidnon; 2. 20K00392-Construction of Flood Control Structure (Package 4) along Saguirayan River, Kallangan, Bukidnon; 3. 21K00034-Construction of By-Pass and Diversion Roads, Valencia-Pangantucan Diversion Road (Portulin-Adduyon Section), Bukidnon Diversion Road Project; and 4. 21K00035-Construction of By-Pass and Diversion Roads, Valencia City-Pangatucan Diversion Road, Package 11, Bukidnon.	Planning and Design Division	No	Small Value Procurement		02-Nov-22			09-Nov-22	11-Nov-22	16-Nov-22	16-Nov-22	17-Nov-22	11-Dec-22	06-Dec-22		GAA 2021	523,260.91		523,260.91	510,000.00		510,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabale NACAP, Director Huelio B. Bellica			04-Nov-22		05-Nov-22	
51	200000100777000	21CSK00068	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00155-Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 13, Bukidnon; 2. 22K00330-Construction of By-Pass and Diversion Roads, Jct. Camp Kibaritan-Pangantucan Section, Package 1, Bukidnon; 3. 22K00348-Construction of Flood Control Structure with Esplanade along Valencia By Pass Road Extension, (Sugod Bridge Section), Package 4, Valencia City, Bukidnon; and 4. 22K00350-Construction of Flood Control Structure with Esplanade along	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	12-Dec-22	06-Dec-22		GAA 2021	293,672.25		293,672.25	280,000.00		280,000.00	COA- Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabale NACAP, Director Huelio B. Bellica			12-Nov-22		11-Nov-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre- Procurem ent	Pre-bid	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification
52	200000100777000	21CSK00059	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00018- Construction of Flood Control Structure along Saguarian River, Kalilangan, Bukidnon, Package 3; 2. 22K00020- Construction of Flood Control Structure along Saguarian River, Kalilangan, Bukidnon, Package 2; 3. 22K00028- Construction of Flood Control Structure along Saguarian River, Kalilangan, Bukidnon, Package 4; 4. 22K00029- Construction of Flood Control Structure along Saguarian River, Package 5, Kalilangan, Bukidnon; 5. 22K00030- Construction of Flood Control Structure along Saguarian River, Package 6, Kalilangan, Bukidnon	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	13-Dec-22	06-Dec-22		GAA 2021	200,961.50		200,961.50	190,000.00		190,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, HACAP, Director HuBis B. Bellica			12-Nov-22		11-Nov-22	
53	200000100777000	21CSK00070	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00198- Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 9, Bukidnon	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	14-Dec-22	06-Dec-22		GAA 2021	470,290.54		470,290.54	460,000.00		460,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, HACAP, Director HuBis B. Bellica			12-Nov-22		11-Nov-22	
54	200000100777000	21CSK00071	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00339-Road Concreting, Iligan-Digkilaan (Phase I), Iligan City	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	15-Dec-22	06-Dec-22		GAA 2021	284,415.46		284,415.46	270,000.00		270,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, HACAP, Director HuBis B. Bellica			12-Nov-22		11-Nov-22	
55	200000100777000	21CSK00072	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00128- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd-K1288+850-K1289+030; 2. 22K00240-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/ Jct. CDO -Old Airport Road) Phase II, Package 11, Cagayan de Oro City; and 3. 22K00346-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/ Jct. CDO -Old Airport Road) Phase II, Package 11, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	16-Dec-22	06-Dec-22		GAA 2021	161,221.12		161,221.12	150,000.00		150,000.00	COA- Mr. Salvador N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, HACAP, Director HuBis B. Bellica			12-Nov-22		11-Nov-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement net	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
56 200000100777000 21CSK00073	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00340-Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, (Cagayan de Oro City Section), Package 3, Cagayan de Oro City; 2. 22K00027-Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 9, Cagayan de Oro City; and 3. 22K00279-Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 10, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		10-Nov-22			17-Nov-22	17-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	17-Dec-22	06-Dec-22		GAA 2021	487,947.33		487,947.33	260,000.00		260,000.00	COA- Mr. Salcedo N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, IACAP, Director Hulio B. Bellica			12-Nov-22		11-Nov-22			
57 200000100777000 21CSK00074	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00189-Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Mallibog-Claveria-Eureka, Gingoog City Road), Mindagat-Poblacion Section, Bukidnon	Planning and Design Division	No	Small Value Procurement		22-Nov-22			29-Nov-22	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	18-Dec-22	19-Dec-22		GAA 2021	271,588.67		271,588.67	260,000.00		260,000.00	COA- Mr. Salcedo N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, IACAP, Director Hulio B. Bellica			24-Nov-22		24-Nov-22			
58 200000100777000 21CSK00075	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00242-Construction of Drainage Channel from BCIR to Iponan River, Package 6, Bulua, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		22-Nov-22			29-Nov-22	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	19-Dec-22	19-Dec-22		GAA 2021	121,480.75		121,480.75	110,000.00		110,000.00	COA- Mr. Salcedo N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, IACAP, Director Hulio B. Bellica			24-Nov-22		24-Nov-22			
59 200000100777000 21CSK00076	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00089-Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles to Daungan Program-KATUPARAN), Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas (Langcataon, Pangantucan-Kawilhan-Mahayahay-Pualas, Don Carlos Section), Package 6, Bukidnon	Planning and Design Division	No	Small Value Procurement		22-Nov-22			29-Nov-22	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	20-Dec-22	19-Dec-22		GAA 2021	633,880.33		633,880.33	620,000.00		620,000.00	COA- Mr. Salcedo N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, IACAP, Director Hulio B. Bellica			24-Nov-22		24-Nov-22			
60 200000100777000 21CSK00077	Real Property Appraisal Services for Properties Affected by the projects: 1. 21K00044-Construction of Bridge (Linking Tumpagon, Cagayan de Oro City to Kauyunan, Opol) Tumpagon, Cagayan de Oro City; and 2. 22K00369-Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 10, Cagayan de Oro City	Planning and Design Division	No	Small Value Procurement		17-Nov-22			Reverted Funds.									797,016.75		797,016.75			-	COA- Mr. Salcedo N. Dela Vega, II, PCE- Engr. Genevieve A. Gabula, IACAP, Director Hulio B. Bellica								

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES

Department of Public Works and Highways-Region X

As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement net	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
61	200000100777000	21CSK00078	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00014- Construction of Bypass Road, Don Carlos- Kiburiao (Sitio Langyan, Manuto-Purok 1, Minsamongan Section), Package 5, Quezon, Bukidnon; and 2. 22K00072-Construction of Kibawe-Arakan Road, Package 8, Kibawe, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Dec-02		02-Dec-02	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	22-Dec-22	19-Dec-22		GAA 2021		359,435.83		359,435.83	350,000.00		350,000.00	GOA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulle, NACAP, Director Huilio B. Belliza			27-Nov-02		24-Nov-22	
62	200000100777000	21CSK00079	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00115- Construction of By-Pass and Diversion Roads, Kadilingan-Bukidnon/ North Cotabato, By-Pass Road and including ROW and Bridges, Package 1, Bukidnon 3rd LD; 2. 18K00225-Cluster "21" Construction of Missing Links/ New Roads, Puntian-Arakan Road (Region X), Package 6 and Package 7, Bukidnon; 3. 22K00062- Construction of By-Pass and Diversion Roads, Jct Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By- Pass/ Alternate Road), Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Dec-02		02-Dec-02	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	23-Dec-22	19-Dec-22		GAA 2021		384,551.87		384,551.87	370,000.00		370,000.00	GOA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulle, NACAP, Director Huilio B. Belliza			27-Nov-02		24-Nov-22	
63	200000100777000	21CSK00080	Real Property Appraisal Services for Properties Affected by the projects: 1. 22K00275- Construction of By-Pass and Diversion Road, Jct. Maramag Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway Damulog)- Kibawe-Jct. Buda (Sinuda), Kitaotao By- Pass/ Alternate Road, Package 15, Bukidnon; 2. 22K00305- Construction of By-Pass and Diversion Road, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road- Kalagangan, San Fernando Alternate/ By Pass Road, Package 21, Bukidnon; and 3. 22K00247-Construction of Kibawe-Arakan Road, Package 4, Bukidnon	Planning and Design Division	No	Small Value Procurement		02-Dec-02		02-Dec-02	30-Nov-22	05-Dec-22	05-Dec-22	06-Dec-22	24-Dec-22	19-Dec-22		GAA 2021		442,469.79		442,469.79	430,000.00		430,000.00	GOA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulle, NACAP, Director Huilio B. Belliza			27-Nov-02		24-Nov-22	
64	21CSK00081	Consultancy Services for the Conduct of Feasibility Study for Patag - Camp Evangelista Intersection Improvement Project (ReXPRIP-43), Cagayan de Oro 1st Legislative District	Planning and Design Division	No	Public Bidding	15-Nov-22	19-Nov-22	01-Dec-22	24-Nov-22	13-Dec-22	16-Dec-22	21-Dec-22	21-Dec-22	22-Dec-22	25-Dec-22	27-Dec-22		GAA 2021		17,300,000.00		17,300,000.00	14,889,096.00		14,889,096.00	GOA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulle, NACAP, Director Huilio B. Belliza	08-Nov-22		08-Dec-22		10-Dec-22	
65	21CSK00082	Consultancy Services for the Conduct of Feasibility Study for Vamenta - Masterson (West Central School) Intersection Improvement Project (ReXPRIP-44), Cagayan de Oro 1st Legislative District	Planning and Design Division	No	Public Bidding	15-Nov-22	19-Nov-22	01-Dec-22	24-Nov-22	13-Dec-22	16-Dec-22	21-Dec-22	21-Dec-22	22-Dec-22	26-Dec-22	27-Dec-22		GAA 2021		21,700,000.00		21,700,000.00	18,703,110.75		18,703,110.75	GOA: Mr. Salcedo N. Dela Vega, R. PCE- Engr. Genevieve A. Gabulle, NACAP, Director Huilio B. Belliza	08-Nov-22		08-Dec-22		10-Dec-22	

UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways-Region X
As of January 5, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids		Bid Evaluation
06	21CSK00083	Consultancy Services for the Conduct of Feasibility Study for Vamenta - Patag (Liceo) Intersection Improvement Project (ReXPRIP-45), Cagayan de Oro 1st Legislative District	Planning and Design Division	No	Public Bidding	15-Nov-22	19-Nov-22	01-Dec-22	24-Nov-22	13-Dec-22	16-Dec-22	21-Dec-22	21-Dec-22	22-Dec-22	27-Dec-22	27-Dec-22		GAA 2021	21,700,000.00		21,700,000.00	18,620,700.00		18,620,700.00	COA: Mr. Salvador H. Dela Vega, R. PCE: Engr. Concepcion A. Galula, NACAP, Director Hubert B. Belloza	08-Nov-22		08-Dec-22		10-Dec-22	
Total Contract Price of Procurement Activities Conducted																		185,393,825.20			164,622,614.13										
Total Savings (Total Alloted Budget - Total Contract Price)																					20,771,211.07										
ON-GOING PROCUREMENT ACTIVITIES																															
No On-going Procurement Activities																															
Total Alloted Budget of On-going Procurement Activities																															

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, BAC-Secretariat

Recommended for Approval by:

LILIBETH N. APARECIO, DM
Assistant Regional Director
BAC Chairman

APPROVED:

ZENaida T. TAN
Regional Director