

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
310302100367000	23BK0064 - Bridge Program - Replacement of Permanent Weak Bridges - Dumabato Br. (B04453LZ) along Dumabato-Balligui Rd, Maddela, Quirino	QDEO	No	Competitive Bidding	07-02-2023	08-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	03-03-2023	01-03-2023	01-03-2023	06-03-2023	06-03-2023	15-07-2024		Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	94,373,974.83	94,373,974.83	CDA, NGO/CSO and NCAP	13-02-2023	13-02-2023	13-02-2023	13-02-2023	13-02-2023		Completed
300204101388000	23BK0091 - Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Ramos - San Ramon Road Connecting Feeds Processing and Cordon Aurora Road (National Secondary Road) in Support of Agri-Business Food and Resourced Based Processing, Aglipay, Quirino	QDEO	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	22-03-2023	22-03-2023	23-03-2023	27-03-2023	29-03-2023	30-03-2023	04-04-2023	05-04-2023	12-05-2024		Government of the Philippines (continuing budget)	45,215,240.00		45,215,240.00	43,845,724.49	43,845,724.49	CDA, NGO/CSO and NCAP	01-03-2023	01-03-2023	01-03-2023	01-03-2023	01-03-2023		Completed
40990000054000	23BK0150 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi Purpose Buildings/Facilities to support Social Services - Construction of Multi Purpose Building Mataddi, Nagtipunan, Quirino	QDEO	No	Competitive Bidding	14-12-2023	14-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023	04-01-2024	05-01-2024	27-06-2024		Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00	4,676,387.04	4,676,387.04	CDA, NGO/CSO and NCAP	16-12-2023	16-12-2023	16-12-2023	16-12-2023	16-12-2023		Completed
300204101240000	24BK0010 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Divisoria Sur -San Salvador Dungo Road connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon Aurora Road (National Secondary Road) in Support of the Agri-Business Food and Resourced Based Processing, Maddela & Aglipay, Quirino	QDEO	Yes	Competitive Bidding	20-10-2023	30-10-2023	31-10-2023	13-11-2023	13-11-2023	14-11-2023	24-11-2023	28-11-2023	26-01-2024	02-02-2024	05-02-2024	30-06-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,507,803.64	14,507,803.64	CDA, NGO/CSO and PCA	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		Completed
300203102581000	24BK0013 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Kimmelugong Falls, Jose Ancheta, Maddela, Quirino	QDEO	Yes	Competitive Bidding	26-10-2023	27-10-2023	07-11-2023	23-11-2023	23-11-2023	24-11-2023	07-12-2023	11-12-2023	07-02-2024	16-02-2024	19-02-2024	26-02-2024		Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,706,866.81	18,706,866.81	CDA, NGO/CSO and PCA	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
300203101565000	24BK0014 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Napipwangan, Mabao and Diblwen Falls, Aglipay, Quirino	QDEO	Yes	Competitive Bidding	26-10-2023	27-10-2023	07-11-2023	20-11-2023	20-11-2023	24-11-2023	01-12-2023	06-12-2023	26-01-2024	02-02-2024	05-02-2024	09-12-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,562,520.16	14,562,520.16	CDA, NGO/CSO and NCAP	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
300203101564000	24BK0015 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Bantay Lakay in Calaoan, Cabarroguis, Quirino	QDEO	Yes	Competitive Bidding	26-10-2023	27-10-2023	07-11-2023	20-11-2023	20-11-2023	24-11-2023	01-12-2023	06-12-2023	26-01-2024	02-02-2024	05-02-2024	11-11-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,257,742.21	14,257,742.21	CDA, NGO/CSO and PCA	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
300203102378000	24BK0025 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Eagle's Beak - Batumbaket, Diffun, Quirino	QDEO	Yes	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023	31-01-2024	08-02-2024	12-02-2024	22-12-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,256,125.85	14,256,125.85	CDA, NGO/CSO and PCA	11-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023		Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/E nd-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Completion/ Acceptance (If applicable)
300215104518000	24BK0100 - Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities - Construction of Road, Matadela, Nagtipunan, Quirino	QDECO	No	Competitive Bidding	07-05-2024	08-05-2024	16-05-2024	03-06-2024	03-06-2024	05-06-2024	07-06-2024	13-06-2024	30-06-2024	04-06-2024	05-06-2024	06-07-2024		Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,899,512.95		1,899,512.95			07-05-2024	07-05-2024	07-05-2024	07-05-2024		Completed
300221105360000	24BK0103 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities: Constructing of Road, San Salvador, Matadela, Quirino (Phase II)	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	30-05-2024	30-05-2024	03-06-2024	04-06-2024	07-06-2024	10-06-2024	17-06-2024	18-06-2024	14-08-2024		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,797,813.19		4,797,813.19			09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
300221105360000	24BK0104 - Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities - Construction of Road, Alicia, Aglipay, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	30-05-2024	30-05-2024	03-06-2024	04-06-2024	07-06-2024	10-06-2024	17-06-2024	18-06-2024	11-10-2024		Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,899,823.33		1,899,823.33			09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
300214101003000	24BK0105 - Special Road Fund: Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Cordón-Aurora Bary Rd (Isabella Bary Jct Dumabato) (S0419121) - K0364-K00 - K0369-K00, Barangay Buenavista, Matadela, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	30-05-2024	30-05-2024	03-06-2024	04-06-2024	07-06-2024	10-06-2024	17-06-2024	18-06-2024	07-07-2024		Government of the Philippines (current year's budget)	1,176,000.00		1,176,000.00	1,139,779.61		1,139,779.61			09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
300101200001000	24BK0106 - Construction of 1-storey 3-Classroom School Building in Dagupan Integrated School, Barangay Dagupan, Aglipay, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	31-05-2024	31-05-2024	05-06-2024	06-06-2024	11-06-2024	13-06-2024	19-06-2024	20-06-2024	11-12-2024		Government of the Philippines (current year's budget)	7,611,750.00		7,611,750.00	7,383,316.26		7,383,316.26			09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
300101200001000	24BK0107 - Construction of 1-storey 3-Classroom School Building in Manganganday Elementary School, Barangay Manganganday, Calarogon, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	31-05-2024	31-05-2024	05-06-2024	06-06-2024	11-06-2024	13-06-2024	19-06-2024	20-06-2024	12-12-2024		Government of the Philippines (current year's budget)	7,571,950.00		7,571,950.00	7,340,266.23		7,340,266.23			09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
200000100001800	24BK0110 - Repair/Maintenance along Jct. Abbag, Nagtipunan Nueva Vizcaya Road Via Dupax, S047521Z, K0382+000-K0384+000 (Intermittent Sections), San Dionisio II, Nagtipunan, Quirino	QDECO	No	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	26-06-2024	26-06-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	25-07-2024		Government of the Philippines (current year's budget)	1,993,000.00	1,933,000.00		1,874,131.96	1,874,131.96			08-06-2024	08-06-2024	08-06-2024	08-06-2024		Completed	
200000100001800	24BK0111 - Repair/Maintenance along Cordón-Aurora Bary Rd (S0419121), (S047451Z), K0339+783.5-K0339+904.5, K0348+766-K0348+785.5, K0351+982-K0352+000, K0372+200-K0373+712, K0373+750-K0373+812.5, Sanabuyan/Aglipay/Matadela, Quirino	QDECO	No	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	26-06-2024	26-06-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	25-07-2024		Government of the Philippines (current year's budget)	3,750,000.00	3,750,000.00		3,636,385.77	3,636,385.77			08-06-2024	08-06-2024	08-06-2024	08-06-2024		Completed	
200000100001800	24BK0112 - Repair/Maintenance along Jct. Abbag, Nagtipunan Nueva Vizcaya Road Via Dupax (S047621Z), K0441+065-K0441+087.5 BL, K0441+405-K0441+427.5 BL, K0441+427.5-K0441+436.5 RS, K0441+872-K0441+971 BL, Keat, Nagtipunan, Quirino	QDECO	No	Competitive Bidding	12-06-2024	12-06-2024	19-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	25-07-2024		Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,849,786.71	4,849,786.71			14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
200000100001800	24BK0113 - Repair/Maintenance along Jct. Victoria-Madela Alicia Kasibu Bary Road (S047862L), K0414+455-K0414+525 BL, K0417+642-K0417+977 BL, (with exemption), Alicia, Aglipay, Quirino	QDECO	No	Competitive Bidding	12-06-2024	12-06-2024	19-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	25-07-2024		Government of the Philippines (current year's budget)	2,134,690.88	2,134,690.88		2,070,558.93	2,070,558.93			14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
200000100001800	24BK0114 - Repair/Rehabilitation along Cordón-Aurora Bary Rd (S0419121) - K0343+670-K0343+847 (with exemption), Aglipay, Quirino	QDECO	No	Competitive Bidding	12-06-2024	12-06-2024	19-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	24-07-2024		Government of the Philippines (current year's budget)	1,968,500.00	1,968,500.00		1,909,083.90	1,909,083.90			14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
200000100001800	24BK0115 - Repairing of Thermoplastic Pavement Markings along Jct. Dumabato - Baliguan Rd K0371+(-667)-K0371+140 (with exemption), Matadela, Quirino	QDECO	No	Competitive Bidding	12-06-2024	12-06-2024	19-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	09-07-2024	10-07-2024	12-07-2024	15-07-2024	25-07-2024		Government of the Philippines (current year's budget)	1,186,930.12	1,186,930.12		1,102,780.67	1,102,780.67			14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	

Procurement Monitoring Report as of December 31, 2024


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
310207101643000	24BKO07B - Network Development Program - Road Widening - Secondary Roads - Cordón - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0325+325 - K0326+355, Diftun, Quirino	QDECO	No	Competitive Bidding	11-04-2024	12-04-2024	19-04-2024	02-05-2024	02-05-2024	06-05-2024	07-05-2024	10-05-2024	14-05-2024	20-05-2024	21-05-2024				30,928,800		30,928,800	29,993,730		29,993,730	COA, WGO/CSO and PCJA	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Contract was extended
300215104513000	24BKO07B - Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/1 leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Alaman Village, Diftun, Quirino	QDECO	No	Competitive Bidding	11-04-2024	12-04-2024	19-04-2024	02-05-2024	02-05-2024	06-05-2024	07-05-2024	10-05-2024	14-05-2024	20-05-2024	21-05-2024				1,960,000		1,960,000	1,900,127		1,900,127	COA, WGO/CSO and PCJA	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Contract was extended
300228100512000	24BKO091 - Basic Infrastructure Program (BIP) - (Vacation Center)/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building, Madahe District Hospital, Madahe, Quirino	QDECO	No	Competitive Bidding	18-04-2024	19-04-2024	26-04-2024	16-05-2024	16-05-2024	20-05-2024	22-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024				19,800,000		19,800,000	19,181,481		19,181,481	COA, WGO/CSO and PCJA	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024		Contract was extended
310207101643000	24BKO097 - Network Development Program - Road Widening - Secondary Roads - Cordón-Aurora Bdry Rd (Isabela Bdry Jct Dumabato) - K0323+781 - K0324+500, Madahe, Quirino	QDECO	No	Competitive Bidding	07-05-2024	08-05-2024	16-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	04-06-2024	05-06-2024				60,553,750		60,553,750	58,713,091		58,713,091	COA, WGO/CSO and PCJA	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		Contract was extended
310202101516000	24BKO098 - Network Development Program - Road Widening - Secondary Roads - Cordón-Aurora Bdry Rd (Isabela Bdry Jct Dumabato) - K0323+781 - K0324+501, K0324+541 - K0325+325, Diftun, Quirino	QDECO	No	Competitive Bidding	07-05-2024	08-05-2024	16-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	04-06-2024	05-06-2024				51,020,515		51,020,515	49,485,128		49,485,128	COA, WGO/CSO and PCJA	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		Contract was extended
30022611821000	24BKO099 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building in Cabanaguas, Quirino	QDECO	No	Competitive Bidding	07-05-2024	08-05-2024	16-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	30-05-2024	30-05-2024	04-06-2024	05-06-2024				14,850,000		14,850,000	14,417,794		14,417,794	COA, WGO/CSO and PCJA	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		Contract was extended
310307100465000	24BKO101 - Bridge Program - Replacement of Permanent Weak Bridges - Dumabato Br - (B0445132) Phase II along Dumabato-Ballester Rd, Madahe, Quirino	QDECO	No	Competitive Bidding	06-06-2024	07-06-2024	07-06-2024	08-07-2024	08-07-2024	16-07-2024	17-07-2024	22-07-2024	23-07-2024	29-07-2024	30-07-2024				96,500,000		96,500,000	93,604,291		93,604,291	COA, WGO/CSO and PCJA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024		Awarded with issued Notice of Award
302261118268000	24BKO102 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, PIMCO Diftun, Andres Bonifacio, Diftun, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	30-05-2024	30-05-2024	03-06-2024	04-06-2024	07-06-2024	10-06-2024	17-06-2024	18-06-2024				4,950,000		4,950,000	4,799,119		4,799,119	COA, WGO/CSO and PCJA	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Contract was extended
300101200001000	24BKO108 - Construction of 1 storey 3 Classroom School Building in Pulang Lupa Elementary School, Balerangy Dumunagal, Nagtipunan, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	31-05-2024	31-05-2024	05-06-2024	06-06-2024	11-06-2024	13-06-2024	19-06-2024	20-06-2024				8,204,750		8,204,750	7,954,638		7,954,638	COA, WGO/CSO and PCJA	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Contract was extended
300101200001000	24BKO109 - Construction of 1STYCL, Villa Santiago ES, Aglay, Quirino	QDECO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	31-05-2024	31-05-2024	05-06-2024	06-06-2024	11-06-2024	13-06-2024	19-06-2024	20-06-2024				6,664,210		6,664,210	6,538,028		6,538,028	COA, WGO/CSO and PCJA	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Contract was extended
300203102317000	24BKO123 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Access Road leading to	QDECO	No	Competitive Bidding	08-11-2024	09-11-2024	19-11-2024	05-12-2024	05-12-2024	06-12-2024	06-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024				34,300,000		34,300,000	34,127,380		34,127,380	COA, WGO/CSO and PCJA	08-12-2024	08-12-2024	08-12-2024	08-12-2024	08-11-2024		Awarded with issued Notice of Award
310101109820000	24BKO124 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Pedro Flood Control Downstream (along Cagayan River) San Pedro, Madahe, Quirino	QDECO	No	Competitive Bidding	08-11-2024	09-11-2024	19-11-2024	05-12-2024	05-12-2024	06-12-2024	06-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024				44,100,000		44,100,000	43,878,421		43,878,421	COA, WGO/CSO and PCJA	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Awarded with issued Notice of Award
4099031000000000	24BKO128 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building (Two-Storey Office Building), San Marcos, Cabanaguas, Quirino	QDECO	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	20-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	26-12-2024						79,200,000		79,200,000	78,803,812		78,803,812	COA, WGO/CSO and PCJA	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
409903000000000	24BK0129 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building (PGSO), San Marcos, Cabarroguis, Quirino	QDEO	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	20-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	26-12-2024					19,800,000		19,800,000	19,697,076		19,697,076	CDA, NGO/CSO and PCA	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process	
409903000000000	24BK0130 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Progreso, Aglipay, Quirino	QDEO	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	20-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	26-12-2024					9,900,000		9,900,000	9,849,249		9,849,249	CDA, NGO/CSO and PCA	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process	
409903000000000	24BK0131 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Rehabilitation of NRJ - Liwayway - Ifugao Village Road, Diffun, Quirino	QDEO	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	30-12-2024	30-12-2024	02-01-2025								96,500,000		96,500,000	96,015,536		96,015,536	CDA, NGO/CSO and PCA	10-12-2024	10-12-2024	10-12-2024	10-12-2024	10-12-2024		Ongoing Procurement Process	
																			Total Allotted Budget of On-going Procurement Activities	700,561,025.37	0.00	700,561,025.37	686,734,847.92	0.00	686,734,847.92							

Prepared by:

BRENDA B. CARBONEL
Engineer III
Head, BAC-Secretariat

Recommended for Approval by:

FERDINAND INEGGO M. YTING
Officer-In-Charge
Office of Assistant District Engineer

APPROVED:

ROSARIO V. DE GUZMAN
District Engineer

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)				Date of Receipt of Invitation							Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
200000100017000	2024-04-06: Supply and Delivery of Bituminous Concrete Mix for use in the repair/maintenance of paved road surfaces and Bridges along National Road, this district.	QDEO	No	NP-53.9 - Small Procurement	N/A	20-05-2024	N/A	24-05-2024	24-05-2024	24-06-2024	30-05-2024	30-05-2024	07-06-2024	07-06-2024	13-06-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	994,500.00	994,500.00		994,500.00	994,500.00		CDA, PCC, and WSD	N/A	N/A	26-05-2024	24-06-2024	30-05-2024	09-07-2024	Completed	
200000100018000	2024-05-09: Supply and delivery of Alkyd reflective paint and paint roller for use in repainting of signages post, parapets and bridges, within the district.	QDEO	No	NP-53.9 - Small Procurement	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	07-06-2024	13-06-2024	13-06-2024	14-06-2024	14-06-2024	19-06-2024	04-07-2024	04-07-2024	Government of the Philippines (current year's budget)	516,000.00	516,000.00		488,000.00	488,000.00		CDA, PCC, and WSD	N/A	N/A	06-06-2024	07-06-2024	13-06-2024	04-07-2024	Completed	
200000100502000	2024-05-18: Purchase of services for calibration and certification by the Land Management Bureau of survey equipments, for use in the Planning and Design Section, this district.	QDEO	No	NP-53.9 - Small Procurement	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	07-06-2024	13-06-2024	13-06-2024	14-06-2024	14-06-2024	19-06-2024	13-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	40,500.00	40,500.00		40,000.00	40,000.00		CDA, PCC, and WSD	N/A	N/A	06-06-2024	07-06-2024	13-06-2024	12-07-2024	Completed
200000100018000	2024-05-24-C: Supply and delivery of spare parts for use of various heavy equipment and service vehicles and three generator set assigned in the Maintenance Section, this district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	06-06-2024	N/A	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	19-06-2024	26-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	76,185.00	76,185.00		67,645.00	67,645.00		CDA, PCC, and WSD	N/A	N/A	11-06-2024	11-06-2024	18-06-2024	12-07-2024	Completed	
200000100017000	2024-06-05: Supply and delivery of ready-mix concrete (cast-in-place) for use in sealing cracks and joints along Jct. CDMA (Dakadem - Palawan) Bypass Road, K0347-H-452) K0350-355, this district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	06-06-2024	N/A	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	19-06-2024	26-06-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	996,660.00	996,660.00		976,320.00	976,320.00		CDA, PCC, and WSD	N/A	N/A	11-06-2024	11-06-2024	18-06-2024	09-07-2024	Completed	
31010101738000	2024-06-09-C: Supply and delivery of Toner for use of Administrative Section (Construction Section, and Procurement Unit, this district.	QDEO	Yes	Shopping 5.2 1(b) Regular Office Supplies and Equipment no available in PS	N/A	06-06-2024	N/A	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	19-06-2024	26-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	702,190.00		702,190.00	610,571.92			CDA, PCC, and WSD	N/A	N/A	11-06-2024	11-06-2024	18-06-2024	12-07-2024	Completed	
200000100017000	2024-06-07: Supply and delivery of uniforms for use in labby duty for Maintenance Personnel, this district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	11-06-2024	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	24-06-2024	26-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	107,200.00	107,200.00		104,000.00	104,000.00		CDA, PCC, and WSD	N/A	N/A	18-06-2024	18-06-2024	20-06-2024	12-07-2024	Completed	
200000100017000	2024-06-04: Supply and delivery of ready-mix concrete for use in the repair/renov. /maintenance of Road and Bridges along National Road, within the district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	11-06-2024	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	24-06-2024	26-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	660,000.00	660,000.00		646,800.00	646,800.00		CDA, PCC, and WSD	N/A	N/A	18-06-2024	18-06-2024	20-06-2024	12-07-2024	Completed	
200000100018000	2024-06-08: Supply and delivery of asphalt cement and emulsified asphalt for use in the repair/maintenance of paved road surfaces & bridges along Gordon Aurora Boundary Road (Jualan, Jct. Dumalao) (S04.19.212) K0322-H-1080) K0370-326, this district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	11-06-2024	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	24-06-2024	26-06-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	995,800.00	995,800.00		979,500.00	979,500.00		CDA, PCC, and WSD	N/A	N/A	18-06-2024	18-06-2024	20-06-2024	09-07-2024	Completed	
200000100018000	2024-05-02-C: Supply and delivery of spare parts for the repair and maintenance of various service vehicles, this district.	QDEO	Yes	NP-53.9 - Small Procurement	N/A	15-06-2024	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	24-06-2024	26-06-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	165,600.00		165,600.00	159,200.00			CDA, PCC, and WSD	N/A	N/A	18-06-2024	18-06-2024	20-06-2024	12-07-2024	Completed	
31010101738000	2024-06-10S-C: Supply and delivery of spare parts for the repair and maintenance of copier machines, this district.	QDEO	Yes	Shopping 5.2 1(b) Regular Office Supplies and Equipment no available in PS	N/A	15-06-2024	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	24-06-2024	26-06-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	137,579.00		137,579.00	130,812.54			CDA, PCC, and WSD	N/A	N/A	18-06-2024	18-06-2024	20-06-2024	19-07-2024	Completed	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation							Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (If applicable)			
3102051017782000	2024-05-68: Supply and delivery of construction supplies for use in the generator set house at Quality Assurance Section, this district.	QDEO	Yes	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	24-06-2024	24-06-2024	24-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	03-07-2024	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	87,548.50	87,548.50		84,150.00	84,150.00			CDM, PCC, and NGO	N/A	N/A	24-06-2024	24-06-2024	27-06-2024	11-07-2024	Completed	
200000100017000	2024-06-91: Supply and delivery of CRB Refractorized Traffic Paints for use in the Repair/Maintenance of Pavement Markings along Ict. Mangandingay, Saguiday, Isabela Boundary Road K03364-1105 K0347-129 and Ict. - CDMA (Dulandem Placian) Nagas Road	QDEO	Yes	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	24-06-2024	24-06-2024	24-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	01-07-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	559,300.00	559,300.00		543,350.00	543,350.00			CDM, PCC, and NGO	N/A	N/A	24-06-2024	24-06-2024	27-06-2024	09-07-2024	Completed	
200000100018000	2024-06-95: Supply and delivery of PPE (safety walking shoes) for use of DPWH Personnel, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	24-06-2024	24-06-2024	24-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	01-07-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	900,000.00	900,000.00		870,000.00	870,000.00			CDM, PCC, and NGO	N/A	N/A	24-06-2024	24-06-2024	27-06-2024	09-07-2024	Completed	
310205101182000	2024-06-92: Supply and Delivery of Alkyd reflectorized paint and paint roller for use in repainting of bridges, guardrails, parapets along Ict. Abbag, Nagtuman, Nueva Viscaya road via Dupak, K0435-000 - K0463-534, K04364-863) K0445-000, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	28-06-2024	28-06-2024	01-07-2024	04-07-2024	04-07-2024	05-07-2024	06-07-2024	09-07-2024	22-07-2024	22-07-2024	Government of the Philippines (current year's budget)	998,600.00	998,600.00		933,980.00	933,980.00			CDM, PCC, and NGO	N/A	N/A	23-06-2024	07-07-2024	04-07-2024	22-07-2024	Completed	
310205101182000	2024-07-114: Supply and delivery of QDE International orange and semi gloss latex paint for use in the repainting of steel bridges, concrete bridges, and post signposts, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	28-06-2024	28-06-2024	01-07-2024	25-07-2024	25-07-2024	26-07-2024	26-07-2024	30-07-2024	30-07-2024	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	511,600.00	511,600.00		463,900.00	463,900.00			CDM, PCC, and NGO	N/A	N/A	23-06-2024	07-07-2024	25-07-2024	06-08-2024	Completed
300200100009000	2024-06-109 C: Supply and delivery of spare parts for use of heavy equipment and service side of the DIC - District Engineer, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	22-07-2024	22-07-2024	23-07-2024	26-07-2024	26-07-2024	29-07-2024	30-07-2024	02-08-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	78,165.00	78,165.00		76,850.00	76,850.00			CDM, PCC, and NGO	N/A	N/A	22-07-2024	23-07-2024	26-07-2024	29-08-2024	Completed	
2000001000639000	2024-07-118: Purchase of test equipments, machine and its accessories for use in the maintenance, services for Automated Traffic Data Collection Program, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	22-07-2024	22-07-2024	23-07-2024	26-07-2024	26-07-2024	29-07-2024	30-07-2024	02-08-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	607,544.80			592,314.00	592,314.00			CDM, PCC, and NGO	N/A	N/A	22-07-2024	23-07-2024	26-07-2024	29-08-2024	Completed	
310205101181000	2024-06-97: Supply and delivery of blown asphalt for use in sealing cracks and joints along N6/Villas Sur - Calba an - Yrmel - Guimnaga) Road (S008462) K0369+000 K0382+083, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	22-07-2024	22-07-2024	23-07-2024	14-08-2024	14-08-2024	15-08-2024	16-08-2024	19-08-2024	11-09-2024	11-09-2024	Government of the Philippines (current year's budget)	996,660.00	996,660.00		976,320.00	976,320.00			CDM, PCC, and NGO	N/A	N/A	22-07-2024	23-07-2024	14-08-2024	11-09-2024	Completed	
310205101182000	2024-07-129: Supply and delivery of uniforms for DPWH-QDEO personnel, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	09-08-2024	09-08-2024	09-08-2024	14-08-2024	14-08-2024	15-08-2024	16-08-2024	19-08-2024	11-09-2024	11-09-2024	Government of the Philippines (current year's budget)	573,300.00	573,300.00		381,700.00	381,700.00			CDM, PCC, and NGO	N/A	N/A	09-08-2024	09-08-2024	14-08-2024	11-09-2024	Completed	
310205101182000	2024-07-120: Supply and delivery of Construction Supplies for use in the improvement of DPWH-QDEO Compound, this district.	QDEO	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	09-08-2024	09-08-2024	08-08-2024	21-08-2024	21-08-2024	22-08-2024	23-08-2024	28-08-2024	11-09-2024	11-09-2024	Government of the Philippines (current year's budget)	44,462.00			43,137.00	43,137.00			CDM, PCC, and NGO	N/A	N/A	09-08-2024	08-08-2024	21-08-2024	11-09-2024	Completed	
310205101182000	2024-07-125: Supply and delivery of Office supplies for use in the Maintenance Section, this district.	QDEO	No	Shopping 5.2.1(b) Regular Office Supplies and Equipment no available in PS	N/A	13-08-2024	N/A	16-08-2024	16-08-2024	19-08-2024	21-08-2024	21-08-2024	22-08-2024	23-08-2024	28-08-2024	11-09-2024	11-09-2024	Government of the Philippines (current year's budget)	76,080.00		76,080.00	73,635.00			CDM, PCC, and NGO	N/A	N/A	15-08-2024	13-08-2024	21-08-2024	11-09-2024	Completed		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)					Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Completion/ Acceptance (if applicable)		
310205101182000	2024-08-137-C - Supply and delivery of battery and tire for use of various service vehicle assigned at Planning and Design Section, Maintenance Section, Construction Section, Storage Battery for use of Generation assigned in the Administrative Section, Finance Section and Employee's Quarter, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	13-08-2024	N/A	16-08-2024	16-08-2024	16-08-2024	19-08-2024	21-08-2024	21-08-2024	22-08-2024	23-08-2024	28-08-2024	11-09-2024	11-09-2024	149,600.00		149,600.00	145,700.00		145,700.00	COA, PCCO, and WGO	N/A	N/A	16-08-2024	19-08-2024	21-08-2024	11-09-2024	Completed	
310205101182000	2024-08-145 - Supply and delivery of solar street lights, blown asphalt, asphalt cement and flat latex paint for use along Corbin-Aurora Boundary Road K0389+000 - K0394+000, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	16-08-2024	16-08-2024	10-09-2024	10-09-2024	12-09-2024	12-09-2024	13-09-2024	14-09-2024	16-09-2024	11-10-2024	11-10-2024	997,830.00	997,830.00		947,660.00	947,660.00		COA, PCCO, and WGO	N/A	N/A	16-08-2024	10-09-2024	12-09-2024	11-10-2024	Completed	
80026111822000	2024-08-146-C - Supply and delivery of spare parts for use of various service vehicles assigned in the Administrative Section, Maintenance Section, Finance Section, Quality Assurance Section, Office of the Assistant District Engineer, Construction Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	09-09-2024	09-09-2024	09-09-2024	10-09-2024	12-09-2024	12-09-2024	13-09-2024	14-09-2024	16-09-2024	11-10-2024	11-10-2024	108,225.00		108,225.00	91,470.00		91,470.00	COA, PCCO, and WGO	N/A	N/A	09-09-2024	10-09-2024	12-09-2024	11-10-2024	Completed	
310205101182000	2024-08-150-C - Supply and delivery of Office Equipments and supplies for use of Information And Communications, Technology Unit, Office of the COA Resident Auditor and Quirino DED Facilities, this district.	QDECO	No	Shopping 52.11(b) Regular Office Supplies and Equipment no available in PS	N/A	06-09-2024	N/A	09-09-2024	09-09-2024	09-09-2024	10-09-2024	12-09-2024	12-09-2024	13-09-2024	14-09-2024	16-09-2024	11-10-2024	11-10-2024	129,850.00		129,850.00	125,796.00		125,796.00	COA, PCCO, and WGO	N/A	N/A	09-09-2024	10-09-2024	12-09-2024	11-10-2024	Completed	
310205101182000	2024-08-155 - Supply and delivery of Office Supplies, Janitorial Supplies, and IT/Computer Supplies for use at the Administrative Section, Finance Section, Construction Section, Quality Assurance Section, Procurement Unit, Office of the DE, Office of the ADE, and POC, this district.	QDECO	No	Shopping 52.11(b) Regular Office Supplies and Equipment no available in PS	N/A	17-09-2024	N/A	09-09-2024	09-09-2024	09-09-2024	20-09-2024	25-09-2024	25-09-2024	26-09-2024	14-09-2024	02-10-2024	16-10-2024	16-10-2024	293,721.00		293,721.00	289,632.00		289,632.00	COA, PCCO, and WGO	N/A	N/A	09-09-2024	20-09-2024	25-09-2024	16-10-2024	Completed	
310205101181000	2024-09-138 - Supply and delivery of signages and materials for use in the repair/maintenance along National Road and Bridges, within the district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	20-09-2024	20-09-2024	20-09-2024	20-09-2024	25-09-2024	25-09-2024	26-09-2024	27-09-2024	02-10-2024	16-10-2024	16-10-2024	999,880.00	999,880.00		943,850.00	943,850.00		COA, PCCO, and WGO	N/A	N/A	20-09-2024	20-09-2024	25-09-2024	16-10-2024	Completed	
30221053650000	2024-09-160-C - Supply and delivery of spare parts for use of heavy equipment and various service vehicles assigned in the Construction Section, Planning and Design Section, Quality Assurance Section, Maintenance Section, Office of the Assistant District Engineer, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	20-09-2024	20-09-2024	20-09-2024	20-09-2024	25-09-2024	25-09-2024	26-09-2024	27-09-2024	02-10-2024	16-10-2024	16-10-2024	93,050.00		93,050.00	81,640.00		81,640.00	COA, PCCO, and WGO	N/A	N/A	20-09-2024	20-09-2024	25-09-2024	16-10-2024	Completed	
310205101182000	2024-09-163-C - Supply and delivery of toner and spare parts for (Gastner) photocopier for use of Finance Section, Construction Section, Procurement Unit and Maintenance Section, this district.	QDECO	No	Shopping 52.11(b) Regular Office Supplies and Equipment no available in PS	N/A	27-09-2024	N/A	20-09-2024	20-09-2024	01-10-2024	20-09-2024	25-10-2024	25-10-2024	04-10-2024	05-10-2024	10-10-2024	28-10-2024	28-10-2024	308,978.50		308,978.50	286,069.52		286,069.52	COA, PCCO, and WGO	N/A	N/A	20-09-2024	01-10-2024	25-10-2024	28-10-2024	Completed	
200000100069000	2024-09-159 - Supply and delivery of Cartridge for TA-5300 Printer for use in the Planning and Design Section, this district.	QDECO	No	Shopping 52.11(b) Regular Office Supplies and Equipment no available in PS	N/A	15-10-2024	N/A	30-09-2024	30-09-2024	21-10-2024	21-10-2024	24-10-2024	24-10-2024	25-10-2024	26-10-2024	29-10-2024	22-11-2024	22-11-2024	66,590.00		66,590.00	60,300.00		60,300.00	COA, PCCO, and WGO	N/A	N/A	30-09-2024	21-10-2024	24-10-2024	22-11-2024	Completed	
3202101051865000	2024-10-171 - Supply and delivery of Re-Reflectorized Traffic Paint for use in the Repair/Maintenance along NRI - Villa Sur - San Pedro - Cabur-an - Yarnel - Dismangal Road, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	18-10-2024	18-10-2024	21-10-2024	21-10-2024	24-10-2024	24-10-2024	25-10-2024	26-10-2024	29-10-2024	22-11-2024	22-11-2024	525,000.00	525,000.00		460,950.00	460,950.00		COA, PCCO, and WGO	N/A	N/A	18-10-2024	21-10-2024	24-10-2024	22-11-2024	Completed	
900200100009000	2024-10-176-C - Supply and delivery of spare parts for use of various service vehicles assigned in the Planning and Design Section Office of the District Engineer, Maintenance Section, Construction Section, Quality Assurance Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	18-10-2024	18-10-2024	21-10-2024	21-10-2024	24-10-2024	24-10-2024	25-10-2024	26-10-2024	29-10-2024	22-11-2024	22-11-2024	265,825.00		265,825.00	260,100.00		260,100.00	COA, PCCO, and WGO	N/A	N/A	18-10-2024	21-10-2024	24-10-2024	22-11-2024	Completed	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (Php)			Contract Cost (Php)					Date of Receipt of Invitation						Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Completion/ Acceptance (if applicable)
31020510182000	2024-10-17A - Supply and delivery of 300kg bags and materials for use in sign maintenance along National Road, this district.	QDECO	No	NP-53.9 - Small Procurement	N/A	20-10-2024	N/A	28-10-2024	28-10-2024	29-10-2024	31-10-2024	31-10-2024	04-11-2024	05-11-2024	06-11-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	994,100.00	994,100.00		943,380.00	943,380.00		CDM, PCCO, and NISO	N/A	N/A	28-10-2024	29-10-2024	31-10-2024	22-11-2024	Completed
3021101585000	2024-10-17B - Supply and delivery of plumbing materials and rotary hammer drill for use of QDECO facilities, this district.	QDECO	No	NP-53.9 - Small Procurement	N/A	20-10-2024	N/A	28-10-2024	28-10-2024	29-10-2024	31-10-2024	31-10-2024	04-11-2024	05-11-2024	06-11-2024	04-12-2024	04-12-2024	Government of the Philippines (current year's budget)	32,440.00		32,440.00	32,003.00		32,003.00	CDM, PCCO, and NISO	N/A	N/A	28-10-2024	29-10-2024	31-10-2024	04-12-2024	Completed
200000100017000	2024-10-177-C - Supply and delivery of Battery and tire for use of Nissan Bravado H1 5168, Wrangler Jeep H1, 4635 and Pylorider L2 122K, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	20-10-2024	N/A	28-10-2024	28-10-2024	29-10-2024	31-10-2024	31-10-2024	04-11-2024	05-11-2024	06-11-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	50,900.00		50,900.00	49,900.00		49,900.00	CDM, PCCO, and NISO	N/A	N/A	28-10-2024	29-10-2024	31-10-2024	22-11-2024	Completed
31020210515000	2024-10-179-C - Purchase and delivery of sports equipment for QDECO players, and T-shirt, tarpaulin, and materials for use in the 2024 International Coastal Cleaning, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	20-10-2024	N/A	28-10-2024	28-10-2024	29-10-2024	31-10-2024	31-10-2024	04-11-2024	05-11-2024	06-11-2024	06-11-2024	06-11-2024	Government of the Philippines (current year's budget)	51,829.00		51,829.00	50,706.50		50,706.50	CDM, PCCO, and NISO	N/A	N/A	28-10-2024	29-10-2024	31-10-2024	06-11-2024	Completed
200000100018000	2024-10-190 - Supply and delivery of spare parts for use of various service vehicles and equipment assigned in the Maintenance Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	09-11-2024	N/A	14-11-2024	14-11-2024	14-11-2024	19-11-2024	19-11-2024	20-11-2024	21-11-2024	22-11-2024	04-12-2024	04-12-2024	Government of the Philippines (current year's budget)	66,880.00		66,880.00	55,220.00		55,220.00	CDM, PCCO, and NISO	N/A	N/A	14-11-2024	14-11-2024	19-11-2024	04-12-2024	Completed
31020510182000	2024-11-203 - Supply and delivery of materials for use in the Repair/Maintenance along National Road & Bridges along Cordón Aurora Boundary Road 003224-10650, 003401-000, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	09-11-2024	N/A	14-11-2024	14-11-2024	14-11-2024	19-11-2024	19-11-2024	20-11-2024	21-11-2024	22-11-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	999,040.00	999,040.00		921,700.00	921,700.00		CDM, PCCO, and NISO	N/A	N/A	14-11-2024	14-11-2024	19-11-2024	13-12-2024	Completed
202010110921000	2024-11-306 - Supply and delivery of materials for use in the Repair/Maintenance along National Road, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	19-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	27-11-2024	27-11-2024	28-11-2024	29-11-2024	29-11-2024	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	999,360.00	999,360.00		932,200.00	932,200.00		CDM, PCCO, and NISO	N/A	N/A	22-11-2024	25-11-2024	27-11-2024	26-12-2024	Completed
20000100018000	2024-10-186-C - Supply and delivery of spare parts for use of various service vehicles assigned in DPWH-Quirino District Engineering Office, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	19-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	27-11-2024	27-11-2024	28-11-2024	29-11-2024	29-11-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	136,400.00		136,400.00	134,400.00		134,400.00	CDM, PCCO, and NISO	N/A	N/A	22-11-2024	25-11-2024	27-11-2024	13-12-2024	Completed
200000100017000	2024-10-194 - Supply and delivery of office supplies for use of Garbener IM C2000 Copier assigned in the Maintenance Section, this district.	QDECO	No	Shopping 52.11(b) Regular Office Supplies and Equipment no available in PS	N/A	25-11-2024	N/A	28-11-2024	28-11-2024	29-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	06-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	73,657.50		73,657.50	64,050.00		64,050.00	CDM, PCCO, and NISO	N/A	N/A	28-11-2024	29-11-2024	03-12-2024	17-12-2024	Completed
0000010001389000	2024-10-197-C - Supply and delivery of spare parts for use of various service vehicles assigned in the Construction Section, Administrative Section, Maintenance Section, Quality Assurance Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	25-11-2024	N/A	28-11-2024	28-11-2024	29-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	06-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	44,250.00		44,250.00	38,700.00		38,700.00	CDM, PCCO, and NISO	N/A	N/A	28-11-2024	29-11-2024	03-12-2024	17-12-2024	Completed
00000100017000	2024-11-201 - Supply and delivery of Construction materials for use in the Maintenance Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	25-11-2024	N/A	28-11-2024	28-11-2024	29-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	06-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	53,465.00		53,465.00	53,087.00		53,087.00	CDM, PCCO, and NISO	N/A	N/A	28-11-2024	29-11-2024	03-12-2024	18-12-2024	Completed
000000100017000	2024-11-204 - Supply and delivery of flood light, plumbing materials, paint, and additives for use of Administrative Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	01-12-2024	N/A	05-12-2024	05-12-2024	06-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	37,747.00	37,747.00		37,292.50	37,292.50		CDM, PCCO, and NISO	N/A	N/A	05-12-2024	06-12-2024	10-12-2024	17-12-2024	Completed
00000100017000	2024-11-214 - Supply and delivery of herbicide for use in the vegetation control along National Road, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	01-12-2024	N/A	05-12-2024	05-12-2024	06-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	217,800.00	217,800.00		206,415.00	206,415.00		CDM, PCCO, and NISO	N/A	N/A	05-12-2024	06-12-2024	10-12-2024	17-12-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)					Date of Receipt of Invitation						Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
00000100017000	2024 11 216 - Supply and Delivery of Bituminous Concrete Mix for use in the repair/maintenance of paved road surfaces and Bridges along National Road, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	03-12-2024	N/A	05-12-2024	05-12-2024	06-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	863,500.00	863,500.00		837,669.00	837,669.00		COA, PECC, and WGO	N/A	N/A	05-12-2024	06-12-2024	10-12-2024	20-12-2024	Completed																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
00000100017000	2024 11 210 - Supply and delivery of Rectified Traffic Paint for use in the Repair/Maintenance along Cordon - Aurora Boundary Road K0 334-000 - K0345-000, this district.	QDECO	No	NP-53 9 - Small Value Procurement	N/A	03-12-2024	N/A	06-12-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	122,200.00	122,200.00		112,956.00	112,956.00		COA, PECC, and WGO	N/A	N/A	06-12-2024	09-12-2024	10-12-2024	18-12-2024	Completed																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
00000100017000	2024 11 218 - Supply and delivery of ready mix concrete for use in the repair/rehab./maintenance of Road and Bridges along National Road, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	03-12-2024	N/A	06-12-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	997,500.00	997,500.00		967,575.00	967,575.00		COA, PECC, and WGO	N/A	N/A	06-12-2024	09-12-2024	10-12-2024	20-12-2024	Completed																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
00000100017000	2024 11 219 - Supply and delivery of ink for use of Generator IM C2000 copier assigned in the Maintenance Section, this district.	QDECO	No	Shopping 2, 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-12-2024	N/A	06-12-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	516,810.00	516,810.00		449,400.00	449,400.00		COA, PECC, and WGO	N/A	N/A	06-12-2024	09-12-2024	10-12-2024	17-12-2024	Completed																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
00000100017000	2024 11 220 - Supply and delivery of Traffic Bollard, Traffic Cone, and Road Barrier for use in Sign Maintenance along National Road, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	03-12-2024	N/A	06-12-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-11-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	568,300.00	568,300.00		556,200.00	556,200.00		COA, PECC, and WGO	N/A	N/A	06-12-2024	09-12-2024	10-12-2024	18-12-2024	Completed																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
Total Allocated Budget of Procurement Activities																			21,590,302.30	17,852,920.50	3,737,381.80																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
Total Contract Price of Procurement Activities Conducted																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															</

ONGOING PROCUREMENT ACTIVITIES

00000100017000	2024 11 222 - Supply and delivery of RCP/C for use along Ict. Victoria - Madaya Alila - Kabilu, NR - Villa Sur San Pedro - Cabusa an Ymagel-Dumungul Road and Cordon - Aurora Boundary Road, this district.	QDECO	No	NP-53 9 - Small Value Procurement	N/A	06-12-2024	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	19-12-2024			Government of the Philippines (current year's budget)	335,640	335,640.00		325,640	325,640.00		COA, PECC, and WGO	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024		Awarded with issued Notice of Award
00000100017000	2024 12 226 - Purchase of materials for use, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	06-12-2024	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	19-12-2024			Government of the Philippines (current year's budget)	488,381	488,381.00		46,185	46,185.00		COA, PECC, and WGO	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024		Awarded with issued Notice of Award
00000100017000	2024 12 229 C - Supply and delivery of battery and tire for use of various service vehicle and Heavy Equipment assigned in the Maintenance Section, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	06-12-2024	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	19-12-2024			Government of the Philippines (current year's budget)	170,100	170,100.00		161,000	161,000.00		COA, PECC, and WGO	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024		Awarded with issued Notice of Award
00000100017000	2024 12 233 - Supply and delivery of PPE (working shoes) for use of Maintenance Personnel, this district.	QDECO	No	NP-53 9 - Small Value Procurement	N/A	06-12-2024	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	19-12-2024			Government of the Philippines (current year's budget)	585,000	585,000.00		576,225	576,225.00		COA, PECC, and WGO	N/A	09-12-2024	09-12-2024	09-12-2024	11-12-2024		Awarded with issued Notice of Award
004101385000	2024 12 245 - Conduct of Special PAMM Meeting for proposed 2025 DPWH Projects within the Protected Area	QDECO	No	NP-53 9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	17-12-2024	23-12-2024			Government of the Philippines (current year's budget)	56,000		56,000.00	45,000		45,000.00	COA, PECC, and WGO	N/A	13-12-2024	13-12-2024	13-12-2024	16-12-2024		Awarded with issued Notice of Award
0000100017000	2024 12 224 - Purchase of chainsaw for use in the Maintenance Section, this district.	QDECO	No	NP-53 9 - Small Value Procurement	N/A	09-12-2024	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	200,000	200,000.00		188,000	188,000.00		COA, PECC, and WGO	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024		Awarded with issued Notice of Award
0000100017000	2024 12 227 - Supply and delivery of CRB Rectified Traffic Paint and Primer for use in the Repair/ Maintenance of Pavement Markings along National Road and bridges, this district	QDECO	No	NP-53 9 - Small Value Procurement	N/A	09-12-2024	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	580,300	580,300.00		563,180	563,180.00		COA, PECC, and WGO	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024		Awarded with issued Notice of Award

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation							Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
200000100017000	2024.12.237-C: Supply and delivery of office supplies, and cartridge for ULTRA CHROME XD2 INK for use in the Planning & Design Section, this district.	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	09-12-2024	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	87,420	87,420.00		84,795	84,795.00		COA, PCCO, and WGO	N/A	12-12-2024	12-12-2024	12-12-2024	17-12-2024		Awarded with issued Notice of Award
31020100756000 2000001400017000	2024.12.230-C: Supply and delivery of battery, tire and spare parts for use of various service vehicle and heavy equipment assigned in the Maintenance Section, Office of the Assistant District Engineer, Quality Assurance Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024	19-12-2024	20-12-2024	21-12-2024	23-12-2024			Government of the Philippines (current year's budget)	148,600	148,600.00		142,000	142,000.00		COA, PCCO, and WGO	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024		Awarded with issued Notice of Award
200000100017000	2024.12.232: Supply and delivery of Asphalt cement, emulsified asphalt, and brown asphalt for use in the repair along Jct. Mangunday-Saguday-Islaiba Road, Cordón Aurora Boundary Road (K0322-11000)-365-000, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024	19-12-2024	20-12-2024	21-12-2024	23-12-2024			Government of the Philippines (current year's budget)	981,400	981,400.00		953,800	953,800.00		COA, PCCO, and WGO	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024		Awarded with issued Notice of Award
300204101389000	2024.12.248-C: Purchase of office supplies for use in COA and Planning Design Section's, Bridge Management System (BMS), this district.	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	13-12-2024	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024	19-12-2024	20-12-2024	21-12-2024	23-12-2024			Government of the Philippines (current year's budget)	101,745		101,745.00	99,300		99,299.50	COA, PCCO, and WGO	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024		Awarded with issued Notice of Award
200000100017000	2024.12.249: Supply and delivery of reflectorized traffic paint and semi gloss quick drying enamel for use in the repair/maintenance along Cordón Aurora Boundary Road K0345-1000 - K0724-000, this district	QDECO	No	NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024	19-12-2024	20-12-2024	21-12-2024	23-12-2024			Government of the Philippines (current year's budget)	538,999	538,999.00		502,750	502,750.00		COA, PCCO, and WGO	N/A	16-12-2024	16-12-2024	16-12-2024	19-12-2024		Awarded with issued Notice of Award
200000100017000	2024.12.225: Supply and delivery of sign-ages and Thermoplastic Paint for use in the repair/maintenance along National Road within the district	QDECO	No	NP-53.9 - Small Value Procurement	N/A	16-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024			Government of the Philippines (current year's budget)	994,000		994,000.00	914,480		914,480.00	COA, PCCO, and WGO	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024		Awarded with issued Notice of Award
300204101389000	2024.12.239-C: Supply and delivery of spare parts for use of Construction Section, Quality Assurance Section, Office of the Assistant District Engineer, Planning and Design Section, this district.	QDECO	No	NP-53.9 - Small Value Procurement	N/A	16-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024			Government of the Philippines (current year's budget)	61,610		61,610.00	56,720		56,720.00	COA, PCCO, and WGO	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024		Awarded with issued Notice of Award
30020110317000	2024.12.246-C: Supply and delivery of toner and spare parts for Gestetner photocopiers for use of Planning and design section and Administrative section, this district	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	16-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024			Government of the Philippines (current year's budget)	130,549		130,549.24	116,215		116,215.12	COA, PCCO, and WGO	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024		Awarded with issued Notice of Award
300204101389000	2024.12.247: Supply and delivery of plumbing materials and fixtures for use of QDECO facilities, this district	QDECO	No	NP-53.9 - Small Value Procurement	N/A	16-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024			Government of the Philippines (current year's budget)	22,963		22,963.00	22,518		22,508.00	COA, PCCO, and WGO	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024		Awarded with issued Notice of Award
310101059810000	2024.12.252-C: Supply and delivery of office, janitorial, and IT/Computer Supplies for use at the Administrative Section, Finance Section, Construction Section, Quality Assurance Section, Planning and Design Section,	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024			Government of the Philippines (current year's budget)	912,486		912,486.00	905,843		905,842.50	COA, PCCO, and WGO	N/A	20-12-2024	20-12-2024	20-12-2024	08-11-2024		Awarded with issued Notice of Award
300203102377000	2024.12.250: Supply and delivery of ink cartridge of HP-809N series printer for use in the Planning and Design Section, this district.	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	20-12-2024	N/A	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024			Government of the Philippines (continuing budget)	180,414		180,414.00	177,100		177,100.00	COA, PCCO, and WGO	N/A	23-12-2024	23-12-2024	23-12-2024	08-11-2024		Awarded with issued Notice of Award
200000100017000	2024.12.251: Supply and delivery of office, and janitorial supplies for use in the Maintenance Section, this district.	QDECO	No	Shopping 52.1(b) Regular Office Supplies and Equipment no available in PS	N/A	20-12-2024	N/A	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	01.01.2025			Government of the Philippines (current year's budget)	370,700	370,700.00		365,719	365,719.00		COA, PCCO, and WGO	N/A	23-12-2024	23-12-2024	23-12-2024	28-11-2024		Awarded with issued Notice of Award


Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activities										ABC (PNP)			Contract Cost (PNP)				Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)				
				Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion (If applicable)	
200000100017000	2024-12-25B.C.: Supply and delivery of spare parts for use of various vehicles and equipment assigned in the Maintenance Section, this district.	CDRCO	No	NP-53.9 - Small Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	02-01-2025			Government of the Philippines (current year's budget)	240,460	240,460.00		220,630	220,630.00		CDM, PCTC, and NED	N/A	26-12-2024	26-12-2024	26-12-2024	28-12-2024		Awarded with Issued Notice of Award
200000100017000	2024-12-25B.C.: Purchase of spare parts and labor for use of M1's. Order N2 2022 assigned in the Maintenance Section, this district.	CDRCO	No	NP-53.9 - Small Procurement	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	02-01-2025			Government of the Philippines (current year's budget)	156,250	156,250.00		158,180	158,180.00		CDM, PCTC, and NED	N/A	26-12-2024	26-12-2024	26-12-2024	28-12-2024		Awarded with Issued Notice of Award
200000100017000	2024-12-26D: Supply and delivery of Tires for use of various service vehicles and equipment assigned in the Maintenance Section, this district.	CDRCO	No	NP-53.9 - Small Procurement	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	02-01-2025			Government of the Philippines (current year's budget)	876,000	876,000.00		806,090	806,090.00		CDM, PCTC, and NED	N/A	26-12-2024	26-12-2024	26-12-2024	10-12-2024		Awarded with Issued Notice of Award
Total Allocated Budget of On-going Procurement Activities																			8,217,037.24	5,757,250.00	2,459,787.24	7,425,819.12	5,086,624.00	2,337,195.12								


Prepared by:


BRENDA B. CARBONE
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


FERDINAND JINGGO M. YTING
Officer-In-Charge
Office of the Assistant District Engineer

APPROVED:


ROSARIO V. DE GUZMAN
District Engineer