

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS LAGUNA 2ND DISTRICT ENGINEERING OFFICE

Los Baños, Laguna, Region IV-A



SUPPLEMENTAL BULLETIN No. 2025-16 June 5, 2025

Subject:

Postponement and Resumption of Procurement Activities for Project with Contract ID No. 25DI0148 under Invitation to Bid (ITB) No. 2025-

15

This Supplemental Bulletin No. 2025-16 is issued to announce the **Postponement and Resumption of Procurement Activities for Project with Contract ID No. 25DI0148** - **Construction (Completion) of San Pedro Medical Hospital at Brgy. Narra, City of San Pedro, Laguna** under **Invitation to Bid (ITB) No. 2025-15** which was posted in the DPWH Website and PhilGEPS on May 23 – June 11, 2025 due to Revision of Design as per request of the end-user.

Description	Original Date	Resumption
Deadline of Submission of Bids	June 11, 2025; until 9:00 A.M.	July 2, 2025; until 9:00 A.M.
Opening of Bids	June 11, 2025; immediately open after the deadline of submission of bids	July 2, 2025; immediately open after the deadline of submission of bids

Please be guided accordingly.

JANNE P. GARCIA-ROSALES

Engineer III BAC Chairperson

R4A.17 RESCC/JMOT/JCL