



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 3RD DISTRICT ENGINEERING OFFICE
Catanauan, Quezon, Region IV-A



Contract ID : 25DM0124
Contract Name : Installation of Solar Street Lights along
Mulanay - Sn Francisco Rd - K0302+000 - K0308+500
Location of Contract : San Francisco, Quezon

NOTICE TO PROCEED

May 21, 2025

UNIMAX STEEL STRUCTURE AND CONSTRUCTION CORPORATION

Block 11 Lot 6,7,8 and 9 New Mexico Business Park, San Jose Malino, Mexico, Pampanga

Dear Sir:

Since the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed, effective upon the date of your receipt of this Notice, with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications and Drawings.

Please acknowledge your receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the other to us.

Very truly yours,


JOSEFINO O. ABRIGO

Assistant District Engineer
Concurrent Officer-in-Charge
Office of the District Engineer

I acknowledge receipt of this Notice on 05/21/25


RENAN V. RIBO

Authorized Managing Officer