

Contract ID NO./NAME : **25IE0074** \

**Concreting of Sitio Rimas to Brgy. Pararao FMR, Leyte, Leyte **

CONTRACT LOCATION: **Brgy. Pararao, Leyte, Leyte **



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 3rd DISTRICT ENGINEERING OFFICE
Villaba, Leyte



NOTICE TO PROCEED

June 23, 2025 \

Mr. Jan Daniel B. Rosillo \

Proprietor/Manager

JDR Construction \

Phase 1, Block 9, V & G Subdivision, Tacloban City \

Sir/Madam:

Since the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed on **June 29, 2025** with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications, and Drawings.

The pertinent data relative to the above-cited contract agreement are as follows:

Contract Amount	:	Php 14,914,908.03 \
Contract Duration	:	72 Calendar Days \

Please acknowledge receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the other to us.

Very truly yours,

CESAR V. MAKABENTA, D.M.

District Engineer

I acknowledge receipt of this Notice on

29 JUN 2025

Mr. Jan Daniel B. Rosillo \

Proprietor/Manager

JDR Construction \

.....
Date