Department of Public Works and Highways (DPWH)

Contract ID

25L0-0067

Contract Name

Construction of Drainage Structure along Road - Maharlika Highway - (\$01364MN)

K1481+046 -K1481+221, K1481+221 - K1481+246, (S00062MN) K1482+727 -

K1482+752, Davao del Norte

Location of the Contract

Panabo City, Davao del Norte

REGIONAL OFFICE XI

Ramon Magsaysay Ave. corner Gov. Chavez St., Davao City

NOTICE TO PROCEED

JUN 0 9 20

Mr. EDUARD F. ALAMILLO

Owner E.F. Alamillo Construction And Supply 5th St., Gov. Paciano Bangoy, Agdao Dist., Davao City

Dear Mr. Alamillo:

Since the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed, effective upon the date of your receipt of this Notice, with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications, and Drawings.

Please acknowledge your receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the other to us.

Very truly yours,

BY B. CORDON Regional Director

I acknowledge receipt of this Notice on	JUN	13	2025
EDWARD ALAMILLO			
[Name and Signature of Contractor's Repres	sentati	re]	
PROPRIETOR / GEN. MANAGER			
[Position]			

DPWH-INFR-52-2016 Page 1 of 1