

Procurement Activities (Pre-Bid Conference & Opening) Livestreaming Report

District Office

Bataan First DEO

Reporting Period

July 1, 2024 to July 31, 2024

CIVIL WORKS

No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	23CA0081	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Roman Expressway - K0101+100	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/
2	23CA0091	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Project along Almacen River Cut-Off Channel, Phase IV-DMC, Hermosa, Bataan	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/
3	23CA0098	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge in Langkaan, BAPA, Barangay Capitangan, Abucay, Bataan	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/
4	23CA0099	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge, Balut to Orani Fishport leading to Pantalan Bago, Pantalan Luma and Parang Parang, Orani, Bataan	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/

5	23CA00101	Concreting of Brgy. Balsik FMR, Brgy. Balsik, Hermosa, Bataan	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/
---	-----------	---	-----------------	-----------	----------	---

GOODS AND SERVICES


No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	24GCA04	Procurement of Various Maintenance Materials, Tools, Equipment and Road Safety Devices for use in Maintenance of National Roads and Bridges and for Ensuring Road Safety for School Children along National Roads within Bataan 1st District	OPENING OF BIDS	7/16/2024	10:00 AM	https://youtube.com/live/814oFsh2VEI?si=IJms5gvyZDrUbbO3/

CONSULTING SERVICES

No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	NONE	NONE	NONE	NONE	NONE	NONE

CERTIFICATION

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		08/13/2024
BAC Secretariat Head:	Signature	Date

Report on the Implementation of Electronic Bid Submission in Compliance with D.O. 87, S. 2020

Procuring Entity		:	DPWH – Bataan 1 st District Engineering Office				
Reporting Period		:	From	7/01/2024	To	7/31/2024	
No.	Contract ID	Contract Description		Date of Advertisem ent	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	24CA0081	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Roman Expressway - K0101+100		4/18/2024	4/18/2024	7/16/2024	0
2	24CA0091	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Project along Almacen River Cut-Off Channel, Phase IV-DMC, Hermosa, Bataan		5/28/2024	5/28/2024	7/16/2024	0
3	24CA0098	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge in Langkaan, BAPA, Barangay Capitangan, Abucay, Bataan		6/25/2024	6/25/2024	7/16/2024	0

4	24CA0099	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge, Balut to Orani Fishport leading to Pantalan Bago, Pantalan Luma and Parang Parang, Orani, Bataan	6/25/2024	6/25/2024	7/16/2024	0
5	24CA0101	Concreting of Brgy. Balsik FMR, Brgy. Balsik, Hermosa, Bataan	6/25/2024	6/25/2024	7/16/2024	0
Goods and Services						
No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	24GCA04	Procurement of Various Maintenance Materials, Tools, Equipment and Road Safety Devices for use in Maintenance of National Roads and Bridges and for Ensuring Road Safety for School Children along National Roads within Bataan 1st District	6/25/2024	6/25/2024	7/16/2024	0
Consulting Services						
No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	NONE	NONE	NONE	NONE	NONE	NONE
No. of Unique Bidders [i.e. number of firms using E-Submission, not particularly equivalent to the number of e-bids received]					NONE	

CERTIFICATION:

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		08/12/2024
Head, BAC Secretariat:	Signature	Date

Post-Contract Award Disclosures Report				
Procuring Entity	:	DPWH – Bataan 1 st District Engineering Office		
Reporting Period	:	From	7/01/2024	To 7/31/2024
Youtube Account	:	https://www.youtube.com/@DPWHBataan1stDEO/		
Sharing DPWH Facebook Account	:			
Newspaper	:			
Civil Works				
No.	Contract ID	Contract Description	Newspaper Issue Date	YOUTUBE Link
1	24CA0095	Concreting of Brgy. Gabon FMR, Brgy. Gabon, Abucay, Bataan	NONE	https://youtube.com/watch?v=18fhVNuoGqk&si=qha4EawPPqb1ql13/
2	24CA0096	Concreting of Brgy. Imelda FMR, Brgy. Imelda, Samal, Bataan	NONE	https://youtube.com/watch?v=18fhVNuoGqk&si=qha4EawPPqb1ql13/
3	24CA0101	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Routine Maintenance of National Roads & Bridges - Asphalt Overlay along Roman Expressway, K0102+477 - K0102+657, Brgy. Culis, Hermosa, Bataan	NONE	https://youtube.com/watch?v=18fhVNuoGqk&si=qha4EawPPqb1ql13/
4	24CA0081	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of New Road, Curing Ave. Connecting Jct. Layac-Balanga-Mariveles Port Rd and Roman Expressway, Mulawin, Orani, Bataan	NONE	https://youtube.com/watch?v=18fhVNuoGqk&si=qha4EawPPqb1ql13/

5	24CA0097	Construction of Four (4) Storey - Eight (8) Classroom School Building, Orani National High School, Orani, Bataan	NONE	https://youtube.com/watch?v=78fhVNuoGqk&si=qha4EawPPqb7gl13/
6	24CA0098	Repair/Rehabilitation of Six (6) Classrooms School Building, Pandatung Elementary School, Brgy. Pandatung, Hermosa, Bataan		https://youtube.com/watch?v=78fhVNuoGqk&si=qha4EawPPqb7gl13/
7	24CA0099	Repair/Rehabilitation of Four (4) Classrooms School Building, Almacen Elementary School, Brgy. Almacen, Hermosa, Bataan	NONE	https://youtube.com/watch?v=78fhVNuoGqk&si=qha4EawPPqb7gl13/

Goods and Services

No.	Contract ID	Contract Description	Newspaper Issue Date	Link
1	24GCA04	Procurement of Various Maintenance Materials, Tools, Equipment and Road Safety Devices for use in Maintenance of National Roads and Bridges and for Ensuring Road Safety for School Children along National Roads within Bataan 1st District	NONE	https://youtube.com/watch?v=78fhVNuoGqk&si=qha4EawPPqb7gl13/

Consulting Services

No.	Contract ID	Contract Description	Newspaper Issue Date	Link
1	NONE	NONE	NONE	NONE

CERTIFICATION:

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		08/13/2024
BAC Secretariat Head:	Signature	Date

Consolidated Post-Contract Award Disclosures Report

Procuring Entity		:	<i>DPWH – Bataan 1st District Engineering Office</i>			
Reporting Period		:	From	<i>7/01/2024</i>	To	<i>7/31/2024</i>
No.	Procuring Entity	Newspaper Issue	Youtube Account	Civil Works	Goods and Services	Consulting Services
<i>1</i>	<i>DPWH – Bataan 1st District Engineering Office</i>	<i>NONE</i>	https://www.youtube.com/@DPWHBataan1STDEO/	<i>7</i>	<i>1</i>	<i>0</i>

Consolidated Report on the Implementation of Electronic Bid Submission in Compliance with D.O. 87, S. 2020

Procuring Entity		:	<i>DPWH – Bataan 1st District Engineering Office</i>		
Reporting Period		:	From	<i>7/01/2024</i>	To <i>7/31/2024</i>
No.	Procuring Entity		No. of Contracts with E-Folder	No. of Electronic Bids Received	No. of Unique Bidders
<i>1</i>	<i>DPWH – Bataan 1st District Engineering Office</i>		<i>0</i>	<i>0</i>	<i>0</i>

Consolidated Procurement Activities (Pre-Bid Conference & Opening) Livestreaming Report

Bataan 1st District Engineering Office		:	<i>I</i>					
Reporting Period		:	From	<i>7/01/2024</i>		To	<i>7/31/2024</i>	
No.	Procuring Entity	Youtube Account	Civil Works		Goods and Services		Consulting Services	
			PBC	Opening	PBC	Opening	PBC	Opening
<i>1</i>	<i>DPWH – Bataan 1st District Engineering Office</i>	https://www.youtube.com/@DPWHBataan1stDEO/	<i>0</i>	<i>5</i>	<i>0</i>	<i>1</i>	<i>0</i>	<i>0</i>