

Procurement Activities Livestream Summary Report

Procuring Entity	:	DPWH Zamboanga Del Norte 1st District Engineering Office			
Reporting Period	:	From	March 1, 2025	To	March 31, 2025
YouTube Channel Name	:	DPWH Zamboanga Del Norte 1st DEO Procurement LS		YouTube Handle	: @DPWH.ZDN1.DEO
YouTube Channel URL	:	https://www.youtube.com/channel/UCxEvCz0vIxspZdWpoLcMjHQ			

I. CIVIL WORKS

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	Construction of School Building, San Antonio Elementary School Brgy. San Antonio, Sergio Osmeña, Zamboanga del Norte	Opening of Technical Proposal	8-Apr-25	10:05am	https://youtube.com/live/-54tVG0Xtn0	0
2	Construction of School Building, Princesa Lamaya Elementary School Brgy. Princesa Lamaya, Sergio Osmeña, Zamboanga del Norte	Opening of Technical Proposal	8-Apr-25	10:05am	https://youtube.com/live/-54tVG0Xtn0	0
3	Construction of School Building San Antonio Elementary School Brgy. San Antonio, Polanco, Zamboanga del Norte	Opening of Technical Proposal	8-Apr-25	10:05am	https://youtube.com/live/-54tVG0Xtn0	0
4	Construction of School Building New Sicayab Elementary School Brgy. New Sicayab, Polanco, Zamboanga del Norte	Opening of Technical Proposal	8-Apr-25	10:05am	https://youtube.com/live/-54tVG0Xtn0	0

II. GOODS AND SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	Supply and Delivery of 30,000 ltrs. Automotive Diesel Fuel, 15,000 ltrs. Regular Gasoline, 450 ltrs. Premium gasoline, and 600 ltrs. 2T-Oil for use in the Maintenance Section in the Office of 1st Engineering District,	Opening of Technical Proposal	2-Apr-25	10:00AM	https://youtube.com/live/5f5vqkyDq9A	1

	Segabe, Piñan, Zamboanga del Norte					
III. CONSULTING SERVICES						
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	Geotechnical and Geological Survey/Investigation for the Construction/Completion of Five (5) Units of Multi-Purpose Building, Widening/Replacement of Two (2) Units of Bridge, and Construction of Four (4) Units of Flood Mitigation Structure	Opening of Technical Proposal	14-Apr-25	10:00am	https://youtube.com/live/l_nOLd0GcIY	1

CERTIFICATION

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.


NAOMI M. CORRE
 Procurement Unit Head

Date: 4-30-2025


SANTIAGO D. TOLENTINO II
 BAC Chairperson

Date: 4-30-2025