



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **1X-090**

Project ID: **P00322966MN**

August 15, 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated August 9, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, of DPWH - Region IX, requesting for the approval of the **Project Modification** cited below, for implementation by the said **region** under FY 2019 GAA, to wit:

As per GAA/Original			Project Description		As Modified	
UACS No. 320102100663000 Project ID: P00322966MN						
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			
Construction of Flood Control Structure along Dicaayo River (Downstream), Barangay Daanglungsod, Katipunan, Zamboanga del Norte			Construction of Flood Control Structure along Dicaayo River (Downstream), Barangay Daanglungsod, Katipunan, Zamboanga del Norte			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flood Mitigation Structure: 915.88 sq.m.	₱ 79,852.52/ sq.m.	₱ 73,135,324.00	CW1- Construction of Flood Mitigation Structure: 428.00 sq.m	₱ 172,095.81/ sq.m.	₱ 73,657,004.83	
ROW 1,490.33 sq.m	₱ 300/ Sq.m.	₱ 447,100.00				
EAO	-	₱ 2,652,577.00	EAO	-	₱ 2,577,995.17	
Total:		₱ 76.235 M	Total:		₱ 76.235 M	
Justification:						
<ul style="list-style-type: none">Provision of station limits to determine the exact location of the project. The physical target decreased from 915.88 sq.m to 428.00 sq.m., based on the approved program of work in accordance with the design parameter for flood control.The scope of work includes the furnishing and driving of structural steel sheet pile of length L= 7.5 meters/pile 0.20m thick with a height of 6.0 meters hand-laid rock embankment, and drainage and slope protection constituting 20.91% amounting to ₱ 15,400,686.37 of the total project cost.A right-of-Way allocation was deleted to compensate the needed amount for the Construction of Flood Mitigation Structure. Further, ROW allocation is not needed since there are no structures/obstructions along the sections.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUELON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02754