



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

25 APR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 06 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Alberto L. Cainghog, Davao Oriental 1<sup>st</sup> DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100003000 Project ID: P00230091MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Access Road Connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental			Access Road Connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 8.00 Lane Km	P 12,062.50/ Lane Km	P 96,500.00	CW-1 Construction of Concrete Road: 6.240 Lane Km	P 15,464.74/ Lane Km	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
<b>Justification:</b> Decrease in physical target from 8.00 lane km to 6.240 lane km due to: <ul style="list-style-type: none"><li>The road runs in a combination of mountainous and rolling terrain with an existing maximum grade of 27% hence, downgrading is necessary.</li><li>Massive earthworks (surplus common excavation) due to downgrading and embankment on some portions with height ranging from 2.0 to 6.0 meters and disposal site is located within 5 kilometers from Sitio Lib-og, Brgy. Mercedes, Caraga, Davao Oriental.</li><li>Scopes of work also includes construction of slope protection and drainage structures to prolong the economic life of the road.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
RAFAEL B. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

  
MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02656