



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203229000 Project ID: P00443666MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Concrete Road, Las Arenas-Araibo, Pantukan, Compostela Valley			Construction of Concrete Road, Las Arenas-Araibo, Pantukan, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.940 lane km	₱ 12.629 M/ Lane km	₱ 24,500,000	CW1- Construction of Concrete Road/ 2.080 lane km	₱ 11.779 M/ Lane km	₱ 24,500,000
EAO	-	₱ 500,000	EAO	-	₱ 500,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
Justification:					
<ul style="list-style-type: none">Increase in physical target from 1.940 lane km to 2.080 lane km since the road traverses on a flat terrain instead of the anticipated rolling terrain. The existing average carriageway width of the road is 6 meters and with minimal vertical correction (on-grade), hence, lesser earthworks.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG02961