

March 09, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 24, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

BURKOMED/Request

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200143000 Project ID: P00444707MN					
Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Preventive Maintenance along Davao City Div Rd - K1506 + 980 - K1507 + 000, K1512 + 238 - K1513 + 775, K1513 + 875 - K1515 + 911			Preventive Maintenance along Davao City Div Rd - K1514 + 103 - K1515 + 129, K1515 + 432 - K1515 + 832		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 8.706 lane-km	₱ 15.518034 M/ lane-km	₱ 135,100,000	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 8.706 lane-km	₱ 15.518034 M/ lane-km	₱ 135,100,000
EAO	-	₱ 4,900,000	EAO	-	₱ 4,900,000
Total:		₱ 140,000,000	Total:		₱ 140,000,000
Justification:					
<p><i>No decrease in physical target & to</i></p> <ul style="list-style-type: none"> Deleted 1st and 2nd original limits (K1506+980 - K1507+000, K1512+238 - K1513+775) since it will overlap with the <u>₱85.40M project</u> (K1506+931 - K1507+000, K1512+238 - K1513+726) of the Davao City DEO under FY 2020 GAA with the same type of work; Exclusion of the 3rd Section to cover only sections with urgent need for asphalt overlay (K1514 + 103 - K1515 + 129, K1515 + 432 - K1515 + 832), as per actual survey. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary