

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

July 09, 2019

MEMORANDUM

:

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated July 05, 2019 of DPWH Region XI Director ALLAN S. BORROMEO, endorsing the request of District Engineer NICOMEDES D. PARILLA, JR., Davao del Sur DEO, for the modification of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 300104 Project ID: P0035	and and and any other care, but the second second				
Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multipurpose Building (Bayanihan			Local Program - Buildings and Other Structures Multipurpose / Facilities - Local Infrastructure Program		
Construction of Irrigators Asst., A Davao del Norte		ding (Bayanihan vawan, Hagonoy,	Construction of M Irrigators Asst., Ac Davao del Sur	4ultipurpose Buildi Imin Bldg.) Sinaya	5 ()
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose	₽ 1.485 M / Bldg.	₽ 1.485 M	CW1- Construction of Multi Purpose Building /	₽ 1.485 M / Bldg.	₽ 1.485 M
Building /	Didg.		1 Bldg.		
	-	₽ 15.00 T	1 Bldg. EAO	_	₽ 15.00 T

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO I Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways Office of the Secretary

