

Department of Public Works and Highways
OFFICE OF THE SECRETARY
Manila

July 01, 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 25 June 2019 of **DPWH Region XI Director ALLAN S. BORROMEO**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100308000 Project ID: P00304422MN OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads Mawab-Maragusan-Caraga Road, Section 2, <u>Package C</u> , Compostela Valley			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads Mawab-Maragusan-Caraga Road, Section 2, <u>Package H</u> , Compostela Valley		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road / 4.768 lane-km	₱19,826.216/ lane-km	₱ 94,531.40	CW1- Construction of Concrete Road / 4.768 lane-km	₱19,826.216/ lane-km	₱ 94,531.40
ROW Acquisition/ 23,840.00 sq.m.	₱0.295/ sq.m.	₱ 7,040.00	ROW Acquisition/ 23,840.00 sq.m.	₱0.295/ sq.m.	₱ 7,040.00
EAO	-	₱ 3,428.60	EAO	-	₱ 3,428.60
Total:		₱ 105,000.00	Total:		₱ 105,000.00
Justification: Typographical error in the project name <u>since Package C is already funded under FY2018. Also, this project should be package H instead of Package C</u> inorder to be contiguous with funded projects (FY2018 and FY 2019).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02572