

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 18, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 May 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer NICOMEDES D. PARILLA, JR., Davao del Sur District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original  |                        |                     | As Modified  |  |                     |
|--|------------------------|---------------------|--|--|---------------------|
| Project Description  |                        |                     |  |  |                     |
| UACS No. 300117205365000<br>Project ID: P00443759MN<br><br>Local Program - Local Roads and Bridges - Local Roads -<br>Local Infrastructure Program<br><br>Construction of Concrete Road, Jct. Davao Cot-Tubison<br>Road, Sta. Cruz, Davao del Sur  |                        |                     | Local Program - Local Roads and Bridges - Local Roads -<br>Local Infrastructure Program<br><br>Construction of Concrete Road, Jct. Davao Cot-Tubison<br>Road, Sta. Cruz, Davao del Sur <b>(5m width)</b> |  |                     |
| Type of Work/<br>Physical Target   | Unit Cost              | Allocation          | Type of Work/<br>Physical Target   | Unit Cost  | Estimated Cost      |
| CW1- Construction of<br>Concrete Road /<br>12.00 lane-km   | P 7,012.50/<br>lane-km | P 84,150,000        | CW1- Construction of<br>Concrete Road /<br><b>11.640</b> lane-km   | <del>P 14.4 M/km</del><br>P 7,229.38/<br>lane-km | P 84,150,000        |
| EAO  | -                      | P 850,000           | EAO  | -  | P 850,000           |
| Total:   |                        | <b>P 85,000,000</b> | Total:   |  | <b>P 85,000,000</b> |
| <b>Justification:</b> <ul style="list-style-type: none"><li>Slight decrease in the physical target.</li><li>Considerable amount is needed for massive excavation and construction of slope protection structures on some portions of the road; and</li><li>Scope of work also includes removal of obstruction since numerous trees will be affected by this project.</li></ul> |                        |                     |  |  |                     |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGNILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WINOG03042