



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

125 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 06 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Alberto L. Cainghog, Davao Oriental 1st DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100066000 Project ID: P00230193MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Road Connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental			Road Connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 7.200 Lane Km	P 12,062.50/ Lane Km	P 86,850.00	CW-1 Construction of Concrete Road: 6.588 Lane Km	P 13,183.06/ Lane Km	P 86,850.00
EAO	-	P 3,150.00	EAO	-	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification:					
Decrease in physical target from 7.20 lane km to 6.588 lane km due to:					
<ul style="list-style-type: none">The road runs in a combination of mountainous and rolling terrain having sections with side cut that needs slope protection works on the cliff side.Massive earthworks (surplus common & hard rock excavation) with a maximum height of 27.0 meters and embankment on some portions.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02657