

April 15, 2020

## MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 February 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO** endorsing the request of **District Engineer JANE D. CAINGHOG, Davao Oriental 2<sup>nd</sup>, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310107100185000</b> <b>Project ID : P00400036MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Pres. Diosdado P. Macapagal Natl Hi-way - K1721 + 622 - K1721 + 942			Pres. Diosdado P. Macapagal Natl Hi-way - K1721 + <b>754</b> - K1721 + <b>951.60</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/  1,810.240 sq.m.	<del>₱ 3.790 T / sq.m.</del>	₱ 6.860 M	CW1 – Construction of Road Slope Protection Structure  <b>861.536 sq.m.</b>	<b>₱ 7.963 T/ sq.m.</b>	₱ 6.860 M
EAO	-	₱ 140.0 T	EAO	-	₱ 140.0
Total		₱ 7.0 M	Total		₱ 7.0 M
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in station limits to prioritize section that needs urgent slope protection structure. This section is contiguous with the existing slope protection structure funded under CY 2018 GAA.</li><li><u>Decrease in physical target from 1,810.24 sq.m. to 861.536 sq.m. due to huge volume of embankment required based on the final design.</u></li><li>The derive unit cost is based on approved Detailed Unit Price Analysis and Program of Works.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G02915