

March 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100132000 Project ID: P00400045MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (MN) - K1381+950 - K1382+050, K1391+866 - K1392+030, K1396+166 - K1396+290, K1396+504 - K1396+993			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (MN) - K1381+950 - K1382+090, K1391+890 - K1391+970, K1391+970 – K1392+030, K1396+170 – K1396+310, K1396+370 – K1396+390, K1396+390 – K1396+410, K1396+550 – K1396+704		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 13,068 sq.m.	₱ 12.867T/ sq.m.	₱ 168,141.60M	CW1- Construction of Road Slope Protection Structure/ 11,283.00 sq.m.	₱ 14.902T/ sq.m.	₱ 168,141.60M
EAO	-	₱ 6,098.40M	EAO	-	₱ 6,098.40M
Total:		₱ 174.240M	Total:		₱ 174.240M
Justification: Decrease in physical target due to; <ul style="list-style-type: none">• <u>Inclusion of Erosion Control Mat TYPE IV (Synthetic Erosion Control Mat) in the scopes of work to prevent pre-vegetated soil loss by stabilizing and protecting soils</u> from rainfall and surface erosion.• Change in the station limits to prioritize sections with urgent need of slope protection structures.• The derived unit cost is based on the approved Program of Work and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG02843