

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


This refers to the memorandum dated 14 May 2020 of DPWH Region XI Director ALLAN S. BORROMEO endorsing the request of District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207443000 Project ID : P00444170MN Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Road from Junction Purok 7, Brgy. Dujali to Bugtong Talisay, Dujali, Davao del Norte			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Road from Junction Purok 7, Brgy. Dujali to Bugtong Talisay, Dujali, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 1.800 lane km	P 8.250 M / lane km	P 14.850 M	CW1 - Construction of Concrete Road 1.374 lane km	P 10.807860 M/ lane km <i>P 21.6 M/k</i>	P 14.850 M
EAO	-	P 150.0 T	EAO	-	P 150.0 T
Total		P 15.0 M	Total		P 15.0 M
Justification: Decrease in physical target from 1.800 lane km to 1.374 lane km due to the following: <ul style="list-style-type: none">The road traverses relatively rolling terrain, instead of the anticipated flat terrain for the entire alignment; andInclusion of drainage structures and protection works, particularly on fill sections or with embankment works (18.14% of the total cost).					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.


DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02984