

June 5, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203263000 Project ID: P00443694MN					
Local Program – Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Construction of Road at 1st Avenue, Juna Subd., Matina Crossing, Davao City			Construction of Road at 1st Avenue, Juna Subd., Matina Crossing, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 1.200 lane-km	₱ 10.290M/ lane-km	₱ 12.348M	CW1- Construction of Concrete Road / 1.154 lane-km	₱ 10.70017331M/ lane-km	₱ 12.348M
EAO	-	₱ 252.0T	EAO	-	₱ 252.0T
Total:		₱ 12.600M	Total:		₱ 12.600M
Justification:					
Decrease in physical target from 1.200 lane-km to 1.154 lane-km due to the following:					
<ul style="list-style-type: none">The Portland Cement Concrete Pavement (PCCP) used in the design was of 7-day concrete instead of the usual 28-day since the road section is located within an urbanized area; andScope of works also include drainage structures/improvement (RCPC with manholes, 910 mm dia) to address flooding in the area, reconstruction of dilapidated existing pavement along the road section, and construction of sidewalk, curb and gutter.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02957