



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201251000 Project ID: P00258499MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement of Road Junction Highway Apokon, Prk. Durian, Tagum City, Davao del Norte			Improvement of Road Junction Highway Apokon, Prk. Durian, Tagum City, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.770 Lane Km	P 4,429.38/ Lane Km	P 7,840.00	CW-1 Construction of Concrete Road: 1.227 Lane Km	P 6,389.57/ Lane Km	P 7,840.00
EAO		P 160.00			P 160.00
Total:		P 8,000.00	Total:		P 8,000.00
Justification:					
Decrease in physical target from 1.770 lane km to 1.227 lane km due to:					
<ul style="list-style-type: none">Change in design of pavement from 5.00 m width with 200mm thk. to 6.10 m width with 230mm thk., since the project is located in downtown area and the road is classified as a city road.Inclusion of miscellaneous structures (i.e. metal guardrails, traffic signs and reflectorized pavement markings since the project traverses an elementary school and also adjacent to a deep and wide creek.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02714