



23 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100545000 Project ID: P00220322MN OO2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Installation of Gabions and Mattresses along Davao River, Tigatto-Waan Section, Davao City			OO2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Installation of Gabions and Mattresses along Davao River, Tigatto-Waan Section, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 450 lineal meters	₱ 108.89/ lineal meter	₱ 49,000	CW-1 Construction of Flood Mitigation Structure: 583 lineal meters	₱ 84.05/ lineal meter	₱ 49,000
EAO	-	₱ 1,000	EAO	-	₱ 1,000
Total:		₱ 50,000	Total:		₱ 50,000
Justification: Increase in physical targets from 450 lineal meters to 583 lineal meters due to the following: <ul style="list-style-type: none">The design requires <u>only 8 layers of gabions as per actual site condition instead of the anticipated 9 layers;</u> and50% of excavated material shall be utilized for fill and backfill in the said area.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02608