

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 May 2020 of DPWH Region XI Director ALLAN S. BORRAMEO endorsing the request of District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

Approved by the 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203300000 Project ID : P00443719MN Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road Network, Davao Del Norte State College (Datu Jose Libayao Talaingod Gampus), Talaingod, Davao Del Norte (IP Ata Manobo Tribe Higher Education School)			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road Network, Davao Del Norte State College (Datu Jose Libayao Talaingod Campus), Talaingod, Davao Del Norte (IP Ata Manobo Tribe Higher Education School)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 0.800 lane km	P 11,025,000.00 / lane km	P 8,820,000.00	CW1 - Construction of Concrete Road 0.702 lane km	P 12,564,103.00 / lane km P 25 M / km	P 8,820,000.00
EAO	-	P 180,000.00	EAO	-	P 180,000.00
Total		P 9,000,000.00	Total		P 9,000,000.00
Justification: <ul style="list-style-type: none"> • Typographical error in project name from <u>Gampus</u> to <u>Campus</u>. • <u>Decrease in physical target</u> from 0.800 lane km to 0.702 lane km due to the following: <ul style="list-style-type: none"> - <u>Inclusion of drainage structures and protection works</u> along sections of the work that needs to be built up since the project traverses a ridge section (22.21% of the total cost); and - <u>Inclusion of necessary miscellaneous structures</u> such as <u>metal guardrails</u>, <u>warning and informative signs</u>, and <u>reflectorized thermoplastic pavement markings</u>, in order to make the road safe for the travelling public, amounting to around 17.05% of the total cost. 					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN0G03036