



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 18, 2020


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203264000 Project ID: P00443695MN					
Local Program – Local Roads and Bridges - Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road at Gem Village, Maa, Davao City			Construction of Road at Gem Village, Maa, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.240 lane-km	₱ 8,750,000/ lane-km	₱ 19,600,000	CW1- Construction of Concrete Road/ 4.310 lane-km	₱ 9 M/km ₱ 4,547,564/ lane-km	₱ 19,600,000
EAO	-	₱ 400,000	EAO	-	₱ 400,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification: Increase in physical target from 2.240 lane-km to 4.310 lane-km due to the following:					
<ul style="list-style-type: none">The road runs on a very flat terrain; andThe road design only requires minimal corrections on the vertical and horizontal alignments, hence, the project limits are extended to cover adjacent sections which also needs concreting.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary


WINOG03043