

2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 27, 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104250000 Project ID: P00420404MN OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley			OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment/ 316.246 lm	P 164,776.79/ lm	P 52,110,000	CW1- Construction of Revetment/ 455.070 lm	P 114,509.86/ lm	P 52,110,000
EAO	-	P 1,890,000	EAO	-	P 1,890,000
Total:		P 54,000,000	Total:		P 54,000,000
Justification: <i>Use of steel sheet piles per day.</i> • Based on the final design, the required height of the revetment needed is 6 meters instead of the anticipated 12 meters. Thus, change in design of revetment from steel sheet piles to concrete revetment with steel sheet pile foundation and increase in physical target from 316.246 lm to 455.070 lm.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03057