



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 6 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100551000 Project ID: P00222057MN					
OO2: Protect Lives and Properties Against Major Floods Flood Management Program			OO2: Protect Lives and Properties Against Major Floods Flood Management Program		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Installation of Gabions and Mattresses along Bago River, Bago Aplaya Section, Davao City			Installation of Gabions and Mattresses along Bago River, Bago Aplaya Section, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 500 lineal meters	P 98.00/ lineal meter	P 49,000	CW-1 Construction of Flood Mitigation Structure: 671 lineal meters	P 73.03/ lineal meter	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
Justification: Increase in physical target from 500 lineal meters to 671 lineal meters due to: <ul style="list-style-type: none">The design requires only 7 layers of gabions as per actual site condition instead of the anticipated 9 layers; andThere are portions along the river bank which only require minimal earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

