



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100187000 Project ID : P00400382MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (MN) - K1459 + 484 - K1460 + 497			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (MN) - K1459 + 750 - K1460 + 590		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road 1,728.0 lineal meters	₱ 28.356 T / lineal meters	₱ 49.00 M	CW1 – Construction of Drainage Structure along Road 1,610.0 lineal meters	₱ 30.435 T/ lineal meters	₱ 49.00 M
EAO	-	₱ 1.00 M	EAO	-	₱ 1.00 M
Total		₱ 50.00 M	Total		₱ 50.00 M
Justification: <ul style="list-style-type: none">Change in station limit from K1459+484 to K1459+750 to tap to existing blind drainage at left side and slope protection drainage structure at right side.Decrease in physical target from 1,728 lineal meters to <u>1,610.00 lineal meters</u> due to massive embankment (mostly borrow) of 8,431.00 cu.m. which constitutes 17.61% of the total cost.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0G03015