

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Manila

7273

July 07, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 14 May 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117207444000</b> <b>Project ID : P00444173MN</b>  Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of Maduaao, Upper Licanan Road, Panabo City, Davao del Norte			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of Maduaao, Upper Licanan Road, Panabo City, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 2.660 lane km	₱ 7,443,609.02/ lane km	₱ 19,800,000.00	CW1 – Construction of Concrete Road 2.414 lane km	₱ 8,202,154.10/ lane km <i>₱16.4 M</i>	₱ 19,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
<b>Total</b>		<b>₱20,000,000.00</b>	<b>Total</b>		<b>₱20,000,000.00</b>
<b>Justification:</b>					
Decrease in physical target from 2.660 lane km to 2.414 lane km due to the following: <ul style="list-style-type: none"> <li>Revision of carriageway width and thickness from 6.10m with 230mm to 6.70m with 280mm as per approved pavement design, as this road passes through several banana packing houses and other processing plants.</li> <li>Inclusion of necessary miscellaneous structures such as 5 Warning Signs, 2 Regulatory Signs, 5 Hazard Markers (Chevron signs) and 359.36 sq.m. Reflectorized Thermoplastic Pavement Markings.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
 Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary