



23 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100541000 / Project ID: P00221414MN					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program			Flood Management Program		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Concrete Revetment along Davao River, Ma-a, Davao City			Construction of Concrete Revetment along Davao River, Ma-a, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Revetment: 290 lineal meters	P 168.97/ lineal meter	P 49,000	CW-1 Construction of Revetment: 168 lineal meters	P 291.67/ lineal meter	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
Justification: Decrease in physical target from 290 lm to 168 lm due to the following: <ul style="list-style-type: none">Revision of design from Sheet Piles and Rubble Concrete into Sheet Piles with Gabions and Precast concrete to suit actual needs since the anticipated design is not sufficient enough to prevent flooding; andInclusion of massive backfill work to address the scoured riverbank which caused collapsed of adjacent private property.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02590