

June 18, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200265000 Project ID: P00444592MN					
Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Construction of Drainage System, F. Bangoy Central Elementary School, Brgy. Sasa, Davao City			Construction of Drainage System, F. Bangoy Central Elementary School, Brgy. Sasa, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure/ 230.00 lm	P 12,783/ lm	P 2,940,000	CW1- Construction of Drainage Structure/ 280.00 lm	P 10,500/ lm	P 2,940,000
EAO	-	P 60,000	EAO	-	P 60,000
Total:		P 3,000,000	Total:		P 3,000,000
Justification: Increase in physical target from 230 lineal meter (lm) to 280 lineal meter (lm) due to the following: <ul style="list-style-type: none">Some portions along the riverbank require minimal earthworks; andProject was extended to cover remaining section which needs drainage structures up to outfall.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

