

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated June 3, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA**, **Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|--------------|--|--|----------------|
| Project Description | | | | | |
| UACS No. 300117202105000 Project ID:P00444150MN | | | | | |
| Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program | | | Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program | | |
| Construction of Road, Brgy. Matina Aplaya, Davao City | | | Construction of Road, Brgy. Matina Aplaya, Davao City | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Construction of Concrete Road/ 0.890 lane-km | ₱11,123.60 / Lane-km | ₱ 9,900,000 | CW1- Construction of Concrete Road/ 0.890 1.792 lane-km | ₱ 10.04/km ₱ 5,524.55 / lane-km | ₱ 9,900,000 |
| EAO | - | ₱ 100,000 | EAO | - | ₱ 100,000 |
| Total: | | ₱ 10,000,000 | Total: | | ₱ 10,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• <u>Increase in physical target</u> from 0.890 lane-km to 1.792 lane-km considering the length of 0.896 km for two lanes, extending project limits to include adjacent sections with need for road excavation.• Decreased in unit cost since the road requires minimal corrections on horizontal and vertical alignments since road project runs on a flat terrain. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03058