

June 29, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 19 May 2020 of DPWH Region XI Director **ALLAN S. BORROMEO** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203299000 Project ID : P0044371SMN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Concrete Road, Brgy. Canocotan, Tagum City, Davao del Norte			Construction of Concrete Road, Brgy. Canocotan, Tagum City, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 3.490 lane km	₱ 7,020,057.00 / lane km	₱ 24,500,000.00	CW1 - Construction of Concrete Road 1.998 lane km	₱ 12,262,262.00/ lane km	₱ 24,500,000.00
EAO	-	₱ 500,000.00	EAO	-	₱ 500,000.00
Total		₱ 25,000,000.00	Total		₱ 25,000,000.00

Justification:

Decrease in physical target from 3.490 lane km to 1.998 lane km due to the following:

- Inclusion of drainage and slope protection structures (construction of 3mx3mx8m Triple Barrel Box Culvert and construction of concrete revetment) along the right side of the road where the San Isidro Creek is located, which constitutes 34.60% of the total project cost.
- Inclusion of other necessary miscellaneous structures such as metal guardrails, warning and informative signs, and reflectorized thermoplastic pavement markings, in order to make the road safe for the travelling public.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SORQUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 aap/kys/ops

Department of Public Works and Highways
Office of the Secretary



WIN0G03049