



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100560000 Project ID: P00220324MN					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program			Flood Management Program		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Installation of Gabions and Mattresses along Davao River, Mandug Section, DDF Subdivision, Brgy. Mandug, Davao City			Installation of Gabions and Mattresses along Davao River, Mandug Section, DDF Subdivision, Brgy. Mandug, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 400 lineal meters	P 98.00/ lineal meter	P 39,200	CW-1 Construction of Flood Mitigation Structure: 375 lineal meters	P 104.53/ lineal meter	P 39,200
EAO	-	P 800	EAO	-	P 800
Total:		P 40,000	Total:		P 40,000
Justification: Decrease in physical target from 400 lineal meters to 375 lineal meters due to the following: <ul style="list-style-type: none">Huge volume of excavation considering the structural alignment and massive embankment works to prevent the gabion structures from overturning; andProvision of access road for the equipment and delivery of materials to the project site since it is enclosed/surrounded with house structures.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02587