



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 310102100024000</b> ✓ <b>Project ID: P00200046MN</b> ✓					
OO1: Ensure Safe and Reliable National Road System ✓			OO1: Ensure Safe and Reliable National Road System ✓		
Asset Preservation - Preventive Maintenance - Secondary Roads ✓			Asset Preservation - Preventive Maintenance - Secondary Roads ✓		
Tagum-Panabo Circum Rd - K1457 + (-913) - K1458 + 000, K1460 + 127 - K1460 + 939 ✓			Tagum-Panabo Circum Rd - K1457 + (-913) - <b>K1457 + 750</b> , K1460 + 127 - K1460 + 939 ✓		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Preventive Maintenance of Road: Asphalt Overlay: 11.100 Lane Km ✓	P 6,403.25/ Lane Km ✓	<b>P 71,076.11</b> ✓	CW-1 Preventive Maintenance of Road: Asphalt Overlay: <b>9.900</b> Lane Km ✓	<b>P 7,179.41/</b> Lane Km ✓	<b>P 71,076.11</b> ✓
EAO	-	<b>P 2,577.89</b> ✓	EAO	-	<b>P 2,577.89</b> ✓
<b>Total:</b>		<b>P 73,654.00</b>	<b>Total:</b>		<b>P 73,654.00</b>
<b>Justification:</b> Decrease in physical target from 11.100 lane km to 9.900 lane km due to: <ul style="list-style-type: none"><li>Change in asphalt pavement thickness from 50 mm to 80 mm.</li><li>Side transition with the width of 0.50 meters at one side and 0.30 meters at the other side will also be provided at the side of the pavement for safety purposes for the 1st section, hence end limit of the said section was modified.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY