



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 20 April 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/Officer-In-Charge**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200006000 Project ID: P00257449MN					
Local Program			Local Program		
Flood Control and Drainage			Flood Control and Drainage		
Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage along Lasang Creek, Davao City			Construction of Drainage along Lasang Creek, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure: 600 lineal meters	P 80.42/ lineal meter	P 48,250	CW-1 Construction of Drainage Structure: 796 lineal meters	P 60.62/ lineal meter	P 48,250
EAO	-	P 1,750	EAO	-	P 1,750
Total:		P 50,000	Total:		P 50,000
Justification:					
<p>Increase in physical target from 600 lineal meters to 796 lineal meters was due to the design which requires height of 5.30 meters instead of the anticipated 8.0 meters since said structure has already attained the maximum design flood level; and</p> <ul style="list-style-type: none">As such, extended the project to include the remaining portion of the bank along the creek that also needs protection from scouring.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL M. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02780

(44)