



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00444352MN

July 28, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 June 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit:

by CY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200221000 Project ID : P00444352MN Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Construction of Talomo Bridge 4, Davao City			Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Construction of Talomo Bridge 4, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Bridge 572.400 sq.m.	P 219,164.92/ sq.m.	P 125,450,000.00	CW1 – Construction of Bridge <i>80 Lm.</i> 763.200 sq.m.	P164,373.69/ sq.m. <i>1.5 M / Lm.</i>	P 125,450,000.00
EAO	-	P 4,550,000.00	EAO	-	P 4,550,000.00
Total		P130,000,000.00	Total		P130,000,000.00
Justification:					
<ul style="list-style-type: none">Increase in physical target from 572.400 sq.m. to 763.200 to increase the discharge capacity of the Talomo River to address flooding since it is a flood prone area.Decrease in unit cost due to change in design at the approach of the bridge from Construction of MSE Wall to Construction of Grouted Riprap slope protection as per actual site condition, since no structure will be affected as it is located in an open area.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

RD Certification on the reasonableness of unit cost for CW-1

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03209