

June 25, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 3, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.300108200268000</b> <b>Project ID:P00444597MN</b>					
Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction / Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction / Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage System, T. Awad Echevarria Elementary School, Brgy. Mandug, Davao City			Construction of Drainage System, T. Awad Echevarria Elementary School, Brgy. Mandug, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure/ 520.000 lm	₱ 5,653.85/ lm	₱ 2,940,000	CW1- Construction of Drainage Structure/ 262.000 lm	<del>₱ 11,221.37/ lm</del>	₱ 2,940,000
EAO	-	₱ 60,000	EAO	-	₱ 60,000
Total:		₱ 3,000,000	Total:		₱ 3,000,000
<b>Justification:</b> Decrease in physical target from 520 lineal meters to 262 lineal meters due to the following: <ul style="list-style-type: none"><li>The design considers 1x1 meter lined canal (rectangular CHB with concrete cover) instead of the anticipated dimension for lined canal of 0.5x0.5 meter based on the Indicative Plans and POW, in order to alleviate the flooding in the area, hence unit cost increases; and</li><li>Massive earthworks with inclusions of removal of concrete pavement and other actual structures/obstruction.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

WIN0G03070