



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 20 April 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200008000 Project ID: P00257451MN					
Local Program			Local Program		
Flood Control and Drainage			Flood Control and Drainage		
Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement/ Construction of Drainage along Jct. J.P. Cabaguio Ave.-Vinzon St.-Dacudao Ave., Davao City			Improvement/ Construction of Drainage along Jct. J.P. Cabaguio Ave.-Vinzon St.-Dacudao Ave., Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure: 480 lineal meters	P 33.78/ lineal meter	P 16,212	CW-1 Construction of Drainage Structure: 854 lineal meters	P 18.98/ lineal meter	P 16,212
EAO	-	P 588	EAO	-	P 588
Total:		P 16,800	Total:		P 16,800
Justification:					
Increase in physical target from 480 lineal meters to 854 lineal meters due to the design requires only 46" Ø RCPC as per actual instead of the anticipated diameter of 60" Ø RCPC.					
<ul style="list-style-type: none">As such, extended the project up to outfall in order to alleviate runoff since the project is located in a flood prone and commercial highly urbanized area; and with considerable cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02744