

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 30, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated June 16, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200216000 Project ID: P00444350MN  Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Matina Aplaya Bridge, Davao City			Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Matina Aplaya Bridge, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge / 763.20 sq.m.	P164,373.69/ sq.m.	P 125,450,000	CW1- Construction of Bridge / 815.60 sq.m.	P153,813.14/ sq.m.	P 125,450,000
EAO	-	P 4,550,000	EAO	-	P 4,550,000
Total:		P130,000,000	Total:		P130,000,000
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target from 763.20 sq.m. to 815.60 sq.m. due to increase in the required width of bridge which is 10.195 m instead of the estimated 9.54m, to complement the width of bridge approach with sidewalk, curb and gutter in order to maximize the road network capacity.</li><li>The allotted fund is sufficient to cover the increase in physical target based on approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to RD Certification on reasonableness of unit cost for CW-1*

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary



WINOG03208