



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

23 APR 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 6 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102100561000</b> <b>Project ID: P00222054MN</b>  OO2: Protect Lives and Properties Against Major Floods  Flood Management Program  Construction/ Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Installation of Gabions and Mattresses along Davao River, Upstream, Maa Section, Davao City			OO2: Protect Lives and Properties Against Major Floods  Flood Management Program  Construction/ Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Installation of Gabions and Mattresses along Davao River, Upstream, Maa Section, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 450 lineal meters	P 108.89/ lineal meter	P 49,000	CW-1 Construction of Flood Mitigation Structure: 519 lineal meters	P 94.41/ lineal meter	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
<b>Justification:</b> Increase in physical target from 450 lm to 519 due to the following: <ul style="list-style-type: none"><li>The design of the project requires minimal earthworks only; and</li><li>The design of the project requires only 9 layers of gabions instead of the anticipated 10 layers.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL COYABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operation

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02580